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The National Defense Authorization Act for FY 2008 (P.L. 110-181)  
established the Special Inspector General for Afghanistan 
Reconstruction (SIGAR). 

SIGAR’s oversight mission, as defined by the legislation, is to provide for the 
independent and objective 
• conduct and supervision of audits and investigations relating to the programs  

and operations funded with amounts appropriated or otherwise made available 
for the reconstruction of Afghanistan.

• leadership and coordination of, and recommendations on, policies designed 
to promote economy, efficiency, and effectiveness in the administration of the 
programs and operations, and to prevent and detect waste, fraud, and abuse  
in such programs and operations.

• means of keeping the Secretary of State and the Secretary of Defense fully  
and currently informed about problems and deficiencies relating to the 
administration of such programs and operation and the necessity for and 
progress on corrective action.

Afghanistan reconstruction includes any major contract, grant, agreement,  
or other funding mechanism entered into by any department or agency of the  
U.S. government that involves the use of amounts appropriated or otherwise made 
available for the reconstruction of Afghanistan. 

Source: P.L. 110-181, “National Defense Authorization Act for FY 2008,” 1/28/2008.

(For a list of the congressionally mandated contents of this report, see Section 3.)

Cover photo:
Soldiers of the Afghan National Army (ANA) soldiers march in review in Herat as they complete their  
10-week training program. (AFP photo)
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I am pleased to submit to Congress, and the Secretaries of State and Defense, SIGAR’s 37th quarterly 
report on the status of the U.S. reconstruction effort in Afghanistan.

Afghanistan is at a crossroads. President Donald Trump’s new strategy has clarified that the Taliban and 
Islamic State-Khorosan will not cause the United States to leave. At the same time, the strategy requires the 
Afghan government to set the conditions that would allow America to stay the course. 

One such requirement is effective action against corruption. The National Unity Government recently 
adopted an ambitious anticorruption strategy as pledged at the Brussels Conference in 2016. Congress has 
asked SIGAR to play a special role in evaluating the Afghan government’s performance against the goals 
they have set for themselves. This quarter I traveled to Afghanistan to meet with President Ashraf Ghani 
and Chief Executive Abdullah Abdullah, as well as Afghan ministers, U.S. officials, and ambassadors from 
other donor nations to discuss this critical process. President Ghani promised to give SIGAR access to his 
ministries and their books and records in order to assess their internal controls over U.S. budget assis-
tance. He also promised to issue a presidential decree ordering Afghan officials to cooperate fully with the 
SIGAR assessment. Chief Executive Abdullah pledged his support for both measures.

 The anticorruption strategy and other Afghan reforms dominated discussion at the Senior Officials 
Meeting in October; at a Kandahar ceremony marking the U.S. delivery of UH-60 Black Hawk helicopters 
for the Afghan Air Force; and at a meeting I attended of the High Council on the Rule of Law and Anti-
Corruption. On each occasion, President Ghani noted the National Unity Government’s close cooperation 
with SIGAR and thanked us for our help fighting corruption. At the Kandahar ceremony, President Ghani 
vowed to account for every penny of American assistance to his government.

President Ghani has nominated or appointed an impressive group of younger, reform-minded officials to 
help advance his agenda, but the road ahead for his team will be hard, as entrenched interests work to sty-
mie change. SIGAR is following the concerns raised by some members of the international community and 
Afghan civil-society organizations about the new anticorruption strategy. In particular, outside observers 
have questioned the need for or practicality of consolidating most Afghan anticorruption bodies under the 
Attorney General’s Office, and the fact that there is no strong and independent anticorruption commission 
established to monitor progress.

SIGAR will keep abreast of the implementation of the Kabul Compact, an Afghan-led initiative 
announced in August to “demonstrate the government’s commitment to creating a peaceful, stable, and 
prosperous society.” The compact process consists of four U.S.- and Afghan-chaired working groups cov-
ering governance, economic development, peace and reconciliation, and security issues. Each working 
group has a matrix of benchmarks—subject to change—to chart reform progress for the next three years. 
However, the compact is not a strategy, not a signed or legally binding document and, unlike some other 
agreements, sets no conditions linking benchmarks to U.S. aid. U.S. officials describe the compact as a use-
ful compendium or scorecard of commitments already made by the Afghan government.

Section 1 of this report discusses SIGAR’s Lessons Learned Program report released in September, 
Reconstructing the Afghan National Defense and Security Forces: Lessons From the U.S. Experience in 
Afghanistan. The report examines U.S. security-sector assistance to Afghanistan over 15 years, drawing 
lessons and recommendations for the future. The Chairman of the Joint Chiefs of Staff, General Joseph F. 
Dunford Jr.; his NATO colleagues; and Congressional staff are receiving briefings on the report.

SPECIAL INSPECTOR GENERAL FOR

AFGHANISTAN RECONSTRUCTION
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In a significant development this quarter, U.S. Forces-Afghanistan (USFOR-A) classified or otherwise 
restricted information SIGAR has until now publicly reported. These include important measures of ANDSF 
performance such as casualties, personnel strength, attrition, capability assessments, and operational readi-
ness of equipment. (A more detailed description of what has been classified or restricted may be found in 
the Security chapter of Section 3 of this report.) USFOR-A said the casualty data belonged to the Afghan 
government, and the government had requested that it be classified. More than 60% of the approximately 
$121 billion in U.S. funding for reconstruction in Afghanistan since 2002 has gone to build up the ANDSF, 
so the increased classification of ANDSF data will hinder SIGAR’s ability to publicly report on progress or 
failure in a key reconstruction sector. In Appendix E of this report, SIGAR has published a list of the nine 
questions it provided to USFOR-A whose precise answers can no longer appear in the public report.

This is the second time the U.S. military has sought to classify information on ANDSF capabilities. In 
2015, NATO-led Resolute Support classified the answers to some 31 SIGAR questions, only to declassify the 
bulk of them a few days after SIGAR published its January 30, 2015, quarterly report. Since 2015, SIGAR has 
published a classified annex to each of its quarterly reports concerning the information that remained clas-
sified. The classified annex for this quarterly report will also contain the new types of information classified. 
The classified annex will be made available upon request to Congress, DOD, and the Department of State.

This quarter, SIGAR issued a variety of audits, inspections, reviews, and other products. One performance 
audit found that the Departments of Defense and State, and the United States Agency for International 
Development, failed to assess the effectiveness of six Afghanistan Infrastructure Fund projects initiated in 
2011 and worth about $400 million. SIGAR work to date has identified about $2.1 billion in savings for the 
U.S. taxpayer.

During the reporting period, SIGAR investigations resulted in one indictment, one criminal information, 
two guilty pleas, two sentencings, nearly $500,000 in restitutions and forfeitures, and over $134.9 million in 
savings for the U.S. government. These results raise the total cost savings and recoveries from investigations 
to the U.S. taxpayer to more than $1.2 billion. SIGAR initiated 11 new cases and closed 47, bringing the total 
number of ongoing investigations to 231.

SIGAR’s suspension and debarment program referred two individuals and four companies to cognizant 
officials for possible suspension or debarment from federal contracting based on evidence developed as part 
of investigations conducted by SIGAR in Afghanistan and the United States. 

My staff and I look forward to working together with Congress and other stakeholders to continue to provide 
comprehensive oversight for the most ambitious reconstruction effort the United States has ever undertaken.

Respectfully,

John F. Sopko
Special Inspector General for Afghanistan Reconstruction 
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EXECUTIVE SUMMARY

SIGAR OVERVIEW

AUDITS AND INSPECTIONS
This quarter, SIGAR published one perfor-
mance audit, five financial audits, and four 
inspection reports.

The performance audit found:
• DOD, State, and USAID have not 

assessed whether six fiscal year 2011 
Afghanistan Infrastructure Fund 
projects, worth $400 million, achieved 
their counterinsurgency objectives.

The financial audits identified $1,215 in 
questioned costs as a result of internal-
control deficiencies and noncompliance 
issues. These deficiencies and noncom-
pliance issues included ineligible travel 
costs and a misinterpretation of a federal 
acquisition regulation.

The inspection reports found:
• Phase 2 of the U.S. Army Corps of 

Engineers’ construction of Ministry 
of Interior headquarters experienced 
lengthy delays, increased costs, and 
construction deficiencies.

• A U.S. Army Corps of Engineers’ award 
to MegaTech Construction Services to 
complete Phase IV of the Kabul Military 
Training Center resulted in the potential 
waste of $4.1 million due to poor design 
and construction, and contractor 
noncompliance.

• Eleven of 13 State and USAID 
reconstruction projects that SIGAR 
assessed between July 2009 and 
March 2017 did not meet contract 
requirements. Additionally, seven of 13 
met neither contract requirements nor 
technical specifications.

• An Air Force Center for Engineering and 
the Environment award to Innovative 
Technical Solutions to construct 

This report summarizes SIGAR’s oversight work and updates developments 
in the four major sectors of Afghanistan’s reconstruction effort from July 1 
to September 30, 2017.* It also includes an essay on the reasons for the 
successes and failures of the U.S. security-sector assistance mission in 
Afghanistan, and extracting usable lessons from them. During this reporting 
period, SIGAR published 16 audits, inspections, reviews, and other products 
assessing the U.S. efforts to build the Afghan security forces, improve 
governance, facilitate economic and social development, and combat the 
sale and production of narcotics. During the reporting period, SIGAR criminal 
investigations resulted in one criminal indictment, one criminal information, 
two guilty pleas, two sentencings, nearly $500,000 in restitutions and 
forfeitures, and over $134.9 million in savings for the U.S. government. SIGAR 
initiated 11 new cases and closed 47, bringing the total number of ongoing 
investigations to 231. Additionally, SIGAR’s suspension and debarment 
program referred two individuals and four companies for suspension or 
debarment based on evidence developed as part of investigations conducted 
by SIGAR in Afghanistan and in the United States.

* SIGAR may also report on products and events occurring after September 30, 2017, up to the 
publication date. 
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EXECUTIVE SUMMARY

Ministry of Defense headquarters 
generally met contract requirements, but 
four safety-related deficiencies needed 
to be addressed.

SPECIAL PROJECTS
This quarter SIGAR’s Office of Special 
Projects wrote nine reviews, inquiry letters, 
and alert letters expressing concern on a 
range of issues including:
• USAID’s implementation of an electronic 

payment system to improve customs 
revenue collection

• observations on site visits to health 
facilities in Nangarhar Province

• the prevalence of Afghan foreign 
military trainees in the U.S. going  
Absent Without Leave

• structural damage at health and 
educational facilities in Khowst and 
Kapisa Provinces

LESSONS LEARNED
This quarter, SIGAR’s Lessons Learned 
Program issued Reconstructing the Afghan 
National Defense and Security Forces: 
Lessons from the U.S. Experience in 
Afghanistan, which examines how the U.S. 
government—primarily the Departments 
of Defense, State, and Justice—developed 
and executed security-sector assistance 
programs to build, train, advise, and 
equip the Afghan National Defense and 
Security Forces.

INVESTIGATIONS
During the reporting period, SIGAR inves-
tigations resulted in one indictment, one 
criminal information, two guilty pleas, two 
sentencings, nearly $500,000 in restitutions 
and forfeitures, and over $134.9 million in 
savings for the U.S. government. SIGAR ini-
tiated 11 new cases and closed 47, bringing 
the total number of ongoing investigations 
to 231. SIGAR’s suspension and debar-
ment program referred two individuals and 
four companies for suspension or debar-
ment based on evidence developed as part 
of investigations conducted by SIGAR in 
Afghanistan and the United States.

Investigations highlights include:
• the National Procurement Commission, 

chaired by President Ashraf Ghani, 
suspending the award of a $134.9 million 
contract due to corruption exposed by a 
bribery investigation

• a U.S. military member indicted on two 
counts of receiving and agreeing to 
receive bribes

• a former employee of U.S. Army Corps 
of Engineers charged in a criminal 
information with one count of seeking 
and receiving bribes as a public official 

• a former U.S. soldier sentenced for theft 
and conversion of $289,276 worth of 
government property

• SIGAR special agents intercepting 
$1.6 million in smuggled gold, 
transferring it to the Afghan national 
bank, and beginning a joint investigation 
with a special working group formed by 
President Ashraf Ghani
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“The truth is sometimes a hard pill to swallow. 
It sometimes causes us difficulties at home and 
abroad. It is sometimes used by our enemies in 
attempts to hurt us. But the American people 

are entitled to it, nonetheless.”

—Senator John McCain

Source: Senator John McCain on the Senate floor responding to the findings of the CIA torture report, quoted in “A hard pill to 
swallow,” The Economist, 12/9/2014.
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An Afghan commando provides security during a patrol training 
exercise in Kabul Province. (U.S. Army photo by Spc. Ryan DeBooy)
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U.S. government agencies have long recognized that reconstruction in 
Afghanistan depends above all on Kabul’s ability to deploy effective security 
forces. Assessing the first three years of U.S. and allied efforts to build such 
forces, the Government Accountability Office cautioned in 2005 that “estab-
lishing viable Afghan army and police forces will almost certainly take years 
and substantial resources.”1

And so it has. When the United States intervened in late 2001 to over-
throw the al-Qaeda-harboring Taliban regime, the Afghan army and police 
had effectively dissolved.2 By 2005, the United States had already com-
mitted $4.3 billion to develop the Afghan security forces, and one official 
estimate was that the rebuilding programs “could cost up to $7.2 billion 
to complete.”3

That estimate proved optimistic. As of 2017, congressional appropria-
tions for the Afghan security sector total more than $70 billion—more than 

LESSONS LEARNED POINT WAY TO  
STRONGER AFGHAN SECURITY FORCES

A U.S. Army staff sergeant helps an ANA recruit zero in his M16 rifle. (U.S. Army photo 
by Guy Volb)
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60% of all reconstruction funding—and an undertaking lasting four times as 
long as U.S. participation in World War II remains incomplete.

In its June 2017 semiannual report to Congress, the Department of 
Defense (DOD) said, “The Afghan National Defense and Security Forces 
(ANDSF) began the third year of full responsibility for their nation’s secu-
rity [starting January 1, 2015] with a new plan to end the stalemate with 
the Taliban and restructure the force to become more agile and lethal 
over the next four years.”4 Since the DOD submitted that report, the new 
Administration in the United States has announced a revised strategy for 
Afghanistan and is adding several thousand U.S. troops to bolster the train, 
advise, assist (TAA) mission there. 

Meanwhile, as SIGAR has reported, the ANDSF is suffering unsustain-
able casualty rates, Taliban insurgents and terrorist groups operate in much 
of the country, and large areas of Afghanistan are no-go zones for foreign-
ers. According to DOD:

The ANDSF are at a critical point in the fight against the 
insurgency. The plan to modify the force structure and 
develop into a more agile and lethal force is under way, but 
2017 is a year of setting conditions to build momentum. The 
ANDSF must weather the storm from the insurgency and 
deny the Taliban strategic victories on the battlefield, fight 
[ISIS], grow and train the Afghan Special Security Forces, 
conduct planning to realign forces within the Ministry of 
Defense [for the army] and Ministry of Interior [for the 
police], and posture itself to become a more offensive force 
in 2018.5

Without the enormous personal and financial sacrifices already made by 
Afghans and their international partners, the country might have relapsed 
to control by extremists and terrorists. That has not happened, and as DOD 
has noted, insurgents have been stymied in all their attempts to take and 
hold major population centers. Still, the continuing lack of a fully effective 
ANDSF undermines the viability of the Kabul government and impedes U.S. 
efforts to disengage from combat operations in Afghanistan. Clearly, the 
time is ripe to ask why an undertaking begun in 2002 and costing $70 billion 
has—so far—not yielded bigger dividends.

Understanding the reasons for the successes and failures of the U.S. 
security-sector assistance mission in Afghanistan—and extracting usable 
lessons from them—is the focus of a new report from SIGAR’s Lessons 
Learned Program (LLP).

SIGAR’S LESSONS LEARNED PROGRAM
The Special Inspector General for Afghanistan Reconstruction established 
the Lessons Learned Program at the urging of former U.S. Ambassador 

SIGAR’s new LLP report.
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to Afghanistan Ryan Crocker, General John Allen, and several members 
of Congress.

LLP aims to pursue longer-range, broader-scope, and more whole-of-
government analysis of issues than appear in SIGAR’s more tightly focused 
audits, inspections, and investigations. Its first report, Corruption in 
Conflict, was released in fall 2016. 

LLP operates under the direction of Joseph Windrem, former deputy 
director of SIGAR’s Research and Analysis Directorate. James Cunningham 
was lead research analyst for the security-assistance report, with editorial 
and writing support from LLP Acting Deputy Director Kim Corthell and 
Writer-Editor Elizabeth Young. Additional members of the research team 
included Samantha Hay, Clint Hougen, Kristin Pettersen, and Ashley Schortz.

FRESH LOOK AT A FORMIDABLE UNDERTAKING
The report, Reconstructing the Afghan National Defense and Security 
Forces: Lessons from the U.S. Experience in Afghanistan, was released 
on September 21, 2017, during a speech by SIGAR’s Inspector General 
John F. Sopko at the Center for Strategic and International Studies in 
Washington, DC. 

In his remarks, Inspector General Sopko said:6

Considering the duration and cost of our effort in 
Afghanistan, and the increasing likelihood of demands on 
our military and our resources emanating from North Korea, 
the Middle East, and elsewhere, three things are clear from 
today’s report:

1. We need to help the Afghans stand on their own in order 
to reduce the need for international military support 
over time;

2. Building an effective Afghan security forces is and has 
always been the keystone of that effort; and,

3. We need to do a better job of building them.

SIGAR is uniquely positioned to take a fresh look at the security-assis-
tance effort and to extract lessons from its long history. SIGAR’s statutory 
mandate is to investigate and report to Congress and the Administration 
on the entirety of U.S. reconstruction efforts in Afghanistan, to highlight 
problems, and to offer recommendations for improvements.7 SIGAR is also 
a uniquely independent oversight agency, able to investigate, inspect, audit, 
and report on any aspect of Afghanistan reconstruction regardless of fed-
eral departmental boundaries. 

SIGAR’s mandate, however, does not extend to second-guessing 
national policy. SIGAR oversight focuses on seeking out waste, fraud, and 
abuse; assessing effectiveness and identifying problems; and suggesting 
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improvements in the programs devised to implement policy. Our settled 
national policy is that Afghanistan must not again become a launching pad 
for international terrorist attacks. From that standpoint and other consid-
erations, Afghanistan is important to U.S. national security, and improving 
security-assistance efforts there is a high-priority mission. 

OVERVIEW OF LESSONS LEARNED REPORT
SIGAR’s analysis revealed that the U.S. government was not properly pre-
pared from the outset to help build an Afghan army and police force that 
was capable of protecting Afghanistan from internal and external threats 
and preventing the country from becoming a terrorist safe haven. SIGAR 
found the U.S. government lacked a comprehensive approach to security-
sector assistance and a coordinating body to successfully implement the 
whole-of-government programs necessary to develop a capable and self-
sustaining ANDSF. 

As then Secretary of Defense Robert Gates said in 2010, “Our military 
was designed to defeat other armies, navies and air forces, not to advise, 
train and equip them.” America’s “interagency toolkit” for building the 
security capacity of partner nations, Gates said, was a “hodgepodge of jerry-
rigged arrangements constrained by a dated and complex patchwork of 
authorities, persistent shortfalls in resources, and unwieldy processes.”8

Ultimately, the United States designed a force that was not able to 
provide nationwide security, especially as that force faced a larger threat 
than anticipated after the drawdown of coalition military forces. But the 

Afghan National Army drivers train on vehicle preventive maintenance. (U.S. Army photo 
by Mike MacLeod) 
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Afghan National Defense and Security Forces, the ANDSF, remain vital to 
everything the United States hopes to achieve in Afghanistan. Without an 
effective ANDSF, insurgents and terrorists will increase their control of 
provinces and populations. The Kabul government will struggle to build 
popular support and provide basic services. And reconstruction advisors 
and oversight personnel will be constrained in getting around the country to 
do their jobs.

Unfortunately, as SIGAR has documented, U.S. security-sector assis-
tance in Afghanistan has suffered from serious problems, many of which 
persist. Numerous examples, documented in SIGAR reports over recent 
years, include:
• Unreliable and inconsistent assessments of ANDSF capabilities
• Ineffective management of ANDSF fuel and equipment
• Inadequate literacy-training programs for ANDSF personnel
• Thousands of “ghost” soldiers on the rolls, distorting readiness 

assessments and allowing corrupt commanders to pocket the salaries 
paid from U.S. taxpayers’ funds

• Nearly a half-billion dollars wasted on transport planes bought 
second-hand from Italy that could not operate in Afghanistan’s harsh 
environment and that were scrapped for pennies on the dollar 

• Shoddily constructed, unsafe, and unwanted buildings

Despite the massive U.S. commitment to build the ANDSF, the forces 
continue to struggle with the external threats of terrorism and a resilient 
insurgency, as well as internal issues such as gaps in military capabilities 

Afghan recruits fall in at the Kabul Military Training Center. (Photo by Jason Howk) 
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like intelligence gathering, casualty evacuation, administrative skills, and 
over-reliance on static checkpoints. 

So with a revised U.S. strategy under way, SIGAR’s report comes at an 
opportune time to improve chances of success in Afghanistan. Now, more 
than ever, it is necessary not to dwell upon failures, but to learn lessons 
from and improve our security-sector assistance efforts. 

HOW THE REPORT WAS PREPARED
In preparing the security-assistance report, SIGAR’s Lessons Learned 
staff consulted hundreds of public and nonpublic documents, within and 
outside of government agencies. They interviewed and held discussions 
with more than 100 people including U.S., European, Afghan, and other 
experts from academia, think tanks, NGOs, and government entities, 
along with current and former U.S. civilian and military officials deployed 
to Afghanistan. 

The report also drew upon the experience and advice of General Joseph 
Dunford, chairman of the Joint Chiefs of Staff; CENTCOM commander 
General Joseph Votel; Resolute Support mission commander General John 
Nicholson; former Combined Security Transition Command-Afghanistan 
commander Major General Richard Kaiser; and other subject matter 
experts such as Dr. Anthony Cordesman of the Center for Strategic and 
International Studies (CSIS).

SIGAR has also been encouraged by positive responses to drafts of 
the report from many DOD officials, senior military officers and national-
security policy officials. Their reactions matter. No matter how ironclad and 
compelling a report may be to its authors, it is useless if decision makers do 
not accept the accuracy of its findings and the logic of its recommendations. 
Their initial reactions to the draft report bode well for the practical value of 
the final product in preventing a repetition of mistakes made in Afghanistan.

The Lessons Learned report is posted on SIGAR’s website, www.sigar.mil, 
for reading and downloading. The website also offers an interactive version 
of the report that gives users quick and easy access to a summary embed-
ded with imagery, graphs, and responsive content. SIGAR is not aware of 
any other federal IG office that produces such whole-of-government les-
sons-learned reports with interactive Web versions. The website also hosts 
SIGAR’s September 2016 Lessons Learned report on corruption—another 
serious and complex threat to the viability of the Afghan state. Additional 
reports are in preparation.

WHAT SIGAR FOUND
The $70 billion U.S. effort to create an effective ANDSF has been under 
way since 2002. From the outset, however, this effort has been a coalition 
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operation, with the United Kingdom, Germany, Italy, Canada, Australia, 
Turkey, Japan, and other partner nations contributing, as well as the 
United States.

Not surprisingly, such a long and costly undertaking has attracted a great 
deal of attention to the lessons that might be extracted from it. Such lessons 
are generally not very cheerful reading, for as a British military historian 
observed, “History is … a record of how things usually go wrong.”9 The 
work of SIGAR, other federal inspectors general, the GAO, CSIS, and others 
strongly supports that judgment. But not everything goes wrong, and our 
report also highlights some encouraging successes in security assistance 
that may augur well for the future.

SIGAR’s report contains a detailed array of findings, lessons, and recom-
mendations. It comprises:
• Twelve researched and documented findings,
• Eleven lessons drawn from those findings, and
• Thirty-five recommendations for addressing those lessons: two for 

Congress to consider, seven that apply to executive agencies in general, 
seven that are DOD-specific, and nineteen that are Afghanistan-specific 
and applicable to either executive agencies at-large or to DOD.

The full report elaborates on a dozen findings of fact, richly researched, 
and presented with full discussion and numerous examples.10 A few of the 
most significant findings:

1. The U.S. government was ill-prepared to conduct security-sector 
assistance programs of the size and scope required in Afghanistan, 
whose population is about 70% illiterate and largely unskilled in 
technology. In particular, the U.S. government lacks a deployable 
police-development capability for high-threat environments, so 
training of more than 100,000 Afghan police has been performed 
by a variety of U.S. Army aviators, infantry officers, and civilian 
contractors. The only ministerial advisory training program is 
designed solely for civilians, but in Afghanistan mostly untrained 
military officers are conducting that mission. One U.S. officer 
watched TV shows like Cops and NCIS to learn what he should 
teach. In eastern Afghanistan, SIGAR met a U.S. Army helicopter 
pilot assigned to teach policing. Afghan police training has suffered 
because of this misalignment of U.S. advisors.

2. U.S. military plans for ANDSF readiness were created under 
politically constrained timelines, rather than based upon realistic 
assessments of Afghan readiness. These plans consistently 
underestimated the resilience of the Afghan insurgency and 
overestimated ANDSF capabilities. Consequently, the ANDSF was 
ill-prepared to deal with deteriorating security after the drawdown of 
U.S. combat forces. 
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3. The United States failed to optimize coalition nations’ capabilities to 
support security-assistance missions in the context of international 
political realities. Partner nations’ restrictions on the use of their 
troops, disparate rationales for joining the Coalition, their own 
resource constraints, differing military capabilities, and NATO’s 
force-generation processes led to an increasingly complex 
implementation of security sector assistance programs. For 
example, the NATO training mission for the ANDSF was chronically 
understaffed by more than 50%. Gaps existed even in positions 
identified as mission-critical.

4. The lag in Afghan ministerial and security-sector governing capacity 
hindered planning, oversight, and the long-term sustainability of 
the ANDSF. Insufficient attention to Afghan institutional capacity 
meant that the personnel, logistical, planning, administrative, and 
other functions vital to sustaining the fighting forces remained 
underdeveloped—as they do today. Creating inventory systems for 
equipment, fuel, and personnel began in earnest only in the past 
few years.

5. As security deteriorated, efforts to sustain and professionalize the 
ANDSF became secondary to meeting immediate combat needs.

FINDINGS YIELD TOUGH LESSONS
These and other findings provide the bones and connective tissue of the 
report. But the heart of any lessons-learned report consists—naturally—
of lessons. SIGAR’s Lessons Learned Program extracted 11 lessons from 
its research:11

Lesson 1. The U.S. government is not well organized to conduct Security-
Sector Assistance (SSA) missions in post-conflict nations or in the 
developing world. Furthermore, U.S. doctrine, policies, personnel, and pro-
grams are insufficient to meet SSA mission requirements and expectations.

The United States does not lack the capability to conduct effective SSA pro-
grams; it lacks a comprehensive interagency approach to implement these 
programs. Most U.S. SSA programs focus on improving fighting capabilities of 
partner-nation security forces, with limited efforts to improve the institutions 
necessary for security, governance, and sustainability.

Lesson 2. SSA cannot employ a one-size-fits-all approach; it must be tai-
lored to a host nation’s context and needs. Security-force structures and 
capabilities will not outlast U.S. assistance efforts if the host nation does 
not fully buy into such efforts and take ownership of SSA programs.

From 2002 to 2015, senior U.S. and NATO officials took ownership of ANDSF 
development, with little to no input from senior Afghan officials. Afghan buy-in 
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largely occurred through the process of U.S. and NATO officials briefing Afghan 
leaders on military plans and training programs for the ANDSF. In just one 
example of “cut-and-paste” program applications from other settings that nega-
tively impacted the overall effort, the U.S. military employed PowerPoint-based 
police training curricula previously used in the Balkans that were a mismatch 
given the high levels of illiteracy within the Afghan police force. Additionally, 
the lack of Afghan ownership of force development, operational planning, and 
security-sector governance prevented the Afghans from effectively overseeing 
and managing the ANDSF following the security transition at the end of 2014.

Lesson 3. Senior government and nongovernment leaders in post-conflict 
or developing-world countries are likely to scrimmage for control of secu-
rity forces; SSA missions should avoid empowering factions.

U.S. officials should expect host-nation leaders to compete for control of the 
military and police, including attempts to manipulate U.S. efforts to advance 
their own personal and political agendas. In Afghanistan, the United States 
largely ignored the transitional security forces operating throughout the coun-
try, as well as the political imbalances throughout the rank-and-file that were 
eroding security, both of which were often supported by host-nation elites. As a 
result, major social and political imbalances remain within the ANDSF today.

Lesson 4. Western equipment and systems provided to developing-world 
militaries are likely to create chronic, high-cost dependencies.

Afghan National Police train in controlling and cuffing suspects. (IJC photo by 
Sandra Arnold)



12

LESSONS OF 15 YEARS

SPECIAL INSPECTOR GENERAL  I  AFGHANISTAN RECONSTRUCTION

Many developing-world security forces have military and police personnel with 
far lower rates of literacy than their Western counterparts. Advanced weapons 
systems and vehicles, demand-based supply systems, and high-tech personnel 
and command and control systems that work for Western militaries could be 
inappropriate for many developing-world forces. Even if some personnel at 
higher echelons can master the systems, such capabilities might not be realistic 
in tactical units. Those with such skills are also more likely to seek higher-pay-
ing (and safer) employment in the private sector or senior civil service. Western 
advisors, therefore, are likely to step in to perform the jobs themselves rather 
than see the tasks done poorly or not at all. In Afghanistan, this reliance on U.S. 
support created a chronic dependency within the ANDSF on foreign partners.

Lesson 5. Security force assessment methodologies are often unable to 
evaluate the impact of intangible factors such as leadership, corruption, 
malign influence, and dependency, which can lead to an underappreciation 
of how such factors can undermine readiness and battlefield performance.

Assessment methodologies used to evaluate the ANDSF measured tangible 
outputs, such as staffing, equipping, and training status, but were less capable 
of evaluating the impact of intangible factors, such as battlefield performance, 
leadership, corruption, malign influence, and changes in systems and equip-
ment. DOD forecasts and targets for force readiness were largely based on the 
U.S. military’s capacity for recruitment and training, and not based on battle-
field performance and other factors corroding the Afghan force. Issues such as 
ghost soldiers, corruption, and high levels of attrition were more critical than 
training capacity to measuring true ANDSF capabilities.

Female ANP officers train in riot control. (Kansas Army National Guard photo by 
Sgt. Darren D. Heusel)
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Lesson 6. Developing and training a national police force is best accom-
plished by law enforcement professionals in order to achieve a police 
capability focused on community policing and criminal justice.

In Afghanistan, two different U.S. government agencies led police-development 
activities. Each of these efforts alone was insufficient. State, mandated 
by legislation and supported by funding, is responsible for foreign police 
development. However, State’s Bureau of International Narcotics and Law 
Enforcement Affairs (INL) is staffed by civilian program managers, not law-
enforcement professionals. Therefore, State largely relied on contracting with 
DynCorp International to conduct police training and development programs 
in Afghanistan. U.S. civilian police trainers were largely restricted from operat-
ing in high-threat environments and therefore could not provide follow-on field 
training to new Afghan National Police (ANP) recruits. The mission was even-
tually transferred to DOD, which was largely inexperienced and improperly 
prepared to provide rule-of-law training to foreign police forces. As a result, 
training and development of the ANP was militarized and resulted in a police 
capability focused more on force protection and offensive operations than on 
community policing and criminal justice.

Lesson 7. To improve the effectiveness of SSA missions in Coalition opera-
tions, the U.S. government must acknowledge and compensate for any 
Coalition staffing shortfalls and national caveats that relate to trainers, advi-
sors, and embedded training teams.

The ANDSF training mission suffered from chronic understaffing. Even dur-
ing the surge from 2010 to 2011, required trainer billets at the NATO Training 
Mission-Afghanistan were staffed at less than 50%. Due to the operational 
restrictions imposed by some NATO countries, deployed trainers could not 
be appropriately assigned throughout Afghanistan. In late 2011, ANP train-
ers in Kabul were overstaffed by 215%, while police trainers in hostile and 
non-permissive areas of eastern Afghanistan were 64% understaffed. Chronic 
understaffing persists.

Lesson 8. Developing foreign military and police capabilities is a whole-of-
government mission.

Successful SSA missions require whole-of-government support from the civilian 
and defense agencies with expertise in training and advising foreign countries 
in both security operations and the necessary institutional development of the 
security forces’ governing institutions. Within DOD, SSA is a defense enterprise 
mission, not strictly one to be executed by the military chain of command. 
Deploying military combat commanders in this role results in over-prioritizing 
development of the fighting force at the expense of governing and sustainabil-
ity missions. For police-related missions, the United States lacks a deployable 
rule-of-law training force that can operate in high-threat environments; in 
Afghanistan, this limited the U.S. ability to develop the ANP.
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Lesson 9. In Afghanistan and other parts of the developing world, the cre-
ation of specialized security force units often siphons off the conventional 
force’s most capable leaders and most educated recruits.

In post-conflict nations and the developing world, where human capital for a 
professional military and police force is limited, it may be necessary to create 
smaller, specialized forces. In that case, however, the U.S. military must analyze 
the impact that removing the potential cadre of promising leaders will have on 
the conventional forces. Creating the Afghan National Army (ANA) commandos 
and special forces entailed removing literate and proficient soldiers from the 
ranks of the conventional forces and assigning them to the elite units. Within 
the Afghan National Police, creation of the Afghan National Civil Order Police 
and special police units likewise removed the most literate and capable police 
recruits from the regular force. While the elite units have performed admirably, 
the conventional units have struggled.

Lesson 10. SSA missions must assess the needs of the entire spectrum of 
the security sector, including rule of law and corrections programs, in addi-
tion to developing the nation’s police and armed forces. Synchronizing SSA 
efforts across all pillars of the security sector is critical.

Successful security-sector development is often achieved when all aspects 
of the security sector are developed in concert with one another. Developing 
a national police force without also developing programs and reforms of the 
nation’s judicial and corrections systems will create perverse incentives for the 
police to capture and release criminals for bribes or be involved in extra-judi-
cial activities. In Afghanistan, the 2002 division of security-sector reform into 
the five independent “silos” of military reform (U.S.), police reform (Germany), 
judicial reform (Italy), counternarcotics (UK), and disarmament, demobilization 
and reintegration (Japan) undermined each individual program’s success, as the 
process lacked necessary coordination and synchronization.

Lesson 11. U.S. SSA training and advising positions are not currently 
career-enhancing for uniformed military personnel, regardless of the 
importance U.S. military leadership places on the mission. Therefore, 
experienced and capable military professionals with SSA experience often 
choose non-SSA assignments later in their careers, resulting in the continual 
deployment of new and inexperienced forces for SSA missions.

The career path of a U.S. Army officer, for example, relies on commanding U.S. 
soldiers. Outside of joint military exercises, experiences partnering with a for-
eign military have little positive impact on an officer’s promotion-board review. 
Although U.S. military commanders publicly emphasized the importance of the 
train, advise, and assist missions in Iraq and Afghanistan, their statements did 
not improve the way the military rewarded members who volunteered for or 
were deployed in support of SSA missions.
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SIGAR’s report goes into detail on these lessons. They spring from our 
findings about security-sector assistance in Afghanistan to date, but 
are also prudent points to bear in mind for future efforts in Afghanistan 
and elsewhere.

NEEDED NOW: WHOLE-OF-GOVERNMENT APPROACH
One of the security-assistance report lessons has special implications for 
oversight agencies in Afghanistan—especially SIGAR, the agency with the 
largest oversight staff and broadest mandate in Afghanistan. That lesson is 
that a whole-of-government approach is necessary to successfully develop 
foreign military and police capabilities. 

Afghanistan may be the definitive case study for that judgment. As our 
report notes, “While the U.S. government has a number of individual depart-
ment and agency initiatives to improve security sector assistance programs, 
it currently lacks a comprehensive, whole-of-government approach and 
coordinating body to manage implementation and provide oversight of 
these programs.”12 

This continuing failure is not only a serious impediment to success in 
Afghanistan, but could be the Achilles’ heel of future contingency operations.

Even if the United States has a well-conceived whole-of-government 
approach, poor execution can undermine it. For example, embassy under-
staffing and tight restrictions on travel can add to the burden on our 
military, undermine the ability of civilian implementing agencies to perform 

Afghan troops train in room-clearing techniques. (U.S. Army photo by Spc. Ryan DeBooy)
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their reconstruction tasks in Afghanistan, and hinder the work of SIGAR 
and other oversight entities. 

For example, when Inspector General Sopko was able to visit the U.S.-
led Coalition’s southern training headquarters in Kandahar this spring, 
the senior leadership there said they had not met or seen anyone from the 
U.S. Embassy in Kabul since deployment, so the military had to deal with 
the local governor and other Afghan civilian officials on development and 
reconstruction matters that should have been an Embassy concern. When 
the Inspector General returned to Kandahar in the fall of 2017 to observe 
the first hand-off of UH-60 helicopters to the Afghan Air Force, U.S. military 
leaders there said they had still not received anyone from the Embassy. 
Their comments suggest the U. S. Embassy still has not employed a suc-
cessful whole-of-government approach.

Similar troubling observations come from Major General Richard 
Kaiser, who until recently led the Combined Security Transition Command-
Afghanistan. He noted that, “A lack of embassy manning is a huge challenge 
for us. They are understaffed, because of a lack of funding and the lack of 
an ability to hire people.” Consequently, some tasks for which State is sup-
posed to have the lead, such as counternarcotics and ministry coordination, 
are performed by the U.S. military. General Kaiser also noted, “I often meet 
with the [Afghan] minister of finance, then I collaborate with the embassy 
and tell them what has occurred.” He adds, “This then is a real gap that can/
will cause fractures along the lines of communications.”13 

SIGAR’s July 2017 Quarterly Report to the United States Congress noted 
that U.S. Embassy Kabul’s severe restrictions on travel have increased 
the difficulty of carrying out the U.S. government’s oversight mandate in 
Afghanistan. Other federal civilian agencies are similarly burdened.

ANA soldiers train on use of walls as cover. (U.S. Army photo by Spc. Ryan DeBooy)
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To be blunt, the U.S. whole-of-government approach in Afghanistan suf-
fers from a gap, a hole in our government approach, and that is particularly 
obvious when discussing civilian advisors who fall under Chief of Mission 
protection protocols. The high-threat environment in Afghanistan and 
Embassy Kabul’s risk-avoidance posture impedes U.S. advisors from engag-
ing regularly with their Afghan counterparts. Their tasks include important 
work like training Afghan judicial and police staff, giving technical support 
to Afghan ministries and monitoring the progress of USAID projects. Their 
limited access hinders building working relationships, trust, and follow-
through on critical missions with direct negative impact on our military and 
reconstruction efforts. 

With the civilian advisory mission mostly stuck behind embassy walls in 
Kabul, even with an expanded “Green Zone,” there are limits on what can be 
achieved—unless Congress and the Administration quickly address the highly 
risk-averse posture that the State Department appears to have adopted in 
Afghanistan. That posture may in fact be inconsistent with the policy guidance 
in the State Department’s own Foreign Affairs Manual, which states:

Advancement of U.S. foreign policy objectives inherently 
involves diverse types of risk, and the Department recognizes 
that taking considered risks is essential to creating value for 
our stakeholders. … Department leaders, including Chiefs of 
Mission, should require the best possible assessment of risk, 
identification of mitigation measures, and evaluations of any 
remaining residual risk before making decisions. Decisions 
should include judgments on whether the benefits of a proposed 
activity or course of action outweigh the residual risks.14

Accepting risk is also critical to oversight work in challenging environ-
ment as Afghanistan. SIGAR believes, based on 17 visits to that country by 
Inspector General Sopko over the past five years and on the observations of 
SIGAR staff deployed there since 2009, that front-line U.S. civilian person-
nel understand these risks and want to be untethered so that they can reach 
more areas of Afghanistan more often to perform their assigned duties.

FROM LESSONS TO RECOMMENDATIONS 
Offering lessons, no matter how carefully researched or compellingly 
presented, does little good without some idea of what to do about them. 
SIGAR’s LLP report offers 35 recommendations, comprising 33 general and 
Afghanistan-specific recommendations for executive agencies and DOD, 
plus two for Congress to consider. SIGAR believes these recommendations 
are timely, sensible, and actionable, especially as the Administration imple-
ments its new strategy for Afghanistan. 

The full set of recommendations is detailed in the Lessons Learned 
report. For purposes of this essay, the focus is on some of the end states or 
outcomes that would result if they were adopted.
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SIGAR’s recommendations for executive agencies would, if imple-
mented, lead to outcomes including:
• Better matching of U.S. advisors to the needs of the ANDSF and the 

Afghan Ministries of Defense and the Interior 
• A stateside entity providing persistent and comprehensive support 

to the U.S. military and to the train, advise, and assist commands 
in Afghanistan

• Stringent conditions attached to U.S. funding to eliminate the ANDSF’s 
“culture of impunity” 

DOD-specific recommendations would, if implemented, bring about: 
• Improved training and equipping for the Afghan Air Force 
• Extending the reach of the U.S. military’s train, advise, and assist 

mission below the Afghan corps level to allow for better observation 
and mentoring of maneuver units

• Taking into account the need for more military “guardian angels” for 
trainers and advisors who need to travel in insecure areas

SIGAR also offers two recommendations for the U.S. Congress that could: 
• Provide a systematic review of authorities, roles, and resource 

mechanisms of major U.S. government stakeholders in 
security-sector assistance 

• Identify a lead agency for foreign police training in high-threat and post-
conflict environments, and resolving the current misalignments among 
Justice, State, and DOD.

CONCLUSION
SIGAR’s new lessons-learned report includes well-documented findings, 
compelling lessons, and practical, actionable recommendations to improve 
strategic outcomes in Afghanistan and in operations yet to come.

Improving those outcomes requires taking a fresh, bolder look at the 
Afghan security forces and their well-documented problems with morale, 
literacy, drug use, corruption, leadership, and technical skill. But it also 
requires recognizing that the U.S. approach to security-sector assistance 
in Afghanistan over the past 15 years may have actually contributed to the 
ANDSF’s inability to secure the country from threats and prevent the re-
establishment of safe havens for terrorists.

As our report puts plainly, the United States failed to understand the 
complexities and scale of the mission required to stand up and mentor secu-
rity forces in a country suffering from 30 years of war, misrule, corruption, 
and deep poverty. The United States still needs to address the problems of 
defining mission requirements in Afghanistan, and of executing these mis-
sions adequately.
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The ANDSF is fighting hard, and improving in many ways. But the United 
States has to do a better job of assisting their growth. Smarter and more 
appropriate security assistance is vital, now in Afghanistan, and later in 
whatever new contingencies arise. 

Based on SIGAR’s discussions with key leaders in our military, in DOD 
offices, and at the National Security Council, there are grounds for cautious 
optimism that a properly resourced, persistent, and comprehensive train, 
advise, and assist operation can pay big dividends. 

Two good examples of where the United States has succeeded—noted in 
the security sections of previous SIGAR quarterly reports to Congress—are 
in building the core competency of the Afghan Special Security Forces and 
providing the Afghan Air Force with A-29 close-support aircraft and training 
for their pilots. There is still time to make a real difference in the capabili-
ties and performance of the rest of the ANDSF.

“The future,” Harvard University historians Richard Neustadt and 
Ernest May wrote 30 years ago, “has no place to come from but the past.” 
Therefore, “what matters for the future … is departures from the past, alter-
ations, changes, which prospectively or actually divert familiar flows from 
accustomed channels.”15 

As SIGAR’s report has found, the accustomed channels of U.S. security-
sector assistance have been, until recently, meandering and clogged. They 
need more dredging and straightening. Resolving to do better in security-
assistance missions, and absorbing even some of the lessons in SIGAR’s 
new report will offer a better way forward for the Afghan people—and ulti-
mately, a more successful way to hasten the end of America’s longest war.

A U.S. Air Force senior master sergeant mentors an ANA military-police officer at the 
Kabul Military Training Center. (USAF photo by Cecilio M. Ricardo Jr.)



“Our nation must seek an 
honorable and enduring outcome 

worthy of the tremendous 
sacrifices that have been made.”

—President Donald Trump

Source: The White House, “Remarks by President Trump on the Strategy in Afghanistan and South Asia,” 8/21/2017.
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SIGAR OVERSIGHT ACTIVITIES

This quarter, SIGAR issued 16 audits, inspections, reviews, and other prod-
ucts. SIGAR work to date has identified about $2.1 billion in savings for the 
U.S. taxpayer.

SIGAR published one performance audit report this quarter. This audit 
examined how DOD, State, and USAID assessed the effectiveness of six 
Afghanistan Infrastructure Fund projects initiated in 2011 as part of the U.S. 
counterinsurgency strategy. 

SIGAR completed five financial audits of U.S.-funded contracts to rebuild 
Afghanistan. These financial audits identified $1,215 in questioned costs 
as a result of internal-control deficiencies and noncompliance issues. To 
date, SIGAR’s financial audits have identified more than $414.5 million in 
questioned costs.

SIGAR also published four inspection reports. Three examined the 
Ministry of Interior headquarters project, the Kabul Military Training 
Center project, and the Ministry of Defense Security and Support Brigade 
Headquarters project. The fourth reviewed SIGAR’s prior inspections of 
State and USAID reconstruction projects.

SIGAR’s Office of Special Projects issued five products on a range of 
issues including, among others, USAID’s implementation of an electronic 
payment (e-payment) system to improve customs revenue collection, 
observations on site visits to health facilities in Nangarhar Province, 
and a review that found nearly half of all foreign military trainees who 
went AWOL while training in the U.S. since 2005 were from Afghanistan. 
Special Projects also issued one inquiry letter and two alert letters to 
relevant authorities on USAID’s Kandahar Food Zone, structural damage 
at a health facility in Khowst Province, and structural damage at an edu-
cational facility in Khowst Province. Finally, Special Projects also issued 
Inspector General Sopko’s testimony to Congress on the Special Projects 
review that identified $28 million in wasteful spending on Afghan National 
Army uniforms.

SIGAR’s Lessons Learned Program published Reconstructing the Afghan 
National Defense and Security Forces: Lessons from the U.S. Experience 
in Afghanistan, which examines how the U.S. government—primarily the 
Departments of Defense, State, and Justice—developed and executed secu-
rity-sector assistance programs to build, train, advise, and equip the ANDSF.

COMPLETED PERFORMANCE AUDITS
• Audit 18-10-AR: Agencies Have 
Not Assessed Whether Six Projects 
That Began in Fiscal Year 2011, 
Worth About $400 Million, Achieved 
Counterinsurgency Objectives, and Can 
Be Sustained 

COMPLETED FINANCIAL AUDITS
• Financial Audit 17-63-FA: U.S. Air  
Force Logistical Support to the  
Afghan Air Force 

• Financial Audit 18-04-FA: U.S. Army 
Contracting Command’s Acquisition 
of Mobile Strike Force Vehicles for the 
Afghan National Army

• Financial Audit 18-05-FA: DOD Task 
Force for Business and Stability 
Operations’ Afghanistan Indigenous 
Industries Program

• Financial Audit 18-06-FA: U.S. Air Force 
Support for Pilatus PC-12 Knight Ryder 
Aircraft in Afghanistan

• Financial Audit 18-07-FA: U.S. Army 
Contracting Command’s Interim Training 
Support for the Afghan National Army 
to Maintain and Sustain Mobile Strike 
Force Vehicles

COMPLETED INSPECTION REPORTS
• Inspection Report 17-65-IP: Afghan 
Ministry of Interior Headquarters Project

• Inspection Report 18-01-IP: Kabul 
Military Training Center Phase IV

• Inspection Report 18-08-IP: 
Department of State and USAID 
Reconstruction Projects in Afghanistan 

• Inspection Report 18-09-IP: Afghan 
Ministry of Defense Headquarters 
Security and Support Brigade

COMPLETED SPECIAL PROJECTS 
REVIEWS
• Review 17-61-SP: USAID’s Afghan 
Trade and Revenue

• Review 17-66-SP: Schools in  
Khowst Province

• Review 17-67-SP: Health Facilities  
in Nangarhar Province

• Review 18-02-SP: Schools in  
Kapisa Province

• Review 18-03-SP: U.S.-Based Training 
for Afghan Security Personnel

COMPLETED LESSONS LEARNED 
PRODUCTS
• Reconstructing the Afghan National 
Defense and Security Forces: Lessons 
from the U.S. Experience in Afghanistan
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During the reporting period, SIGAR investigations resulted in one indict-
ment, one criminal information, two guilty pleas, two sentencings, nearly 
$500,000 in restitutions and forfeitures, and over $134.9 million in savings 
for the U.S. government. SIGAR initiated 11 new cases and closed 47, bring-
ing the total number of ongoing investigations to 231.

This quarter, SIGAR’s suspension and debarment program referred 
two individuals and four companies for suspension or debarment based 
on evidence developed as part of investigations conducted by SIGAR in 
Afghanistan and the United States. These referrals bring the total number 
of individuals and companies referred by SIGAR since 2008 to 872—encom-
passing 480 individuals and 392 companies to date. 

AUDITS AND INSPECTIONS
SIGAR conducts performance audits, inspections, and financial audits 
of programs and projects connected to the reconstruction effort in 
Afghanistan. Since its last report to Congress, SIGAR has issued one perfor-
mance audit, five financial audits, and four inspection reports. This quarter, 
SIGAR has 11 ongoing performance audits, 27 ongoing financial audits, and 
11 ongoing inspections.

Performance Audit Reports Published
SIGAR published one performance audit report this quarter. This audit 
examined how the Department of Defense (DOD), Department of State 
(State), and the U.S. Agency for International Development (USAID) 
assessed the effectiveness of six Afghanistan Infrastructure Fund projects 
initiated in 2011 as part of the U.S. counterinsurgency strategy.

Performance Audit 18-10-AR: Afghanistan Infrastructure Fund
Agencies Have Not Assessed Whether Six Projects That Began in Fiscal Year 2011, Worth 
About $400 Million, Achieved Counterinsurgency Objectives, and Can Be Sustained
Congress created the Afghanistan Infrastructure Fund (AIF) in 2011 
to enable the U.S. government, led by DOD and State, to implement 
high-priority, large-scale infrastructure projects in support of the U.S. coun-
terinsurgency (COIN) strategy in Afghanistan. COIN is a comprehensive 
effort intended to reinforce host-government legitimacy, and simultaneously 
defeat and contain an insurgency and address its root causes.

Between fiscal years (FY) 2011 and 2014, Congress appropriated approxi-
mately $1.3 billion to the AIF to fund large-scale infrastructure projects. In 
FY 2011, DOD and State notified Congress that six projects would receive 
funding, comprising four power-sector projects, one road-infrastructure 
project, and one project to refurbish provincial justice centers. The six 
projects that began in FY 2011 have been funded with appropriations from 
multiple FYs. Overall, approximately $399 million has been spent on these 
six projects. 

COMPLETED PERFORMANCE AUDITS
• Audit 18-10-AR: Agencies Have 
Not Assessed Whether Six Projects 
That Began in Fiscal Year 2011, 
Worth About $400 Million, Achieved 
Counterinsurgency Objectives, and Can 
Be Sustained
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This is SIGAR’s second report on U.S. efforts to implement the FY 2011 
AIF projects. In July 2012, SIGAR reported that these six projects were up 
to 15 months behind schedule, could be counterproductive to the COIN 
strategy as a result, and lack adequate sustainment plans. 

The objectives of this follow-up audit were to determine the extent to 
which (1) DOD, State, and USAID assessed whether the six FY 2011 AIF 
projects achieved their intended COIN objectives; (2) the agencies made 
progress completing the projects; and (3) the projects will be sustained 
once completed and transferred to the Afghan government.

SIGAR found that the six projects that DOD and State funded through 
AIF that began in FY 2011 are:

1. Nawa to Lashkar Gar road: Construction of an approximately 
25-mile-long, 23-foot-wide paved road from Nawa to Lashkar Gar in 
Helmand Province; 

2. Provincial Justice Centers (PJCs): Construction of the physical 
infrastructure for five PJCs in the capitals of Balkh, Herat, Kandahar, 
Khowst, and Nangarhar Provinces; 

3. Kandahar Bridging Solution: Provision of fuel, and operation and 
maintenance for diesel power generators in Kandahar City; 

4. Southeast Power System (SEPS) Phase 1: Improvements in the 
reliability and robustness of electricity transmission infrastructure in 
Helmand and Kandahar Provinces; 

5. Northeast Power System (NEPS) -- Chimtala to Ghazni: 
Improvements in the reliability and robustness of transmission 
infrastructure in Ghazni and Kabul Provinces; 

6. NEPS – Chimtala to Gardez: Improvements in the reliability and 
robustness of transmission infrastructure lines and towers in Kabul, 
Logar, and Paktiya Provinces. 

DOD, State, and USAID have not assessed the extent to which the 
six AIF projects that began in FY 2011 achieved their COIN objectives. 
Although DOD, State, and USAID initially reported to Congress on how 
each FY 2011 AIF project supported the U.S. COIN strategy, they did 
not develop the performance metrics needed to assess the extent to 
which these objectives were achieved. At a strategic level, the 2009 U.S. 
Government Counterinsurgency Guide, which applied to U.S. COIN efforts 
worldwide, states that effective COIN efforts should specify their overarch-
ing goals and identify performance metrics that will be used to assess the 
achievement of those goals. 

At an operational level, the 2009 U.S. Integrated Civilian-Military 
Campaign Plan required quarterly interagency assessments of the effec-
tiveness of 11 COIN “transformative effects,” such as providing security 
for the population, expanding accountable and transparent government, 
and creating sustainable jobs for population centers. These quarterly 
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assessments were required to show whether and how U.S. activities affect 
Afghan behavior and perceptions at the national, regional, district, and local 
levels. Additionally, the February 2011 U.S. Integrated Civilian-Military 
Campaign Plan provided the basis for implementing a whole-of-govern-
ment effort in Afghanistan that included COIN, which AIF was intended 
to support. This plan specifically cited metrics by which U.S. government 
objectives could be measured, such as the number of districts in which the 
Afghan government reports that it delivers essential services, percent of 
Afghans who approve of the government, number of new Afghan businesses 
registered, and percent of respondents reporting improvement in their 
economic situation. 

During the course of this audit, DOD, State, and USAID officials provided 
SIGAR with several rationales for why they were not required to assess 
whether the AIF projects started in FY 2011 were achieving their COIN 
objectives. Most notably, the agencies indicated that the underlying U.S. 
strategy in Afghanistan has not been COIN since 2012, and that AIF’s appro-
priating legislation and U.S. strategic guidance did not require FY 2011 AIF 
project objectives to be measured. In addition, in May 2015, DOD officials 
told SIGAR that determining whether COIN objectives are achieved is an 
“intuitive process.” 

Later, in December 2015, DOD officials said they did not determine 
whether the COIN objectives for ongoing or completed FY 2011 AIF proj-
ects were achieved because DOD’s current counterterrorism and train, 
advise, and assist missions do not include measuring COIN objectives of 
projects that were initiated during an earlier period of the conflict. These 
officials also noted that techniques for measuring the achievement of COIN 
objectives for AIF projects would be more suited to USAID or State because 
of their long-term development mission. 

In April 2017, DOD, State, and USAID sent SIGAR a statement that 
presented their shared understanding of the strategic framework for U.S. 
priorities in Afghanistan. This statement pointed to 2012 U.S. strategic guid-
ance, which outlined an intended shift from COIN and stability operations 
toward a more traditional diplomatic and developmental approach. Despite 
this purported shift away from the COIN strategy, DOD’s AIF funding 
requests for FYs 2012, 2013, and 2014 were all premised on the notion that 
AIF projects were needed to support the U.S. COIN strategy in Afghanistan. 
In May and June 2017, DOD, State, and USAID officials stated that while 
the U.S. strategy for Afghanistan has changed since 2011, the objectives for 
AIF projects remain valid because they align with the congressional intent 
of the AIF. However, these officials also noted that AIF’s legislation and the 
civil-military frameworks do not require the agencies to measure whether 
the AIF projects have achieved their objectives.

Regardless, the lack of project performance metrics and assessments of 
the six FY 2011 AIF projects limits the U.S. government’s ability to measure 
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progress, track accomplishments, and hold agencies accountable for how 
they have spent, and will spend, U.S. taxpayer funds. Moreover, the lack 
of performance metrics and the shifting explanations concerning the U.S. 
COIN strategy in Afghanistan mean that it is unlikely that U.S. taxpayers 
will ever know whether $474 million worth of AIF projects have achieved or 
will ever achieve their intended COIN objectives. 

SIGAR found that three of the six AIF projects started in FY 2011 are 
complete, but that three power-sector projects are incomplete and up to five 
years behind their original schedule. In July 2012, SIGAR reported that the 
six FY 2011 AIF projects were up to 15 months behind schedule and that 
substantial delays in the execution of these projects may delay any potential 
COIN benefits for several years, and could possibly result in negative COIN 
effects. During this follow-up audit, SIGAR found that DOD completed the 
Nawa–Lashkar Gar road and Kandahar Bridging Solution projects within 
their original timeframes, but completed the PJCs 18 months later than 
originally scheduled. 

As of the date of this report, the SEPS Phase 1, NEPS–Chimtala to 
Ghazni, and NEPS–Chimtala to Gardez power sector projects were still 
incomplete. SIGAR found that land disputes, increased security costs, 
funding delays, and allegations of contractor fraud contributed to delays 
in executing the FY 2011 power sector projects. Given these delays, it is 
still unclear whether these three power projects achieved any of their 
COIN objectives, whether the projects are currently supported by the 
Afghan people, and whether the projects have had negative COIN effects. 

SIGAR also found that all six AIF projects started in FY 2011 are at 
risk of not being sustained once completed and transferred to the Afghan 
government. This is because DOD, State, and USAID did not develop com-
prehensive plans to sustain them, and the Afghan government lacks the 
resources to do so. 

Congress authorized AIF projects with the expectation that DOD, State, 
and USAID would plan for the Afghan government to sustain them in the 
long term. Sustainability was also a U.S. strategic goal in civilian-military 
campaign plans and frameworks, and their subsequent revisions. In par-
ticular, the 2013 U.S. strategic guidance underscored the fundamental 
importance of improving the Afghan government’s capacity to maintain 
and sustain infrastructure investments as a way to promote economic 
growth. While DOD, State, and USAID originally developed plans to sustain 
FY 2011 AIF projects and included them in the May 2011 AIF notification to 
Congress, those plans were missing a number of critical elements, includ-
ing (1) realistic cost estimates for project maintenance, (2) a reliability 
assessment of the planned source of sustainment funding, and (3) capacity 
assessments of the Afghan government entity responsible for each project. 

In its July 2012 report, SIGAR recommended that all ongoing AIF proj-
ects have sustainment plans, regardless of when they were initiated. In 
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March 2013, DOD revised the AIF guidance to require additional elements 
to be in AIF project sustainment plans, including: (1) an estimate of the 
financial and other requirements necessary for the Afghan government 
to sustain the project on an annual basis after project completion; (2) an 
assessment of the responsible Afghan entity’s commitment and capacity to 
operate and maintain the project after completion; and (3) a description of 
arrangements for project sustainment if the Afghan government lacked the 
capacity to do so. 

However, when SIGAR requested the sustainment and contingency sus-
tainment plans for the AIF projects started in FY 2011 from DOD, State, 
and USAID, agency officials stated that these plans did not exist because 
the agencies did not apply the new AIF sustainment requirements to the 
FY 2011 projects. In addition, these officials told SIGAR that implement-
ing the March 2013 guidance on sustainment and contingency sustainment 
plans was required only for AIF projects initiated after March 2013, and 
the guidance did not specify that sustainment plans had to be retroac-
tively applied to the FY 2011 AIF projects. Nonetheless, it is important to 
ensure that the AIF projects started in FY 2011 are sustained. In addition, 
the remaining power sector projects—SEPS Completion Phase 1, NEPS–
Chimtala to Ghazni, and NEPS–Chimtala to Gardez—were not rescoped 
or reprocured until after March 2013, meaning that the agencies had clear 
opportunity to apply the new sustainment guidance to those projects. 

Finally, SIGAR found that the Ministry of Public Works (MOPW) and Da 
Afghanistan Breshna Sherkat (DABS), Afghanistan’s electric power util-
ity, have not maintained the completed FY 2011 AIF projects that DOD has 
transferred to the Afghan government because they lack the capacity and 
resources needed to do so. MOPW officials told us they do not have the 
funding to perform maintenance on the Nawa to Lashkar Gar road. In addi-
tion, a senior DABS official told SIGAR the national utility does not have 
the capacity to continue producing electrical power from the Kandahar 
Bridging Solution at the rates produced when DOD was purchasing fuel 
because of a lack of spare parts to repair disabled generators. According to 
this official, as of February 2016, only 20% of Kandahar City residents had 
access to electricity, and there were no plans to connect more residents 
because demand for electricity already significantly exceeded the supply. 

When SIGAR asked DOD officials how FY 2011 AIF projects would be 
maintained over the long term, they responded that the Afghan government 
assumes all responsibility for AIF projects once the U.S. government trans-
fers them. Although the Afghan government has taken ownership of three 
FY 2011 AIF projects, there is still time to improve the sustainment plans 
for the three remaining power sector projects before they are completed 
and transferred. A lack of updated sustainment and contingency plans for 
FY 2011 AIF projects, coupled with the Afghan government’s inability to 
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maintain these projects, increases the likelihood that at least $474 million in 
major U.S. investments in AIF infrastructure projects will be wasted.

SIGAR made four recommendations. In recognition of their shared 
role in implementing FY 2011 AIF projects, SIGAR recommended that the 
Secretary of Defense and USAID Administrator, in coordination with the 
Secretary of State: 

1. Conduct assessments of FY 2011 AIF projects to determine the 
extent to which each project has achieved its stated objectives 
and report the findings to the House and Senate Armed Services 
Committees and Appropriations Committees by January 31, 2018. 

To help ensure that AIF projects are sustained by the Afghan govern-
ment, SIGAR recommended that the Secretary of Defense and USAID 
Administrator, in coordination with the Secretary of State:

2. Develop and share with the appropriate Afghan government entities 
by January 31, 2018, comprehensive sustainment plans for the three 
incomplete FY 2011 AIF power sector projects that include validated 
estimates of the financial, human, technical, and other resources the 
Afghan government will require to operate and maintain each project 
at its intended performance level. 

3. Conduct an assessment of the financial, human, and technical 
capacities of each Afghan government entity to which the three 
ongoing FY 2011 AIF power-sector projects will be transferred, to 
determine whether each entity has the capability to operate and 
maintain the projects for which it is responsible, and report the 
findings to the House and Senate Armed Services Committees and 
Appropriations Committees by March 31, 2018. 

4. Based on those assessments, develop contingency sustainment plans 
by May 31, 2018, that specify how and whether the U.S. government 
or other international donors intend to ensure that the three 
remaining FY 2011 AIF power sector projects are sustained, should 
the Afghan government be unable to operate and maintain these 
projects at their intended performance level. 

Financial Audits 
SIGAR launched its financial-audit program in 2012, after Congress and the 
oversight community expressed concerns about oversight gaps and the 
growing backlog of incurred-cost audits for contracts and grants awarded 
in support of overseas contingency operations. SIGAR competitively selects 
independent accounting firms to conduct the financial audits and ensures 
that the audit work is performed in accordance with U.S. government 
auditing standards. Financial audits are coordinated with the federal inspec-
tor-general community to maximize financial-audit coverage and avoid 
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duplication of effort. SIGAR has 27 ongoing financial audits with $859.6 mil-
lion in auditable costs, as shown in Table 2.1.

This quarter, SIGAR completed five financial audits of U.S.-funded 
contracts to rebuild Afghanistan. These audits help provide the U.S. govern-
ment and the American taxpayer reasonable assurance that the funds spent 
on these awards were used as intended. The audits question expenditures 
that cannot be substantiated or are potentially unallowable.

SIGAR issues each financial-audit report to the funding agency that 
made the award(s). The funding agency is responsible for making the final 
determination on questioned amounts identified in the report’s audit find-
ings. Since the program’s inception, SIGAR’s financial audits have identified 
nearly $414.5 million in questioned costs and $363,244 in unremitted inter-
est on advanced federal funds or other revenue amounts payable to the 
government. As of September 30, 2017, funding agencies had disallowed 
more than $25.8 million in questioned amounts, which are subject to collec-
tion. It takes time for funding agencies to carefully consider audit findings 
and recommendations. As a result, final disallowed-cost determinations 
remain to be made for several of SIGAR’s issued financial audits. SIGAR’s 
financial audits have also identified and communicated 351 compliance find-
ings and 375 internal-control findings to the auditees and funding agencies.

SIGAR’s financial audits have four specific objectives:
• Express an opinion on whether the Special Purpose Financial 

Statement for the award presents fairly, in all material respects, 
revenues received, costs incurred, items directly procured by the U.S. 
government, and balance for the period audited in conformity with the 
terms of the award and generally accepted accounting principles or 
other comprehensive basis of accounting.

• Evaluate and obtain a sufficient understanding of the audited entity’s 
internal control related to the award; assess control risk; and identify 
and report on significant deficiencies, including material internal-
control weaknesses.

• Perform tests to determine whether the audited entity complied, in 
all material respects, with the award requirements and applicable 
laws and regulations; and identify and report on instances of material 
noncompliance with terms of the award and applicable laws and 
regulations.

• Determine and report on whether the audited entity has taken adequate 
corrective action to address findings and recommendations from 
previous engagements.

A list of completed and ongoing financial audits can be found in 
Appendix C of this quarterly report.

TABLE 2.1

SIGAR’S FINANCIAL AUDIT 
COVERAGE ($ BILLIONS)

100 completed audits $6.58

27 ongoing audits $0.86

Total $7.44

Note: Numbers have been rounded. Coverage includes audit-
able costs incurred by recipients of U.S.-funded Afghanistan 
reconstruction contracts, grants, and cooperative agreements.

Source: SIGAR Audits and Inspections Directorate.

Questioned amounts: the sum of 
potentially unallowable questioned costs 
and unremitted interest on advanced 
federal funds or other revenue amounts 
payable to the government. 
 
Questioned costs: costs determined to 
be potentially unallowable. The two types 
of questioned costs are ineligible costs 
(violation of a law, regulation, contract, 
grant, cooperative agreement, etc., or an 
unnecessary or unreasonable expenditure 
of funds) and unsupported costs (those not 
supported by adequate documentation or 
proper approvals at the time of an audit). 
 
Special Purpose Financial Statement: 
a financial statement that includes all 
revenues received, costs incurred, and any 
remaining balance for a given award during 
a given period.
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Financial Audits Published
This quarter, SIGAR completed five financial audits of U.S.-funded contracts 
to rebuild Afghanistan. These financial audits identified $1,215 in questioned 
costs as a result of internal control deficiencies and noncompliance issues. 
These deficiencies and noncompliance issues included ineligible travel 
costs and a misinterpretation of a federal acquisition regulation.

Financial Audit 17-63-FA: U.S. Air Force  
Logistical Support to the Afghan Air Force
Audit of Costs Incurred by AAR Supply Chain Inc.
On July 30, 2015, the U.S. Air Force Life Cycle Management Center 
(AFLCMC) awarded a 1-year, $72.1 million contract to AAR Supply Chain 
Inc. (AAR) to provide logistical support to the Afghan Air Force (AAF). The 
objectives of the contract were to support and sustain up to four C-130H 
aircraft, provide on-call support, and interface with contractors tasked 
with training AAF maintenance personnel. The contract has been modified 
11 times, increasing the value to $75.4 million, and extending the period of 
performance to July 30, 2018. Three of the modifications, including one to 
exercise the second option year, were outside the scope of this audit. 

SIGAR’s financial audit, performed by Mayer Hoffman McCann (MHM), 
reviewed $13,398,961 in reimbursable costs incurred on the contract 
between July 30, 2015, and July 30, 2016. 

MHM identified three significant deficiencies in AAR’s internal controls 
and three instances of noncompliance with the terms and conditions of 
the contract. All dealt with ineligible travel costs charged to the contract. 
Specifically, AAR charged airfare and lodging in excess of the amounts 
allowed by federal travel regulations, and claimed dental expenses 
as travel costs. As a result of these internal-control deficiencies and 

COMPLETED FINANCIAL AUDITS
• Financial Audit 17-63-FA: U.S. Air  
Force Logistical Support to the  
Afghan Air Force 

• Financial Audit 18-04-FA: U.S. Army 
Contracting Command’s Acquisition 
of Mobile Strike Force Vehicles for the 
Afghan National Army

• Financial Audit 18-05-FA: DOD Task 
Force for Business and Stability 
Operations’ Afghanistan Indigenous 
Industries Program

• Financial Audit 18-06-FA: U.S. Air Force 
Support for Pilatus PC-12 Knight Ryder 
Aircraft in Afghanistan

• Financial Audit 18-07-FA: U.S. Army 
Contracting Command’s Interim Training 
Support for the Afghan National Army 
to Maintain and Sustain Mobile Strike 
Force Vehicles

Afghan Air Force C-130 aircraft of the Kabul Air Wing provide military cargo airlift, casualty 
evacuation, and personnel transport. (USAF photo by Staff Sgt. Alexander W. Riedel)
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instances of noncompliance, MHM identified $1,215 in total questioned 
costs, consisting entirely of ineligible costs. MHM did not identify any 
unsupported costs.

MHM reviewed prior audit reports applicable to the C-130H logistical 
support contract and identified one finding that could have had a material 
effect on the SPFS. Based on the results of its testing, MHM determined 
that AAR has taken adequate corrective action to address the prior finding. 
MHM issued an unmodified opinion on AAR’s SPFS, noting that it presents 
fairly, in all material respects, revenues received and costs incurred for the 
period audited.

Based on the results of the audit, SIGAR recommends that the respon-
sible contracting officer at AFLCMC:

1. Determine the allowability of and recover, as appropriate, $1,215 in 
questioned costs identified in the report.

2. Advise AAR to address the report’s three internal control findings.
3. Advise AAR to address the report’s three noncompliance findings.

Financial Audit 18-04-FA: U.S. Army Contracting Command’s 
Acquisition of Mobile Strike Force Vehicles for the 
Afghan National Army
Audit of Costs Incurred by Textron Inc. Marine & Land Systems
On January 21, 2011, the U.S. Army Contracting Command (ACC) awarded 
an $84,961,000 contract to Textron Inc. Marine & Land Systems (Textron) 
to support pre-production efforts and the production of Medium Armored 
Security Vehicles (MASV) for the Afghan National Defense and Security 
Forces. ACC modified the contract 60 times, which increased its value from 
$84,961,000 to $631,195,401 and extended the period of performance from 
January 31, 2012, to September 30, 2015. This financial audit focused on 
modifications P00021 and P00025, valued at $30,512,355 and $9,115,967, 
respectively. The purpose of these modifications was to exercise options 
requiring Textron to acquire MASV and Mobile Strike Force Vehicles for the 
Afghan National Army. 

SIGAR’s financial audit, performed by Mayer Hoffman McCann (MHM), 
reviewed $26,612,072 in expenditures that Textron charged to the contract 
for the period from May 23, 2012, through May 25, 2014. 

MHM did not identify any material weaknesses or significant deficiencies 
in Textron’s internal controls, or any instances of noncompliance with the 
terms and conditions of the contract. Accordingly, MHM did not identify 
any questioned costs or unsupported costs.

MHM identified two prior findings that could have a material effect 
on the SPFS pertaining to Textron’s activities under the modifications. 
One finding was in the Defense Contract Audit Agency’s Testing of Paid 
Vouchers for Textron Systems Marine & Land Systems, and the other 
finding was in one of Textron’s month-end closing reviews. MHM tested 



33

SIGAR OVERSIGHT ACTIVITIES

REPORT TO THE UNITED STATES CONGRESS  I  OCTOBER 30, 2017

additional transactions and determined that Textron had implemented ade-
quate corrective actions to address these prior findings. 

MHM issued an unmodified opinion on Textron’s SPFS, noting that it 
presents fairly, in all material respects, the respective revenue received and 
costs incurred during the period under audit.

MHM did not report any findings related to the two modifications to the 
preproduction efforts and production of MASV contract. Therefore, SIGAR 
is not making any recommendations.

Financial Audit 18-05-FA: Department of Defense  
Task Force for Business and Stability Operations’  
Afghanistan Indigenous Industries Program
Audit of Costs Incurred by DAI Global LLC
On May 7, 2014, the Department of Interior’s Interior Business Center 
awarded a $2,111,344 task order to Development Alternatives Inc., now DAI 
Global LLC (DAI), on behalf of the Department of Defense’s Task Force for 
Business and Stability Operations (TFBSO). The task order was intended 
to support TFBSO’s Afghanistan Indigenous Industries program, which was 
designed to link indigenous industries to international markets to support 
the growth of the licit economy in Afghanistan. This task order required 
that the contractor provide a weaving trainer to teach Afghan rug makers to 
produce rugs using the “Nepalese weave.” After two modifications, the task 

A Mobile Strike Force Vehicle transports Afghan commandos after convoy training near 
Kabul. (U.S. Army photo by Spc. Connor Mendez)
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order’s ceiling increased to $2,266,320, but the six-month period of perfor-
mance that ended on November 6, 2014, did not change. 

SIGAR’s financial audit, performed by Williams Adley & Company–DC 
LLP (Williams Adley), reviewed $902,556 in expenditures charged to the 
task order from May 7, 2014, through November 6, 2014. 

Williams Adley did not identify any material weaknesses or significant 
deficiencies in DAI’s internal controls, or any instances of noncompliance 
with the terms and conditions of the task order. Accordingly, Williams Adley 
did not identify any questioned costs.

Williams Adley identified four findings and recommendations from one 
prior audit that were pertinent to DAI’s performance under the task order, 
and determined that DAI had taken adequate corrective action on all four.

Williams Adley issued an unmodified opinion on DAI’s Special Purpose 
Financial Statement, noting that it presents fairly, in all material respects, 
program revenues, costs incurred and reimbursed, and items and technical 
assistance directly procured for TFBSO for the period under audit.

Williams Adley did not report any findings related to the Afghanistan 
Indigenous Industries program. Therefore, SIGAR is not making any 
recommendations.

Financial Audit 18-06-FA: U.S. Air Force Support for  
Pilatus PC-12 Knight Ryder Aircraft in Afghanistan
Audit of Costs Incurred by Sierra Nevada Corp.
On May 17, 2014, the Air Force Life Cycle Management Center (AFLCMC) 
awarded a $34,425,000 contract to Sierra Nevada Corp. (SNC) to sup-
port a fleet of up to 13 modified Pilatus PC-12 Knight Ryder aircraft and 
three aircrew trainers for use by the North Atlantic Treaty Organization 
(NATO) Special Operations Component Command and the Afghan 
Special Mission Wing based at Kabul International Airport and Kandahar 
Airfield. The initial period of performance was May 17, 2014, through 
December 16, 2014. However, after 13 modifications, the contract amount 
increased to $39,154,162, and the period of performance was extended to 
March 16, 2015. 

SIGAR’s financial audit, performed by Mayer Hoffman McCann (MHM), 
reviewed $29,540,958 in expenditures charged to the contract from May 17, 
2014, through March 16, 2015. 

As part of obtaining reasonable assurance about whether the SPFS is 
free from material misstatements, MHM considered SNC’s internal controls 
over financial reporting and performed tests of those controls. MHM dis-
covered one internal-control finding, which was classified as a significant 
deficiency. MHM noted that employees’ overtime hours did not have prior 
approval from the supervisor/manager as stated in SNC’s timesheet and 
labor charging policy. There were no questioned costs related to this finding 
because the employees worked the overtime hours charged. MHM tested 
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SNC’s compliance with certain provisions of the contract and other laws 
and regulations. The results of MHM’s tests disclosed no instances of non-
compliance related to this audit. 

MHM did not identify any questioned costs or ineligible costs.
MHM identified one finding and one recommendation from a prior 

engagement that could have a material effect on SNC’s SPFS. MHM 
reviewed and determined that SNC had taken adequate corrective actions 
to address the finding and recommendation. 

MHM issued an unmodified opinion on SNC’s SPFS, noting that it pres-
ents fairly, in all material respects, revenues received, costs incurred, and 
balance for the period audited.

Based on the results of the audit, SIGAR recommends that the respon-
sible contracting officer at AFLCMC: 

1. Advise SNC to address the report’s one internal-control finding. 

Financial Audit 18-07-FA: U.S. Army Contracting Command’s 
Interim Training Support for the Afghan National Army to 
Maintain and Sustain Mobile Strike Force Vehicles
Audit of Costs Incurred by Textron Inc. Marine & Land Systems
On August 31, 2015, the U.S. Army Contracting Command (ACC) awarded 
a $17,434,922 contract to Textron Inc. Marine & Land Systems (Textron) to 
provide interim contractor training support, including mentorship, supply 
support, and parts management for the Afghan National Army (ANA). The 
contact’s purpose was to enable the Afghans to support their own fleet of 
Mobile Strike Force Vehicles (MSFVs) and be self-sufficient in maintaining 
and sustaining them. After three modifications, funding has increased from 
$17,434,922 to $23,723,646, and the period of performance extended from 
August 31, 2016, to February 28, 2017. 

SIGAR’s financial audit, performed by Mayer Hoffman McCann (MHM), 
reviewed $8,011,422 in expenditures that Textron charged to the contract 
for the period from August 31, 2015, through August 31, 2016. 

MHM identified one significant deficiency in Textron’s internal controls 
and one instance of noncompliance with the terms and conditions of the 
contract and applicable regulations. MHM found that Textron misinter-
preted the Federal Acquisition Regulation (48 CFR 15.404-4,4iC) and its 
statutory requirements for fixed fees, which cannot be higher than 10%. 
Textron overcharged the ACC and paid its subcontractor 14.7% in excess 
fixed fees. Nevertheless, MHM determined that no reimbursement is due to 
ACC because Textron deducted the overcharged amount from its billings. 

As a result of this internal-control deficiency and instance of noncompli-
ance, MHM identified $301,895 in total questioned costs, consisting entirely 
of ineligible costs. MHM did not identify any unsupported costs.

MHM identified two prior findings with potential material effects on 
the SPFS under the scope of this audit. One finding was identified in the 
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Defense Contract Audit Agency’s Testing of Paid Vouchers for Textron 
Systems Marine & Land Systems, and the other finding was in one of 
Textron’s month-end closing reviews. MHM tested additional transactions 
and determined that Textron had implemented adequate corrective actions 
to address these prior findings. 

MHM issued an unmodified opinion on Textron’s SPFS that pres-
ents fairly, in all material respects, the respective revenue received and 
costs incurred.

Based on the results of the audit, SIGAR recommends that the respon-
sible contracting officer at Army Contracting Command: 

1. Advise Textron to address the report’s one internal-control finding. 
2. Advise Textron to address the report’s one noncompliance finding. 

SIGAR is not making a recommendation related to the questioned 
costs because the excess amount charged has been reimbursed to 
the government.

Inspection Reports Published
This quarter, SIGAR published four inspection reports. These reports 
examined the Ministry of Interior headquarters project, the Kabul Military 
Training Center project, reviewed SIGAR inspection reports on State and 
USAID reconstruction projects, and examined the Ministry of Defense 
Security and Support Brigade Headquarters project.

Inspection Report 17-65-IP: Afghan Ministry 
of Interior Headquarters Project
Phase 2 Experienced Lengthy Delays, Increased Costs, and  
Construction Deficiencies that Need to Be Addressed
In September 2011, the U.S. Army Corps of Engineers (USACE) initiated a 
three-phase, $90 million project to construct a headquarters complex near 
the Kabul International Airport for the Afghan Ministry of Interior (MOI) 
and the national police. 

On December 16, 2011, USACE awarded a $30.6 million firm-fixed-price 
contract to Technologists Inc. to complete phase 2 of the project. This 
phase required the construction of a MOI headquarters building, a com-
munications building, gatehouse, water supply, wastewater-treatment plant, 
power plant, and fuel storage facility. 

On December 24, 2012, USACE terminated the contract with 
Technologists Inc. for default, citing poor contractor performance. On 
June 23, 2013, USACE awarded a second contract, worth $31.5 million, 
to Yuksel Insaat, a Turkish company, to complete the project. Following 
the contract’s completion, the Combined Security Transition Command-
Afghanistan (CSTC-A) funded a third contract on September 15, 2015, 
worth $2.3 million, that the North Atlantic Treaty Organization Support 

COMPLETED INSPECTION REPORTS
• Inspection Report 17-65-IP: Afghan 
Ministry of Interior Headquarters Project

• Inspection Report 18-01-IP: Kabul 
Military Training Center Phase IV

• Inspection Report 18-08-IP: 
Department of State and USAID 
Reconstruction Projects in Afghanistan

• Inspection Report 18-09-IP: Afghan 
Ministry of Defense Headquarters 
Security and Support Brigade
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Agency awarded to FEKA Insaat to make several aesthetic enhancements 
to the MOI headquarters building. The phase 2 project was completed on 
November 21, 2015. 

The objectives of this inspection were to assess whether (1) construction 
was completed in accordance with contract requirements and applicable 
construction standards, and whether (2) the MOI headquarters building was 
being used and maintained.

Phase 2 construction of the MOI headquarters project experienced 
lengthy delays and cost increases because of the need for three contracts 
to complete the project, one of which was terminated for default for poor 
work that was demolished and redone by the second contractor. The 
phase 2 project was completed in November 2015, more than two and a 
half years after the originally planned completion date of May 1, 2013. In 
addition, the phase 2 project’s cost rose to approximately $46.2 million or 
$15.6 million more than originally planned. 

During 13 site visits between October 2015 and August 2016, SIGAR 
found seven instances where the phase 2 contractors did not comply with 
contract requirements. Most significantly, Yuksel Insaat did not install cer-
tified fire-rated doors in the headquarters, communications buildings, and 
gatehouse, as the contract required, which raises safety concerns should a 
fire occur. Due to the seriousness of this issue, on October 5, 2016, SIGAR 
sent an alert letter to USACE, CSTC-A, and other Department of Defense 
components notifying them that none of the 153 doors installed under 
phase 2 were certified. In its May 9, 2017, response, USACE acknowledged 

Afghan National Police officers march in a drill outside the Ministry of Interior in Kabul. 
(U.S. Army photo by Staff Sgt. Richard Andrade)
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that the doors did not meet certification requirements and stated that it 
requested corrective-action plans from Yuksel Insaat. USACE also stated 
that it was investigating the suitability of the noncertified doors that had 
been installed and the contractual issues involved, as well as developing 
several potential courses of action to address SIGAR’s concerns. USACE 
further noted that it was implementing a personnel training program 
that entails a detailed review of fire-door assemblies, to include contract 
requirements and referenced standards. 

The other six instances where the phase 2 contractors did not comply 
with contract requirements included several items that USACE overlooked, 
which raises concerns about the quality of USACE’s project oversight. 
Some of these instances of noncompliance also pose potential health or 
safety risks:
• The design drawings required wires of various sizes, or capacities, for 

the electrical panel boards and feeding receptacles in the headquarters, 
communications buildings, and the gatehouse. However, SIGAR 
found that Yuksel Insaat installed wires that were not the required 
size. For example, SIGAR found that the headquarters building had 
wires that were only 2.5 square millimeters in cross-sectional area, 
where a 4-square-millimeter wire was required. These smaller wires 
can overheat and catch fire, and SIGAR found a burnt receptacle in 
the gatehouse. 

• USACE approved the installation of door closers and hardware 
manufactured by Briton, a company based in the United Kingdom, for 
the headquarters, communications buildings, and the gatehouse, but 
SIGAR found that Yuksel Insaat installed door closers and hardware 
by Kale, a Turkish company, AoLiDa, a Chinese company, and other 
unidentified manufacturers. USACE did not approve the substitution 
and did not find the noncompliant hardware during its quality 
assurance process. 

Areas around the headquarters building, special entry gate, and sidewalks 
were not properly sloped so that water could drain away from them. As a 
result, rainwater collects near the headquarters building entrance. In addi-
tion, the soil was not well compacted in some areas, and the soil around the 
wastewater treatment plant settled about 50 centimeters below grade level. 
The contract also required a soil density of 95%, and in eight of the 10 project 
sites where SIGAR conducted soil density tests, density levels ranged from 
70 to 94%. As a result, the soil will erode and lead to unnecessary repairs. 
• Yuksel Insaat installed rigid instead of the required flexible electrical 

conduits and cable trays across the two seismic joints that divide the 
headquarters building into three parts, allowing each part to react 
separately in a seismic event. As a result, the rigid electrical conduits 
and cable trays could break or be damaged during a seismic event. 
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• The submittal register for the contract showed that Yuksel Insaat did not 
perform and submit the seismic bracing analysis for USACE’s review, 
as required. The contract required that suspended equipment and other 
items be braced using specified arrangements of rods, wire rope, bars, or 
pipes to protect building occupants from falling objects during a seismic 
event. However, SIGAR found that equipment in the electrical and 
mechanical rooms did not have the required seismic bracing. 

• Several locations in the headquarters building contained step risers 
constructed at a height of just over nine inches, and thereby exceeding 
the seven-inch height limit established by the International Building Code, 
which was required to be followed under the contract’s specifications. An 
uneven step height can create a tripping or falling hazard. 

The deficiencies that SIGAR found are associated with USACE’s failure 
to adhere to its three-phase quality assurance inspection process. The pro-
cess—preparatory, initial, and follow-up—is designed to help contractors 
and USACE detect and correct construction deficiencies. USACE’s process 
requires a contractor to identify every definable feature of work (DFOW) in 
its quality control plan. A DFOW is separate from other tasks and has sepa-
rate control requirements. However, USACE could not provide the required 
information from the preparatory and initial phases for any of the seven 
instances of contract noncompliance listed above. Further, the deficiencies 
were not identified during the follow-up inspection phase, the final inspec-
tion before USACE transferred the facility over to CSTC-A, or any of the 
warranty inspections after the transfer, raising concerns about the quality of 
USACE’s project oversight. 

Despite these construction deficiencies, SIGAR found that the MOI head-
quarters building was being used and maintained. SIGAR also found that 
IDS International Government Services, a U.S. company, was providing the 
operation and maintenance services required by the contract, and it had 
conducted all of the required operation and maintenance training for the 
MOI staff, including courses in electrical, plumbing, power generation, and 
general maintenance. Plans call for the staff to take over the site’s mainte-
nance responsibilities eventually.

To protect the U.S. taxpayers’ investment in the MOI headquarters proj-
ect, SIGAR recommended that the CSTC-A Commander and the USACE 
Commanding General and Chief of Engineers take the following actions and 
report the results back to SIGAR within 90 days: 

1. Take immediate steps to replace the noncertified fire doors that 
were installed in the MOI headquarters building, communications 
building, and gatehouse that do not meet the fire-rating standards, 
as required in the contract. 

2. Obtain a refund from Yuksel Insaat for deficient workmanship or 
direct the contractor to correct the issues identified in this report 
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involving noncompliance with the contract and poor workmanship, 
such as the use of substituted door closers and hardware, smaller 
than required wires for panel boards and receptacles, rigid instead 
of flexible electrical conduits and cable trays across seismic joints, 
lack of seismic bracing for suspended equipment in the electrical 
and mechanical rooms, poorly graded and compacted soil, and step 
risers that exceed specified height limits. 

3. Clarify guidance of the project oversight team’s responsibility to 
ensure that all three phases of USACE’s inspection process are 
performed and documented so that all definable features of work are 
completed in accordance with the contract. 

Inspection Report 18-01-IP: Kabul Military  
Training Center Phase IV
Poor Design and Construction, and Contractor Noncompliance Resulted in  
the Potential Waste of as Much as $4.1 Million in Taxpayer Funds
On July 18, 2013, the U.S. Army Corps of Engineers (USACE) awarded 
a $17.1 million firm-fixed-price contract to MegaTech Construction 
Services (MegaTech), an Afghan company, to complete the Kabul Military 
Training Center’s (KMTC’s) Phase IV design and construction of new 
facilities and renovation of several existing ones. Newly constructed 
facilities included three barracks, two dining facilities (DFACs), three 
storage buildings, eight latrines, and seven guard shacks. The KMTC 
is Afghanistan’s primary training base for new Afghan National Army 
recruits, with about 18,000 receiving training in 2016. In 2011, SIGAR 
reported on the Combined Security Transition Command-Afghanistan’s 
(CSTC-A’s) $140 million construction project covering Phases I through 
III of the KMTC. 

The report noted that construction was completed nearly two years 
behind schedule and that project costs increased by $12.5 million. Because 
of incomplete or contradictory documentation, SIGAR could not determine 
why the project was delayed and costs increased. However, SIGAR found 
that poor contractor performance and inaccurate site information were 
contributing factors. SIGAR made four recommendations to improve plan-
ning and maintenance of contract files, and for the contractor to reimburse 
the government for costs associated with correcting construction defi-
ciencies. The U.S. Air Force Center for Engineering and the Environment 
implemented the recommendations, and SIGAR closed them in 2012. The 
objectives of this inspection were to determine whether the KTMC’s Phase 
IV facilities (1) were constructed or renovated in accordance with contract 
requirements and applicable construction standards, and (2) are being 
used and maintained.

SIGAR found that the newly constructed and renovated KMTC Phase IV 
facilities were not completed according to contract requirements. There 
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were instances of poor design and construction, contractor noncompliance, 
and unauthorized product substitution that resulted in the potential waste 
of as much as $4.1 million in taxpayer funds. For example, MegaTech—
based on USACE’s design— placed propane gas cylinders too close to the 
new DFACs, which could lead to a gas explosion in the kitchens; did not 
install certified fire-rated doors as required; and installed some counterfeit 
fire extinguishers. Although the contract required adherence to National 
Fire Protection Association standards, which specify at least 10 feet of 
separation between propane gas cylinders and any ignition source or build-
ing, USACE designed and approved specifications with “zero clearance” 
between the cylinders and the DFACs. As a result, despite USACE paying 
$3.9 million to build two new DFACs, the kitchens have never been used to 
prepare meals because of gas issues that could lead to explosions. SIGAR 
found three additional instances where MegaTech did not comply with con-
tract requirements and safety standards when constructing the two DFACs, 
all of which also could lead to gas explosions.

Propane gas pipelines in the DFACs are connected with welded instead 
of threaded connections, increasing the chance of gas leaks. Stainless-steel 
gas hoses were not connected to kitchen stoves with quick disconnect-
devices, making them more susceptible to gas leaks. The gas line with a 
service valve was installed too close to electrical disconnect devices in 
one DFAC.

MegaTech was also required to install 62 certified fire-rated doors in 
eight of the Phase IV buildings, including the two DFACs and two of the 
new barracks. SIGAR found that none of the 62 doors installed was a certi-
fied fire-rated door, resulting in an estimated $192,679 overpayment. More 
specifically, 42 of the doors appeared to have counterfeit fire-rating labels; 
13 doors had no fire-rating labels, and seven had labels from an Afghan 
company that was not approved by USACE or certified to manufacture fire-
rated doors. The contract required that companies with products approved 
by a certifying agency, such as Underwriters Laboratory, manufacture the 
doors and ensure that they have labels with information attesting to their 
fire-protection attributes and about the manufacturer.

The Phase IV contract also required MegaTech to install safety items 
to protect building occupants during a fire. SIGAR found that none of the 
required fire stops in the DFACs and barracks was installed; fire stops 
are used to fill holes in walls when wiring or piping is installed to help 
prevent fires from spreading quickly. In addition, MegaTech installed exit 
signs, but they only showed the word “Exit” and did not include the inter-
national symbol of a green man running in the direction of the exit, as the 
contract required.

Furthermore, MegaTech installed noncompliant fire extinguishers and 
approved faucets that were not compliant with the contract. The con-
tract required MegaTech to install 88 fire extinguishers. SIGAR found 
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that although USACE did not approve MegaTech’s request to purchase 
equipment from Buckeye Fire Equipment Company (Buckeye), it allowed 
MegaTech to install 81 Buckeye fire extinguishers, including 17 with coun-
terfeit Buckeye labels and five from another nonapproved manufacturer. 
The counterfeit fire extinguishers raise concerns about whether they will 
work in the event of a fire. USACE overpaid MegaTech by an estimated 
$1,452 for the fire extinguishers not installed and for counterfeit items. 
Similarly, USACE approved noncompliant faucets. 

The contract required MegaTech to install chrome-plated brass or bronze 
alloy wall-mounted faucets and prohibited the use of gooseneck faucets, 
except in the DFACs and medical clinics, where gooseneck faucets with 
wrist-blade handles were required. By installing faucets without wrist-blade 
handles in the DFACs and medical clinics, MegaTech failed to comply with 
the latter requirement. SIGAR determined that USACE overpaid MegaTech 
by an estimated $10,841 for the substituted items.

The contract required MegaTech to assess the existing water supply and 
distribution system within the KMTC facility. In March 2014, MegaTech 
completed its assessment and found two existing water wells capable 
of providing about 1.18 million liters of water, or about one-third of the 
3.36 million liters of water needed daily at the KMTC. MegaTech drilled two 
new water wells, but they were capable of providing only about 345,600 
liters of water daily, increasing the total supply to 1.53 million liters. As a 
result, the supply of water is about 1.83 million liters short of daily require-
ments. Even though MegaTech did not find a sufficient amount of water, in 

Noncommissioned officers listen to guest speakers during a conference at the Kabul 
Military Training Center. (USAF photo by Staff Sgt. Robert M. Trujillo)
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its written comments on a draft of this report, USACE stated that the com-
pany fully met contract specifications by providing the required two wells 
with a total drilled depth of 240 meters, and, as a result, it paid MegaTech 
$604,084. USACE also stated that because water has proven to be scarce 
in the KMTC area, other alternatives are being researched. KMTC’s water 
shortage has resulted in occupants of the facility having bathing and drink-
ing water for only about one hour a day.

SIGAR found that USACE did not conduct adequate oversight of the 
Phase IV project, as evidenced by USACE’s acceptance and transfer of 
the Phase IV facilities with little oversight and documentation that quality 
assurance activities occurred, including no evidence that either USACE or 
CSTC-A participated in inspections of the constructed facilities. Despite 
three key quality-assurance activities—the three-phase inspection process, 
final inspection, and the four- and nine-month warranty inspections—
USACE failed to discover any of the construction deficiencies identified in 
this report.

Finally, SIGAR found that most of the Phase IV facilities it inspected 
were being used and generally well maintained. The two facilities not being 
used were the DFAC kitchens, as noted earlier, because of concerns about 
possible gas explosions. However, the latrines were being used but not well 
maintained, and emergency lighting systems were installed, but almost half 
were not functioning properly. The KMTC facility manager told SIGAR that 
the use of the latrines is limited due to the water shortage, and we found 
that the floor drains and sinks were clogged with dirt and other materials, 
causing water to pool.

To protect the U.S. taxpayers’ investment in the KMTC Phase IV project, 
and to ensure the safety of Afghan National Army personnel using the facili-
ties, SIGAR recommends that the USACE Commanding General and Chief 
of Engineers, in coordination with the CSTC-A Commander, take the follow-
ing actions and report the results back to SIGAR within 90 days:

1. Eliminate the unsafe conditions at the KMTC and bring all 
construction into compliance with contract requirements by working 
with MegaTech to correct instances of contract noncompliance. 
Specifically, (a) move the propane gas cylinders at least 10 feet 
away from the walls of DFACs 510 and 511; (b) replace all welded 
connections used on pipelines 50 millimeters or less in diameter 
that are supplying propane gas in DFACs 510 and 511 with threaded 
connections; (c) replace the threaded gas-supply line’s final 
connections to the DFAC kitchen stoves with quick-disconnect 
devices; (d) move the gas-line service valves and piping in DFAC 511 
away from the electrical disconnect devices; and (e) install fire stops 
and correct the exit signage throughout the KMTC Phase IV facilities.

2. Examine all fire extinguishers and direct MegaTech to replace 
counterfeit or missing extinguishers.
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3. Determine whether the installed fire-door assemblies and faucets 
meet the contract requirements, and direct.

4. MegaTech to replace the items that do not or seek reimbursement 
for the price difference.

5. Work with KMTC officials to identify alternate solutions, other than 
drilling new wells, to supplying sufficient amounts of water to meet 
the facility’s daily needs.

Inspection Report 18-08-IP: Department of State and USAID 
Reconstruction Projects in Afghanistan
Analysis of SIGAR Inspection Reports Issued from August 2009 through March 2017
Through March 31, 2017, Congress appropriated $117.3 billion for U.S. relief 
and reconstruction activities in Afghanistan. Of that amount, $24.3 billion 
was appropriated to State and USAID. State reported that it had disbursed 
$4 billion of the $4.9 billion appropriated to it, while USAID reported that 
it had disbursed $15.1 billion of the $19.4 billion appropriated to it. State 
has funded most of its reconstruction projects through the International 
Narcotics Control and Law Enforcement Fund, and USAID has used the 
Economic Support Fund for its programs to advance U.S. interests. 

State and USAID rely on private contractors, referred to as “imple-
menting partners,” to complete their construction and renovation 
projects in Afghanistan. In some cases, State and USAID also rely on 
Department of Defense entities, such as the U.S. Army Corps of Engineers 
(USACE), to award and administer the contracts and oversee the 
reconstruction projects. 

From August 2009 through March 2017, SIGAR issued 15 inspection 
reports covering 13 projects. The 13 projects—six State and seven USAID—
have a combined contract award value of about $194.5 million. The projects 
were located in seven of Afghanistan’s 34 provinces. 

The objectives of this report were to analyze and identify common themes 
in the findings from the 15 State and USAID inspection reports. Specifically, 
SIGAR assessed the extent to which (1) contractors met contract require-
ments and technical specifications when constructing or renovating 
facilities; (2) the facilities inspected were being used; and (3) State and 
USAID have implemented recommendations made in the prior reports. 

State and USAID have paid for the construction of a variety of facilities 
for the benefit of the Afghan people, such as schools, prisons, hospitals, 
and industrial parks. However, the construction of those facilities was not 
always completed in accordance with contract requirements and technical 
specifications, which resulted in substandard facilities. SIGAR repeatedly 
found the same mistakes in the reconstruction projects, which demon-
strate that there is still room for improvement. Reconstruction projects 
with deficiencies, particularly due to contractors not adhering to contract 
requirements and technical specifications, were too often the norm. Poorly 
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prepared or unqualified contractor personnel, substandard materials, poor 
workmanship, inadequate government oversight, and possible fraud con-
tributed to these results. 

SIGAR found that seven of the 13 State and USAID reconstruction 
projects it inspected from July 2009 to March 2017 did not meet contract 
requirements and technical specifications. Four were State’s projects, and 
three were USAID’s. Noncompliance ranged from contractors substituting 
building materials without approval to not completing work required under 
the contract. Several projects had deficiencies that threatened the structural 
integrity of the facilities or the safety of the occupants. For example, during 
a follow-up inspection of the Gardez hospital in Paktiya Province, SIGAR 
found deficiencies in the fire safety system, exit signs pointing in the wrong 
direction, and missing fire alarms. 

The construction deficiencies SIGAR identified during its inspections 
involved such issues as collapsible soil because of poor compaction; 
failure to connect generators to the power grid; substitution of products 
without authorization, such as wood for metal roof trusses; construction 
of external stairways that did not comply with International Building Code 
specifications; and failure to construct a storm-water management system, 
as required. In one case, the contractor, Mercury Development, abandoned 
a USAID project to build the Sheberghan Teacher Training Facility after 
being paid $3.1 million of the $3.4 million contract value. Despite Mercury 
Development’s failure to complete construction and resolve health and 
safety issues, such as faulty wiring throughout the facility, USACE—which 
administered the contract—closed out the contract and released the com-
pany from further contractual liability.

The failure to hold contractors accountable for their work also 
occurred on other occasions. For example, State’s Bureau of International 
Narcotics and Law Enforcement Affairs (INL) paid a contractor, Al-Watan 
Construction Company, $18.5 million or 90% of the $20.2 million contract, to 
renovate Pul-e Charkhi prison, even though Al-Watan completed only about 
50% of the work. An independent firm identified defective workmanship, 
including the failure to backfill trenches, missing roof flashings, and soil 
settlement issues. In addition, SIGAR found that not all of Al-Watan’s work 
was completed according to contract. 

SIGAR found that only two of the 13 reconstruction projects inspected 
met contract requirements: a State project to construct a power grid at the 
Counter Narcotics Strip Mall in Kabul, and the Sheberghan Teacher Training 
Facility, which initially did not meet requirements. SIGAR found that the 
strip mall’s constructed power lines, transformer substations, and control 
panels conformed to contract requirements. The location of the facility in a 
heavily guarded compound in Kabul allowed INL officials to routinely visit 
the site, resulting in robust oversight throughout the construction. During 
the follow-up inspection at the Sheberghan Teacher Training Facility, SIGAR 
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determined that it generally was completed according to contract require-
ments and the electrical deficiencies were fixed. 

Of the four remaining projects, one State and one USAID project were 
delayed. SIGAR could not determine whether the construction of two 
USAID projects met contract requirements because a significant number of 
contract files were missing. 

SIGAR found a mix of outcomes in the 15 inspections. For example, in 
October 2013, SIGAR reported that the Gardez hospital, in addition to being 
a shell, was about 23 months behind its originally scheduled completion 
date and was missing contract files. In an August 2016 follow-up report, 
SIGAR noted that the hospital was transferred to the Ministry of Public 
Health in March 2016, but was still not being used because of operation 
and maintenance issues, and construction and mechanical deficiencies that 
needed to be resolved before the hospital could accept patients. For a State 
project for the Counter Narcotics Justice Center in Kabul and a USAID proj-
ect to build the Kabul power plant, SIGAR determined that it was delayed 
between 12 to 18 months because of numerous nonconstruction deficien-
cies such as insufficient funds, necessary utility upgrades not in the original 
statement of work, and the inability to obtain an adequate title to the land 
for construction. 

SIGAR found that of the 13 State and USAID reconstruction projects, 10 
were complete—three of State’s and all seven of USAID’s. Two of State’s 
three incomplete projects were not finished because of poor contractor per-
formance. Facility usage varied. Six USAID projects were being used, and 
four State projects were being used, even though two of those State proj-
ects were incomplete. For example, Baghlan prison was complete, but was 
housing about 280 more prisoners than it was designed to hold. Conversely, 
only three of 22 possible businesses—less than 20%—were in Gorimar 
Industrial Park; the lack of electricity and water were the main reasons why 
more businesses had not moved in. 

As of July 31, 2017, SIGAR had closed all 29 recommendations it made 
to State and USAID. SIGAR determined that State and USAID had imple-
mented 23 of the 29 recommendations made in its 15 inspection reports. 
State had implemented 10 of SIGAR’s 13 recommendations, while USAID 
had implemented 13 of 16. SIGAR closed three recommendations each to 
State and USAID as not implemented because it believed no further action 
would be taken. In SIGAR’s view, the large number of recommendations 
implemented shows that State and USAID were generally responsive to tak-
ing action to improve the effectiveness of their reconstruction activities and 
correct construction deficiencies.

Because SIGAR’s inspection reports contained several recommenda-
tions to improve the efficiency and effectiveness of State’s and USAID’s 
reconstruction activities in Afghanistan, this report contains no new 
recommendations. 
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Inspection Report 18-09-IP: Afghan Ministry of Defense 
Headquarters Security and Support Brigade
Facility Construction Generally Met Contract Requirements,  
but Four Safety-Related Deficiencies Need to Be Addressed
On September 8, 2011, the Air Force Center for Engineering and the 
Environment awarded a $16.5 million cost-plus-fixed-fee task order—
number 0049—to Innovative Technical Solutions Inc. (ITSI) to construct 
facilities for the Ministry of Defense (MOD) Headquarters Security and 
Support Brigade (HSSB) in Kabul. ITSI was to demolish, renovate, design, 
and construct 16 facilities, such as a gym, a vehicle-maintenance building, 
and an administration/barrack building, by September 7, 2013. The facilities 
would accommodate 2,200 Afghan National Army personnel. After five mod-
ifications, the contract cost increased to $35.1 million, and the completion 
date was extended to July 13, 2014. The Air Force closed out this task order 
in June 2014 before ITSI completed any of the HSSB facilities. 

On July 30, 2014, the Air Force Civil Engineer Center (AFCEC) awarded 
Gilbane Federal—the new corporate name for ITSI—a $10.6 million 
firm-fixed-price task order to complete the HSSB facilities by July 31, 
2015. This task order, number TG06—also required site grading, road 
construction, and upgrades to the sewage, site water, and storm-water 
management systems. 

On July 31, 2015, AFCEC awarded Gilbane Federal an $18.6 million 
firm-fixed-price task order—number TG11—to finish construction of the 
partially completed facilities by March 14, 2016. After three modifications, 
this task order’s value increased to $19.8 million. The project was com-
pleted in November 2015. 

The objectives for this inspection were to determine whether (1) con-
struction was completed in accordance with contract requirements and 
applicable construction standards, and (2) the facilities were being used 
and maintained.

The MOD HSSB project cost $65.5 million, $49 million more than the 
original cost, and it was completed more than two years after the original 
completion date. The cost increased despite five facilities, such as a quick 
reaction force building and an administration building, being descoped 
from the task orders. AFCEC officials stated that the increased cost was 
primarily due to the facilities not being completed under task order 0049 
and attributed the delay mostly to the Afghan National Army’s continued 
occupation of buildings designated for demolition under task order 0049. 
When AFCEC closed out task order 0049 in June 2014, it had already paid 
ITSI $35.1 million based on the work performed up to the closeout date, 
even though the contractor had not completed any of the HSSB facilities. 
This required AFCEC to issue two additional task orders—numbers TG06 
and TG11—to complete the project. 
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SIGAR found that although the MOD HSSB facilities generally met con-
tract requirements, four construction deficiencies exist that have safety 
implications associated with them—improperly installed electric heaters 
in restrooms, oversized circuit breakers in electrical panels, uninsulated 
hot water pipes, and suspended equipment installed without seismic 
bracing. Specifically, 
• Three electric heaters in the administration/barrack building restrooms 

were installed above the ablution station, which army personnel use to 
wash themselves before prayer. AFCEC stated that the electric heaters 
installed above the ablution station were acceptable because the design 
for the electrical connections included a ground-fault circuit interrupter 
(GFCI), a safety feature that reduces the risk of electric shock and 
electrocution. However, the electric heaters were installed with an 
on-off disconnect switch instead of a GFCI connection. Because the 
electric heaters are within reach of the wash stations, people with wet 
hands could be shocked or electrocuted if they touch a faulty heater 
that does not have GFCI protection. 

• Based on TG11 task order requirements, 60 circuit breakers—59 in the 
administration/barrack building and one in the fire station—and two 
main breakers in the administration/barrack building were oversized. 
For example, power panel 2 in the administration/barrack building 
contained 30 oversized circuit breakers, including circuit breakers 4 and 
6 for unit heaters that required 16 amp circuit breakers, but had 32-amp 
circuit breakers installed. Installed circuit breakers that have a higher 
amperage rating than designed are considered “oversized” and could 
allow more electricity to flow than the wires can safely handle. This 
could melt the plastic coating around the wires and possibly start a fire. 

• Exposed hot water pipes in the medical clinic were not insulated. 
According to the contract’s plumbing drawings for the medical clinic, 
“All hot water piping shall be insulated.” AFCEC officials stated that 
the water heater will not deliver water that is more than 120 degrees 
Fahrenheit. However, both the contract and the International Plumbing 
Code specifically required insulation on the hot water piping to prevent 
wasted energy and water, and protect occupants from exposed hot 
piping within their reach. 

Despite the construction deficiencies and late completion, the Afghan 
National Army is using all of the HSSB facilities. Further, the MOD’s engi-
neering department manages the operations and maintenance for the 
headquarters facilities and its staff is maintaining the HSSB facilities ade-
quately. However, the lack of adequate planning and coordination between 
AFCEC and Afghan officials during early stages of the medical clinic’s 
design ultimately resulted in the building not meeting the user’s needs.
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To ensure the safety of Afghan National Army personnel at the MOD 
HSSB, SIGAR recommends that the Director of the Air Force Civil 
Engineering Center (AFCEC) take the following actions and report the 
results back to SIGAR within 90 days:

1. Develop an accurate set of as-built drawings for all systems 
that includes the locations of the electric heaters without GFCI 
protection, the oversized circuit breakers, and the exposed hot water 
pipes; provide the updated as-built drawings to the MOD HSSB 
facility managers; and inform the facility managers of the potential 
risks to Afghan National Army personnel.

Status of SIGAR Recommendations
The Inspector General Act of 1978, as amended, requires SIGAR to report 
on the status of its recommendations. This quarter, SIGAR closed 16 recom-
mendations contained in nine audit and inspection reports. These reports 
contained recommendations that resulted in the recovery of $93,370 in ineli-
gible or unsupported contract costs paid by the U.S. government. 

From 2009 through September 2017, SIGAR published 273 audits, alert 
letters, and inspection reports and made 785 recommendations to recover 
funds, improve agency oversight, and increase program effectiveness. 
SIGAR has closed over 81% of these recommendations. Closing a recom-
mendation generally indicates SIGAR’s assessment that the audited agency 
has either implemented the recommendation or otherwise appropriately 
addressed the issue. In some cases, a closed recommendation will be the 
subject of follow-up audit or inspection work.

The Inspector General Act of 1978, as amended, also requires SIGAR to 
report on any significant recommendations from prior reports on which 
corrective action has not been completed. This quarter, SIGAR continued 
to monitor agency actions on 144 open recommendations. There were 31 
recommendations more than 12 months old for which an agency had yet 
to produce a corrective-action plan that SIGAR believes would resolve 
the identified problem or otherwise respond to the recommendations. 
Additionally, there are 22 recommendations more than 12 months old 
for which SIGAR is waiting for the respective agencies to complete their 
agreed-upon corrective actions. SIGAR previously reported these recom-
mendations in a single category of “open,” however, SIGAR now uses the 
category of “open-resolved” to more accurately align SIGAR recommenda-
tions statuses with CIGIE.
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SPECIAL PROJECTS
SIGAR’s Office of Special Projects was created to examine emerging 
issues and deliver prompt, actionable reports to federal agencies and the 
Congress. The team conducts a variety of assessments, producing reports 
on all facets of Afghanistan reconstruction. The directorate is made up 
of a team of analysts supported by investigators, lawyers, subject-matter 
experts, and other specialists who can quickly and jointly apply their exper-
tise to emerging problems and questions. This quarter, SIGAR’s Office of 
Special Projects issued five products on a range of issues including, among 
others, USAID’s implementation of an electronic payment (e-payment) sys-
tem to improve customs revenue collection, observations on site visits to 
health facilities in Nangarhar Province, and a review that found nearly half 
of all foreign military trainees that went AWOL while training in the U.S. 
since 2005 were from Afghanistan. Special Projects also issued one inquiry 
and two alert letters to relevant authorities on USAID’s Kandahar Food 
Zone, structural damage at a health facility in Khowst Province, and struc-
tural damage at an educational facility in Khowst Province. Special Projects 
also issued Inspector General Sopko’s testimony to Congress on wasteful 
ANA uniform procurement.

Review 17-61-SP: USAID’s Afghan Trade and Revenue
Program has Failed to Achieve Goals for Implementation of  
E-Payment System to Collect Customs Revenues
The Afghan government’s ability to efficiently and effectively collect 
customs duties—a key source of government income—is of critical 
importance to its long-term sustainability. In previous reports, SIGAR has 
raised concerns about customs duty collections and their impact on the 
Afghan government’s ability to sustain its operations. For example, in a 
March 5, 2015, SIGAR inquiry letter to the USAID Administrator, SIGAR 
pointed out that representatives from the U.S. Embassy Kabul’s Economic 
Section noted that a large portion of the decline in revenue could be 
attributed to concerns that approximately half of the customs duties for 
Afghan fiscal year 1393—which ran from December 21, 2013, through 
December 20, 2014—are believed to have been stolen. USAID officials sug-
gested that eliminating or significantly stemming corruption in the customs 
process could potentially double the customs revenue remitted to the 
Afghan government. 

SIGAR reviewed one component of USAID’s four-year (November 2013–
November 2017), $77.8 million Afghanistan Trade and Revenue (ATAR) 
program to implement an e-payment system to provide a more efficient 
and effective way to collect custom duties. USAID, in consultation with its 
ATAR implementing partner, Chemonics, established an objective of col-
lecting 75% of all custom duties electronically by the end of the program. 

COMPLETED SPECIAL PROJECTS REVIEWS
• Review 17-61-SP: USAID’s Afghan 
Trade and Revenue

• Review 17-66-SP: Schools in Khowst 
Province

• Review 17-67-SP: Health Facilities in 
Nangarhar Province

• Review 18-02-SP: Schools in Kapisa 
Province

• Review 18-03-SP: U.S.-Based Training 
for Afghan Security Personnel
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However, SIGAR found that by the end of December 2016, less than 1% 
(0.59%) of all custom duty collections were being collected electronically. 

SIGAR provided a draft of this review to USAID for comment on July 27, 
2017. USAID provided comments on August 17, 2017. In its comments, 
USAID highlighted the challenges it encountered implementing the e-pay-
ment system, including the need for Da Afghanistan Bank—Afghanistan’s 
central bank—and the Afghanistan Customs Department to work together, 
and the willingness of traders to use the system. USAID also pointed out, as 
does this review, that the implementation of the e-payment system was only 
one component of the ATAR program. Finally, USAID agreed with SIGAR’s 
suggestion to hold Chemonics accountable to the terms of the contract and 
direct it to comprehensively assess the reasons why it failed to achieve the 
goals of the e-payment component, and said a root-cause analysis would be 
completed by August 31, 2017. 

SIGAR conducted its work in Kabul, Afghanistan; at inland cus-
toms depots and border crossing points throughout Afghanistan; and in 
Washington, DC, from September 2016 through May 2017, in accordance 
with SIGAR’s quality-control standards. 

Review 17-66-SP: Schools in Khowst Province
Observations from Site Visits at 23 Schools
This report is the third in a series that discusses findings from SIGAR site 
visits at USAID-funded schools across Afghanistan. The 23 schools in 
Khowst province discussed in this report were either built or rehabilitated 
using taxpayer funds provided by USAID. The purpose of this Special 
Project review was to determine the extent to which those schools were 
open and operational, and to assess their current condition. 

SIGAR was able to assess the general usability and potential structural, 
operational, and maintenance issues for each of the 23 schools. SIGAR’s 
observations from these site visits indicated that there may be problems 
with student and teacher absenteeism at several of the schools visited 
in Khowst that warrant further investigation by the Afghan government. 
SIGAR also observed that several schools visited in Khowst lacked basic 
services, including electricity and clean water, and have structural deficien-
cies that are affecting the delivery of education. 

SIGAR provided a draft of this review to USAID for comment on 
August 24, 2017. USAID provided comments on September 10, 2017. In its 
comments, USAID pointed out “that of the 23 schools visited by SIGAR, 
two were constructed and 21 were rehabilitated by USAID. Of the 21 
rehabilitated schools, seven were nonstructural renovations.” USAID also 
stated that the Afghan Ministry of Education (MOE) was responsible for 
the operation and maintenance of the schools, and USAID was no longer 
building new schools in Afghanistan. USAID reported that officials con-
tacted the Khowst Provincial Education Director who indicated that the 
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school calendar in Khowst varies in urban and rural localities, which might 
account for the low attendance rates observed at three schools. Finally, 
USAID stated that it “will ensure that the MOE is notified of the data issues 
identified by SIGAR for further analysis, and follow-up as well on other 
issues raised in the SIGAR review report.” 

SIGAR conducted its work in Khowst and Kabul Provinces, Afghanistan, 
and in Washington, DC, from March 2017 through August 2017, in accor-
dance with SIGAR’s quality-control standards. 

Review 17-67-SP: Health Facilities in Nangarhar Province
Observations from Visits at Four Locations 
SIGAR conducted this review to verify the locations and operating condi-
tions of four public health facilities in Nangarhar Province. All four facilities 
received funds from the Commander’s Emergency Response Program 
(CERP) in 2011. CERP was established to enable local U.S. commanders in 
Afghanistan to respond to urgent humanitarian and relief and reconstruc-
tion requirements. SIGAR found that the location information maintained 
in DOD systems was accurate and SIGAR successfully located each facil-
ity within one kilometer of its expected location. SIGAR also found that 
all four facilities were operational and well-equipped, electrified, and had 
access to running water. 

SIGAR provided a draft of this review to DOD for comment on August 24, 
2017. SIGAR worked closely with DOD subject-matter experts to verify 
the projects and data associated with the health facilities reviewed in this 
report. DOD did not provide formal comments, but did provide technical 

Few of the students enrolled at this school in the Tani District of Khowst Province could 
be seen there during a March 2017 visit. (SIGAR photo)

Serious foundation flaws at a school in 
Khowst Province. (SIGAR photo)
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comments to a draft version of the report. SIGAR incorporated DOD’s tech-
nical comments, as appropriate. 

SIGAR conducted this special project in Washington, DC, and Nangarhar 
Province, Afghanistan, from June 2016 to August 2017, in accordance with 
SIGAR’s quality-control standards.

Review 18-02-SP: Schools in Kapisa Province
Observations from Site Visits at Five Schools 
This report is the fifth in a series that details SIGAR findings from site 
visits at U.S.-built or rehabilitated schools across Afghanistan. The five 
schools discussed in this report were either built or rehabilitated in Kapisa 
Province, using U.S. taxpayer funds provided by CERP between 2007 and 
2008 at a cost of approximately $837,000. The purpose of this review was 
to determine the extent to which those schools were open and operational, 
and to assess their condition. 

First, SIGAR found that each of the five schools was open and opera-
tional. Second, SIGAR found that most of the schools were structurally 
sound, safe for educational use, and well-attended. However, SIGAR also 
found that most schools lacked access to clean water and all lacked access 
to reliable electricity. 

SIGAR provided a draft of this report to DOD for comment on 
September 25, 2017. SIGAR worked closely with DOD officials to verify 
data for the five schools reviewed in this report. DOD officials also pro-
vided technical comments to a draft of this report, which we incorporated 
as appropriate. 

Maternity-ward equipment at Health Facility 307, Nangarhar Province. (SIGAR photo) Pharmacy at Health Facility 2509, 
Nangarhar Province. (SIGAR photo)



54

SIGAR OVERSIGHT ACTIVITIES

SPECIAL INSPECTOR GENERAL  I  AFGHANISTAN RECONSTRUCTION

SIGAR conducted its work in Kapisa Province, Afghanistan, and in 
Washington, DC, from March 2016 through August 2017, in accordance with 
SIGAR’s quality-control standards. 

Review 18-03-SP: U.S.-Based Training for  
Afghan Security Personnel
Trainees Who Go Absent Without Leave Hurt Readiness and Morale,  
and May Create Security Risks
This report discusses the results of SIGAR’s review of Afghan security 
personnel going Absent Without Leave (AWOL) while training within 
the United States. The report determines (1) the extent to which Afghan 
security personnel went AWOL while training in the United States; (2) the 
processes for vetting and selecting Afghans for training in the United States, 
and for investigating their disappearance once they have gone AWOL; and 
(3) the impact AWOLs have on the United States and Afghan training and 
reconstruction efforts. 

SIGAR found that nearly half of all foreign military trainees who went 
AWOL while training in the United States since 2005 were from Afghanistan 
(152 of 320). Of the 152 AWOL Afghan trainees, 83 either fled the United 
States after going AWOL or remain unaccounted for. SIGAR also found 
that these instances of AWOL may have negative consequences for both 
Afghanistan and the United States. For example, SIGAR found that the 
increasing instances of AWOL since 2015 may have had a negative impact 
on operational readiness of Afghan National Defense and Security Forces 
(ANDSF) units and the morale of fellow trainees and home units, and posed 
security risks to the United States.

To help prevent Afghan trainees in the United States from going AWOL in 
the future, SIGAR suggests that DOD mentors in Afghanistan work closely 
with the Ministry of Defense (MOD) and Ministry of Interior (MOI) to 
develop processes and procedures that increase the likelihood that ANDSF 
personnel returning from training in the United States will be placed in posi-
tions that take advantage of their newly acquired skills. 

Additionally, to improve coordination between U.S. Citizenship 
and Immigration Services (USCIS) and U.S. Immigration and Customs 
Enforcement’s (ICE), and to help prevent AWOL trainees who may pose a 
threat to U.S. national security from remaining in the United States, SIGAR 
suggests that USCIS and ICE develop policies or procedures that will 
ensure improved communication between the two agencies throughout 
the investigatory and potential asylum processes, such as requiring ICE to 
include important case information in the TECS system immediately upon 
initiating an investigation into AWOL Afghan trainees. 

Finally, given the demonstrated propensity of Afghan trainees to go 
AWOL while training in the United States, when compared to trainees of 
other nations, SIGAR suggests that State, in coordination with DOD and the 
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Department of Homeland Security (DHS), (a) determine whether requir-
ing all Afghan trainees to complete an in-person interview prior to being 
granted an A-2 visa would help to mitigate AWOL occurrences or assist 
in ICE investigations when AWOLs occur, and (b) review the policy of 
exempting Afghan military trainees from provisions pertaining to registra-
tion as alien residents in the United States, as outlined in 8 U.S.C. § 1201, 
and evaluate the benefits of providing greater granularity on biographi-
cal and background information for all Afghan security trainees in the 
United States.

SIGAR provided a draft of this report to DOD, State, and DHS on 
August 29, 2017, SIGAR received both written and technical comments 
on a draft of this report from State and DHS. SIGAR incorporated their 
technical comments, as appropriate, and their written comments are repro-
duced in Appendix I and Appendix II, respectively. SIGAR also received 
technical comments from multiple DOD entities, including the Office of 
the Secretary of Defense, the Combined Security Transition Command-
Afghanistan (CSTC-A), the Navy Internal Programs Office, and the Office 
of the Secretary of the Air Force Internal Affairs, which we incorporated 
as appropriate. 

In its comments, State did not concur with one suggested action and nei-
ther agreed nor disagreed with another. The Department disagreed with the 
suggestion to determine whether requiring all Afghan trainees to complete 
an in-person interview prior to being granted a visa would help mitigate 
AWOL occurrences or assist in ICE investigations. However, SIGAR main-
tains that in-person interviews may provide valuable information regarding 
the likelihood of a trainee to abscond from training in the United States, and 
additional information (e.g., the names and addresses of friends and family 
members living in the United States) that, if shared with ICE, may be help-
ful in their investigative work. 

Regarding SIGAR’s suggestion that the Department review the policy 
of exempting Afghan military trainees from provisions pertaining to 
registration as alien residents in the United States and evaluate the ben-
efits of providing greater granularity on biographical and background 
information for all Afghan security trainees in the United States, the 
Department neither agreed nor disagreed. Nevertheless, it is clear that 
Afghan trainees go AWOL while in the United States at a far higher rate 
than do trainees from any other country, and SIGAR believes that the 
State Department (as well as other government agencies) should use all 
the tools at their disposal to reduce these occurrences and ensure that 
Afghan trainees return to Afghanistan and make use of the substantial 
U.S. taxpayer investment in training. Finally, the State Department dis-
agreed with the phrasing used in the draft report related to improving 
coordination between USCIS and ICE. Accordingly, SIGAR revised the 
suggested action.
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In its comments, DHS stated that it “has a number of mechanisms in 
place to identify and remove aliens who overstay their period of law-
ful admission in the United States,” and that ICE’s Counterterrorism and 
Criminal Exploitation Unit “focuses on preventing criminals and terror-
ists from exploiting our immigration system by proactively developing 
cases for investigation on individuals who violate the conditions of their 
status or overstay their period of admission.” Although the Department 
acknowledged the need for close cooperation with USCIS and other inter-
agency partners to help ensure a safe and secure homeland, it did not agree 
with the language contained in a draft of suggested action because of the 
implications that such an action could have on the asylum process. SIGAR 
revised the language in response to the Department’s concern. 

SIGAR conducted its work in Kabul, Afghanistan, Joint Base San 
Antonio, and Washington, DC, from May 2016 to August 2017, in accordance 
with SIGAR’s quality-control standards. 

Inquiry Letter 17-64-SP: Kandahar Food Zone
On September 8, 2017, SIGAR sent an inquiry letter to Mark Green, 
Administrator for USAID, to request information regarding USAID’s 
Kandahar Food Zone (KFZ) program. USAID launched the $45.4 million 
KFZ program, a counternarcotic effort, in July 2013 to help rural farmers in 
targeted districts of Kandahar Province earn legitimate incomes from activi-
ties other than growing heroin-producing poppy. USAID initially awarded 
International Relief and Development Inc. (IRD) a three-year contract to 
implement the KFZ program, and the program has since been extended to 
run through August 2018. 

USAID designed the KFZ program to create licit economic opportunities 
by providing small grants for infrastructure projects and alternative-liveli-
hood training for local farmers in Kandahar Province. The KFZ program is 
also intended to strengthen the capacity of the Afghan Ministry of Counter 
Narcotics to promote licit alternatives to opium production through the 
implementation of alternative livelihood programs and piloting successful 
models of alternative development. In November 2016, USAID reported that 
the KFZ program has been successful in rehabilitating irrigation infrastruc-
ture, enhancing water management capacity, improving crop yields, and 
managing greenhouses efficiently. 

Given the tens of millions of U.S. taxpayer dollars USAID spent on KFZ, 
and the importance of counternarcotics efforts to Afghanistan’s recon-
struction, SIGAR sought additional information concerning the completed 
infrastructure projects and KFZ program activities. SIGAR requested that 
USAID provide the following: 

1. A list of all completed and ongoing infrastructure projects 
constructed through the KFZ program (including irrigation canals, 
greenhouses, and any other structures), along with: (a) project status 

SPECIAL PROJECTS INQUIRY LETTER
• Inquiry Letter 17-64-SP: Kandahar 
Food Zone
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(completed or ongoing); (b) completion or anticipated completion 
dates; (c) GPS coordinates and names of associated villages for each 
project (or the most detailed location information available for each 
project); (d) funding levels for each project. 

2. Copies of all prime contracts and contract modifications with 
implementing partner(s) for the KFZ program. 

SIGAR requested a response and all requested documentation no later than 
September 22, 2017, and USAID responded on September 18, 2017.

Alert Letter 17-59-SP: Structural Damage  
at Health Facility 2132
On August 1, 2017, SIGAR sent an inquiry letter to Wade Warren, then-Act-
ing Administrator for USAID to alert him of a safety matter that warrants 
action by USAID. SIGAR is conducting site inspections at USAID-supported 
health facilities throughout Afghanistan. USAID’s support for these facili-
ties is intended to enable health service delivery by providing funding for 
staff, basic supplies, and utilities, and is not intended to fund the construc-
tion or refurbishment of health facilities. While SIGAR site inspections at 
these facilities focus on the accuracy of location information maintained 
by USAID and the Afghan government and the operational status of the 
facilities, one aspect of SIGAR site inspections includes photographing and 
conducting a basic review of the structural integrity and general safety of 
the buildings at each site.

In April 2017, SIGAR conducted site visits to 20 health facilities 
in Khowst Province supported by USAID through the World Bank-
administered System Enhancement for Health Action in Transition (SEHAT) 

SPECIAL PROJECTS ALERT LETTERS 
• Alert Letter 17-59-SP: Structural 
Damage at Health Facility 2132

• Alert Letter 17-60-SP: Structural 
Damage at Educational Facility SR 21

Construction at a Khowst Province health facility supported by USAID funds 
administered through a World Bank program. (SIGAR photo)
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program. Following each site visit, SIGAR analysts and engineers examined 
the status of the facilities. SIGAR found that while health facility 2132 is 
operational and being used to treat patients, it has substantial structural 
damage and is not safe for use as a health facility or for any other purpose. 
SIGAR engineers found the facility’s beams, column, and roof to be severely 
damaged, and that clinic staff used wooden beams to temporarily support 
the roof. 

Of particular concern at health facility 2132 is the number of staff and 
patients in the facility at any given time. According to staff interviewed at 
the facility, it provides health services to between 70 and 120 patients per 
day, from approximately 20 surrounding villages. While conducting the site 
inspection, SIGAR observed roughly 15 patients at the facility. 

SIGAR strongly urged USAID to immediately contact its partners in the 
SEHAT program (i.e., the World Bank and the Afghan Ministry of Public 
Health) and alert them to the unsafe conditions at facility 2132. SIGAR is 
concerned that continued use of the building puts the lives of staff, patients, 
and visitors at risk, and that the building is not safe for use until remedial 
actions are taken. 

SIGAR conducted its work in Kabul, Afghanistan, Khowst Province, 
Afghanistan, and Washington, DC, from April 2017 through July 2017, in 
accordance with SIGAR’s quality-control standards.

Alert Letter 17-60-SP: Structural Damage  
at Educational Facility SR 21
On August 15, 2017, SIGAR sent an alert letter to then-Acting Administrator 
of USAID Wade Warren to alert him to a safety matter that warrants imme-
diate action. SIGAR observed serious structural damage at one building 
near a school in Khowst District, Khowst Province (facility SR 21); a school 
that was rehabilitated by the International Organization for Migration (IOM) 
under a cooperative agreement with USAID. While SIGAR does not believe 
the building to be part of the school that was rehabilitated by IOM, it is cur-
rently being used as a classroom and poses a serious danger to students 
and teachers. 

SIGAR is engaged in efforts to determine the operational condition 
of schools constructed or renovated by USAID in provinces throughout 
Afghanistan. As part of this effort, SIGAR inspectors visited Khowst facility 
SR 21. While the site inspection focused on assessing the overall operat-
ing conditions at the facility, the inspectors also completed a basic safety 
review of the structural integrity of classroom buildings at facility SR 21 
that included the collection of photographic documentation. Following the 
site visit, SIGAR engineers examined photographs of SR 21 and other build-
ings nearby being used as classrooms. At one such building, SIGAR found 
damage that is both substantial and potentially life-threatening. Specifically, 
SIGAR identified a building occupied by staff and students that appeared 

USAID support benefits a health 
facility in Khowst Province via the World 
Bank-administered SEHAT program. 
(SIGAR photo)
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unsafe, structurally unsound, and with damage that appeared to be beyond 
repair or rehabilitation. 

Structural failures observed in photos taken in the building indicate 
that the reinforcing structure of the building near SR 21 cannot withstand 
the weight of several of its own concrete sections, and SIGAR believes 
that complete detachment of these sections is imminent. Anyone under 
these concrete sections is in danger of being seriously injured or killed. 
Furthermore, the danger of building collapse is likely in the event of 
an earthquake.

Of particular concern at the building being used as a classroom near 
facility SR 21 is the number of staff and students in the damaged building 
at any given time. Specifically, while conducting the site inspection, SIGAR 
observed several teachers and dozens of children in the building and found 
that it was being used as a classroom. 

SIGAR strongly urged USAID to immediately contact its partners in the 
Ministry of Education and alert them to the unsafe conditions at the build-
ing which was apparently serving as an auxiliary facility to SR 21. SIGAR 
is concerned that continued use of this building puts the lives of staff and 
students at risk, and that the building is not safe and should not be used as 
a classroom or for any other purpose. 

SIGAR provided a draft of this alert letter to USAID on August 2, 2017. 
In its response, dated August 9, 2017, USAID thanked SIGAR for alerting it 
of the structural damage of educational facility SR 21, and stated that it had 

Irreparable damage to building used as a classroom in Khowst Province. (SIGAR photo)
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“informed key personnel within the Ministry of Education of the situation 
and of the hazards of continued use of the facility.” 

SIGAR conducted its work in Kabul, Afghanistan, Khowst Province, 
Afghanistan, and Washington, DC, from April 2017 through July 2017, in 
accordance with SIGAR’s quality-control standards. 

Testimony 17-58-TY Procurement of Afghan Army Uniforms: 
Poor Decisions and Questionable Contracting Processes 
Added $28 Million to Procurement Costs
On July 25, 2017, IG Sopko testified before the U.S. House of 
Representatives Committee on Armed Services, Subcommittee on Oversight 
and Investigations, regarding the SIGAR Special Projects review that iden-
tified $28 million in wasteful spending on Afghan National Army (ANA) 
uniform procurement.

IG Sopko’s testimony addressed (1) the generation of unnecessary, 
untested, and costly uniform specifications; (2) circumvention of Federal 
Acquisition Regulation requirements; and (3) a lack of oversight of direct 
assistance funds and the violation of U.S. law by the Afghan government. 

IG Sopko reported that, as a result of the Special Projects review, DOD 
agreed to (1) take swift action and conduct an assessment to determine 
whether there is a more effective alternative, considering both operational 
environment and cost, available for the ANA, and (2) ensure that current 
contracting practices for ANA uniforms as well as Afghan National Police 
uniforms conform to all Federal Acquisition Regulation requirements.

LESSONS LEARNED
SIGAR’s Lessons Learned Program was created to identify and preserve les-
sons from the U.S. reconstruction experience in Afghanistan, and to make 
recommendations to Congress and executive agencies on ways to improve 
efforts in current and future operations. The program has five projects in 
development: interagency strategy and planning, counternarcotics, private-
sector development, stabilization, and monitoring and evaluation.

Reconstructing the Afghan National Defense and Security 
Forces: Lessons from the U.S. Experience in Afghanistan
On September 21, SIGAR issued Reconstructing the Afghan National 
Defense and Security Forces: Lessons from the U.S. Experience in 
Afghanistan, which examines how the U.S. government—primarily the 
Departments of Defense, State, and Justice—developed and executed 
security-sector assistance programs to build, train, advise, and equip 
the ANDSF. 

The development of the ANDSF is a cornerstone of the overall U.S. pol-
icy in Afghanistan and a key requirement of the U.S. strategy to transition 

SPECIAL PROJECTS TESTIMONY
• Testimony 17-58-TY: Procurement of 
Afghan Army Uniforms: Poor Decisions 
and Questionable Contracting 
Processes Added $28 million to 
Procurement Costs

COMPLETED LESSONS LEARNED 
PRODUCT
• Reconstructing the Afghan National 
Defense and Security Forces: Lessons 
from the U.S. Experience in Afghanistan
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security responsibilities to the Afghan government. Since 2002, the ANDSF 
has been raised, trained, equipped, and deployed to secure Afghanistan 
from internal and external threats, as well as to prevent the reestablishment 
of terrorist safe havens. To achieve this, the United States devoted over 
$70 billion (60%) of its Afghanistan reconstruction funds to building the 
ANDSF through 2016, and continues to commit over $4 billion per year to 
that effort.

Reconstructing the ANDSF draws important lessons from the U.S. 
experience building the ANDSF. These lessons are relevant to ongoing 
efforts in Afghanistan, where the United States will likely remain engaged 
in security-sector assistance efforts to support the ANDSF through at least 
2020. In addition, the United States participates in efforts to build other 
developing-world security forces as a key tenet of its national-security strat-
egy, an effort which SIGAR anticipates will continue and will benefit from 
the lessons learned in Afghanistan. The report contains a detailed array of 
findings, lessons, and recommendations intended to improve U.S. actions 
in Afghanistan and elsewhere. It includes 12 researched and documented 
findings, 11 lessons drawn from those findings, and 35 recommendations for 
addressing those lessons—two for Congress to consider, seven that apply to 
executive agencies in general, seven that are DOD-specific, and 19 that are 
Afghanistan-specific and applicable to either executive agencies at large or 
to DOD.

The findings, lessons, and recommendations outlined in the report are 
described in Section One of this report. The full report and an interactive 
version are posted at SIGAR’s website, www.sigar.mil. 

INVESTIGATIONS
During the reporting period, SIGAR investigations resulted in one indict-
ment, one criminal information, two guilty pleas, two sentencings, nearly 
$500,000 in restitutions and forfeitures, and over $134.9 million in sav-
ings for the U.S. government. SIGAR initiated 11 new cases and closed 
47, bringing the total number of ongoing investigations to 231, as seen in 
Figure 2.1. 

To date, SIGAR investigations have resulted in a cumulative total of 
114 criminal convictions. Criminal fines, restitutions, forfeitures, civil settle-
ment recoveries, U.S. government cost savings and recoveries total more 
than $1.2 billion.

Active Investigation Nets Over $134.9 Million  
Savings to U.S. Government
On July 16, 2017, the National Procurement Commission (NPC), chaired by 
President Ashraf Ghani, suspended the awarding of a $134,982,989 contract 
due to corruption exposed by a bribery investigation.

Total: 231

Other/
Miscellaneous
58Procurement

and Contract
Fraud
91

Corruption
and Bribery
48

Money
Laundering

12
Theft
22

Source: SIGAR Investigations Directorate, 10/11/2017. 
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FIGURE 2.1
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SIGAR INTERCEPTS $1.6 MILLION IN  
SMUGGLED GOLD AT BAGRAM AIRFIELD

Reconstruction work in Afghanistan has been plagued 
with modern forms of criminality like bid rigging and 
money laundering. But the ancient trade of smuggling 
also survives, and its corrupt traffic includes the incor-
ruptible metal prized since antiquity—gold.

In late July 2017, SIGAR Special Agents at Bagram 
Airfield (BAF) near Kabul trained contractors, law-
enforcement members, and military personnel on 
fraud awareness. 

Shortly thereafter, on August 4, a person who had 
attended the fraud briefing contacted SIGAR Special 
Agents to inform them that an individual was travelling 
from Kabul to BAF that day with a large quantity of gold 
in his possession. His final destination was reported to 
be Dubai in the United Arab Emirates.

Acting on this information, SIGAR Special Agents 
intercepted the traveler while he was changing planes 
at BAF. They quickly observed that he was carrying two 
heavy bags. The agents questioned the traveler, who said 
the bags contained eight newspaper-wrapped packages 
of gold bars. 

The traveler could not show any documentation that 
authorized him to transport gold out of Afghanistan. But 
he did have papers indicating the nearly 92 pounds of 
gold he carried was worth about $1.6 million. 

SIGAR took possession of the gold while further 
investigation was conducted. The results of a subse-
quent interview indicated that the transport of the gold 
violated Afghan customs and anti-money laundering 
laws. Further investigation revealed that the individual 
was working as a courier for an Afghanistan-based orga-
nization that transports large quantities of gold from 
Afghanistan to Dubai. The investigation also identified 
links between this organization and people living in the 
United States.

Given likely violations of Afghanistan’s laws, and 
pursuant to the U.S.-Afghan Status of Forces Agreement, 
SIGAR Investigators contacted officials at the 

presidential palace in Kabul. By mid-August, SIGAR had 
sent a letter to President Ghani’s special advisers outlin-
ing the facts of the investigation and receipt of the gold 
bars. In the letter, SIGAR investigators requested that the 
gold bars be transferred from SIGAR to Afghan govern-
ment officials.

President Ghani then formed a special working group 
to investigate the case. Members of the working group 
included senior officials from the Ministry of Finance, 
the Customs Department, the Attorney General’s Office, 
Afghanistan’s central bank, and the Major Crimes Task 
Force. One of the working group’s first tasks was to 
coordinate the transfer of the gold from SIGAR to the 
central bank. Once that was completed, the working 
group and SIGAR began a joint investigation of the 
source and transport of the gold. 

 Whatever its final outcome, the case stands as a 
sterling example of what can be achieved when U.S. 
oversight agencies like SIGAR maintain good working 
relationships with Afghan officials.

SIGAR Special Agents turn over intercepted gold bars to officials 
of the Afghan central bank. (SIGAR photo by Stuart Henderson)
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 SIGAR and USAID OIG received information regarding alleged impro-
priety by Afghan-based contractors in the award process of the DABS 
contract to build five NEPS/SEPS connector substations. The contract, 
totaling $134,982,989, was to be Afghan-administered, but funded by USAID. 
Afghan officials advised that a complaint was filed with the Afghan Ministry 
of Economy regarding an alleged $2 million bribe paid to secure the con-
tract award and that President Ghani had frozen the tentative contract 
award and requested SIGAR’s assistance in investigating the matter. Afghan 
officials stated that the Chinese-based prime contractor used Afghan sub-
contractors for assistance with interpreting and understanding Afghan 
procurement law, and with local logistics and transportation in Afghanistan. 
Afghan officials stated that part of the allegations received by the Office of 
the President was that the prime contractor had paid a $2 million bribe to 
secure the contract.

On July 16, 2017, the contract details were presented for approval to the 
Afghan National Procurement Authority. The NPC and President Ghani 
suspended the awarding of the contract when the corruption was exposed. 
Previous corruption had also been uncovered under another bidding pro-
cess in late 2016 for the same award, which was canceled. The NPC and 
President Ghani referred this matter to the Afghan Attorney General’s Office 
(AGO), for further investigation by the AGO, SIGAR, and USAID-OIG/I.

These corruption and investigative findings were reported by USAID-
OIG/I to USAID in Kabul, Afghanistan. On July 27, 2017, USAID prepared 
an official letter advising that USAID was indefinitely revoking consent for 
any award related to this contract. The letter further stated that contribut-
ing to USAID’s decision was the NPC’s public announcement to investigate 
the contract award process with participation of SIGAR, USAID-OIG, and 
Afghanistan’s Major Crimes Task Force. The letter was provided to the 
Afghan Ministry of Finance. This ongoing investigation is being conducted 
jointly with SIGAR and USAID-OIG.

Former U.S. Government Contractor  
Pleads Guilty to Accepting Kickbacks
On July 18, 2017, in the Northern District of Georgia, Nebraska McAlpine, 
former project manager of a DOD prime contractor in Afghanistan, pleaded 
guilty to accepting illegal kickbacks.

McAlpine and an Afghan executive agreed that in exchange for illicit 
kickbacks, McAlpine would ensure that the executive’s companies were 
awarded lucrative subcontracts. McAlpine repeatedly informed his supervi-
sors that these companies should be awarded sole-source subcontracts, 
which allowed them to supply services to the prime contractor without hav-
ing to competitively bid on them. As a result of the kickback scheme, the 
prime contractor paid over $1.6 million to the subcontractor to assist with 

SIGAR Afghanistan Investigations
Key Statistics September 1, 2016–
September 30, 2017
• Over $239 million in U.S. government 

cost avoidance/contract money protected 
as a direct result of SIGAR Afghanistan 
Investigations 

• Apprehension and turnover to Da 
Afghanistan Bank approximately 
91.5 pounds of gold with an estimated 
$1.6 million value

• 75 recommendations for suspension  
and debarment 

• Two U.S. citizen felony-plea agreements
• Two Afghan citizen arrests of Sayed 

Mustafa Kazemi and Major General Abdul 
Wasay Raoufi and the prosecution of 
Raoufi in coordination with the Attorney 
General’s Office and the Anticorruption 
Justice Center

• 15 Afghan employee terminations/
dismissals as a result of evidence 
gathered in criminal investigations 

• High-level Afghan officials terminated 
by the Ghani Administration, or, who 
resigned as a result of SIGAR Afghanistan 
investigations:
 - Major General Abdul Wasay Raoufi, 

Ministry of Interior, Deputy to MOI 
Deputy Minister on Policy and Strategy, 
and Member of the Fuel Evaluation 
Committee, terminated as a result of a 
joint SIGAR/MCTF investigation

 - Deputy Minister Murtaza Rahimi, 
Ministry of Interior Support/
Procurement, terminated for his role in 
the Raoufi investigation

 - CEO of Da Afghanistan Bresha Sherkat 
(Afghanistan Electric and Power 
Company) resigned as a result of an 
ongoing joint investigation by SIGAR/
USAID/GIROA 
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maintaining the Afghanistan Ministry of the Interior ultra-high frequency 
radio communications system in Kabul, Afghanistan.

The executive agreed to pay kickbacks to McAlpine totaling approxi-
mately 15% of the value of the subcontracts and, in 2015 and 2016, 
McAlpine accepted over $250,000 in kickbacks. McAlpine hid these 
cash payments from his employer and took steps to secretly bring them 
back to his home in Georgia. Upon receipt of the cash in Afghanistan, 
McAlpine stored the money at the secure facility near the Kabul Airport 
and physically transported the cash when he traveled by airplane from 
Afghanistan to the United States on leave. McAlpine deposited the major-
ity of these funds—approximately $183,250—into his bank accounts at 
bank branches in the Atlanta metropolitan area between August 2015 and 
May 2016.

This investigation is being conducted by the Defense Criminal 
Investigative Service (DCIS), SIGAR, and U.S. Army Criminal Investigation 
Command (CID-MPFU).

U.S. Military Member Indicted for Bribery
On July 27, 2017, in the Eastern District of California, David Turcios was 
indicted on two counts of receiving and agreeing to receive bribes. 

Turcios is one of eight subjects of a major bribery investigation which 
focused on Afghan contractors paying bribes to U.S. military personnel in 
return for government contracts associated with the Humanitarian Aid Yard 
at Bagram Airfield. The Yard served as a storage-and-distribution facility 
for millions of dollars’ worth of clothing, food, school supplies, and other 
items purchased from local Afghan vendors. U.S. military commanders 
provided those supplies to displaced Afghans as part of the Commander’s 
Emergency Response Program (CERP) to meet urgent humanitarian relief 
needs for the Afghan people.

In June 2012, investigators uncovered an unusual pattern of suspect 
criminal activity at the Yard. They found traces of criminal activity affecting 
inventories, accounting, payments, and contract oversight. 

As investigators conducted interviews, checked records, and scru-
tinized other evidence, they confirmed that U.S. military personnel, 
stateside contacts, and local Afghans had conspired in bribery, fraud, 
kickbacks, and money-laundering schemes. Among other improper acts, 
U.S. personnel took bribes from vendors or from Afghan interpreters 
who wanted to steer business to favored vendors. The conspiracies per-
vaded activities at the Yard, and persisted for years as new personnel 
were assigned there and, in some cases, adopted the corrupt practices of 
their predecessors. 

The investigation led to a series of guilty pleas, prison terms, and forfei-
ture agreements as offenders were held accountable for their deeds.
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Former USACE Employee Pleads Guilty to Bribery
On July 18, 2017, in the Central District of Illinois, Mark E. Miller, a former 
employee of the U.S. Army Corps of Engineers (USACE), was charged in 
a criminal information with one count of seeking and receiving bribes as 
a public official. On July 25, 2017, Miller pleaded guilty to soliciting almost 
$320,000 in bribes while working in Afghanistan. In addition, Miller agreed 
to forfeiture of $180,000 and a 2006 Harley-Davidson motorcycle.

From February 2009 to October 2011, Miller was assigned to Camp Clark 
military base in eastern Afghanistan. While in Afghanistan, Miller was the 
site manager and a contracting officer representative for a number of con-
struction projects.

On December 10, 2009, the USACE awarded a contract worth approxi-
mately $2.9 million to an Afghan construction company for the construction 
of a road from eastern Afghanistan to the Pakistan border. This contract 
later increased in value to approximately $8.1 million. Miller admitted that 
he oversaw the work of the Afghan company on this road project, including 
verifying that the company performed the work called for by the contract 
and authorizing progress payments to the company by the USACE.

In the course of overseeing the contract with the Afghan company, Miller 
solicited approximately $280,000 in bribes from its owners, in return for 
assisting a company associated with the road project, including making 
sure the contract was not terminated. After the contract was no longer 
active, he solicited an additional $40,000 in bribes in return for possible 
future contract work and other benefits.

This matter was jointly investigated by SIGAR, the Federal Bureau of 
Investigation (FBI), DCIS, and CID-MPFU, with assistance from the U.S. 
Postal Inspection Service.

U.S. Contractor Sentenced for Making False Statements
On July 11, 2017, in the Eastern District of North Carolina, after pleading 
guilty to making false statements, William P. Anderson was sentenced to 
five months’ incarceration, two years’ supervised release and five months’ 
home confinement. Anderson was ordered to pay restitution of $6,000 and a 
special assessment of $100.

An investigation revealed that between May 2013 and May 2014, 
Anderson denied smuggling criminal proceeds out of Afghanistan. He 
falsely claimed that money he wired back to the United States resulted 
from the payments of gambling debts. In addition, he falsely denied con-
cealing some of the criminal proceeds in plasma cutters he had stolen 
from Afghanistan.

The investigation was jointly conducted by SIGAR, the FBI, DCIS, 
and CID-MPFU.
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Former Soldier Sentenced for Theft and Conversion of 
$289,276 Worth of Government Property
On September 13, 2017, in the Eastern District of North Carolina, former 
U.S. Army Specialist, Kenneth Preston Blevins, was sentenced to 51 months’ 
incarceration and three years’ supervised release, and was ordered to pay 
$289,276 in restitution for the theft and conversion of government property. 

Federal agents conducted financial analysis and discovered that the 
spouse of Kenneth Blevins had received several suspicious wire transfers 
originating from Afghanistan in small denominations to skirt reporting 
requirements. These funds totaled in excess of $17,000. Further investiga-
tion revealed the funds previously wired were proceeds from a scheme 
orchestrated by Blevins and former U.S. Army Specialist Michael Banks to 
sell food and dry goods from the dining facility (DFAC) they were assigned 
to at Camp Dyer, Afghanistan. 

As food-service specialists responsible for the preparation and service 
of food at the DFAC, Blevins and Banks conspired to over-order food and 
supplies meant to feed U.S. Special Forces members. Once a substantial 
amount of supplies was set aside, Blevins and Banks used local Afghan 
DFAC daily workers who acted as negotiators and smuggled the stolen 
supplies off base to a local bazaar, where they were sold on the black 
market. A small portion of proceeds from the scheme was shared with the 
Afghan workers.

The case was jointly investigated by SIGAR, DCIS, CID, and the FBI.

SIGAR Investigations Personnel Receive  
FinCEN 2017 Certificates of Appreciation
During this quarterly reporting period, the SIGAR Investigations Directorate 
received a congratulatory letter from the Financial Crimes Enforcement 
Network (FinCEN) along with four certificates of appreciation for inves-
tigative staff. The letter and certificates are in recognition of SIGAR’s 
submission to FinCEN’s 3rd Annual Law Enforcement Awards Program.

The program recognizes law-enforcement agencies that demonstrate 
excellence in utilizing Bank Secrecy Act (BSA) reporting by financial 
institutions in their criminal investigations. The goal of the program 
is to recognize law-enforcement agencies that made effective use of 
financial-institution reporting to obtain successful prosecution, and to 
demonstrate to the financial industry the value of its reporting to law 
enforcement. The awards program is overseen by senior FinCEN executive 
staff and is open to all federal, state, county, local, tribal, and other U.S. 
law-enforcement agencies.

The following summarizes the case which was submitted to FinCEN for 
consideration for their awards program.

SIGAR Investigations conducts an ongoing program to review FinCEN 
BSA reporting pertaining to individuals with an Afghanistan nexus, 

Head of SIGAR investigations Douglas 
Domin awards investigator Greg Hautau 
at the completion of a successful tour in 
Kabul (SIGAR photo by Charles Hyacinthe)
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including uniformed military, civilians, and contractors, to identify criminal 
activities indicative of fraud and corruption. 

During September/October 2012, a possible subject was identified when 
research into BSA reporting was being conducted by SIGAR. The subject, 
James Addas, was a contracting officer, government employee, and a retired 
U.S. Army major. Addas was employed by the U.S. Marine Corps as a busi-
ness and technical management professional at Quantico, VA.

During the James Addas investigation, numerous interviews were con-
ducted, approximately 15 grand jury subpoenas and two inspector-general 
subpoenas were served, and one search warrant was executed. Assisting in 
the investigation were CID, NCIS, DCIS, and IRS. In February 2015, in the 
U.S. District Court for the Eastern District of Virginia, Addas waived indict-
ment and pleaded guilty to a two-count criminal information charging him 
with bribery of a public official, and making and signing a false tax return. 
On January 8, 2016, Addas was sentenced to 30 months’ imprisonment and 
three years’ supervised release, and was ordered to forfeit $577,828, pay res-
titution to the IRS totaling $115,435, and pay a court assessment of $100.

Suspensions and Debarments
This quarter, SIGAR’s suspension and debarment program referred two indi-
viduals and four companies for suspension or debarment based on evidence 
developed as part of investigations conducted by SIGAR in Afghanistan and 
the United States. These referrals bring the total number of individuals and 
companies referred by SIGAR since 2008 to 872, encompassing 480 individ-
uals and 392 companies to date, as shown in Figure 2.2 on the next page.

As of the end of September 2017, the efforts of SIGAR to utilize suspen-
sion and debarment—actions taken by U.S. agencies to exclude companies 
or individuals from receiving federal contracts or assistance because 
of misconduct—to address fraud, corruption, and poor performance in 
Afghanistan have resulted in a total of 136 suspensions and 521 finalized 
debarments/special-entity designations of individuals and companies 
engaged in U.S.-funded reconstruction projects. An additional 23 individu-
als and companies have entered into administrative-compliance agreements 
with the U.S. government in lieu of exclusion from contracting since the 
initiation of the program. During the third quarter of 2017, SIGAR’s referrals 
resulted in 13 finalized debarments of individuals and entities by agency 
Suspension and Debarment Officials and the entry of nine individuals and 
companies into an administrative-compliance agreement. An additional 
seven individuals and companies are currently in proposed debarment sta-
tus, awaiting final adjudication of their debarment decisions.

Suspensions and debarments are an important tool for ensuring that 
agencies award contracts only to responsible entities. SIGAR’s program 
addresses three challenges posed by U.S. policy and the contingency con-
tracting environment in Afghanistan: the need to act quickly, the limited 
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U.S. jurisdiction over Afghan nationals and Afghan companies, and the 
vetting challenges inherent in the use of multiple tiers of subcontrac-
tors. SIGAR continues to look for ways to enhance the U.S. government’s 
responses to these challenges through the innovative use of information 
resources and investigative assets both in Afghanistan and the United 
States. SIGAR makes referrals for suspensions and debarments based on 
completed investigations that SIGAR participates in.

In most cases, SIGAR’s referrals occur in the absence of acceptance of 
an allegation for criminal prosecution or remedial action by a contract-
ing office and are therefore the primary remedy to address contractor 
misconduct. In making referrals to agencies, SIGAR provides the basis 
for a suspension or debarment decision by the agency as well as all of 
the supporting documentation needed for an agency to support that deci-
sion should it be challenged by the contractor at issue. Based on the 
evolving nature of the contracting environment in Afghanistan and the 
available evidence of contractor misconduct and/or poor performance, 
on occasion SIGAR has found it necessary to refer individuals or compa-
nies on multiple occasions for consideration by agency Suspension and 
Debarment Officials.

SIGAR’s emphasis on suspension and debarment is exemplified by the 
fact that of the 872 referrals for suspension and debarment that have been 
made by the agency to date, 845 have been made since the second quarter 
of 2011. During the 12-month period prior to October 3, 2017, referrals by 
SIGAR’s suspension and debarment program resulted in the exclusion of 
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75 individuals and companies from contracting with the U.S. government. 
SIGAR’s referrals over this period represent allegations of theft, fraud, poor 
performance, financial support to insurgents, and mismanagement as part 
of reconstruction contracts valued at approximately $145,267,069.

Construction Contractor Debarred for Submission of 
Fraudulent Claims Made for Construction of Afghan  
National Army Support Facilities in Badghis Province
On August 31, 2017, the Department of the Army debarred Elizabeth N. 
Carver, Paul W. Carver; Areebel Engineering and Logistics; Areeb of East 
for Engineering and General Trading Company Limited, d.b.a. “Areeb of 
East LLC”; Areeb-Rixon Construction Company LLC, d.b.a. “Areeb-REC 
JV”; Afghan Bamdad Construction Company, d.b.a. “Afghan Bamdad 
Development Construction Company”; RAB JV; and Areeb-BDCC JV based 
on the submission of a fraudulent claim and certification for payment 
regarding work allegedly completed on Afghan National Army support facil-
ities in the vicinity of Qala-e-Naw, Badghis Province, Afghanistan.

Evidence developed as part of an investigation conducted by SIGAR and 
the ICCTF showed that on September 2, 2012, Elizabeth Carver, owner of 
Areebel Engineering and Logistics, submitted a request for equitable adjust-
ment (REA) to the U.S. Army Corps of Engineers for $2,120,022 as part of 
contract W917PM-09-C-0023. The basis for this REA were changes made 
by the Spanish Provincial Reconstruction Team to reduce the dimensions 
of the footprint available for the construction of the ANA support facili-
ties envisioned under the contract. These changes required a redesign of 
the faculties and a corresponding increase in the cost of the project. As 
part of her submission, Carver submitted a claim for $102,920 in additional 
costs for design work completed by an Egyptian subcontractor in order to 
comply with the changes required by the PRT. Carver also stated that the 
subcontractor had previously been paid $150,000 for design work associ-
ated with the project, bringing the overall costs associated with designing 
the support facilities to $252,920. This claim was accompanied with a cer-
tification from Carver stating that the costs and supporting materials were 
accurate and complete. When contacted by an ICCTF investigator to verify 
these costs, the subcontractor stated that Areebel Engineering and Logistics 
had not been charged the additional $102,920 and had never made full pay-
ment on the $150,000 for the original design work.

Areebel Engineering and Logistics had previously been debarred by 
the Department of the Army from March 7, 2013, through December 6, 
2015, based on allegations that it obtained prohibited procurement sensi-
tive information and employed an active duty Army contracting officer 
then overseeing multiple contracts awarded to the company in Iraq. 
During that time period, Areeb-Rixon, Areeb of East, and Areeb-REC JV 
were founded by Carver and her husband, Paul Carver, allowing these 
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companies to continue to obtain government contracts despite hav-
ing the identical facilities, management, affiliations and employees as 
Areebel Engineering and Logistics despite the exclusion from contracting 
imposed on that company.

Based on the allegations made against them, Elizabeth N. Carver, Paul 
Carver, and their companies were debarred for a period of three years, end-
ing on June 22, 2020, a period of time that takes into account the period that 
they were in proposed debarment status beginning on June 22, 2017.

Operator of Green Village Compound Enters into 
Administrative Compliance Agreement Following  
Proposal for Debarment
On August 25, 2017, the Department of the Army entered into an 
Administrative Compliance Agreement with Neil Emilfarb, Stratex 
Hospitality Holdings A.G., Stratex Limited, Stratex Hospitality, Stratex 
Management Inc., Stratex F.Z.C., and Shield Security Services (collectively 
referred to as Stratex) based on an investigation conducted by SIGAR into 
the operation of the Green Village Compound, a housing facility utilized by 
government contractors in Kabul, Afghanistan.

In April 2017, SIGAR recommended that Emilfarb and his companies be 
debarred from additional government contracts and subcontracts based 
on allegations that between 2010 and 2014, Baryalai Gafuri, an individual 
working with Emilfarb’s companies, participated in a bribery scheme to 
fraudulently obtain visas and work permits for contractors residing at the 
Green Village Compound, in violation of the Foreign Corrupt Practices Act. 
SIGAR’s recommendation was based on the benefits received by Emilfarb 
and his companies from obtaining these documents for contractors at 
Green Village and their relationship with Gafuri. As a result of this recom-
mendation, Emilfarb, Stratex Hospitality Holdings A.G., Stratex Limited, 
Stratex Hospitality, Stratex Management Inc., Stratex F.Z.C., and Shield 
Security Services were placed in proposed debarment status on June 22, 
2017. Gafuri and his company, Stratex Logistics and Support, were also 
placed in proposed debarment status at that time.

Following a written and oral presentation to the Army Suspension 
and Debarment Official, in which it denied the allegations in the SIGAR 
recommendation, counsel for Emilfarb and his companies requested that 
the Department of the Army enter into an agreement in lieu of the imposi-
tion of a suspension or debarment in this matter. The agreement required 
Stratex to sever its business relationships with Gafuri, initiate a compliance 
program, including a code of business ethics and conduct, antibribery and 
anticorruption training for all employees, and the hiring of a compliance 
officer to oversee the company’s internal controls, all to be completed 
within 180 days of the effective date of the agreement. Additional peri-
odic reporting to the Army regarding the status of the compliance 
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program is also required. The term of the ACA is three years, ending on 
August 25, 2020.

On September 7, 2017, Gafuri and Stratex Logistics and Support were 
debarred for a period of three years, ending on June 22, 2020, a period of 
time that takes into account the period that they were in proposed debar-
ment status beginning on June 22, 2017.

OTHER SIGAR OVERSIGHT ACTIVITIES

Inspector General Sopko Speaks at the New York  
University Law Forum, New York City
On October 17, 2017, Inspector General Sopko spoke at the New York 
University Law School Symposium focused on transparency and corruption 
in the defense sector. IG Sopko spoke about SIGAR’s law enforcement and 
auditing presence on the ground in Kabul, as well as the unique and innova-
tive approaches SIGAR has taken in both areas to enable SIGAR to operate 
in a non-permissive environment.

Inspector General Sopko Speaks at Columbia University’s 
School of International and Public Affairs, New York City
On October 16, 2017, Inspector General Sopko spoke at Columbia 
University’s School of International and Public Affairs to discuss the 
importance of a “whole of government” approach. Given its multi-agency 
jurisdiction, IG Sopko said that SIGAR can play a strong role in develop-
ing lessons learned products that guide the current reconstruction effort in 
Afghanistan and future contingency operations.

Inspector General Sopko Speaks at the Center for  
Strategic and International Studies, Washington, DC 
On September 21, 2017, Inspector General Sopko spoke to the Center for 
Strategic and International Studies on SIGAR’s recently published Lessons 
Learned Program report titled Reconstructing the Afghan National Defense 
and Security Forces: Lessons from the U.S. Experience in Afghanistan. 
He explained SIGAR’s oversight mission, described the status of cor-
ruption in Afghanistan, and highlighted SIGAR’s findings, lessons, and 
recommendations. 

Deputy Inspector General Aloise Speaks at  
the University of Denver’s Korbel School  
of International Studies, Denver, Colorado
On September 25, 2017, Deputy Inspector General Aloise spoke at the 
Korbel School of International Studies at the University of Denver about 
SIGAR’s oversight work and challenges facing reconstruction efforts 

OTHER SIGAR OVERSIGHT ACTIVITIES
• Inspector General Sopko Speaks at the 
New York University Law Forum

• Inspector General Sopko Speaks 
at Columbia University’s School of 
International and Public Affairs

• Inspector General Sopko Speaks at the 
Center for Strategic and International 
Studies

• Deputy Inspector General Aloise 
Speaks at the University of Denver’s 
Korbel School of International Studies

• Deputy Inspector General Aloise 
Speaks at a NATO Building Integrity 
Conference, Washington, DC
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Afghanistan. Using SIGAR’s seven key questions for decision-makers, he 
explained the importance of using evidence-based policy making during 
reconstruction efforts.

Deputy Inspector General Aloise Speaks at a  
NATO Building Integrity Conference, Washington, DC
On September 12, 2017, Deputy Inspector General Aloise spoke on a panel 
at a NATO conference, “NATO Building Integrity: Projecting Stability 
Through Good Governance and Defence Institution Building.” The panel in 
which DIG Aloise spoke was “Embedding Good Governance and Defence 
Institution Building in Operations and Missions from the Start.”

SIGAR BUDGET
SIGAR is fully funded through FY 2017 at $54.9 million under the 
Consolidated Appropriations Act, 2017. The budget supports SIGAR’s over-
sight activities and products by funding SIGAR’s Audits and Inspections, 
Investigations, Management and Support, and Research and Analysis 
Directorates, as well as the Special Projects Team and the Lessons 
Learned Program. 

Gene Aloise, left, SIGAR Deputy IG, addressed a NATO panel on good governance and 
defense institution-building on September 12, 2017. (SIGAR photo by Alexandra Hackbarth)
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SIGAR STAFF
SIGAR’s staff count remained steady since the last report to Congress, with 
184 employees on board at the end of the quarter: 27 SIGAR employees 
were at the U.S. Embassy Kabul and two others were at Bagram Airfield. 
SIGAR employed six Afghan nationals in its Kabul office to support the 
Investigations and Audits Directorates. In addition, SIGAR supplements 
its resident staff with personnel assigned to short-term temporary duty in 
Afghanistan. This quarter, SIGAR had 19 employees on temporary duty in 
Afghanistan for a total of 249 days.

Inspector General Sopko (center) and staff meet with Afghan Second Vice President 
Sarwar Danish in Kabul. (Afghan government photo)



“Only by instilling budget discipline, by 
establishing a culture of cost awareness, and 

by holding ourselves accountable, can we 
earn the trust and confidence of the Congress 

and the American people.”

—Secretary of Defense James Mattis

Source: Secretary of Defense, “Our Mission and Stewardship Responsibilities,” memorandum to Under Secretaries of Defense, 
7/21/2017, p. 1.
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Afghans in Jalalabad gathered on September 8, 2017, to protest the oppression 
and deaths of Rohingya Muslims in Myanmar (formerly Burma). (AFP photo)



77

RECONSTRUCTION UPDATE

REPORT TO THE UNITED STATES CONGRESS  I  OCTOBER 30, 2017

RECONSTRUCTION UPDATE

This quarter, President Donald Trump unveiled his Administration’s new 
strategy for the war in Afghanistan after a comprehensive review of the situ-
ation on the ground by officials in the Departments of Defense and State, 
and other U.S. agencies. In a speech at Fort Myer in Virginia on August 21, 
President Trump emphasized that the new approach to Afghanistan would 
be conditions-based, not built around “arbitrary timetables,” in order to 
break the stalemated conflict and avoid the unacceptable consequences of a 
hasty withdrawal.

Efforts are already under way to implement the President’s strat-
egy. Before determining new troop levels for Afghanistan, the Pentagon 
acknowledged in August that there are more than 11,000 U.S. personnel 
already on the ground, about 3,000 more than the 8,400 figure previously 
reported. On August 31, Secretary Mattis signed new deployment orders 
to add over 3,000 troops in Afghanistan, which will bring the total to 
14,000–15,000 personnel, not including civilians and contractors. The force 
increase is expected to expand the advising mission, increase training for 
Afghanistan’s special operations forces, and allow for increased provision 
of U.S. air and artillery strikes in support of Afghan forces.

On October 5, the Afghan government, international community, and 
representatives from Afghanistan’s civil society and private sector met to 
discuss progress and achievements in Afghanistan’s reform agenda, and 
to reaffirm their partnership and commitment to Afghanistan’s long-term 
development. The Senior Officials Meeting was held one year after the 
October 2016 Brussels Conference on Afghanistan.

At the Brussels conference, the Afghan government had agreed to draft 
and endorse an anticorruption strategy for the whole of government by 
the first half of 2017. On September 28, 2017, the High Council on Rule of 
Law and Anti-Corruption approved the National Strategy for Combatting 
Corruption. In commenting on the strategy, President Ghani said that the 
drive against corruption should be “measurable and vision-oriented.” He 
also ordered that the government produce a comprehensive report every 
six months that covers the strategy’s implementation.

In the July 30, 2017, quarterly report, SIGAR reported that Afghanistan’s 
total domestic revenues for the first six months of FY 1396 (which began 
December 22, 2016) decreased by 25% compared to the first six months 
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of FY 1395. Using updated data, SIGAR analysis this quarter showed that 
aggregate domestic revenues remained roughly the same for the first eight 
months of FY 1396, compared to the first eight months of FY 1395. MOF 
senior officials told SIGAR this quarter that they classify revenues into 
“one-off” and “sustainable” categories. The MOF considers certain rev-
enues—including customs, taxes, and non-tax fees—as “sustainable.” Using 
the Afghan government’s definition of sustainable domestic revenues, these 
categories collectively increased by about 12%, year-on-year, for the first 
eight months of FY 1396, compared to the first eight months of FY 1395.

This quarter, the United States and the Afghan government announced 
the launch of the bilateral Kabul Compact. The Kabul Compact process con-
sists of four U.S.- and Afghan-chaired working groups covering governance, 
economic development, peace and reconciliation, and security issues. Each 
working group has a matrix of benchmarks to chart reform progress for the 
next three years. A joint U.S.-Afghan statement described the compact an 
important factor in developing the new U.S. Afghanistan policy.

Despite the United States having provided $8.6 billion for counternar-
cotic efforts since 2002, the area under opium-poppy cultivation continues 
to rise. The United Nations will release official cultivation and eradication 
results this winter but media stories and MCN officials report cultiva-
tion results will likely exceed 2016’s level of 201,000 hectares. As a part 
of the U.S. administration’s new strategy for South Asia, U.S. govern-
ment agencies are finalizing a revised counternarcotics strategy, which 
had been postponed since 2015. The Kabul Compact gives short shrift 

The October 2017 Senior Officials Meeting drew members of the Afghan government, 
international community, and Afghan civil society to Kabul to discuss the country’s 
reform agenda. (Afghan government photo)
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to counternarcotics, with only three counternarcotics benchmarks out 
of over 400 on security, governance, economics development, and peace 
and reconciliation. 

The Department of Defense Inspector General examined DEA’s counter-
narcotics program in Afghanistan between 2009 and 2016 and found that 
DOD possibly wasted over $64 million during that period. The aircraft pur-
chased and modified for counternarcotics operations were never used.

Cumulative appropriations for relief and reconstruction in Afghanistan 
totaled approximately $120.8 billion, as of September 30, 2017. Of the total 
cumulative amount appropriated for Afghanistan reconstruction, $101.8 bil-
lion went to the seven major reconstruction funds featured in the Status of 
Funds subsection of this report. Approximately $7.4 billion of this amount 
remained available for potential disbursement, as of September 30, 2017.
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ASFF: Afghanistan Security Forces Fund  
CERP: Commander’s Emergency  
Response Program 
AIF: Afghanistan Infrastructure Fund 
TFBSO: Task Force for Business and 
Stability Operations 
DOD CN: DOD Drug Interdiction and 
Counter-Drug Activities 
ESF: Economic Support Fund  
INCLE: International Narcotics Control and 
Law Enforcement 

FIGURE 3.1

U.S. FUNDS SUPPORTING AFGHANISTAN RECONSTRUCTION EFFORTS ($ BILLIONS)

Note: Numbers have been rounded.
a Includes: State, USAID, Broadcasting Board of Governors, SIGAR, USAID IG, and State IG.
b Includes: USAID, State, DOD, DOJ, USDA, and Treasury.

Source: DOD, response to SIGAR data call, 10/18/2017, 10/12/2017, 10/22/2012, 10/14/2009, and 10/1/2009; State, response to SIGAR data call, 10/11/2017, 10/13/2017, 9/21/2017, 
5/4/2016, 10/20/2015, 4/15/2015, 4/15/2014, 6/27/2013, 10/5/2012, and 6/27/2012; Treasury, response to SIGAR data call, 7/10/2017; OMB, response to SIGAR data call, 4/16/2015, 
7/14/2014, 7/19/2013, and 1/4/2013; USAID, response to SIGAR data call, 10/16/2017, 10/15/2010, 1/15/2010, and 10/9/2009; DOJ, response to SIGAR data call, 6/30/2017 and 
7/7/2009; USDA, response to SIGAR data call, 4/2009; DFAS, “AR(M) 1002 Appropriation Status by FY Program and Subaccounts September 2017 (Draft),” 10/18/2017; OSD Comptroller, 16-22 PA: 
Omnibus 2016 Prior Approval Request, 6/30/2016; Pub. L. Nos. 115-31, 114-113, 113-235, 113-76, 113-6, 112-74, 112-10, 111-212, 111-118.

AGENCIES

FUNDING SOURCES  (TOTAL: $120.78)

ESF

$19.88

INCLE

$5.06

DOD CN

$3.13

TFBSO

$0.82

ASFF 

$68.27

CERP

$3.69

AIF

$0.99

Other
Reconstruction 

Funds

$8.07

Distributed 
to Multiple 
Agenciesb

$8.07

Department of 
State (State)

$5.06

USAID
$19.88

Department of Defense (DOD)
$76.90

Civilian
Operations

$10.88

Distributed 
to Multiple 
Agenciesa

$10.88

TOTAL MAJOR FUNDS  $101.84

STATUS OF FUNDS

This section details the status of U.S. funds appropriated, obligated, and 
disbursed for reconstruction activities in Afghanistan. As of September 30, 
2017, the United States had appropriated approximately $120.78 billion for 
relief and reconstruction in Afghanistan since FY 2002. This total has been 
allocated as follows:
• $73.53 billion for security ($4.44 billion for counternarcotics initiatives)
• $32.98 billion for governance and development ($4.18 billion for

counternarcotics initiatives)
• $3.39 billion for humanitarian aid
• $10.88 billion for civilian operations
Figure 3.1 shows the major U.S. funds that contribute to these efforts.
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FIGURE 3.2

Note: Numbers have been rounded. DOD reprogrammed $1 billion from FY 2011 ASFF, $1 billion from FY 2012 ASFF, and $178 million from FY 2013 ASFF to fund other DOD OCO requirements. DOD 
reprogrammed $230 million into FY 2015 ASFF. ASFF data re�ects the following rescissions: $1 billion from FY 2012 in Pub. L. No. 113-6, $764.38 million from FY 2014 in Pub. L. No. 113-235, $400 
million from FY 2015 in Pub. L. No. 114-113, and $150 million from FY 2016 in Pub. L. No. 115-31. DOD transferred $101 million from FY 2011 AIF, $179.5 million from FY 2013 AIF, and $55 million 
from FY 2014 AIF to the ESF to fund infrastructure projects implemented by USAID.

Source: DOD, response to SIGAR data call, 10/18/2017, 10/12/2017, 10/22/2012, 10/14/2009, and 10/1/2009; State, response to SIGAR data call, 10/11/2017, 10/13/2017, 9/21/2017, 
5/4/2016, 10/20/2015, 4/15/2015, 4/15/2014, 6/27/2013, 10/5/2012, and 6/27/2012; Treasury, response to SIGAR data call, 7/10/2017; OMB, response to SIGAR data call, 4/16/2015, 
7/14/2014, 7/19/2013, and 1/4/2013; USAID, response to SIGAR data call, 10/16/2017, 10/15/2010, 1/15/2010, and 10/9/2009; DOJ, response to SIGAR data call, 6/30/2017 and 
7/7/2009; USDA, response to SIGAR data call, 4/2009; DFAS, “AR(M) 1002 Appropriation Status by FY Program and Subaccounts September 2017 (Draft),” 10/18/2017; OSD Comptroller, 16-22 PA: 
Omnibus 2016 Prior Approval Request, 6/30/2016; Pub. L. Nos. 115-31, 114-113, 113-235, 113-76, 113-6, 112-74, 112-10, 111-212, 111-118.

CUMULATIVE APPROPRIATIONS BY FUNDING CATEGORY, AS OF SEPTEMBER 30, 2017 ($ BILLIONS)
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The amount provided to the seven major U.S. 
funds represents more than 84.3% (over 
$101.84 billion) of total reconstruction 
assistance in Afghanistan since FY 2002. 
Of this amount, nearly 93.9% (almost 
$95.62 billion) has been obligated, and 
nearly 88.4% (over $89.98 billion) has 
been disbursed. An estimated $4.44 billion 
of the amount appropriated these funds 
has expired.

U.S. RECONSTRUCTION FUNDING FOR AFGHANISTAN
As of September 30, 2017, cumulative appropriations for relief and recon-
struction in Afghanistan totaled approximately $120.78 billion, as shown 
in Figure 3.2. This total can be divided into four major categories of recon-
struction funding: security, governance and development, humanitarian, 
and oversight and operations. Approximately $8.62 billion of these funds 
support counternarcotics initiatives which crosscut both the security 
($4.44 billion) and governance and development ($4.18 billion) categories. 
For complete information regarding U.S. appropriations, see Appendix B.

This quarter, State and USAID transmitted to Congress the FY 2017 allo-
cation report for foreign assistance accounts. For Afghanistan, State and 
USAID allocated $650 million for the Economic Support Fund (ESF) and 
$160 million for the International Narcotics Control and Law Enforcement 
(INCLE) account, bringing total funding for FY 2017 to nearly $5.59 billion, 
as shown in Figure 3.3.16
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FIGURE 3.3

Note: Numbers have been rounded. DOD reprogrammed $1 billion from FY 2011 ASFF, $1 billion from FY 2012 ASFF, and $178 million from FY 2013 ASFF to fund other DOD OCO requirements. DOD 
reprogrammed $230 million into FY 2015 ASFF. ASFF data re�ects the following rescissions: $1 billion from FY 2012 in Pub. L. No. 113-6, $764.38 million from FY 2014 in Pub. L. No. 113-235, $400 
million from FY 2015 in Pub. L. No. 114-113, and $150 million from FY 2016 in Pub. L. No. 115-31. DOD transferred $101 million from FY 2011 AIF, $179.5 million from FY 2013 AIF, and $55 million 
from FY 2014 AIF to the ESF to fund infrastructure projects implemented by USAID.

Source: DOD, response to SIGAR data call, 10/18/2017, 10/12/2017, 10/22/2012, 10/14/2009, and 10/1/2009; State, response to SIGAR data call, 10/11/2017, 10/13/2017, 9/21/2017, 
5/4/2016, 10/20/2015, 4/15/2015, 4/15/2014, 6/27/2013, 10/5/2012, and 6/27/2012; Treasury, response to SIGAR data call, 7/10/2017; OMB, response to SIGAR data call, 4/16/2015, 
7/14/2014, 7/19/2013, and 1/4/2013; USAID, response to SIGAR data call, 10/16/2017, 10/15/2010, 1/15/2010, and 10/9/2009; DOJ, response to SIGAR data call, 6/30/2017 and 
7/7/2009; USDA, response to SIGAR data call, 4/2009; DFAS, “AR(M) 1002 Appropriation Status by FY Program and Subaccounts September 2017 (Draft),” 10/18/2017; OSD Comptroller, 16-22 PA: 
Omnibus 2016 Prior Approval Request, 6/30/2016; Pub. L. Nos. 115-31, 114-113, 113-235, 113-76, 113-6, 112-74, 112-10, 111-212, 111-118.

APPROPRIATIONS BY FISCAL YEAR, AMOUNT, AND CATEGORY ($ BILLIONS)
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TABLE 3.1

U.S. ON-BUDGET ASSISTANCE TO  
AFGHANISTAN, SINCE 2002 ($ MILLIONS)

Government-to-Government
DOD $4,946

State 92

USAID 651

Multilateral Trust Funds
LOTFA $1,667

ARTF 3,128

AITF  154 

Note: Numbers have been rounded. Figures reflect amounts 
the United States has disbursed in on-budget assistance to 
Afghan government entities and multilateral trust funds. As 
of September 30, 2017, USAID had obligated approximately 
$1.3 billion for government-to-government assistance.

Source: USAID, response to SIGAR data call, 10/15/2017; 
DOD, response to SIGAR data call, 6/25/2015; World 
Bank, ARTF: Administrator’s Report on Financial Status as of 
August 22, 2017 (end of 8th month of FY 1396), p. 4; UNDP, 
response to SIGAR data call, 10/15/2017. 

The United States is reviewing its previous policy aim of chanelling at 
least 50% of its development assistance on-budget to the Government of 
Afghanistan.17 This assistance is provided either directly to Afghan gov-
ernment entities or via contributions to multilateral trust funds that also 
support the Afghan government’s budget.18 Since 2002, the United States 
has provided nearly $10.64 billion in on-budget assistance. This includes 
about $5.69 billion to Afghan government ministries and institutions, and 
nearly $4.95 billion to three multinational trust funds—the World Bank’s 
Afghanistan Reconstruction Trust Fund (ARTF), the United Nations 
Development Programme’s Law and Order Trust Fund (LOTFA), and the 
Asian Development Bank’s Afghanistan Infrastructure Trust Fund (AITF). 
Table 3.1 shows U.S. on-budget assistance disbursed to the Afghan govern-
ment and multilateral trust funds.
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AFGHANISTAN RECONSTRUCTION FUNDING PIPELINE
Since 2002, Congress has appropriated approximately $120.78 billion for 
Afghanistan relief and reconstruction. Of this amount, $101.84 billion 
(84.3%) was appropriated to the seven major reconstruction funds, as 
shown in Table 3.2. 

As of September 30, 2017, approximately $7.42 billion of the amount 
appropriated to the seven major reconstruction funds remained for possible 
disbursement, as shown in Figure 3.4. These funds will be used to train, 
equip, and sustain the ANDSF; complete on-going, large-scale infrastructure 
projects, such as those funded by the AIF and ESF; combat narcotics pro-
duction and trafficking; and advance the rule of law, strengthen the justice 
sector, and promote human rights.

The pipeline total will rise if Congress approves the Administration’s 
budget request. On May 23, President Trump released his FY 2018 budget 
request. The request, if approved, would provide an additional $4.94 billion 
for the ASFF, an increase of $674.8 million over the FY 2017 appropriation. 
The FY 2018 CERP request remained the same as the FY 2016 and 2017 
appropriations at $5 million.19 

TABLE 3.2 

CUMULATIVE AMOUNTS APPROPRIATED, OBLIGATED, AND DISBURSED 
FY 2002–2017 ($ BILLIONS)

  Appropriated Obligated Disbursed Remaining

Afghanistan Security Forces Fund 
(ASFF) 

$68.27 $65.45 $63.53 $2.86 

Commander’s Emergency Response 
Program (CERP) 

3.69 2.28 2.28 0.01 

Afghanistan Infrastructure Fund (AIF) 0.99 0.77 0.69 0.08 

Task Force for Business & Stability 
Operations (TFBSO)

0.82 0.75 0.65 0.11 

DOD Drug Interdiction and Counter-
drug Activities (DOD CN)

3.13 3.13 3.13 0 

Economic Support Fund (ESF) 19.88 18.46 15.56 3.58 

International Narcotics Control &  
Law Enforcement (INCLE)

5.06 4.76 4.14 0.78 

Total Major Funds $101.84 $95.62 $89.98 $7.42 

Other Reconstruction Funds 8.07 

Civilian Operations 10.88 

Total $120.78 

Note: Numbers have been rounded. Amount remaining reflects the total disbursement potential of the seven major reconstruc-
tion funds after deducting approximately $4.4 billion that expired before being obligated. Obligated and disbursed DOD CN 
funds reflect amounts transferred to the military services and defense agencies to be spent for Afghanistan. Figures reflect 
transfers, rescissions, and reprogramming activity to date.

Source: SIGAR, analysis of appropriating legislation and quarterly obligation and disbursement data provided by DOD, State, and 
USAID, 10/19/2017.

CUMULATIVE AMOUNT REMAINING 
TO BE DISBURSED ($ BILLIONS)

Remaining
$7.42

Disbursed
$89.98

Expired
$4.44

Total Appropriated: $101.84

FIGURE 3.4
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Congress appropriated nearly $5.63 billion to the seven major recon-
struction funds for FY 2014 and more than $5.03 billion for FY 2015. Of the 
combined $10.66 billion, more than $1.51 billion remained for possible dis-
bursement, as of September 30, 2017, as shown in Table 3.3 and Figure 3.5.

Congress appropriated nearly $4.49 billion to five of the seven major 
reconstruction funds for FY 2016. Of that amount, more than $1.43 billion 
remained for possible disbursement, as of September 30, 2017, as shown in 
Table 3.4 and Figure 3.6.

TABLE 3.4 

FY 2016 AMOUNTS APPROPRIATED, OBLIGATED, AND DISBURSED  
($ MILLIONS)

  Appropriated Obligated Disbursed Remaining

ASFF $3,502.26 $3,502.55 $2,857.19 $645.36 

CERP 5.00 2.98 2.75 0.23 

DOD CN 138.76 138.76 138.76 0

ESF 633.27 599.68 0.81 598.87 

INCLE 210.00 210.00 22.21 187.78 

Total Major Funds $4,489.29 $4,453.98 $3,021.73 $1,432.25 

Note: Numbers have been rounded. Amount remaining reflects the total disbursement potential of the seven major 
reconstruction funds after deducting approximately $35 million that expired before being obligated. Obligated and disbursed 
DOD CN funds reflect amounts transferred to the military services and defense agencies to be spent for Afghanistan. Figures 
reflect transfers, rescissions, and reprogramming activity to date.

Source: SIGAR, analysis of appropriating legislation and quarterly obligation and disbursement data provided by DOD, State, and 
USAID, 10/19/2017.
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TABLE 3.3 

FY 2014–2015 AMOUNTS APPROPRIATED, OBLIGATED, AND DISBURSED  
($ MILLIONS)

  Appropriated Obligated Disbursed Remaining

ASFF $7,901.67 $7,867.85 $7,627.12 $240.74 

CERP 40.00 8.18 7.97 0.22 

AIF 144.00 130.46 66.36 64.10 

TFBSO 122.24 106.52 86.00 20.52 

DOD CN 238.96 238.96 238.96 0

ESF 1,738.90 1,625.84 639.07 986.77 

INCLE 475.00 474.66 274.60 200.06 

Total Major Funds $10,660.77 $10,452.47 $8,940.07 $1,512.40 

Note: Numbers have been rounded. Amount remaining reflects the total disbursement potential of the seven major reconstruc-
tion funds after deducting approximately $179 million that expired before being obligated. Obligated and disbursed DOD CN 
funds reflect amounts transferred to the military services and defense agencies to be spent for Afghanistan. Figures reflect 
transfers, rescissions, and reprogramming activity to date.

Source: SIGAR, analysis of appropriating legislation and quarterly obligation and disbursement data provided by DOD, State, and 
USAID, 10/19/2017.
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FIGURE 3.7

Note: Numbers have been rounded. Data re�ects reprogramming actions and rescissions. DOD reprogrammed $1 billion of FY 
2011, $1 billion of FY 2012, and $178 million of FY 2013 out of the ASFF to fund other DOD requirements. DOD 
reprogrammed $230 million into FY 2015 ASFF. Pub. L. No. 115-31 rescinded $150 million from FY 2016. Pub. L. No. 113-6 
rescinded $1 billion from FY 2012. Pub. L No. 113-235 rescinded $764.38 million from FY 2014. Pub. L No. 114-113 
rescinded $400 million from FY 2015.

Source: DFAS, “AR(M) 1002 Appropriation Status by FY Program and Subaccounts September 2017 (Draft),” 10/18/2017; DFAS, 
“AR(M) 1002 Appropriation Status by FY Program and Subaccounts June 2017,” 7/18/2017; Pub. L. Nos. 115-31, 114-113, 
113-235, 113-76, and 113-6; OSD Comptroller, 16-22 PA: Omnibus 2016 Prior Approval Request, 6/30/2016.
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AFGHANISTAN SECURITY FORCES FUND
The Congress created the Afghanistan Security Forces Fund (ASFF) to pro-
vide the ANDSF with equipment, supplies, services, training, and funding, as 
well as facility and infrastructure repair, renovation, and construction.20 The 
primary organization responsible for building the ANDSF is the Combined 
Security Transition Command-Afghanistan (CSTC-A).21 A financial and 
activity plan must be approved by the Afghanistan Resources Oversight 
Council (AROC) before ASFF funds may be obligated.22

The Consolidated Appropriations Act, 2017, appropriated more than 
$4.26 billion for the ASFF for FY 2017 and rescinded $150 million of FY 2016 
funds, bringing cumulative funding to nearly $68.27 billion, as shown in 
Figure 3.7.23 As of September 30, 2017, more than $65.45 billion had been 
obligated from the ASFF, of which over $63.53 billion had been disbursed.24 
The President is requesting an additional $4.94 billion for the ASFF for 
FY 2018.25

DOD reported that cumulative obligations increased by more than 
$1.96 billion over the quarter, and cumulative disbursements increased by 
more than $967.85 million.26  Figure 3.8 provides a cumulative comparison 
of amounts made available, obligated, and disbursed for the ASFF.
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ASFF BUDGET ACTIVITIES
DOD allocates funds to three budget activity groups within the ASFF:
• Defense Forces (Afghan National Army, ANA)
• Interior Forces (Afghan National Police, ANP)
• Related Activities (primarily Detainee Operations)

Funds for each budget activity group are further allocated to four 
sub-activity groups: Infrastructure, Equipment and Transportation, Training 
and Operations, and Sustainment.27 The AROC must approve the require-
ment and acquisition plan for any service requirements in excess of 
$50 million annually and any non-standard equipment requirement in excess 
of $100 million.28 

As of September 30, 2017, DOD had disbursed more than $63.38 billion 
for ANDSF initiatives. Of this amount, nearly $43.32 billion was disbursed 
for the ANA, and nearly $20.07 billion was disbursed for the ANP; the 
remaining $393.59 million was directed to related activities such as detainee 
operations. The combined total—$63.38 billion—is about $243.90 million 
lower than the cumulative total disbursed due to an accounting adjustment 
which arises when there’s a difference between the amount of disburse-
ments or collections reported to the Defense Finance and Accounting 
Service and the Department of the Treasury.29

As shown in Figure 3.9, the largest portion of the funds disbursed for the 
ANA—more than $20.35 billion—supported ANA troop sustainment. Of the 
funds disbursed for the ANP, the largest portion—nearly $8.73 billion—also 
supported sustainment of ANP forces, as shown in Figure 3.10.30

Budget Activity Groups: categories  
within each appropriation or fund account 
that identify the purposes, projects, 
or types of activities financed by the 
appropriation or fund 
 
Sub-activity Groups: accounting 
groups that break down the command’s 
disbursements into functional areas

Source: DOD, Manual 7110.1-M Department of Defense Budget 
Guidance Manual, accessed 9/28/2009; Department of 
the Navy, Medical Facility Manager Handbook, p. 5, accessed 
10/2/2009.

FIGURE 3.9 FIGURE 3.10

Note: Numbers have been rounded. 

Source: DFAS, “AR(M) 1002 Appropriation Status by FY Program and Subaccounts September 2017 (Draft),” 10/18/2017.
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COMMANDER’S EMERGENCY RESPONSE PROGRAM
The Commander’s Emergency Response Program (CERP) enables U.S. 
commanders in Afghanistan to respond to urgent humanitarian relief and 
reconstruction requirements in their areas of responsibility by support-
ing programs that will immediately assist the local population. Funding 
under this program is intended for small projects that are estimated to 
cost less than $500,000 each.31 CERP-funded projects may not exceed 
$2 million each.32

The Consolidated Appropriations Act, 2017, appropriated $5 million for 
CERP for FY 2017. Figure 3.11 displays the amounts appropriated for CERP 
by fiscal year. As of September 30, 2017, total cumulative funding for CERP 
amounted to more than $3.68 billion. Of this amount, more than $2.28 bil-
lion had been obligated, of which nearly $2.28 billion had been disbursed.33

Over the quarter, DOD obligated $573,538 and disbursed $876,546 from 
CERP.34 Figure 3.12 provides a cumulative comparison of amounts made 
available, obligated, and disbursed for CERP.
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FIGURE 3.11

Note: Numbers have been rounded. Data may include inter-agency transfers. Analysis includes data from a draft DOD �nancial 
report because the �nal version had not been completed when this report went to press.

Source: DOD, response to SIGAR data call, 10/18/2017 and 7/17/2017; OMB, response to SIGAR data call, 1/4/2013; Pub. 
L. Nos. 115-31, 114-113, 113-235, 113-76, 113-6, 112-74, 112-10.
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AFGHANISTAN INFRASTRUCTURE FUND
The AIF was established in FY 2011 to pay for high-priority, large-scale 
infrastructure projects that support the U.S. civilian-military effort. 
Congress intended for projects funded by the AIF to be jointly selected and 
managed by DOD and State. Each AIF-funded project is required to have a 
plan for its sustainment and a description of how it supports the counter-
insurgency strategy in Afghanistan.35 Although the AIF no longer receives 
appropriations, many projects remain in progress, and DOD may obligate 
up to $50 million from the ASFF to complete existing AIF projects.36 On 
September 22, DOD notified Congress that up to $8 million of the FY 2017 
ASFF appropriation will be used to fund the completion of the Northeast 
Power System Arghandi to Gardez Phase I project.37

The AIF received cumulative appropriations of over $1.32 billion; how-
ever, $335.50 million of these funds were transferred to the Economic 
Support Fund (ESF) for USAID’s power transmission lines projects, 
bringing the cumulative amount remaining in the AIF to $988.50 million.38 
Figure 3.13 shows AIF appropriations by fiscal year.

As of September 30, 2017, more than $773.30 million of total AIF fund-
ing had been obligated, and nearly $693.21 million had been disbursed, as 
shown in Figure 3.14.39
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FIGURE 3.13

Note: Numbers have been rounded. Updated data resulted in a lower obligated �gure than reported last quarter. Data 
re�ects the following transfers from AIF to USAID's Economic Support Fund: $101 million for FY 2011, $179.5 million for FY 
2013, and $55 million for FY 2014.

Source: DFAS, “AR(M) 1002 Appropriation Status by FY Program and Subaccounts September 2017 (Draft),” 10/18/2017; 
DFAS, “AR(M) 1002 Appropriation Status by FY Program and Subaccounts June 2017,” 7/18/2017; Pub. L. Nos. 113-76, 
113-6, 112-74, and 112-10.
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TASK FORCE FOR BUSINESS AND STABILITY OPERATIONS
In 2010, the TFBSO began operations in Afghanistan aimed at stabilizing 
the country and countering economically motivated violence by decreasing 
unemployment and creating economic opportunities for Afghans. TFBSO 
authorities expired on December 31, 2014, and the TFBSO concluded its 
operations on March 31, 2015. TFBSO projects included activities intended 
to facilitate private investment, industrial development, banking and finan-
cial system development, agricultural diversification and revitalization, and 
energy development.40 

Through September 30, 2017, the TFBSO had been appropriated more 
than $822.85 million since FY 2009. Of this amount, nearly $754.43 million 
had been obligated and more than $648.73 million had been disbursed.41 
Figure 3.15 displays the amounts appropriated for the TFBSO by fiscal year, 
and Figure 3.16 provides a cumulative comparison of amounts appropri-
ated, obligated, and disbursed for the TFBSO and its projects.
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Note: Numbers have been rounded. Updated data resulted in a lower obligated �gure than reported last quarter. Of the 
$822.85 million appropriated the TFBSO, $366.05 million was from the Operations and Maintenance, Army, account to pay 
for the sustainment of U.S. assets, civilian employees, travel, security, and other operational costs; all FY 2015 funding was 
from this account.

Source: DOD, response to SIGAR data call, 10/12/2017, 7/17/2017, and 10/4/2011; Pub. L. Nos. 113-76, 113-6, 
112-74, 112-10.
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DOD DRUG INTERDICTION AND COUNTER-DRUG ACTIVITIES
The DOD Drug Interdiction and Counter-drug Activities (DOD CN) fund 
supports efforts to stabilize Afghanistan by combating the drug trade and 
related activities. DOD uses the DOD CN to provide assistance to the 
counternarcotics effort by supporting military operations against drug traf-
fickers; expanding Afghan interdiction operations; and building the capacity 
of Afghan law enforcement bodies—including the Afghan Border Police—
with specialized training, equipment, and facilities.42

DOD CN funds are appropriated by Congress to a single budget line for 
all military services. DOD reprograms the funds from the Counter-narcotics 
Central Transfer Account (CTA) to the military services and defense agen-
cies, which track obligations of the transferred funds. DOD reported DOD 
CN accounts for Afghanistan as a single figure for each fiscal year.43

DOD reported that DOD CN received nearly $135.61 million for 
Afghanistan for FY 2017, bringing cumulative funding for DOD CN to 
more than $3.13 billion since FY 2004, all of which had been transferred 
to the military services and defense agencies for DOD CN projects, as of 
September 30, 2017.44 Figure 3.17 shows DOD CN appropriations by fiscal 
year, and Figure 3.18 provides a cumulative comparison of amounts appro-
priated and transferred from the DOD CN CTA.
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Note: Numbers have been rounded. Updated data resulted in a lower amount appropriated for FY 2017 than reported last 
quarter. DOD reprogrammed $125.13 million out of FY 2015 DOD CN due to several requirements for the Afghanistan 
Special Mission Wing being funded from the ASFF instead of DOD CN.
a DOD reprograms all DOD CN funds to the military services and defense agencies for obligation and disbursement.

Source: DOD, response to SIGAR data call, 10/18/2017 and 6/25/2017; OSD Comptroller, 15-23 PA: Omnibus 2015 Prior 
Approval Request, 6/30/2015, p. 42.
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ECONOMIC SUPPORT FUND
Economic Support Fund (ESF) programs advance U.S. interests by helping 
countries meet short- and long-term political, economic, and security needs. 
ESF programs support counter-terrorism; bolster national economies; and 
assist in the development of effective, accessible, independent legal systems 
for a more transparent and accountable government.45 

The ESF was appropriated $650 million for FY 2017, bringing cumulative 
funding for the ESF to more than $19.88 billion, including amounts trans-
ferred from AIF to the ESF for USAID’s power transmission lines projects. 
Of this amount, nearly $18.46 billion had been obligated, of which more 
than $15.56 billion had been disbursed.46 Figure 3.19 shows ESF appropria-
tions by fiscal year.

USAID reported that cumulative obligations as of September 30, 
2017, increased by nearly $594.67 million and cumulative disbursements 
increased by more than $334.07 million from the amounts reported last 
quarter.47 Figure 3.20 provides a cumulative comparison of the amounts 
appropriated, obligated, and disbursed for ESF programs.
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FIGURE 3.19

Note: Numbers have been rounded. Data re�ects the following transfers from AIF to the ESF: $101 million for FY 2011, $179.5 
million for FY 2013, and $55 million for FY 2014. FY 2016 ESF for Afghanistan was reduced by $179 million and put toward 
the U.S. commitment to the Green Climate Fund.

Source: USAID, response to SIGAR data call, 10/16/2017 and 7/10/2017; State, response to SIGAR data call, 10/11/2017, 
5/4/2016, 10/20/2015, 4/15/2015 and 4/15/2014.
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INTERNATIONAL NARCOTICS CONTROL  
AND LAW ENFORCEMENT 
The U.S. Bureau of International Narcotics and Law Enforcement Affairs 
(INL) manages the International Narcotics Control and Law Enforcement 
(INCLE) account which funds projects and programs for advancing rule of 
law and combating narcotics production and trafficking. INCLE supports 
several INL program groups, including police, counter-narcotics, and rule of 
law and justice.48

State reported that INCLE was appropriated $160 million for FY 2017, 
bringing cumulative funding to more than $5.06 billion. Of this amount, 
more than $4.76 billion had been obligated, of which nearly $4.14 billion had 
been disbursed.49 Figure 3.21 shows INCLE appropriations by fiscal year.

State reported that cumulative obligations as of September 30, 2017, 
increased by more than $209.95 million and cumulative disbursements 
increased nearly $191.92 million from the amounts reported last quarter.50 
Figure 3.22 provides a cumulative comparison of amounts appropriated, 
obligated, and disbursed for INCLE.
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Note: Numbers have been rounded. Data may include inter-agency transfers. An additional $25 million of unallocated FY 2016 
INCLE OCO funding was allocated for Afghanistan duing FY 2017. Previous quarter's �gures re�ect an INL correction to the 
amount disbursed and differ from amounts reported last quarter.

Source: State, response to SIGAR data call, 10/13/2017, 10/10/2017, 7/10/2017, and 4/7/2016.
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INTERNATIONAL RECONSTRUCTION FUNDING 
FOR AFGHANISTAN
In addition to assistance provided by the United States, the international 
community provides a significant amount of funding to support Afghanistan 
relief and reconstruction efforts. Most of the international funding provided 
is administered through trust funds. Contributions provided through trust 
funds are pooled and then distributed for reconstruction activities. The two 
main trust funds are the Afghanistan Reconstruction Trust Fund (ARTF) 
and the Law and Order Trust Fund for Afghanistan (LOTFA).51

Contributions to the Afghanistan Reconstruction Trust Fund
The largest share of international contributions to the Afghan opera-
tional and development budgets comes through the ARTF. From 2002 to 
August 22, 2017, the World Bank reported that 34 donors had pledged nearly 
$10.41 billion, of which nearly $10.01 billion had been paid in.52 According to 
the World Bank, donors had pledged $903.46 million to the ARTF for Afghan 
fiscal year 1396, which runs from December 22, 2016 to December 21, 
2017.53 Figure 3.23 shows the 11 largest donors to the ARTF for FY 1396.

As of August 22, 2017, the United States had pledged nearly $3.22 bil-
lion and paid in almost $3.13 billion since 2002.54 The United States and the 
United Kingdom are the two biggest donors to the ARTF, together contribut-
ing 49% of its total funding, as shown in Figure 3.24.

FIGURE 3.23

Note: Numbers have been rounded. FY 1396 = 12/22/2016–12/21/2017.  

Source: World Bank, “ARTF: Administrator's Report on Financial Status as of August 22, 2017 (end of 8th month of 
FY1396),” p. 1.
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FIGURE 3.24

FIGURE 3.25

Note: Numbers have been rounded. “Others” includes 28 
donors.

Source: World Bank, “ARTF: Administrator’s Report on 
Financial Status as of August 22, 2017 (end of 8th month of 
FY 1396),” p. 4.
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Contributions to the ARTF are divided into two funding channels—
the Recurrent Cost (RC) Window and the Investment Window.55 As of 
August 22, 2017, according to the World Bank, nearly $4.55 billion of ARTF 
funds had been disbursed to the Afghan government through the RC 
Window to assist with recurrent costs such as salaries of civil servants.56 
The RC Window supports the operating costs of the Afghan government 
because the government’s domestic revenues continue to be insufficient 
to support its recurring costs. To ensure that the RC Window receives ade-
quate funding, donors to the ARTF may not “preference” (earmark) more 
than half of their annual contributions for desired projects.57 

The Investment Window supports the costs of development programs. 
As of August 22, 2017, according to the World Bank, nearly $4.88 billion had 
been committed for projects funded through the Investment Window, of 
which nearly $3.91 billion had been disbursed. The World Bank reported 30 
active projects with a combined commitment value of nearly $3.54 billion, 
of which nearly $2.57 billion had been disbursed.58

Contributions to the Law and Order Trust Fund for Afghanistan
The United Nations Development Programme (UNDP) administers the 
LOTFA to pay ANP salaries and build the capacity of the Ministry of Interior 
(MOI).59 Since 2002, donors have pledged nearly $5.23 billion to the LOTFA, 
of which nearly $5.01 billion had been paid in, as of October 12, 2017. 
The United States has committed and paid in nearly $1.67 billion since 
the fund’s inception.60 Figure 3.25 shows the four largest donors to the 
LOTFA since 2002. 

On December 18, 2016, the LOTFA Project Board extended the Support 
to Payroll Management (SPM) project through December 31, 2017 after 
assessments commissioned by UNDP revealed that the MOI had not yet met 
various critical donor conditions for the transition of payroll management. 
The board also approved a multi-year extension of the MOI and Police 
Development (MPD) project. The MPD project focuses on institutional 
development of the MOI and police professionalization of the ANP and 
will now run through December 31, 2020. The SPM and MPD projects were 
established at the start of the LOTFA’s eighth phase on July 1, 2015, and 
were initially planned to run through December 31, 2016.61

After the extension, the SPM project’s budget was raised from 
$850.56 million to $1.12 billion—the majority of which will be transferred 
from the UNDP Country Office to the Ministry of Finance (MOF) for ANP 
and Central Prison Directorate staff remunerations. The MPD project’s bud-
get was also increased from $33 million to a new total of $110.78 million.62

From July 1, 2015, through June 30, 2017, UNDP had expended more 
than $878.74 million on the SPM project. Of this amount, more than 
$871.12 million was transferred to the MOF to pay for ANP and CPD staff. 
In addition, more than $23.33 million was expended on the MPD project.63
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SECURITY

KEY ISSUES AND EVENTS
This quarter, President Donald Trump unveiled his Administration’s new 
strategy for the war in Afghanistan after a comprehensive review of the situ-
ation on the ground by officials in the Departments of Defense and State, 
and other U.S. agencies. In a speech at Fort Myer in Virginia on August 21, 
President Trump emphasized that the new approach to Afghanistan 
would be conditions-based, not built on “arbitrary timetables,” to break 
the stalemated conflict and avoid the unacceptable consequences of a 
hasty withdrawal.64

As with previous administrations, President Trump underlined the impor-
tance of preventing the resurgence of terrorist safe havens in Afghanistan as 
the primary goal of the war. He also highlighted Pakistan’s role in offering 
safe havens for “agents of chaos, violence, and terror.” Finally, the President 
also announced increases for U.S. and NATO troop strength and funding, 
and expanded authorities for American commanders on the ground to bet-
ter enable targeting terrorists and insurgents.65 

In a hearing before the House Armed Services Committee on October 3, 
Secretary Mattis testified that the new strategy will be “R four plus S,” 

Secretary of Defense James Mattis and General Joseph F. Dunford Jr., chairman of the 
Joint Chiefs of Staff, testified before the Senate Armed Services Committee, October 3, 
2017, on the political and security situation in Afghanistan. (DOD photo by U.S. Army 
Sgt. James K. McCann)
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which stands for regionalize, realign, reinforce, and reconciliation, plus 
sustain. According to his testimony, “Regionalize” refers to consider-
ing the regional context at the outset when determining the Afghanistan 
strategy. “Realigning” signifies that the United States will shift its main 
effort to align more advisors at the Afghan National Defense and Security 
Forces (ANDSF) battalion and brigade levels that do not currently receive 
such support. “Reinforce” indicates the infusion of more U.S. troops on 
the ground to expand the advisory effort. “Reconciliation,” the ultimate 
goal of the military mission, will occur when the insurgency realizes it is 
faced with no other option but to reconcile with the Afghan government. 
Finally, “Sustain” points to the political, financial, and military sustainability 
that will be achieved by implementing the strategy alongside and through 
Afghan and NATO partners.66

Efforts are already under way to implement the President’s strat-
egy. Before determining new troop levels for Afghanistan, the Pentagon 
acknowledged in August that there are more than 11,000 U.S. personnel 
already on the ground, about 3,000 more than the 8,400 figure previously 
cited.67 On August 31, Secretary Mattis signed new deployment orders 
to add over 3,000 troops in Afghanistan, which will bring the total to 
14,000–15,000 personnel, not including civilians and contractors. The force 
increase is expected to expand the advising mission, increase training for 
Afghanistan’s special operations forces, and allow for increased U.S. air and 
artillery strikes in support of Afghan forces.68 Addressing Congressional 
concerns that a conditions-based strategy lacks a clear timeline for troop 
withdrawal, Secretary Mattis said that the number of American forces in 
Afghanistan will decrease as the Afghan forces improve their capabilities.69

Both NATO and Afghan leaders have expressed support for the Trump 
Administration’s new strategy in Afghanistan. Just days before the United 
Nations (UN) General Assembly, Afghan President Ashraf Ghani reiterated 
his position that U.S. troops should continue their mission to train, advise, 
and assist the ANDSF, but not return to a combat role in the country.70

However, a sharp increase in American air strikes in Afghanistan in the 
last several months indicates U.S. forces are taking a more active combat 
role. According to NATO Resolute Support (RS), the United States has con-
ducted 2,400 air strikes from January to September 2017, the most since 
2014. The United States Air Force (USAF) Central Command Combined 
Air Operations Center also reported that the United States dropped 751 
munitions against the Taliban and Islamic State-Khorasan (IS-K) targets in 
September 2017, a record high since 2012 and a 50% increase since August. 
In line with the Administration’s strategy to prevent safe havens and proac-
tively target extremists that threaten Afghan security, the largest number 
of strikes occurred in IS-K strongholds in eastern Nangarhar Province and 
Taliban-held areas in southern Helmand Province.71 The USAF will con-
tinue to expand its operations in Afghanistan as part of its adjustment to a 

“Make no mistake, this 
is combat duty for our 
troops, but the Afghan 

forces remain in the lead 
for the fighting.”

–Secretary of Defense James Mattis

Source: Secretary of Defense James Mattis, Statement Before 
the House Committee on Armed Services, “U.S. Defense 
Strategy in South Asia,” 10/3/2017.
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counterterrorism-focused strategy, as seen by the recent deployment of six 
F-16 fighter jets to Bagram Airfield and an increase in B-52 missions.72

Though Secretary Mattis testified that in “recent months there have 
been fewer civilian casualties as a result of Coalition operations,” UNAMA 
reported a 52% increase in civilian casualties from pro-government 
(Coalition and Afghan) air operations in the first nine months of 2017 
compared to the same period in 2016. United States Forces-Afghanistan 
(USFOR-A) noted that they strongly disagree with this assessment and 
UNAMA’s methodology. In two incidents in late August, UNAMA reported 
28 civilians killed and 16 injured—all women and children—during air 
strikes targeting anti-government elements in Herat and Logar Provinces.73 
USFOR-A announced on August 30 that an official investigation has been 
launched into the Logar air strike, and that it “takes all allegations of civil-
ian casualties seriously and is working with Afghan partners to determine 
the facts surrounding this incident.”74

This section discusses assessments of the Afghan National Army (ANA), 
Afghan National Police (ANP), and the Ministries of Defense and Interior, 
and provides an overview of how U.S. funds are used to build, equip, train, 
and sustain the Afghan security forces.

USFOR-A Classifies Key ANDSF Data
USFOR-A classified or otherwise restricted information this quarter that 
SIGAR has previously published concerning the ANDSF. Of 39 ques-
tions directed to USFOR-A in SIGAR’s data call, USFOR-A classified or 
restricted nine of its responses. The newly classified or restricted data 
include important measures of ANDSF performance such as casualties, 
personnel strength, attrition, and the operational readiness of equipment. 

F-16 fighters taxi at Bagram Airfield, Afghanistan, ready to provide close-air support for 
Coalition forces. (USAF photo by Staff Sgt. Benjamin Gonsier)
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In Appendix E of this report, SIGAR has listed the questions it posed to 
USFOR-A, some of whose precise answers can no longer appear in the 
public report.

For the first time in eight years, USFOR-A restricted the public release of 
ANDSF assigned strength figures (the number of personnel actually serv-
ing in a force element at a given time) to approximate figures. Therefore, 
USFOR-A rounded the force strength figures published in this report. 
USFOR-A also classified authorized strength figures (the number of per-
sonnel authorized for a force element by the Afghan government) and the 
proportion of ANDSF assigned strength to authorized strength. Attrition 
data (the percentage of total personnel each force element has lost over the 
quarter) as well as ANDSF casualty figures have also been classified. Exact 
assigned strength, progress toward authorized strength, attrition, and casu-
alty data are critical for understanding ANDSF performance, readiness, and 
mission success.75

According to USFOR-A, a recent legal review determined that this 
ANDSF data belongs to the Afghan government and therefore USFOR-A 
must withhold, restrict, or classify the data as long as the Afghan govern-
ment has classified it.76

USFOR-A also classified information on the operational readiness of 
ANDSF equipment for the first time this quarter. SIGAR’s reporting and 
analysis of ANDSF equipment operational readiness was intended as 
another metric for understanding overall force readiness. However, after 
having initially provided the data as unclassified and releasable to the pub-
lic, USFOR-A retroactively classified the data specific to ANA and ANP 
equipment operational readiness. USFOR-A cited guidance from Annex I of 
the RS Classification Guide (not provided to SIGAR) that all materiel readi-
ness data should be classified. However, USFOR-A clarified that this did 
not apply to the Afghan Air Force’s (AAF) equipment operational readiness 
or its airframe inventory because the AAF has different standards than the 
ANA and ANP in the RS Classification Guide.77

Finally, USFOR-A did not provide SIGAR with unclassified performance 
assessments of the Ministry of Defense (MOD) and Ministry of Interior 
(MOI), or the subordinate ANA and ANP headquarters assessments, as 
has been the standard in the past. This information has typically included 
unclassified assessments of the ministries’ progress toward achieving Plan 
of Actions and Milestones (POAM) benchmarks that mark how they are 
performing across each of the eight essential functions on which the RS 
advisory effort is centered. See pages 112–116 for more information about 
the essential functions. When SIGAR inquired about the missing assess-
ments, USFOR-A responded that it is “moving away from tracking POAMs 
to assess progress of Afghan institutions” and will instead assess the MOD 
and MOI on milestones laid out in the new, multiyear ANDSF Road Map.78 
The ANDSF Road Map is described as the Afghan government’s strategy 



101

SECURITY

REPORT TO THE UNITED STATES CONGRESS  I  OCTOBER 30, 2017

to reform its security institutions. Further details about it are reported in 
SIGAR’s July 2017, Quarterly Report to the United States Congress.79

This is the second time the U.S. military has sought to classify informa-
tion on ANDSF capabilities that was previously releasable to the public. In 
the first quarter of 2015, RS classified the answers to 31 of SIGAR’s 38 ques-
tions, only to declassify the bulk of them a few days after SIGAR published 
its January 30, 2015, quarterly report. Since 2015, SIGAR has published a 
quarterly classified annex to report the classified information not releas-
able in its public reports.80 The classified annex for this quarterly report will 
contain the new types of information described above that have now been 
classified. The classified annex is available upon request to Congress, DOD, 
and the Department of State.

UN: Armed Clashes at Record High in 2017
The UN Secretary-General conducted a strategic review of the UN’s mis-
sion in Afghanistan this quarter. A key conclusion was that Afghanistan’s 
declining security situation continues to hamper institution building and 
development, and threatens to erode what gains have been achieved. The 
review stated that in recent years the conflict has become an “eroding 
stalemate in which the Taliban have increased the territory they are able 
to contest and, in some areas, have begun to consolidate their hold.” The 
report also emphasized that the emergence of the IS-K, the Islamic State 
affiliate operating in Afghanistan, has added a new, dangerous element to an 
already complicated and demanding security situation.81

The Secretary-General expanded this assessment in mid-September, 
reporting that security was “highly volatile” due to intensifying armed 
clashes between Afghan security forces and anti-government forces, and 
several high-profile attacks committed by insurgent and extremist groups. 
From June 15 through August 31, 2017, the UN recorded 5,532 security 
incidents, as reflected in Figure 3.26 on the following page. This quarter’s 
figure represents an 11.5% decrease from last quarter, but a 3% increase 
from the same period last year.82 Armed clashes between security forces 
and the Taliban comprised 64% of recent security incidents, an increase of 
5% since 2016.83

This quarter’s figures show a record level of armed clashes in 2017 com-
pared to previous years of the conflict. According to the UN, there has been a 
shift in the conflict since the beginning of the year, away from asymmetric war-
fare, toward more traditional conflict characterized by armed clashes between 
government and anti-government forces. USFOR-A noted that an uptick in 
armed clashes can be partly attributed to increases in the ANDSF’s offensive 
operations in an effort to take the initiative from the Taliban and IS-K.84

The UN reported that the most unstable regions continue to be eastern 
and southern Afghanistan. Conflict has continued there due to the Afghan 
government’s strategic decision, given Taliban gains in rural areas, to 

Afghanistan is not in a post-
conflict situation, where 

sufficient stability exists to 
focus on institution-building 
and development-oriented 

activities, but a country 
undergoing a conflict that 

shows few signs of abating. 
That is not to say that 

progress has not occurred, 
only that it continues to be 
challenged by the effects of 

the ongoing conflict.
—António Guterres, 

UN Secretary-General

Source: UN, Special report on the strategic review of the United 
Nations Assistance Mission in Afghanistan, 8/10/2017, p. 3. 

Security incidents: reported incidents 
that include armed clashes, improvised 
explosive devices, targeted killings, 
abductions, suicide attacks, criminal acts, 
and intimidation. 

Source: SIGAR, analysis of the United Nations report, 
12/9/2014. 
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channel its resources towards defending highly populated areas and disrupt 
Taliban control in strategic areas. This has intensified the battle to control 
vital lines of communication and infrastructure. The Taliban’s control of 
some rural areas has enabled insurgent forces to launch more frequent 
attacks in formerly less-targeted areas, mainly in northern Afghanistan.85

According to the UN, the Taliban continued to contest territory across 
the country during the reporting period, forcing the Afghan government 
to use substantial resources to maintain the status quo. The Taliban made 
no major attempts to take a provincial capital since the beginning of its 
spring campaign in April, but they successfully captured and temporarily 
held several district centers, including Taywara in Ghor Province, Kohistan 
and Ghormach in Faryab Province, and Jani Khel in Paktiya Province. The 
ANDSF recaptured Kohistan and Taywara within a week, but control of 
Jani Khel changed three times over the reporting period. The Taliban also 
increased pressure on Qaramol, Dawlat Abad, Shirin Tagab and Khwajah 
Sabz Posh Districts in northern Afghanistan along the Maimana-Andkhoy 
highway in Faryab Province. In southern Afghanistan, the Taliban intensi-
fied attacks on the Kabul-Kandahar highway, as well as on districts next to 
the provincial capitals of Kandahar and Lashkar Gar.86

Violence in eastern Afghanistan has stemmed from the ANDSF and 
Coalition forces’ escalating campaign to defeat IS-K in its stronghold there.87 
While IS-K’s operations are mainly limited to the east, according to the UN, 
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the group claimed responsibility for eight attacks throughout Afghanistan 
this quarter. Expanding from Nangarhar, the group has begun consolidating 
its presence in neighboring Kunar Province. Additionally, IS-K successfully 
reestablished operational control in areas of Nangarhar Province such as 
Tora Bora that had previously been cleared and held by Afghan security 
forces. The UN reported alleged IS-K activities in the northern provinces 
of Jowzjan and Sar-e Pul, as well as in the western provinces of Herat and 
Ghor, an indication that IS-K may be attracting affiliates and expanding its 
reach into new regions of the country.88

Despite these developments, ANDSF and Coalition forces saw several 
key achievements this quarter against insurgent and extremist forces. 
On August 10, U.S. and Afghan forces killed the IS-K emir Abdul Rahman 
in a Kunar Province air strike.89 They killed his two predecessors, Abu 
Sayed, in Kunar Province on July 11 and Sheikh Abdul Hasib, in Nangarhar 
Province on April 27.90 U.S. air strikes also killed three senior Taliban lead-
ers in Maidan Wardak near Kabul on September 9.91 Additionally, Afghan 
special forces killed at least three senior Haqqani network leaders in Logar 
Province on September 10, including the alleged mastermind of the April 
2016 attack on the Ministry of Interior’s VIP Protection Unit that killed 28 
people and wounded more than 300.92

UNAMA Reports Increase in Civilian Deaths  
and Air Strike Casualties Since 2016
The United Nations Assistance Mission in Afghanistan (UNAMA) 
documented 8,019 civilian casualties from January 1, 2017, through 
September 30, 2017, a 6% decrease overall from the same period in 2016. 
The casualties comprised 2,640 deaths (a 1% increase since 2016) and 5,379 
injuries (a 9% decrease).93

UNAMA attributed most of the 6% decline in civilian casualties to fewer 
Afghans injured by ground fighting between pro- and anti-government 
forces, which causes the majority of civilian casualties (35%). This is 
followed by suicide and complex attacks (20% of casualties), and impro-
vised-explosive-devices (IEDs) (18%). Civilians living in Kabul, Helmand, 
Nangarhar, Kandahar, and Faryab Provinces have suffered the heaviest 
casualties thus far in 2017.94

Anti-government elements, who often illegally target civilians, contin-
ued to be responsible for the majority (5,167, or 64%) of civilian casualties, 
down 1% from the same period in 2016. Of those, UNAMA attributed 66% to 
the Taliban, 10% to IS-K, and the remainder to unidentified anti-government 
elements. Pro-government forces were responsible for 1,578 civilian casual-
ties (20%), a 19% decrease from 2016. Of the remaining casualties, 916 were 
jointly caused by anti- and pro-government forces (11%), while 358 (5%) 
were from “other” causes.95

Complex Attack: A complex attack 
includes the following elements: two or 
more attackers, and two or more types of 
weapons with one of the weapons being a 
suicide IED, i.e. body-borne IED or vehicle-
borne IED. 

Source: UNAMA, Afghanistan Protection of Civilians in Armed 
Conflict: Midyear Report 2017, 7/2017, p. 4. 
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UNAMA reiterated its concern over the 52% increase in civilian casual-
ties (466 casualties) caused by air strikes since the same period last year. 
More than two-thirds of these victims were reportedly women and children. 
Furthermore, UNAMA attributed 177 or 38% of all civilian casualties from 
air strikes to international military forces. According to UNAMA, air strikes 
account for roughly 6% of all civilian casualties.96 In vetting comments, 
USFOR-A strongly disagreed with UNAMA’s assessment and methodology, 
offering instead that it had confirmed 43 civilian casualties caused by inter-
national air strikes during this period.97

UNAMA documented a 13% increase in deaths and injuries of women 
and a 5% increase in child deaths compared to the same period in 2016. 
Women and children continued to be increasingly harmed by suicide-, 
complex-, and aerial-attacks, and children remain increasingly vulnerable 
to IEDs.98

High-Profile Insurgent and Terrorist Attacks
Several high-profile attacks this quarter further damaged public confidence 
in the Afghan government’s ability to safeguard the population. The most 
severe incidents targeted Afghanistan’s Shi’a minority. IS-K’s targeting 
of that community has raised fears about increasing sectarian tension.99 
The terrorist group claimed responsibility for two deadly attacks on Shi’a 
mosques this quarter. An attack in Herat killed over 90 people on August 1, 
and another at Imam Zaman mosque in Kabul on August 25 killed at least 40 
people and injured 90.100 Six other IS-K attacks on Shi’a places of worship 
this year have left more than 80 dead.101 

The Taliban conducted several significant attacks targeting the ANDSF in 
October. Two contemporaneous attacks occurred on October 17, one attack 
on the ANP provincial police headquarters in Gardez, Paktiya Province 
killed at least 21 ANP personnel and 20 civilians, and another in Ghazni 
killed 25 police officers and five civilians. On October 19, the Taliban deci-
mated nearly an entire unit of ANA soldiers, killing 43 of 60 personnel based 
in an area of Maiwand District in Kandahar Province. Using a deadly new 
tactic, the Taliban packed vehicles captured from the ANDSF with explo-
sives and drove them into the ANA’s base.102

Another high-profile incident targeting mainly Shi’a Afghans occurred 
during coordinated IS-K and Taliban attacks from August 3–5 in Mirza Olang 
village, Sayyad District of Sar-e Pul Province. UNAMA issued a special 
human-rights report on the incident after sending a fact-finding mission to 
the district.103 The mission confirmed 36 people were killed and two injured 
during the attacks. Of the 36 killed, local sources confirmed that the dead 
included at least seven local militia, one Afghan Local Police (ALP) mem-
ber, and one ANA soldier. UNAMA concluded that most of the remaining 27 
fatalities were civilians, including one woman, four boys aged 13–17, and 
13 men over 60 years old.104 Both IS-K and the Taliban claimed the attack, 
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but the Taliban denied killing civilians and said that the commander was 
not IS-K, but one of their own.105 However, UNAMA reported that “the coop-
eration and coordination between Taliban and local, self-identified Daesh 
[IS-K] has been observed for some time in Sayyad District, and is believed 
to be based upon family and tribal connections,” as the local IS-K com-
mander and the Taliban shadow provincial governor are related. USFOR-A 
said it disagreed with UNAMA’s finding about Taliban and IS-K coordination, 
and knows of no evidence to support that claim.106

Two significant attacks against U.S. and Coalition forces at Bagram 
Airfield occurred this quarter. On September 6 an explosion outside an 
entry-control point wounded six Coalition service members, including three 
Americans. On September 11, an RS mission convoy was targeted by a sui-
cide bomber outside of the base. The second attack resulted in five U.S. and 
one Coalition personnel wounded, but none of the injuries were life-threat-
ening. It was unclear who was responsible for either attack.107

U.S. RECONSTRUCTION FUNDING FOR SECURITY
As of September 30, 2017, the U.S. Congress had appropriated more than 
$73.5 billion to support the ANDSF. This accounts for 61% of all U.S. recon-
struction funding for Afghanistan since FY 2002.108

In 2005, Congress established the Afghan Security Forces Fund (ASFF) 
to build, equip, train, and sustain the ANDSF, which includes all security 
forces under the Ministry of Defense (MOD) and Ministry of Interior (MOI). 
Additionally, ASFF supports the ALP, which falls under the authority 
of the MOI although it is not considered part of the ANDSF. Most U.S.-
provided funds were channeled through the ASFF and obligated by either 
the Combined Security Transition Command-Afghanistan (CSTC-A) or the 
Defense Security Cooperation Agency. According to DOD, the majority of 
ASFF funds are executed using DOD contracts to equip and sustain the 
ANDSF. The rest are transferred to Da Afghanistan Bank, Afghanistan’s 
central bank, to pay salaries of Afghan army and personnel costs for ALP 
to support a limited number of Afghan contracts approved by CSTC-A. The 
Ministry of Finance then sends treasury checks to fund the MOD and MOI 
based on submitted funding requests.109 Of the $68.3 billion appropriated for 
the ASFF, $65.5 billion had been obligated and $63.5 billion disbursed as of 
September 30, 2017.110

In a hearing on the Administration’s South Asia strategy on October 3 
before the House Armed Services Committee, General Joseph Dunford Jr., 
Chairman of the Joint Chiefs of Staff, said CSTC-A administers roughly 75% 
of the U.S. funds obligated for Afghan security. He added that the remaining 
25% that the Afghan government administers is subjected to “rigorous con-
ditionality to make sure that [the United States] has transparency” over how 
the funds are used.111
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AFGHAN GOVERNMENT CONTROL DECLINES
The Afghan government’s district and population control deteriorated to its 
lowest level since SIGAR began analyzing district-control data in December 
2015 and population-control data in September 2016.112

According to USFOR-A, approximately 56.8% of the country’s 407 dis-
tricts are under Afghan government control or influence as of August 24, 
2017, a one-point decline over the last six months and a more than six-point 
decline from the same period last year.113 As reflected in Table 3.5, of the 
407 districts of Afghanistan’s 34 provinces, 231 districts were under govern-
ment control (74 districts) or influence (157 districts).114 For more 
information on how USFOR-A assesses control, please see SIGAR’s April 
2016 Quarterly Report to the United States Congress.115

As of August 2017, there were 54 districts under insurgent control (13) 
or influence (41), an increase of nine districts over the last six months. 
Therefore, 13.3% of the country’s total districts are now under insurgent 
control or influence, a more than a two percentage-point increase over the 
last six months,  and a five-point increase from the same period in 2016.116 A 
historical record of district control is shown in Figure 3.27.

The number of contested districts (122) remained mostly unchanged 
and represents 30% of Afghanistan’s districts. It was not clear whether 
these districts are at risk or if neither the insurgency nor the Afghan gov-
ernment exercises any significant control over these areas, as USFOR-A 
previously described.117

USFOR-A reported this quarter that 3.7 million Afghans (11.4% of the 
population) live in districts under insurgent control or influence. This is a 
700,000-person increase over the last six months. As reflected in Table 3.5, 
of the 32.5 million people living in Afghanistan, USFOR-A determined that 

“My military assessment 
is that we drew down our 

advisory effort and combat 
support for the Afghan 

forces too far and too fast. 
As a result, the Taliban 

expanded territorial 
and population control 
and inflicted significant 

casualties on the Afghan 
army and police, while the 
campaign lost momentum.”

–General Joseph F. Dunford Jr., 
Chairman of the  

Joint Chiefs of Staff

Source: General Joseph F. Dunford Jr., Chairman of the Joint 
Chiefs of Staff, Statement Before the House Committee 
on Armed Services, “U.S. Defense Strategy in South Asia,” 
10/3/2017.

TABLE 3.5

DISTRICT, POPULATION, AND AREA CONTROL WITHIN AFGHANISTAN’S 
34 PROVINCES, AS OF AUGUST 28, 2017
Control Status Districts Population Area

Number % In millions % Sq Km %

GIROA

   Control  74 18.2% 11.1 34.2%  104,000 16.2%

   Influence  157 38.6 9.6 29.5  273,000 42.5

CONTESTED  122 30.0 8.1 24.9  138,000 21.5

INSURGENT

   Control  13 3.2 0.7 2.2  41,000 6.4

   Influence  41 10.1 3.0 9.2  87,000 13.5

Total  407 100% 32.5 100%  644,000 100%

Note: GIROA = Government of the Islamic Republic of Afghanistan, sq km = square kilometers. 

Source: USFOR-A, response to SIGAR data call, 8/24/2017.
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the majority, 20.7 million (63.7%), still live in areas controlled or influenced 
by the government, while another 8.1 million people (24.9%) live in areas 
that are contested.118

USFOR-A identified the provinces with the largest percentage of insur-
gent-controlled or -influenced districts as Uruzgan Province, with five of its 
six districts under insurgent control or influence, Kunduz Province (five of 
seven districts), and Helmand Province (nine of 14 districts).119 Therefore, 
the region with the most districts under insurgent control or influence is 
centered on northeastern Helmand Province and Uruzgan Province, and 
includes the Helmand/Kandahar border area and northwestern Zabul. 
USFOR-A also noted that the provincial centers of all of Afghanistan’s prov-
inces are under Afghan government control or influence.120

In his testimony before the House Armed Services Committee in October, 
Joint Chiefs Chairman Joseph Dunford concluded that lack of Coalition 
advisors at the lower levels of the Afghan combat forces as well as reduced 
Coalition aviation and intelligence support to the ANDSF were the primary 
causes for the insurgency’s recent successes and Afghan forces’ failures. 
However, he noted that the Administration’s new strategy for the war seeks 
to reverse these shortfalls to enable the ANDSF to conduct more offensive 
operations, better defend critical terrain, and reduce Afghan casualties.121 
USFOR-A reported this quarter that improvements in the ANDSF’s fighting 

Note: * There is no district control data for May 2017. Per USFOR-A vetting, the USFOR-A-provided data published last quarter was inaccurate and will be updated next quarter.

Source: USFOR-A, response to SIGAR data call, 11/27/2015, 1/29/2016, 5/28/2016, 8/28/2016, 11/15/2016, 2/20/2017, 5/15/2017, and 8/28/2017; USFOR-A, response to 
SIGAR vetting, 10/16/2017.

HISTORICAL DISTRICT CONTROL OF AFGHANISTAN’S 407 DISTRICTS, AS OF AUGUST 28, 2017

Nov 2015 Jan 2016 May 2016 Aug 2016 Nov 2016 Feb 2017

Afghan Government Control or In�uence                           Contested                           Insurgent Control or In�uence                           No data reported 
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capabilities, a key component of President Ghani’s ANDSF Road Map, 
intend to reverse the negative trends in district and population control.122

The Afghan government began implementing its ANDSF Road Map ear-
lier this year, the main goal of which is to expand the Afghan government’s 
control over population centers, eventually to include 80% of the popula-
tion. The initiative is an overhaul of significant elements of Afghanistan’s 
security sector and seeks to improve leadership development, double the 
size and combat power of the Afghan Special Security Forces (ASSF), bol-
ster the capabilities of the AAF, improve resource management, create a 
unity of command and effort, reduce corruption, and shift the ANP away 
from combat operations to civilian policing.123 For more information, see 
SIGAR’s July 2017 Quarterly Report to the United States Congress.124

U.S. FORCES IN AFGHANISTAN
Before determining new U.S. troop levels for Afghanistan, the Pentagon 
acknowledged this quarter that there were more than 11,000 personnel 
already on the ground, about 3,000 more than the 8,400 figure previously 
reported. This figure was confirmed by USFOR-A, as of September 10, 
2017. It does not include the 15,000 U.S. civilian contractors in Afghanistan, 
which would bring the current total of U.S. personnel to roughly 26,000.125 
That number is expected to rise as part of the President’s new strategy 
for Afghanistan.

Secretary of Defense James Mattis signed new deployment orders on 
August 31 for over 3,000 more troops, which will bring the total to 14,000–
15,000 personnel, not including civilians and contractors, as part of 30,000 
total U.S. personnel in country. The force increase will primarily provide 
additional advisors and supporting personnel to advise down to the battal-
ion level of the ANA’s conventional forces, increase training for training for 
the ASSF, and allow for increased U.S. air and artillery strikes in support of 
Afghan forces.126

Of the 11,000 U.S. military personnel currently serving in Afghanistan 
as part of Operation Freedom’s Sentinel (OFS), approximately 5,000 are 
assigned to the NATO Resolute Support (RS) mission to train, advise, and 
assist Afghan security forces.127 The RS mission also includes roughly 7,000 
military personnel from 39 NATO allies and non-NATO partner nations, about 
500 more than the number reported last quarter. The remaining U.S. military 
personnel in Afghanistan support the OFS mission through air operations, 
training the ASSF, and conducting counterterror operations.128

For a historical record of U.S. troop levels in Afghanistan since 2002, 
please see Figure 3.28.

As the U.S. troop commitment increases, American combat casualties 
are also rising. From January 1 through August 23, 2017, 10 U.S. military 
personnel were killed in Afghanistan, and 48 were wounded. This is an 



109

SECURITY

REPORT TO THE UNITED STATES CONGRESS  I  OCTOBER 30, 2017

increase of seven personnel killed in action, and 22 wounded in action since 
last quarter, and double the personnel killed in action when compared to 
the same periods in 2015 and 2016. USFOR-A also reported that one civilian 
contractor was wounded in action since last quarter.129

Changes to the U.S. contribution to RS’s advising mission is a key ele-
ment of the Administration’s new strategy for Afghanistan. The number of 
U.S. military personnel assigned to advisory roles is set to increase. Most of 
3,000 troops being sent as reinforcements will be conventional (U.S. Army 
and Marine Corps) personnel who can fill advisory roles in which Special 
Operations Forces (SOF) personnel have been placed, partly to enable 
the expansion of the ANDSF advisory effort but also to make SOF avail-
able for missions better suited to their capabilities. This is in line with both 
Chairman Dunford and General Nicholson’s conclusion that the U.S. coun-
terterrorism mission is adequately manned, but that its advisory mission is 
not. Chairman Dunford emphasized that the incoming advisors will be “the 
most mature, most competent, most experienced individuals we have.”130

Another aspect of the new strategy includes expanded authorities 
regarding U.S. advisors and the rules of engagement. DOD previously only 
had the authority to deploy advisors to the corps level, equivalent to the 
general officer level, which is not actually engaged in the fight every day. 
Chairman Dunford describes the shift to the battalion and brigade level 
as “two levels down below, [which] is where the decisive action is taking 
place, and [where] we didn’t have any advisors.” This will provide what is 

Note: * Projected, based on Defense Secretary James Mattis's testimony to Congress on 10/3/2017.

Source: CRS, Troop Levels in the Afghan and Iraq Wars, FY2002–FY2012, 7/2/2009; DOD, Report on Progress toward Security and Stability in Afghanistan, 10/2009, p. 18; SIGAR, Quarterly 
Report to the United States Congress, 10/30/2010, p. 73; 7/30/2011, p. 71; 10/30/2012, p. 95; 10/30/2013, p. 87; 10/30/2014, p. 91; 10/30/2015, p. 92; OSD, response to SIGAR 
data call, 6/30/2016 and 12/27/2016; USFOR-A, response to SIGAR data call, 9/10/2017; General James Mattis, U.S. Marine Corps, U.S. Secretary of Defense, Statement Before the 
House Committee on Armed Services, “U.S. Defense Strategy in South Asia,” 10/3/2017.
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called “persistent embedded” advisors—those who live, eat, and fight along-
side the ANDSF forces they are supporting—a model that has proven very 
successful in U.S. advising of the Afghan special forces.131 Rules of engage-
ment will also expand in the “assist” element of the advisory mission as well 
as in the U.S. counterterrorism mission. During the previous administration, 
American forces could only engage enemy forces if they were in close prox-
imity, or “basically … in contact with that enemy,” according to Secretary 
Mattis. Now, wherever any individual or group is found that presents a 
threat to the U.S., Coalition, or Afghan forces or the mission, that enemy 
can be targeted.132

Insider Attacks
Since responsibility for security transitioned to the Afghans in January 
2015, “green-on-green” insider attacks when ANDSF personnel are attacked 
from within their own ranks, often by an insurgent infiltrator, have become 
a severe problem for the ANDSF.133 This quarter, there was a sharp increase 
in insider attacks targeting both U.S. and ANDSF personnel. According to 
USFOR-A, from January 1 to August 15, 2017, there have been 54 reported 
insider attacks: 48 green-on-green and six “green-on-blue” attacks,when 
ANDSF personnel turned against their Coalition counterparts. This is an 
increase of 22 green-on-green and four green-on-blue attacks from last quar-
ter.134 Insider attacks this year are trending to exceed the 60 recorded for 
2016—56 green-on-green and four green-on-blue.135

U.S. 3rd Infantry Division soldiers board a plane to deploy to Afghanistan on a nine-
month mission supporting Operation Freedom’s Sentinel. (U.S. Army photo by Staff Sgt. 
Candace Mundt)
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Unlike other ANDSF casualty figures this quarter, USFOR-A did not 
classify ANDSF casualties as a result of insider attacks. The ANDSF expe-
rienced a decrease in casualties from insider attacks since last year. This 
quarter, 97 ANDSF personnel were killed and 50 wounded from insider 
attacks, a decrease of 23 personnel killed and 20 wounded compared to the 
same period last year.136 

However, American casualties from insider attacks have increased. As 
of August 15, three U.S. military personnel were killed and 10 wounded 
in five of the six green-on-blue attacks that occurred in 2017.137 Secretary 
Mattis described green-on-blue attacks as “probably one of the most diffi-
cult aspects of this war” as they pose a great challenge to U.S. forces’ sense 
of commitment to the mission. He said the Afghan government is providing 
“very strong support” to ensure that insider threats do not erode American 
and Coalition willingness to continue their support.138

According to USFOR-A, RS has taken several steps this quarter to help 
the ANDSF develop capabilities to counter insider threats. As part of a 
wider effort to improve accountability within the security institutions, RS 
worked with the Afghan government to include security commitments in 
the Kabul Compact, which outlines tangible reforms for governance, the 
economy, peace and reconciliation, and security. The security aspects of 
the compact include improving screening and vetting for security forces, 
improving security in Kabul, and developing force-protection policies, all 
of which hope to curb insider attacks. As part of this effort, the Ministry of 
Defense (MOD) formulated its force-protection and insider-threat policy 
on September 8, 2017; the MOI is currently developing its own policy.139 For 
more information about the compact, see pages 150–151.

USFOR-A also reported that both MOD and MOI have launched inde-
pendent insider attack commissions, separate from the usual chain of 
command and from one another, which are free to come to different con-
clusions regarding attacks. These commissions are supported by RS, and 
they have requested RS aid in initiating force-protection seminars. RS has 
continued to liaise with and advise senior ANA counterintelligence (CI) offi-
cials in order to help MOD develop adequate CI infrastructure and policies. 
To that end, RS created a Coalition insider-threat advisor position, which 
works under the Coalition’s intelligence advisory (see the following section 
for more information). This advisor is the lead for training and advising mis-
sions to identify and expel ANDSF personnel who pose a potential threat to 
Coalition or Afghan security forces.140

To counter green-on-blue attacks, RS also has several internal measures 
in place. RS has implemented standard operating procedures to cover force 
protection and insider-threat and -attack mitigation. These efforts include 
mandatory “guardian angel” security-force training for all deploying U.S. 
forces as well as in-country training for RS personnel. RS also created 
leadership teams to address insider attacks: the Joint Casualty Assessment 
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Team investigates all insider attacks, while the Force Protection General 
Officer Steering Committee provides guidance for its Force Protection 
Working Group to implement. Finally, RS tracks all threats to Coalition 
forces and has implemented target-avoidance measures through tactics, 
techniques, and procedures and the removal of threats from Afghan secu-
rity institutions.141

Additional information on insider attacks will be reported in the classi-
fied annex to this report.

Updates on Developing Essential Functions  
of ANDSF, MOD, and MOI
Key areas of the RS mission are organized under eight Essential Functions 
(EF) intended to develop its Afghan counterparts. The highlights of each 
function reported to SIGAR this quarter include:
• EF-1 (Multi-Year Budgeting and Execution): EF-1 produced a 

potential annual savings of $50 million by convincing 16 Law and 
Order Trust Fund Afghanistan (LOTFA) donor nations to use the 
Personal Asset Inventory (PAI),142 a process that verifies whether 
personnel on the payroll are actually assigned to units and present for 
duty, as the basis for providing MOI payroll funds rather than funding 
the authorized number of personnel. LOTFA donors have notionally 
accepted the standardization of pay initiatives with MOD, which 
would allow for MOI’s first pay raise in eight years. Under a July 2017 
memorandum, the ALP will be funded through the end of FY 2017, 
and CTSC-A has budgeted for ALP salaries and operational costs for 
FY 2018. Additionally, the Ministry of Finance and the Afghan Revenue 
Department agreed to stop unlawful taxation on 31 large companies 
working for the U.S. and NATO in Afghanistan.143

• EF-2 (Transparency, Accountability, and Oversight): EF-2 assisted 
the MOD in developing its Ministerial Internal Control Program (MICP), 
an oversight mechanism to minimize fraud and ensure efficiency, 
which is being implemented at the ministry, ANA-corps and ANP-zone 
levels. FY 2017 is the first year in which MICP Statements of Assurance 
(SOA), outlining risk areas MOD leadership is addressing, have been 
submitted to MOD as required. The SOAs will inform the FY 2018 
Annual Inspection Plan (AIP), which outlines all planned inspections 
for the year across the ministries and is the primary tool through which 
Inspector Generals (IGs) prevent and detect fraud and abuse in the 
ministries’ programs and operations. For the MOI, EF-2 reported that 
MOI IGs successfully trained one police zone on the MICP; three more 
zones are scheduled to complete training by the end of September. EF-2 
advisors assisted MOI IG with developing focus areas as part of the 
ANDSF Road Map. MOI has also reportedly achieved an efficient asset-
collection process in coordination with the High Office of Oversight 
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and Anti-Corruption, having collected approximately 95% of asset 
declarations from current and new personnel. The MOI’s zone IGs are 
mostly in place, with positions in only one zone, Helmand, entirely 
unfilled. Of the 126 MOD and MOI IG positions throughout the country, 
roughly 50% are filled with trained IGs. USFOR-A noted that another 43 
IGs recently completed their training course. As previously reported, 
some zone commanders continue to infringe upon the independence of 
the Zone IGs.144

• EF-3 (Civilian Governance of Afghan Security Institutions): 
The Major Crimes Task Force (MCTF), an elite MOI unit focused on 
corruption, organized crime, kidnapping, and other serious crimes, 
initiated over 40 corruption cases this quarter. The Anti-Corruption 
Justice Center (ACJC) tried seven major cases in three weeks between 
July and August 2017, bringing its total to 21 primary court trials since 
its inception in October 2016. Former ANA 215th Corps Commander 
Lieutenant General Moeen Faqir and oil company CEO Abdul Ghafar 
Dawi were convicted this quarter. Additionally, the ACJC moved from 
Camp Falcon to permanent facilities at Camp Heath. With the arrival of 

MOD’s Investigation into the Attack on Camp Shaheen
This quarter, CSTC-A reported the outcome of MOD’s investigation into 
the high-casualty attack that occurred at the ANA’s 209th Corps’ Camp 
Shaheen on April 21, 2017. A delegation of senior MOD Inspection 
Directorate officials investigating the incident made a site visit on 
April 23, 2017. They inspected all towers, sentries, and other locations 
relevant to the attack.145 The investigation determined that it was not an 
insider attack, as had been widely reported. Though Taliban attackers 
impersonated ANA personnel, there was no evidence that active 209th 
Corps personnel cooperated with the attackers. However, several 209th 
Corps personnel involved in the response to the attack were placed under 
observation by Afghan authorities.146

The MOD report points to a great deal of planning by the attacking 
insurgents given the highly sophisticated tactics used. The insurgents 
assumed specific identities of ANA personnel by utilizing stolen ANA 
uniforms, ID cards, weapons, and vehicles that the investigators traced 
back to battlefield losses during clashes in the Kohistanat District of 
Sar-e Pul Province in 2015.147 The attack was possible in part because 
the insurgents impersonating ANA soldiers claimed, when driving an 
ANA vehicle through the compounds’ sentries, that they were carrying 
a gravely wounded ANA soldier. This enabled them to advance past two 
checkpoints. At the third checkpoint, an interior location where personnel 
turn in weapons, the insurgents began firing.148 The final casualty toll for 
the attack included 138 corps personnel killed and 60 wounded. A key 

reason for the high number of casualties was the surprise element of 
the attack: in addition to killing sentry guards, insurgents massacred a 
congregation of corps personnel as they were exiting the camp’s mosque 
after prayers.149

The investigation also found that responsibility for the failure to prevent 
the attack lay directly in the “negligence” and “carelessness” of 209th 
Corps leaders who did little to ensure that pre-determined security 
measures were in place and operational. These include: insufficient 
record keeping and manning of observation towers, inactive radio 
communications in most observation towers, lack of armor and technical 
and tactical skill of tower watchmen, unexplained absence of 209th 
Corps personnel from assigned posts, and generally low combat-alert 
level of 209th Corps personnel due to deficiencies in their training and 
procedural and command-order awareness. Additionally, the investigators 
identified two other issues problematic for securing Camp Shaheen: there 
were no security cameras in the compound and there were many adjacent 
lots of vacant land, on which enemies could stage attacks.150

In vetting comments, USFOR-A noted that immediately following the 
attack, the 209th Corps commander and several other senior leaders 
were removed from their posts and “replaced by new, younger, and more 
effective leaders.” Additionally, in June, 34 former corps personnel were 
convicted of negligence in a military court and sentenced to prison terms 
ranging from one to three years.151
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an additional MOI legal advisor this quarter, EF-3 is beginning to expand 
beyond its focus on Gross Violations of Human Rights (GVHR) to also 
provide legal advising on countercorruption at MOI. Four additional 
law-enforcement advisors have also been added, two each for MOD and 
MOI. No new GVHR incidents committed by MOD or MOI personnel were 
reported this quarter. As of late August, four closure letters were being 
prepared, reducing the number of open GVHR cases from 26 to 22.152

• EF-4 (Force Generation): EF-4 reported on improvements in 
ANA kandak (battalion) commanders’ attendance of Pre-Command 
Course (PCC) training, which increased 40%, from 20 students in 
the first quarter to 28 in the second quarter. The PCC is intended to 
establish standards for operational and tactical level leadership. RS, in 
partnership with the ANA, has developed a functioning career path for 
officers and NCOs that will increase merit-based promotion and provide 
opportunities for professional military education. The Command 
and Staff Academy is expanding the role of air-to-ground integration 
in planning exercises for senior leadership in order to increase the 
effectiveness of aircraft in combined-arms operations. As of August 31, 
2017, EF-4 reported that 3.7% of ANP personnel were untrained, up 
from 2.4% in April 2017.153

• EF-5 (Sustainment): The Afghan MOD and MOI provided CSTC-A 
with fuel orders in accordance with agreed timelines allowing CSTC-A 
to provide the information to the U.S. contractor in a timely manner. 
Four new ASFF-funded DOD contracts are in place, reducing the 

A senior U.S. advisor congratulates an Afghan Border Police officer on his promotion to 
brigadier general. (U.S. Army photo by Sgt. First Class Randall Pike)
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opportunities for corruption compared to using Afghan government 
contracts. Separate DOD fuel contracts are in place to support MOD, 
MOI, and the AAF. The fourth contract provides independent quality 
assurance to validate the quality of fuel being provided by the other 
three contractors. EF-5 reported that President Ghani’s directive to 
transfer the Afghan Border Police (ABP) and Afghan National Civil 
Order Police (ANCOP) to the MOD will commence on October 31, 2017, 
and be completed by January 1, 2018. They also noted that there is 
currently a void in senior leadership for logistics and maintenance: the 
MOD deputy minister for support was promoted this quarter and not yet 
replaced. Additionally, USFOR-A noted that every ANA corps has had at 
least three visits by expeditionary sustainment advisory teams (eSAT), 
which assess logistics capabilities. The eSAT program will conduct 
these assessments continuously in the future.154

• EF-6 (Strategy and Policy, Planning, Resourcing, and Execution): 
Most ANDSF efforts during the past three months were dedicated to 
executing Operation Khalid, the 2017 operational plan. As reported 
last quarter, the ANDSF demonstrated moderate improvement and 
increased independence in their planning processes, with RS reporting 
mixed and inconsistent training results between the corps and zones.155

• EF-7 (Intelligence): In the third quarter of 2017, the ANA’s ScanEagle 
unmanned aerial system became operational with the 215th Corps 
in Helmand and the 209th Corps in Kunduz. The 215th’s ScanEagle 
detachment enabled six successful strikes by A-29 and MD-530 aircraft 
in a 45-day period between July and August. Training and site surveys 
are under way to expand ScanEagle capability, with the next cadre of 20 
students from the 201st Corps due to graduate at the end of November 
2017. A new, Afghan-developed display portal for intelligence, 
surveillance, and reconnaissance information has been implemented 
at ANDSF operations centers to enable leaders to view live feeds from 
Afghan ScanEagle and Aerostat systems. The MOI has developed a new 
Counter Threat Finance (CTF) Section, part of the Network Targeting 
and Exploitation Center, to better analyze the nexus between crime, 
corruption, and the insurgency. The CTF achieved initial operating 
capability on September 21, 2017.156

• EF-8 (Strategic Communications): EF-8 reported that the Afghan 
government has significantly increased its use of the Government Media 
and Information Center (GMIC) compared to earlier in the year. The 
GMIC is used primarily to distribute key events and other important 
information about the ANDSF to the public. However, the GMIC relies 
heavily on advisors to be effective due to difficulties in hiring qualified 
local employees.157

• Gender Office: The Gender Occupational Opportunity Development 
(GOOD) program, a literacy, English, computer-skills, and 
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office-administration training program for women, began in May 2017 and 
has expanded to include a class of 41 women at MOD headquarters and 40 
women at the ANA Sewing Factory at Camp Scorpion. There are currently 
191 ANA women working towards bachelor’s degrees in law and political 
science, business administration, or computer science as part of the 
program. The RS Gender Officer reported this quarter that Police Family 
Response Units are adding more female police to existing units to improve 
their ability to deal with domestic and sexual-abuse cases.158

AFGHAN SECURITY MINISTRIES AND THE ANDSF

U.S. and Afghan Governments Initiate Kabul Compact
This quarter, the U.S. and Afghan governments announced the launch of 
the Kabul Compact, an Afghan-led initiative designed to demonstrate the 
government’s commitment to reforms. The Kabul Compact process consists 
of four U.S.- and Afghan-chaired working groups covering governance, 
economic, peace and reconciliation, and security issues.159 For more infor-
mation about the compact, see pages 150–151 of this report.

In his October 3 testimony to the House Armed Services Committee, 
Defense Secretary James Mattis said the compact is intended to quantify 
the degree to which the U.S. and Afghan government are making progress 
on their shared goals of combatting corruption and accelerating institu-
tional reform in the security sector.160

The security portion of the compact outlines the 257 benchmarks 
across 37 action areas as commitments to which the Afghan govern-
ment has agreed for improving the ANDSF. Most of these commitments 
apply to either the entire ANDSF, or both the MOD and MOI or their main 
components (ANA and ANP).161 Together they lay out a comprehensive U.S.-
Afghan plan to reform and upgrade the capabilities of ANDSF over the next 
few years.

The first action item is the one “critical” security item slated for immedi-
ate implementation: the ANDSF’s eradication of insider threats to Coalition 
and Afghan forces and increased protection of the Kabul “green zone.”162

Other action items concern the growth and capability improvements of 
different components within the ANDSF. One details the projected growth of 
the ASSF, with the main aim being to increase the ANDSF’s offensive fighting 
capability by expanding ANA Special Operations Command capabilities and 
by developing the special police capacity within General Command Police 
Special Units (GCPSU). The desired goal is to develop “a maneuverable, 
cohesive and coordinated ASSF [that can] support the ANDSF to defeat and 
disrupt threat groups and contribute to security reform efforts.”163

The compact outlines a large expansion and several improvements for 
the ANDSF’s intelligence capabilities. By creating a national intelligence 
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system and defining intelligence-sharing procedures between MOD, MOI, 
and NDS, Afghan security institutions and the ANDSF intend to gain the 
ability to plan and execute special, conventional, and police operations 
using Afghan-derived intelligence to deter current and future threats.164

Over the next couple of years, the Afghan government has committed to 
developing a National Joint Command and complementary Regional Joint 
Commands as part of the compact. The establishment of these commands 
will increase the ANDSF’s unity of command and effort while achieving 
better coordinated security operations with clear lines of responsibility 
and authority. This will develop an ANDSF command-and-control structure 
capable of directing security operations and promoting rule-of-law activities 
at every level.165

In another effort to improve force unity, the compact seeks to implement 
a Unified Training System and a Unified Training Command in order to sup-
port leadership and ministry development. A unified training system and 
command enable is expected to establish well-coordinated and efficiently 
structured professional training and education options in combination 
with human resources management from recruitment until retirement. The 
system and command will also include a centrally-managed, merit-based 
process for leader selection, promotions, assignments, and for selecting 
individuals to attend professional training and educational programs.166 
Secretary Mattis recently remarked that these processes will go a long way 
toward addressing the “strategic vulnerability” presented by corruption in 
ANDSF personnel practices.167

As mentioned, the transfer of the Afghan Border Police (ABP) and the 
Afghan National Civil Order Police (ANCOP) from MOI to MOD is also an 

Afghan National Police and Afghan National Army leaders celebrate successful joint 
operations in Ghazni Province. (U.S. Army photo)
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action item that is expected to commence in October 2017 and finish by 
January 2018. The stated goal of the transfer is to improve unity of command 
by combining ANA and ANP combat forces under one command structure. 
The transfer also aims to reduce corruption and ministerial complexity within 
the MOI, enabling it to focus on civil policing and promotion of the rule 
of law.168

Strategic communications is another focus area. The compact includes 
the creation of an integrated ANDSF communications strategy that ensures 
both internal and external audiences remain informed of and confident in 
the ongoing efforts to increase the capability of ANDSF to provide security 
for the Afghan people.169

The compact also details efforts to build ANDSF counter-corruption 
capabilities by creating policies and procedures to prevent corruption and 
properly conduct corruption investigations free of undue political influ-
ence. It is hoped that this will significantly reduce ANDSF corruption and 
patronage networks and foster an improved perception of governance 
amongst the population. Boosting personnel transparency is part of this 
effort. The compact stipulates that the ANDSF work toward achieving fully 
automated personnel management systems of record (AHRIMS, APPS, 
etc.) down to the kandak level to ensure sufficiently accurate and complete 
personnel records.170

The MOD was assigned several action areas in the compact that are 
only relevant for their institutions and combat elements. The first is that 
the ANA will be responsible for the development and deployment of a new 
Territorial Army (TA), which will serve as a force that will “hold” territory 
against enemy recapture of lands seized and cleared by the ANA and ASSF. 
It will serve under ANA command, with one branch established in southern 

Afghan Border Police personnel participate in a training exercise in July. (RS photo by 
Cpl. Fletcher King)
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Nangarhar Province and another branch covering Khowst, Paktika, and 
Paktiya Provinces. The goal for the TA is to reach a total strength of 6,000 
personnel and to be fully operational by February 2018 and April 2018 for 
the Nangarhar and Khowst branches respectively.171

The AAF is also a focal point of the Kabul Compact, which calls for 
improved Afghan close-air-support and airlift capabilities through bolster-
ing and reorganizing AAF. This is intended to create a more professional, 
credible, and sustainable AAF that is capable of supporting ANDSF joint 
operations, especially with the ASSF. With increased focus on the AAF, 
the compact outlines another action item for an effective training system 
for the ANA in air-to-ground integration. With proper training, the ANA 
should be able to sustain, without Coalition support, a sufficient number 
and quality of ANA tactical air coordinator personnel to meet the ANA’s 
operational requirements.172

The compact includes specific guidance for overall ANA readiness, as 
well as personnel, equipment, and training readiness benchmarks and 
reporting requirements that are to be implemented and achieved from 
December 2017 through December 2020. The ultimate aims are to improve 
the accuracy of ANA readiness reporting and, eventually, the force’s perfor-
mance in personnel and equipment sustainment, and training proficiency.173

Finally, there are several other “aspirational” action areas for imple-
mentation across ANDSF elements on issues such as budget formulation, 
payroll execution, health and medical standards, cybersecurity implemen-
tation, and supply-chain management. These are included in the compact 
but do not have established milestone commitments. The compact notes 
that these aspirational areas will be further discussed and refined by 
the Compact Committee “as larger conditions within the government of 
Afghanistan develop and resource availability become clearer.”174

Cybersecurity for MOD and MOI
For the first time this quarter, SIGAR requested information from CSTC-A 
about its training and advising efforts toward developing a sustainable 
cybersecurity infrastructure for MOD and MOI’s computer networks.

According to CSTC-A, Coalition advisors have advocated that the Afghan 
security ministries implement a uniform application of cybersecurity poli-
cies and processes. They attend weekly MOD and MOI working groups 
that include IT providers supporting each respective ministry. Although 
both ministries’ networks are centrally managed, the implementation of a 
“train the trainer” approach targeting network end-users complements the 
decentralization of services outside Kabul and allows the ANA and ANP to 
provide in-person training in remote locations.175

Advisors are currently focused on developing secure standards for net-
work configuration and implementing a compliance checklist through use 
of a risk-management framework. Other focus areas include creating an 
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incident-response unit with procedures focused on cyberthreat detection, 
containment, and incident resolution. CSTC-A indicated that MOD and MOI 
IT officials are competent but still need technical and nontechnical guid-
ance on all cybersecurity matters, including incident management.176

As with other technical capabilities, CSTC-A notes that there is a sig-
nificant difference in maturity between the MOD and MOI cybersecurity 
posture. While MOD is much more advanced in implementing policies 
and processes, both ministries continue to struggle to improve user and 
senior-leader understanding and acceptance of the need for cybersecurity 
measures. CSTC-A advisors are also continuing to work with their Afghan 
counterparts to gain authorization for civilian cybersecurity positions to 
advance related sustainment goals.177

CSTC-A reported that cybersecurity sustainment initiatives include 
efforts to build course curricula at the Unified ANDSF School that are 
specifically focused on IT governance and cybersecurity. Additionally, 
discussions recently took place with the President Ghani’s chief IT advi-
sor to finalize and formally adopt the Afghanistan National Cyber Security 
Strategy. In the meantime, implemention has begun within the ministries 
where possible. The purpose of the strategy is twofold: first, execute the 
chief of security positions within the ministries, a step that would also 
require developing guidelines that convey the ministries’ cybersecurity pro-
gram; second, create a plan to develop a cybersecurity-focused workforce 
for the ministries that leverages Afghan university students. The goal would 
be to create a pipeline of potential applicants that could fulfill the minis-
tries’ cybersecurity personnel needs.178

The challenges that CSTC-A identified in implementing a secure and fully 
functional cybersecurity apparatus for the Afghan security ministries included 
the lack of a foundational technical security-requirements policy, which means 
there is no method of assessment for implementing security controls. CSTC-A 
said that there are currently no performance metrics or implementation guid-
ance for assessing procedures. Although the Afghan National Cyber Security 
Strategy requires International Standards Organization security-management 
systems standards, which are applicable to all institutions’ systems, they have 
not yet been implemented. The ministries’ adherence to this security-manage-
ment systems standard and the build up of a cybersecurity workforce are the 
key areas of focus for both security ministries.179

The United States has spent roughly $6.7 million on the hardware and 
software necessary for MOD and MOI cybersecurity measures, according to 
CSTC-A. This includes about $5 million for MOI and $1.5 million for MOD, 
and $240,000 for the U.S. program for MOD advising. CSTC-A said that the 
cost estimates may vary from the figures provided because some compo-
nents, such as routers, have more than just a cybersecurity function.180



121

SECURITY

REPORT TO THE UNITED STATES CONGRESS  I  OCTOBER 30, 2017

ANDSF Strength Declines
This quarter, USFOR-A classified ANDSF authorized strength figures 
and exact assigned strength figures across each force element. As such, 
assigned strength figures reported here are approximations. The questions 
SIGAR asked about ANDSF strength can be found in Appendix E of this 
report. SIGAR will report on the authorized and assigned strength figures in 
its classified annex.

ANDSF assigned force strength declined this quarter. According to 
USFOR-A, as of August 28, 2017, ANDSF assigned strength was approxi-
mately 320,000, a roughly 9,000-person decrease from last quarter. This 
includes the AAF but does not include ANA or AAF civilians.181 However, 
this strength figure reflects an increase of roughly 3,500 personnel from the 
same period last year.182

 This quarter, there were about 4,450 civilian personnel in the ANDSF, 
about 4,200 in the ANA and 250 in the AAF. This is a roughly 1,300-person 
decrease in ANA civilians and a 150-person decrease in AAF civilians since 
last quarter.183

As reflected in Table 3.6 on the following page, both the ANA and the 
ANP saw a several-thousand-person decrease in force strength, negating 
the force growth seen earlier this year. Compared to last quarter, the ANA, 
including Afghan Air Force but not civilians, decreased by roughly 4,000 
personnel and the ANP by roughly 5,000 personnel.184 However, compared 
to this time last year, this quarter’s strength is an approximately 2,700-per-
son increase for the ANP and a roughly 750-person increase for the ANA.185

ANDSF Casualties
USFOR-A classified ANDSF casualty data this quarter, which SIGAR has 
consistently reported since 2015. The questions SIGAR asked about ANDSF 
casualties can be found in Appendix E of this report.  SIGAR will report on 
ANDSF casualties in the classified annex to this report.

AHRIMS and APPS
The MOD and MOI, with RS assistance, are implementing and streamlining 
several systems to accurately manage, pay, and track their personnel—an 
effort that could greatly improve protection for the U.S. funds that pay most 
of the ANDSF’s expenses.186

The Afghan Human Resource Information Management System 
(AHRIMS) contains data that includes the name, rank, education level, iden-
tification-card number, and current position of ANDSF personnel. AHRIMS 
also contains all the approved positions within the MOD and the MOI, 
along with information such as unit, location, and duty title. The Afghan 
Personnel Pay System (APPS) is under development; when implemented, it 
will integrate AHRIMS data with compensation and payroll data to process 
authorizations, record unit-level time and attendance data, and calculate 
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payroll amounts.187 APPS reached initial operational capability in July 2017 
and is expected to be fully operational by May 2018.188

CSTC-A is overseeing the transition from AHRIMS to APPS to ensure 
interoperability. The process of verification of AHRIMS data also includes a 
personnel asset inventory (PAI) that physically accounts for ANA and ANP 
personnel so that they can be issued biometrically linked identification cards. 
APPS will generate payroll information and bank-account information for 
accounted-for personnel. According to CSTC-A, this structure will reduce 
the potential for nonexistent personnel to be entered into APPS, although 
it will not completely eliminate the risk of paying such “ghost” personnel. 
Routine checks will still be required to determine that personnel are properly 

TABLE 3.6

ANDSF ASSIGNED FORCE STRENGTH WITH CIVILIANS, FEB 2014–AUG 2017

 2/2014  5/2014  8/2014  11/2014b

ANA including AAF  184,839  177,489  171,601 169,203

ANP  153,269  152,123  153,317 156,439

Total ANDSF  338,108  329,612  324,918  325,642 

 2/2015  5/2015  7/2015a  10/2015a

ANA including AAF  174,120  176,762  176,420  178,125 

ANP  154,685  155,182  148,296  146,026 

Total ANDSF  328,805  331,944  324,716  324,151 

 1/2016 4+5/2016c  7/2016  11/2016

ANA including AAF  179,511  171,428  176,058  174,950 

ANP  146,304  148,167  148,480  147,635 

Total ANDSF*  325,815  319,595  324,538  322,585 

 1/2017 4/2017 8/2017*

ANA including AAF  177,711  180,031  174,450 

ANP*  153,997  156,011  150,000 

Total ANDSF* 331,708 336,042 324,450

Note: ANA = Afghan National Army; AAF = Afghan Air Force; ANP = Afghan National Police; ANDSF = Afghan National Defense 
and Security Forces. ANA and AAF numbers include civilians except for the May 2016 numbers; available data for ANP do 
not indicate whether civilians are included. ANA, ANP, and Total ANDSF figures do not include “standby” personnel, generally 
reservists. 
a Total “ANA including AAF” numbers for July 2015 and October 2015 are not fully supported by the detailed numbers in the 

USFOR-A response to SIGAR data call; Trainee, Transient, Holdee, and Students (TTHS) may represent all or part of the 
unreconciled portion.

b Reported November 2014 ANP number appears to double-count some Afghan Uniformed Police; actual number may be 
151,272.

c ANA data as of 5/20/2016; ANP data as of 4/19/2016.
* The exact force-strength figures for this quarter were classified. These are USFOR-A-provided approximations. 

Source: CSTC-A, response to SIGAR data call, 3/31/2014, 7/1/2014, and 10/6/2014; RSM, response to SIGAR request 
for clarification, 3/14/2015; USFOR-A, response to SIGAR vetting, 4/10/2015, 7/12/2015, 1/29/2016, 4/12/2016, 
10/9/2016, and 10/11/2016; USFOR-A, response to SIGAR data call, 12/28/2014, 3/24/2015, 6/29/2015, 9/11/2015, 
12/14/2015, 3/4/2016, 6/3/2016, 8/30/2016, 11/20/2016, 1/20/2017, 4/19/2017, 5/20/2017, and 8/28/2017; 
USFOR-A, response to SIGAR vetting, 10/16/2017.
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accounted for and are still actively serving in the ANDSF.189 The biometric 
cards will also, once implemented, be used to access all human-resources 
information for personnel, including identity, pay, and APPS data, promo-
tions, assignments, killed/wounded/absent-without-leave information, and 
other documents.190

As USFOR-A has reported previously, there are three ongoing efforts to 
ensure that accurate personnel data exist in AHRIMS to support the migra-
tion to APPS: (1) “slotting” or matching a person to an authorized position; 
(2) “data cleansing” or correcting and completing key personnel data; and 
(3) a Personnel Asset Inventory (PAI) to correct the employment status of 
personnel retired, separated, or killed in action.191

This quarter, USFOR-A reported that the MOD’s PAI is nearly finished, 
with an anticipated completion date of late November 2017: phase one, 
which included Kabul-area ANA and ANP units, has been completed; phase 
two, for the ANA’s 203rd and 215th Corps, has been completed; phase three, 
for the 201st and 207th Corps, has been recently completed; and only phase 
four, for the 205th and 209th Corps, remains incomplete. The last portion 
of the PAI will take place in October and November as PAI teams re-visit 
selected ANA units that had lower registration turnout in order to provide 
those personnel unable to reach a PAI center previously a last chance to 
enroll. According to USFOR-A, among the ANA units processed as of late 
August, 94% of personnel claimed to exist by MOD in monthly reports have 
been physically verified by biometric identification. This a six-point increase 
from the 88% reported last quarter.192 However, the AHRIMS enrollments, 
which include 22 fields of personal information, remain error-prone, with 
only 55% completed without inaccuracies.193

The main phase of the MOI’s PAI process ended in late May. As with 
MOD, PAI teams are currently revisiting lower enrollment ANP and ALP 
units in order to collect last-chance enrollments. Among the units processed 
through August 2017, the AHRIMS enrollment rate is 72% for ANP, up two 
points since last quarter, and 55% for ALP.194

The MOD and MOI personnel records now completed in AHRIMS have 
been transferred to the APPS. According to USFOR-A, as of late August, 
96% of MOD, 43% of ANP, and 66% of ALP personnel are slotted into autho-
rized positions in the payroll system in APPS.195 USFOR-A projected that 
PAIs and the transition to APPS for both the MOI and MOD would occur 
before the end of 2017.196

“Unaccounted for” or “Ghost” Personnel
As a result of increased attention in early 2017 to the possible inclusion of 
many “ghost” or nonexistent personnel within the ANDSF rolls, U.S. offi-
cials confirmed that as of January 1, 2017, salaries will be paid only to MOD 
and MOI personnel who are correctly registered in AHRIMS.197 USFOR-A 
has since described the situation involving ghost personnel and what 
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actions are being taken by the U.S. and Afghan officials to address the issue. 
Defense Secretary James Mattis said on October 3 that continuing to ensure 
that all Afghan forces are biometrically enrolled is one of the key ways U.S. 
forces will “make certain there are no more ghost soldiers.”198

As of late August 2017, USFOR-A estimated that 10,000 MOD personnel 
remain “unaccounted for” in AHRIMS, roughly 2,100 less than last quarter. 
While USFOR-A did not provide a corps-level distribution of unaccounted-
for ANA personnel this quarter, they indicated that of the four corps that 
have completed the PAI process, the 201st Corps has the highest percentage 
of unaccounted-for personnel against their reported end strength. For MOI, 
approximately 41,000 ANP and 13,000 ALP personnel remain unaccounted 
for; and there is currently no police zone-level accounting of these person-
nel. USFOR-A noted that unaccounted-for personnel either have yet to be 
validated biometrically or simply do not exist.199

The U.S. government continues to disburse funds only to those ANDSF 
personnel it is confident are properly accounted for. USFOR-A reported 
approximately $44.6 million in cost avoidance by not paying unaccounted-
for and suspected ghost personnel from January to August 2017, up 
$26.1 million from last quarter. The command advised that this amount 
will continue to change as the MOD and MOI increase the validation of the 
remaining soldiers and police through the ongoing PAI process.200

Afghan Local Police
ALP members, known as “guardians,” are usually local citizens selected by 
village elders or local leaders to protect their communities against insurgent 
attack, guard facilities, and conduct local counterinsurgency missions.201 
While the ANP is paid via the UN Development Programme’s multilateral 
Law and Order Trust Fund for Afghanistan (LOTFA) which is funded by the 
international community, the ALP is paid with U.S. funds provided directly 
to the Afghan government.202 Although the ALP is overseen by the MOI, it is 
not counted toward the ANDSF’s authorized end strength.203

As of August 19, 2017, the NATO Special Operations Component 
Command-Afghanistan (NSOCC-A) reported that according to the ALP Staff 
Directorate, the ALP has roughly 30,000 guardians, about 25,000 of whom 
are trained, 4,000 untrained, and 100 in training.204 These figures indicate an 
increase of 75 ALP personnel overall, a 127-person decrease in trained per-
sonnel, and an increase of 308 untrained personnel since last quarter.205 The 
MOI’s 1396 (2017) Bilateral Financial Commitment Letter obligates the MOI 
to have no more than 5% of the on-hand ALP force untrained, but currently 
14% of the force is untrained, a slight increase from last quarter.206

This quarter, NSOCC-A reported continuing efforts to enroll ALP per-
sonnel in AHRIMS to transition ALP salary payments to an electronic 
funds-transfer (EFT) process and to inventory materiel. These processes 
are expected to help track and train ALP personnel.207 As mentioned, PAI 
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teams are in the final stages of collecting AHRIMS enrollments from lower-
enrolled ALP units. According to USFOR-A, among the units processed 
through August 2017, the AHRIMS enrollment rate was 55% for ALP, a 
22-point decrease since last quarter.208 Additionally, 66% of ALP personnel 
are slotted into authorized positions in the payroll system in APPS, down 13 
points since last quarter.209

The current figures indicate that the ALP still has not reached its enroll-
ment goals. The MOI’s 1395 (2016) Bilateral Financial Commitment Letter 
laid out clear goals for completing ALP registration for biometric IDs (100% 
of the ALP), EFT salary payments (90% of the ALP), and slotting ALP per-
sonnel in AHRIMS (95% of ALP) by December 20, 2016.210 The 1396 (2017) 
Commitment Letter calls for 100% of the ALP to be registered into AHRIMS, 
though it is unclear by what date. It also stipulates that guardians will 
receive their biometric IDs, be slotted into AHRIMS and APPS (when APPS 
is implemented), and enrolled in EFT during training.211 NSOCC-A pointed 
to the difficulties in meeting the MOI Bilateral Financial Commitment 
Letter’s goals for the ALP because its personnel are mostly located in very 
rural areas. According to NSOCC-A, some districts do not have the infra-
structure needed to complete AHRIMS enrollment, and travelling to PAI 
locations to perform AHRIMS enrollment can be a life-threatening task for 
some ALP personnel.212

As with the ANA and ANP, CSTC-A will fund salaries only for ALP guard-
ians who are actively slotted in AHRIMS. NSOCC-A reported a reduction in 
their estimated U.S. funding for the ALP from $93 million annually in early 
2017 to an estimated $85–91 million for the rest of the fiscal year, depend-
ing on how many additional ALP are successfully enrolled in AHRIMS. 
NSOCC-A has previously noted that they suspect the reduction of funding 
will incentivize the MOI to account for those ALP not registered in AHRIMS 
in order to recoup lost U.S. funding.213 NSOCC-A says that CSTC-A reviews 
validated personnel numbers every three months and provides updated 
funding based on validated AHRIMS personnel numbers.214

This quarter, NSCOCC-A provided an update on the status of reform-
ing the ALP. Several efforts are under way to assess ALP reform, including 
personnel and equipment reforms, addressing powerbrokers’ sway over the 
ALP, and the establishment of ALP Zone shuras. ALP Zone shuras to assess 
the ALP reform process were projected to occur in September and October 
2017. NSOCC-A noted that once the shuras are complete, additional reform 
assessment findings will be available. According to NSOCC-A, personnel 
reforms remained stagnated during the reporting period due to intense 
fighting in the majority of the districts where ALP personnel are located. 
Annual equipment inventories have been submitted by district with an 83% 
completion rate since the Afghan fiscal year began in late December 2016.215

The ALP’s Coalition advisors submitted a report on the influence of 
powerbrokers in the ALP in September. The report found that the number 
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of ALP personnel under powerbroker influence increased from 124 guard-
ians in March 2017 to 395 in August. This is considerably lower than the 
1,395 reported to be under powerbroker influence in early 2016. USFOR-A 
noted that the increased reporting may indicate increased transparency and 
declining corruption. The main powerbrokers influencing ALP personnel 
continue to be parliamentarians, provincial councils, provincial governors, 
and district and provincial chiefs of police.216

AFGHAN NATIONAL ARMY
As of September 30, 2017, the United States had obligated $44.4 billion and 
disbursed $43.3 billion of ASFF funds to build, train, equip, and sustain 
the ANA.217

ANA Strength Declines
This quarter, USFOR-A classified ANA authorized strength figures as well as 
the exact figures for assigned strength. Assigned strength figures reported 
here are therefore approximations. The questions SIGAR asked on ANA 
strength figures can be found in Appendix E of this report. SIGAR will 
report on ANA authorized strength figures in its classified annex.

As of August 28, 2017, the overall assigned strength of the ANA, including 
the AAF but not including civilians, was roughly 170,000 personnel.218 ANA 
strength (including the AAF but not civilians) decreased by more than 4,000 
personnel since last quarter, reversing the positive trends in force strength 
earlier in 2017.219 Despite this decline, ANA and AAF overall strength still 
saw a roughly 750-person increase from the same period last year. The ANA 
had about 77,000 enlisted personnel, 60,000 noncommissioned officers, and 
33,000 officers. The largest increase in personnel since last quarter occurred 
in the officer ranks (about 150 more officers), and the biggest decrease 
among enlisted ranks (about 3,300 fewer soldiers).220

There were about 4,200 civilian personnel in the ANA and 250 in the AAF 
this quarter. This is a roughly 1,300-person decrease in ANA civilians and 
a 150-person decrease in AAF civilians since last quarter. This brings the 
total ANA strength with AAF and civilians to roughly 174,450, as shown in 
Table 3.6 on page 122.221

According to USFOR-A, possible ghost personnel are not subtracted 
from these strength figures because ghosts are estimated using the AHRIMS 
(personnel management) and APPS (payment) systems, both still undergo-
ing improvements, while a different reporting system currently calculates 
manpower.222 This quarter, there were approximately 10,000 unaccounted-
for MOD personnel.223 For more information on AHRIMS, APPS, and ghost 
personnel, please see pages 121–124.
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ANA Attrition
This quarter USFOR-A classified ANA attrition data. The questions SIGAR 
asked about ANA attrition can be found in Appendix E of this report. SIGAR 
will report on ANA attrition in the classified annex to this report.

ANA Sustainment
As of September 30, 2017, the United States had obligated $21.1 billion and 
disbursed $20.4 billion of ASFF for ANA sustainment.224

CSTC-A reported the total amount expended for all payroll and nonpay-
roll sustainment requirements in Afghan FY 1396 (2017) was $400.3 million 
through August 21, 2017, a $52.4 million increase compared to the same 
period last year.225 While the majority of sustainment funding goes toward 
ANA salaries and incentive payments, aside from these, the largest uses of 
sustainment funding were for equipment and supplies, mainly vehicle fuel, 
($22.6 million) and uniforms ($3.4 million).226

ANA Salaries and Incentives
Of the total amount spent on ANA sustainment in Afghan FY 1396 through 
August 21, 2017, $145.4 million was spent on salaries and $220.6 million 
on incentive pay for ANA officers, noncommissioned officers and sol-
diers, civilians, and contractors.227 Funding for ANA salaries increased by 
$24.5 million since this period last year, while incentive pay increased by 
about $51.9 million.228

CSTC-A reported that the funding required for ANA base salaries, 
bonuses, and incentives for this year and the next three years will aver-
age $610.2 million annually, a decrease from last quarter’s estimate of 
$627.1 million, but a considerable increase from last year’s estimate of 
$545.8 million annually through 2021.229 DOD previously noted that the 
increase in cost was mainly due to the transfer of 40,000 ANP personnel to 
the ANA as part of the ANDSF Road Map plan to move certain paramilitary 
police elements (Afghan Border Police and Afghan National Civil Order 
Police) from MOI to MOD authority.230 DOD also stated that forecasted 
salary and incentives figures are for planning purposes only and are not 
definitive indicators of future DOD support, which will depend on Afghan 
progress toward reconciliation, reducing corruption, security conditions, 
and other factors.231

ANA Equipment and Transportation
As of September 30, 2017, the United States had obligated and disbursed 
$13.3 billion of ASFF for ANA equipment and transportation, as shown in 
Figure 3.29 on the following page.232 
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ANA Equipment Operational Readiness
This quarter USFOR-A classified data concerning the ANA’s equipment 
readiness. The questions SIGAR asked about ANA equipment readiness can 
be found in Appendix E of this report. SIGAR will report on ANA equipment 
readiness in its classified annex.

Core Information Management System
The Core Information Management System (CoreIMS) is part of the solution 
to address capability gaps in the Afghan logistical supply chain to ensure 
that the ANDSF are properly equipped. Since 2012, efforts have been under 
way to develop and implement an automated system within both MOD and 
MOI to replace a paper-based process in order to better monitor Afghan- 
and U.S.-purchased ANDSF equipment and supplies.233

CoreIMS is an inventory-management system that electronically tracks 
basic items like vehicles, weapons, night-vision devices, and repair parts. 
The system helps allocate materiel and analyze its usage to predict future 
item and budget requirements while reducing opportunities for fraud.234 The 
goal for the system is to improve Afghan sustainment processes by providing 
managers and decision makers with a real-time status of assets.235 To do this, 
CSTC-A has integrated CoreIMS with the Security Cooperation Information 
Portal (SCIP)—a U.S. database of the sale and provision of U.S. military 

ANA EQUIPMENT AND TRANSPORTATION FUNDS OBLIGATED ($ BILLIONS) 

Source: DFAS, AR(M) 1002 Appropriation Status by FY Program and Subaccounts September 2017 (draft), 10/18/2017; 
DFAS, AR(M) 1002 Appropriation Status by FY Program and Subaccounts September 2016, 10/19/2016; DFAS, “AR(M) 1002 
Appropriation Status by FY Program and Subaccounts September 2015,” 10/19/2015; DFAS, “AR(M) 1002 Appropriation 
Status by FY Program and Subaccounts September 2014,” 10/16/2014; DOD, response to SIGAR data call, 10/9/2013; 
DOD, response to SIGAR data call, 10/18/2012; DOD, response to SIGAR data call, 10/17/2011.
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materials, services, and training to foreign countries and international orga-
nizations—to save time and resources of ANDSF procurement personnel, 
decrease human error, and significantly improve order and asset visibility.236

As of March 1, 2017, the web-based CoreIMS became available and fully 
functional at MOD and MOI national logistic locations, forward supply 
depots, and regional supply logistic centers.237 According to CSTC-A, the 
remaining challenge with CoreIMS is that once materiel is distributed below 
the regional level to the local forward supply depots or units, CoreIMS 
loses visibility. CSTC-A notes that plans are under way to integrate CoreIMS 
down to the brigade level (ANA) and the provincial-headquarters level 
(ANP) in the next four years. This will also include the ALP, which are sup-
ported through the MOI’s supply chain.238 CSTC-A continues to provide 
advanced CoreIMS training for Afghan logistic specialists to train, men-
tor, and assist other ANA and ANP personnel in logistics operations and 
CoreIMS functionality.239

This quarter, CSTC-A reported that a maintenance module is currently 
being tested for CoreIMS, with its rollout planned for February 2018. The 
main goal of the module is to better facilitate accurate equipment-readiness 
and maintenance reporting by utilizing the digital records for equipment in 
CoreIMS. The module will begin with vehicle maintenance, and once the 
ANA’s mentoring on its use for vehicles is complete, CSTC-A anticipates the 
expansion of the module to other fleets of equipment.240

ANA Infrastructure
The United States had obligated $6.1 billion and disbursed $5.9 billion of 
ASFF for ANA infrastructure projects as of September 30, 2017.241 As with 
last quarter, ANA sustainment costs for FY 2017, covering all ANA facil-
ity and generator requirements, are roughly $74.2 million, $17.5 million of 
which is funded through the NATO ANA Trust Fund, while the remaining 
$56.7 million is U.S. funded through the ASFF.242

According to CSTC-A, as of August 28, 2017, the United States has com-
pleted 417 infrastructure projects in Afghanistan valued at $5.3 billion, an 
increase of nine projects completed since last quarter, with another 34 
ongoing projects valued at $166.3 million.243

The largest ongoing ANA infrastructure projects are the same as 
last quarter: the second phase of the Marshal Fahim National Defense 
University in Kabul (costing an estimated $73.5 million, a nearly $1 mil-
lion cost increase since last quarter) to be completed in December 2017, 
a Northern Electrical Interconnect (NEI) substation project in Balkh 
Province ($27.7 million), slated for completion in October 2019, and 
an NEI substation in Kunduz ($9.5 million), due to be completed in 
February 2019.244

Nine ANA infrastructure contracts with a total value of $12.5 million 
were awarded this quarter. The largest of these include: infrastructure 
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security improvements for MOD headquarters ($5.8 million), the initial 
operating capacity infrastructure (includes utilities, barracks, dining facil-
ity, and other essential infrastructure) for Camp Pratt in Mazar-e Sharif 
($3.3 million), and a bakery and medical warehouse at Kabul National 
Military Hospital ($699,151).245

An additional 45 infrastructure projects valued at $265.8 million are 
being considered including: five Kabul National Military Hospital projects 
($66.8 million), four Afghan Electrical Interconnect projects ($71.5 mil-
lion), nine ANASOC projects ($68.9 million), and four AAF projects 
($10.5 million). The remaining 23 projects, valued at around $48.1 million, 
comprise other ANA infrastructure and sustainment projects supporting 
the new MOD headquarters, the Women’s Participation Program, and other 
security facilities.246

This quarter, CSTC-A reported a significant increase in projects to 
develop facilities for female personnel in the ANA and ANP as part of the 
Women’s Participation Program (WPP). One project was completed this 
quarter, and there were 18 ongoing WPP projects, an increase of 16 projects 
since last quarter. In August, the compound at the ANA’s regional train-
ing center in Jalalabad (costing roughly $7.8 million), was completed. It 
includes a barracks, laundry, training facility, day care, playground, and 
gym. The largest project in development is a women’s compound with simi-
lar facilities for phase two of Kabul Police Academy ($6.5 million) with an 
estimated completion date of June 2019.247

CSTC-A reported several updates this quarter on infrastructure-related 
train, advise, and assist activities. CSTC-A has multiple advisors responsible 
for mentoring the Construction and Property Management Department 
(CPMD), which supervises and provides engineering and facility mainte-
nance for MOD. CPMD and CSTC-A advisors also train and advise ANA 
facility engineers (FE) and facility-sustainment staff to increase their 
capacity to operate, maintain, and sustain the ANA’s infrastructure.248 This 
quarter, advisors provided significant training and mentorship to the CPMD 
leadership and FEs during three to four advising engagements per week 
focused on operations and maintenance, sustainment, and construction 
program-management issues.249

CSTC-A is executing a facility-maintenance training program, under the 
National Operations and Maintenance Contract, to train FEs and other 
personnel in the trades and skills needed to operate and maintain power 
plants, HVAC systems, water-treatment plants, and waste-water treatment 
plants, as well as to perform quality control and quality assurance over their 
work. Training courses are offered for MOD and MOI personnel at their 
respective headquarters. In the past three months, this program trained 304 
ANDSF facility personnel.250

According to CSTC-A, following several years of investment from 
Germany and other Coalition partners, the ANA Engineer School at Camp 

Women’s Participation Program: An 
initiative that seeks to advance and 
promote women’s participation in 
Afghan security institutions. The program 
promotes safe and secure facilities, proper 
equipment, training, and opportunities for 
women to increase their membership in 
the ANSDF. 

Source: OSD-P, response to SIGAR vetting, 4/15/2016. 
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Shaheen in Mazar-e Sharif has become a “stable feature” of the ANA’s 
training institutions. The goal is for the ANDSF to eventually sustain an 
infrastructure portfolio worth over $10 billion. The school conducts several 
basic and high-level engineer courses regularly, which include training in 
IED detection and defeat, combat engineer, and other technical specialties. 
CSTC-A has mentored ANA engineer instructors to teach some of these 
courses to both MOD and MOI facility-sustainment staff.251

ANA and MOD Training and Operations
As of September 30, 2017, the United States had obligated and disbursed 
$3.9 billion of ASFF for ANA, AAF, and MOD training and operations.252

According to CSTC-A, ASFF training funds are used to send ANA and 
AAF students to vocational training and professional military education 
opportunities abroad, including aviation training, special forces training, 
basic officer-leadership courses, captain’s career courses, war-college 
programs, seminars, and conferences. The funds are also used to contract 
advisors and mentors for the ANDSF to advise, train, and mentor them in 
undertaking essential functions.253

As of August 28, 2017, CSTC-A reported 11 ongoing U.S.-funded training 
programs for the ANA and AAF. The largest of these are multiyear contracts 
that include a $41.9 million project for out-of-country training for AAF 
pilots, a $37.3 million project to train the ASSF, and a $14.7 million counter-
IED training program for the ANA.254

This quarter, SIGAR received updated information about the basic train-
ing process for ANA personnel. According to USFOR-A, the current basic 
training program, called Basic Warrior Training (BWT), is nine weeks 
long, comprising eight courses that total 251 hours of scheduled training. 
This model has been approved by the MOD as the standard for training all 
recruits, and it is currently implemented at both the Kabul Military Training 
Center (KMTC) and the Regional Maneuver Training Centers (RMTC) 
elsewhere in Afghanistan. USFOR-A noted that ANA senior leaders are cur-
rently weighing the benefits of increasing the BWT to 12 weeks, a move that 
the Chief of General Staff and some ANA leaders support. USFOR-A does 
not know the type or quantity of equipment provided to new recruits and 
soldiers for the BWT at either the KMTC or the RMTCs.255

DOD officials consistently stress the importance of adequate training 
for the ANDSF, but USFOR-A reports wide variation in Coalition advisors 
present to oversee and assist in the training of Afghan officers, noncom-
missioned officers, or soldiers at the 18 Afghan training institutions.256 
Advisor presence has increased since June, but of the 18 schools and 
academies (including basic training centers), only seven currently have 
persistent advisor presence. CSTC-A said advisor presence in these insti-
tutions has resulted in improved resources, curricula, instructors, and 
facility repairs. However, advisors still noted the difficulty of applying 
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standardized performance requirements to trainees at the schools, and the 
absence of adequate mechanisms to determine and ensure the quality of the 
training instructors.257

Afghan Air Force
This quarter, USFOR-A classified AAF authorized strength figures as well as 
the exact figures for assigned strength. Assigned-strength figures reported 
are therefore approximations. The questions SIGAR asked on strength fig-
ures can be found in Appendix E of this report. SIGAR will report on AAF 
authorized strength figures in its classified annex.

As of August 28, 2017, there were more than 8,000 personnel in the AAF, 
a roughly 100-person increase since last quarter. In addition, the AAF has 
approximately 250 civilian personnel.258

The AAF saw key developments this quarter on the path to expanded 
capabilities as part of the ANDSF Road Map and the Kabul Compact. On 
September 18, the AAF received its first shipment of two U.S.-made UH-60 
Black Hawk helicopters, an important part of the seven-year Afghan 
Aviation Transition Plan (AATP) to replace the AAF’s aging, Russian-made 
Mi-17 fleet.259 SIGAR’s Inspector General John Sopko and other senior lead-
ers traveled to Kandahar Airfield for the ceremony inaugurating the new 
airframe into the AAF’s inventory. Additionally, U.S. Joint Chiefs of Staff 
Chairman Dunford noted in October the importance of the expanded U.S. 
advisory effort to lower levels of the AAF so that it can be more effective in 
integrating crucial air support for ANA operations.260

There was no change this quarter in the funding data for the AAF. As 
of August 23, 2017, the United States has appropriated approximately 

Afghan President Ashraf Ghani inaugurates the addition of U.S.-provided UH-60 Black Hawk 
helicopters to the Afghan Air Force fleet. (USAF photo by Staff Sgt. Benjamin Gonsier)
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$5.2 billion to support and develop the AAF since FY 2010, with roughly 
$1.5 billion requested in FY 2017. Of the total amount since 2010, roughly 
$2.5 billion was obligated for the Special Mission Wing, the special-opera-
tions branch of the AAF.261 CSTC-A noted that the FY 2017 figure includes 
DOD’s November 2016 request to Congress for $814.5 million to fund 
the AATP.262

Since FY 2010, nearly $3.4 billion has been obligated for the AAF, with 
roughly $252 million of FY 2017 funds obligated as of May 18, 2017.263 The 
majority of the funding obligated since FY 2010 has been designated for 
sustainment items, which account for 48.9% of obligated funds, followed by 
equipment and aircraft at 31.5%, a percentage that will increase as funding 
for the AATP continues to be obligated.264

The AAF’s current inventory of aircraft includes:265

• 4 Mi-35 helicopters
• 46 Mi-17 helicopters (19 unavailable)
• 25 MD-530 helicopters (one unavailable)
• 24 C-208 utility airplanes
• 4 C-130 transport airplanes (two unavailable)
• 19 A-29 light attack airplanes
• 2 UH-60 utility helicopters (added in September 2017)266

As of August 31, 2017, six of the 19 unavailable Mi-17s are in overhaul, 
four are in heavy repair, three are awaiting extraction and assessment, and 
six have expired, meaning they will be reused once they are overhauled. 
One unavailable MD-530 is damaged due to a hard landing during a training 
mission and two unavailable C-130s are going through routine depot-level 

The first UH-60 helicopter provided to the Afghan Air Force is offloaded at Kandahar 
Airfield, Afghanistan. (USAF photo by Staff Sgt. Trevor T. McBride) 
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maintenance.267 Of the 19 A-29 aircraft, 12 are currently in Afghanistan and 
seven are at Moody Air Force Base in the United States supporting AAF 
pilot training, weapons operational testing, and cockpit upgrades. When 
the A-29 training program at Moody concludes, the remaining U.S.-based 
A-29s will be moved to Afghanistan.268

As part of the AATP, the AAF is scheduled to receive an additional 12 
Afghan-owned UH-60s in FY 2018, with deliveries of two per month begin-
ning from January 2018 through June 2018. The AAF is also scheduled to 
receive 10 additional MD-530 helicopters in July 2018, with deliveries of 
five additional aircraft per quarter beginning the third quarter of FY 2018.269 
Over the next several years, the AAF will continue to receive a significant 
number of new or refurbished airframes to grow its inventory. USFOR-A 
provided a snapshot of the expected end state of the AAF’s aircraft 
inventory by the end of FY 2023, which will include: 61 UH-60s, 58 Fixed 
Forward Firing UH-60s, 55 MD-530s, 24 C-208s, four C-130s, 25 A-29s, and 
32 AC-208s.270

AAF Operational Readiness
The AAF saw some decline in operational readiness over the reporting 
period with two of five airframes (C-208 and A-29) falling short of opera-
tional readiness goals and two of five airframes significantly exceeding their 
recommended flight hours (C-130 and Mi-17).271

This quarter, USFOR-A indicated that a change was made to AAF opera-
tional reporting as of June 2017. The number of sorties (defined as one 
takeoff and one landing) is no longer being used for reporting, but rather 
the number of “missions” (a single operation, which may include multiple 
sorties) is now being used. According to USFOR-A, the AAF flew 2,448 
missions from May 1 through July 31, 2017 at an average of 816 per month, 
with the most missions (1,031) flown in May 2017. Unlike previous quarters, 
the C-208 airframe flew the greatest number of missions (695), followed 
closely by the Mi-17 (667).272 However, the Mi-17 continued to fly the most 
hours of any airframe, an average of 986 hours per month this reporting 
period, followed by the MD-530 at 767 average hours. This was a consider-
able increase compared to the Mi-17’s 786-hour average and the MD-530’s 
614-hour average reported last quarter.273 All AAF airframes flew roughly 1.5 
times more hours per month on average than last quarter.274

Personnel Capability
USFOR-A provided the following information on how many fully mission-
qualified, or certified mission-ready (CMR) crew members the AAF has 
for each of its airframes. For more information about the specific train-
ing involved for crew members attaining CMR status, please see SIGAR’s 
April 2017 Quarterly Report to the United States Congress.275 According to 
USFOR-A, this quarter:276
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• C-130: 12 total pilots, including five mission pilots, three instructor 
pilots, and four copilots, five flight engineers, and nine loadmasters 
(down one from last quarter) are CMR.

• C-208: 33 total pilots, including 14 mission pilots, 10 instructor pilots, 
and 9 co-pilots are CMR (down nine from last quarter).

• A-29: 12 total pilots, including eight mission pilots (two of which 
are instructor pilots) and four wingmen, are CMR (up one from 
last quarter).

• MD-530: 59 total pilots, including 47 mission pilots (up 12 from last 
quarter) and seven instructor pilots, are CMR. The five remaining 
personnel are not yet CMR.

• Mi-17: 82 total pilots, including 32 aircraft commanders, 39 co-pilots, 
and 11 instructor pilots, 27 flight engineers, and 53 gunners are CMR 
(same as last quarter).

• Mi-35: 10 pilots are CMR (same as last quarter).

The Special Mission Wing
The Special Mission Wing is the aviation branch of the MOD’s Afghan 
Special Security Forces (ASSF) that provides aviation support to 
Afghanistan’s counternarcotics, counterterrorism, and special operations 
forces. According to DOD, the SMW is the only ANDSF force with night-
vision, rotary-wing air assault, and fixed-wing intelligence, surveillance 
and reconnaissance capabilities. The SMW’s four squadrons include two in 
Kabul, one at Kandahar Airfield, and one at Mazar-e Sharif Airfield, and pro-
vide the ASSF with operational reach across Afghanistan.277

As of June 2017, the SMW had 788 personnel—87% of its authorized 
strength, slightly lower than Afghanistan’s other force elements. DOD notes 
that because the SMW’s recruiting standards are higher than those of the 
AAF and other ANDSF elements, the SMW struggles to find qualified per-
sonnel for pilot and maintenance positions.278

The two main funding sources for the SMW are the ASFF and the 
DOD Counternarcotics (DOD-CN) fund.279 According to NSOCC-A, from 
FY 2010 to August 22, 2017, approximately $2.2 billion has been obligated 
for the SMW from both funds, a roughly $71 million decrease since last 
quarter. However, NSOCC-A reported that it is requesting $305.5 million 
for the SMW for FY 2018, over $100 million more than the funds obligated 
for FY 2017. The vast majority of the funding obligated since FY 2010 has 
been designated for equipment and aircraft (46%) and sustainment items 
(45.6%) with the rest going toward training and infrastructure costs.280 
According to NSOCC-A, of the $200.7 million obligated for the SMW 
from the ASSF and DOD-CN funds for FY 2017, about $184.5 million has 
already been spent.281

This quarter, NSOCC-A reported that the SMW successfully conducted an 
increased number of counternarcotics and counterterror missions for the 
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ASSF and the ANA as part of the summer 2017 campaign. Some of the mis-
sions in support of the ANA drew enemy fire that damaged some aircraft. 282

NSOCC-A said SMW leadership has placed more focus on recruitment 
efforts in recent months ahead of the ASSF expansion and increased 
SMW requirements. Leadership has also improved efforts to train lower 
enlisted and junior ranking officers, partly by ensuring all available soldiers 
attend literacy training, and by mandating that junior officers gain English-
language proficiency through English-as-a-second-language courses.283

SIGAR will report additional details of the SMW budget, inventory, and 
capabilities in the classified annex to this report.

AFGHAN NATIONAL POLICE
As of September 30, 2017, the United States had obligated $20.6 billion and 
disbursed $20.1 billion of ASFF funds to build, train, equip, and sustain 
the ANP.284

ANP Strength Declines
This quarter, USFOR-A classified ANP authorized strength and the exact 
figures for assigned strength. Assigned strength figures reported here 
are therefor approximations. The questions SIGAR asked about autho-
rized and assigned ANP strength can be found in Appendix E of this 
report. SIGAR will report on ANP authorized and assigned strength in its 
classified annex.

As of August 28, 2017, USFOR-A reported that the assigned strength of 
the ANP, including the Afghan Uniform Police (AUP), Afghan Border Police 
(ABP), Afghan National Civil Order Police (ANCOP), and MOI Headquarters 
and institutional support (MOI HQ & IS), was approximately 150,000.285 ANP 
strength decreased by about 4,800 personnel since last quarter, the majority 
of whom were trainees, according to USFOR-A.286 See Table 3.6 on page 122 
for historical ANP strength data.

Patrolmen continue to represent the largest component of the ANP this 
quarter with roughly 71,000 personnel; noncommissioned officers num-
bered about 50,000, while officer ranks stood at roughly 30,000. Compared 
to last quarter, the largest increase in personnel occurred within the patrol-
men ranks (nearly 100 new personnel) and largest decrease was within the 
noncommissioned officer ranks (about 750 fewer officers).287

ANP Attrition
This quarter USFOR-A classified ANP attrition data. The questions SIGAR 
asked about ANP attrition can be found in Appendix E of this report. SIGAR 
will report on ANP attrition in the classified annex to this report.
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ANP Sustainment
As of September 30, 2017, the United States had obligated $9.1 billion and 
disbursed $8.7 billion of ASFF for ANP sustainment.288

According to CSTC-A, as of August 21, 2017, the United States has spent 
$513.2 million for ANP sustainment, including payroll and non-payroll 
expenditures, for Afghan fiscal year 1396 (2017). Of that amount, $39.7 mil-
lion was expended on ANP payroll as of August 28.289 The payroll funds 
included $20.8 million, contributed by the United States on-budget (through 
ASFF) to LOTFA to pay for ANP salaries.290

In addition to LOTFA, CSTC-A has provided ASFF funds for ALP salaries 
($17.6 million) and incentives ($7 million) since the beginning of Afghan 
fiscal year 1396 in December 2016. The total estimated ALP salary and 
incentive costs are $73.8 million per year for the next two years, including 
the U.S. contribution to LOTFA.291

CSTC-A reported that aside from payroll expenses, the majority of 
ASFF ANP sustainment funding for Afghan FY 1396, the greatest expen-
ditures for the funds have been for fuel ($9.8 million) and electricity 
($5.1 million).292

ANP Equipment and Transportation
As of September 30, 2017, the United States had obligated and disbursed 
$4.7 billion of ASFF for ANP equipment and transportation, as shown in 
Figure 3.30.293

ANP EQUIPMENT AND TRANSPORTATION FUNDS OBLIGATED ($ BILLIONS) 

Source: DFAS, AR(M) 1002 Appropriation Status by FY Program and Subaccounts September 2017 (draft), 10/18/2017; 
DFAS, AR(M) 1002 Appropriation Status by FY Program and Subaccounts September 2016, 10/19/2016; DFAS, “AR(M) 
1002 Appropriation Status by FY Program and Subaccounts September 2015,” 10/19/2015; DFAS, “AR(M) 1002 
Appropriation Status by FY Program and Subaccounts September 2014,” 10/16/2014; DOD, response to SIGAR data call, 
10/9/2013; DOD, response to SIGAR data call, 10/18/2012; DOD, response to SIGAR data call, 10/17/2011.
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CSTC-A reported the major equipment provided to the ANP from April 1 
through June 30, 2017. During that period, the ANP received 3,000 M16A4 
rifles, the U.S. Marines’ standard-issue assault rifle, and 93 expanded-capac-
ity armament and personnel-carrier Humvees.294

Equipment Operational Readiness
This quarter USFOR-A classified data on the ANP’s equipment readiness. 
The questions SIGAR asked about ANP equipment readiness can be found 
in Appendix E of this report. SIGAR will report on ANP equipment readi-
ness in its classified annex.

ANP Infrastructure
As of September 30, 2017, the United States had obligated $3.2 billion and 
disbursed $3.1 billion of ASFF for ANP infrastructure.295

According to CSTC-A, as of August 28, 2017, the United States had 
completed a total of 745 infrastructure projects in Afghanistan valued 
at $3.6 billion. This quarter, CSTC-A reported 20 ongoing projects val-
ued at roughly $64.3 million.296 Thirteen infrastructure projects in the 
planning phase will cost nearly $112 million; the majority are WPP and 
ASSF projects.297

The largest ongoing ANP infrastructure project this quarter continues 
to be the installation of an IT server at the MOI Headquarters Network 
Operations Center in Kabul, which is estimated to be completed in January 
2018. The cost of this project is $43.5 million, a nearly $10 million cost 

U.S. Marine advisors train ANP personnel to reassemble M16A2 assault rifles in 
Helmand Province. (U.S. Marine Corps photo by Sgt. Justin Updegraff)
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increase since last quarter. This is followed by two WPP projects: com-
pounds for women at the Kabul Police Academy ($6.7 million) and the 
Police Central Training Command in Kabul ($6.5 million), both of which are 
slated for completion in June 2019.298

CSTC-A reported that several other WPP projects are under way. The 
largest ongoing project is a women’s compound including a gym, din-
ing facility and conference center at Marshal Fahim National Defense 
University in Kabul ($4.4 million). The largest project being considered is 
a women’s barracks at the Pohantoon-e-Hawayee AAF training academy in 
Kabul ($2 million).299

Three ANP infrastructure contracts with a total value of $2.9 mil-
lion were awarded this quarter. These include: the construction of ANP 
checkpoints at Bagram Airfield ($1 million), culvert and storm-water 
management system repairs at the Joint Readiness Afghan National 
Defense Center in Kandahar ($1 million), and renovations to GCPSU 
training facilities in Logar Province ($562,289).300 CSTC-A projects that 
the U.S. government would need to spend approximately $48.1 million 
toward future ANP infrastructure costs to cover ANP facility and genera-
tor sustainment requirements. This figure includes the $42.3 million in 
ASFF provided to the Afghan government to spend on ANP sustainment 
costs. This projection may change with development of U.S. contracts 
for facility maintenance and the expansion of the Afghan power grid with 
the transition of ANP bases to commercial power. There is also a pro-
jected requirement for $8.1 million in funding to support the expansion 
the ASSF.301

CSTC-A provided an update on its infrastructure-related training and 
advisory role with MOI’s Facilities Department (FD) engineers. This quarter, 
CSTC-A advisors held at least two formal meetings per week to advise on 
solutions for all aspects of facility engineering and program management 
including regional- and national-level budget planning, contract reviews, 
project planning and development, and facility-repair task orders. CSTC-A 
augmented these efforts with a U.S. Army Corps of Engineers generator-
overhaul contract to rapidly provide maintenance to critical, large ANP 
generators, repairing one MOI generator this quarter.302

CSTC-A has contracted Afghan subject-matter experts (SMEs) with 
technical skills matched to requirements, to assist MOI FD in meeting daily 
operation requirements, train MOI facility engineers, and complete other 
technical tasks. As of August 28, 2017, there are currently 18 SME engi-
neers working at MOI FD, with one working at CSTC-A as a WPP manager. 
CSTC-A reported that 60 of 72 authorized SMEs have been hired for use 
throughout Afghanistan (the 19 aforementioned included). Of the 60, 42 
are located within the provinces, six are at the pillars (ABP, ANCOP, etc.) 
and the remaining 12 are at MOI headquarters. CSTC-A CJ-ENG expects all 
positions to be filled by December 31, 2017.303 
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ANP Training and Operations
As of September 30, 2017, the United States had obligated $3.7 billion and 
disbursed $3.5 billion of ASFF for ANP and MOI training and operations.304

According to CSTC-A, ASFF training funds for the ANP are used for 
professional military education, travel, living allowances, and medical 
expenses for MOI, ANP, and GCPSU personnel to attend law-enforcement 
and military training in the United States. Some training courses include 
Command and General Staff College, Sergeant Major Academy, and the 
Captain’s Career Course. The goal of the U.S.-based military training is to 
increase technical skills and to enhance knowledge and leadership at all 
levels. CSTC-A says that the program allows the U.S. military to have a last-
ing influence on ANP development.305

Additionally, CSTC-A uses ASFF funding to recruit and hire Afghan 
logistics specialists who train, advise, and assist the ANP in a wide array of 
ANDSF logistic skills, including English translation, computer skills, equip-
ment accountability and tracking, inventory management and warehousing, 
modern business skills, and other logistic functions. ASFF is also used to 
contract advisors and mentors who advise, train, and mentor the ANP to 
increase their overall capabilities in essential functions such as finance, 
internal controls, governance, force generation, training and sustainment 
of the force, logistics, sustainment, planning, executing security operations, 
and intelligence.306

As of August 31, 2017, roughly 5,000 ANP personnel were untrained, 
about 4% of the force. While this is more than a one-point increase in 
untrained ANP personnel since last quarter, the ANP is still maintaining bet-
ter training readiness than the 5% untrained-personnel threshold mandated 
by the MOI’s Bilateral Financial Commitment Letter.307

The MOI’s largest ongoing training ASFF-funded contracts include an 
$18.3 million contract to train ANP personnel, an $11 million contract for 
training MOI advisors and mentors, and a $4.5 million contract to provide 
counter-improvised-explosive-device and explosive-ordinance-disposal 
training. An additional $1.1 million of ASFF funds is allocated for ANP pro-
fessional military education, which includes training ANP personnel in the 
United States and abroad.308

WOMEN COMPRISE 1.4% OF ANDSF PERSONNEL
This quarter, USFOR-A classified the exact figures for assigned strength of 
female personnel in the ANDSF. Assigned-strength figures reported here 
will therefore be approximations. The questions SIGAR asked about women 
in the ANDSF can be found in Appendix E of this report. SIGAR will report 
on the exact assigned strength of female personnel in its classified annex.

According to the RS Gender Affairs Office, as of August 28, 2017, there 
were roughly 4,500 women serving in the ANDSF, an increase of nearly 
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300 personnel since last quarter. The ANP continued to have the highest 
percentage of female personnel, at roughly 2% of its entire force strength. 
The percentage of female personnel in the ANDSF rose slightly from last 
quarter’s 1.3% to 1.4% this quarter.309

Of the total female personnel in the ANDSF, around 3,200 were in the 
ANP, 1,200 were in the ANA, 120 were in the ASSF, and about 100 were 
in the AAF. Of the women in the ANP, ANA, ASSF, and AAF, there were 
roughly 1,500 officers, 1,700 noncommissioned officers, 1,300 enlisted per-
sonnel, and 120 cadets. The largest increase in female personnel occurred 
within the ANP, which added about 260 personnel this quarter. The ASSF 
saw the greatest decrease in female personnel, losing around 20 since 
last quarter.310

RS noted this quarter that female attrition in the ANDSF is an ongoing 
concern. According to RS, overall perceptions of a security deterioration and 
concern over the safety of women serving in the security sector are the main 
factors driving attrition. Efforts to reduce female attrition include construction 
of secure women’s facilities across the ANDSF, the payment of incentives for 
female servicemembers, and continued RS advising on the implementation of 
the newly developed sexual harassment and assault policy. 311

ANDSF MEDICAL AND HEALTH CARE
This quarter, USFOR-A classified the exact figures for assigned strength 
of medical personnel in the ANDSF. Assigned-strength figures reported 
here will therefore be approximations. The questions SIGAR asked about 

ANP policewomen participate in the opening ceremony of a newly completed Women 
Participation Program Compound in Kabul. (USACE photo)
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ANDSF medical personnel can be found in Appendix E of this report. 
SIGAR will report on the exact assigned strength of medical personnel in its 
classified annex.

As of August 21, 2017, there were around 1,000 physicians (a roughly 
60-person increase from last quarter) and about 3,000 other staff (a roughly 
30-person increase) within the ANDSF healthcare system. Many positions 
remain vacant, including about 250 physician positions and nearly 450 other 
medical positions, according to CSTC-A.312 

The U.S. government did not field any new medical equipment for 
ANDSF this quarter. The first deliveries of equipment are expected in late 
October 2017. CTSC-A projects that it will spend $23.5 million for medical 
equipment procurements in 2017.313 

This quarter, the MOI Office of the Surgeon General (OTSG), the 
ANA Medical Command (MEDCOM) Commander and the ANA Deputy 
Minister of Defense for Health Affairs signed the Combat Casualty and 
Disease Non-Battle Injury Committee Charter. According to RS, this 
charter sets the course for ANDSF medical leaders to better collaborate 
and make data-backed decisions to enhance ANDSF medical support for 
force preservation.314

For the first time in over two years, the Surgeon General assessed that 
MOI has sufficient medical supplies to fully support both routine and 
contingency operations.315 Additionally, according to CSTC-A, the ANA 
has capable surgeons and medical doctors, but they are concentrated 
in Kabul, and it is difficult to retain physicians in remote or insecure 
regions. MEDCOM has had to send physicians from Kabul on temporary-
duty assignments to other regions. Presently, seven doctors and medical 
staff are sent from Kabul to Helmand and six to Kunduz on a monthly 
basis.316 ANA regional hospitals have reportedly demonstrated the ability 
to effectively triage and treat mass casualties, and have adequate stan-
dards of surgical care, however post-operative care is less than optimal. 
Inadequate hygiene standards remain a concern throughout the ANA 
medical community.317

CSTC-A reports that MEDCOM’s biggest challenge continues to be 
managing medical commodities.318 MEDCOM is to implement a new 
medical-pharmaceutical reporting process to improve the medical-supply 
logistics process and retention of related information.319 Revised logistics 
rules will transition the logistics process from a “push” system to a demand-
based “pull” system to prevent waste and mismanagement.320

TAAC-Air focused on improving its medical-evacuation (MEDEVAC) 
capability in June 2017 following reports of casualties in the field that could 
not be evacuated by ground transport due to insurgent activity, resulting 
in preventable deaths.321 The ANDSF MEDEVAC system transported an 
increased number of casualties compared to the previous quarter, how-
ever, transport is still limited to stable patients only, and there are no AAF 
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aircraft dedicated specifically for MEDEVAC.322 There are currently 114 
MEDEVAC-trained personnel, with an additional 16 expected to begin 
training in November once the increase in strength is approved. All of the 
current flight medics are capable of carrying out routine MEDEVACs on 
C-130, C-208, and Mi-17 aircraft without daily advising, although TAAC-Air 
advisors still occasionally fly with them to observe. USFOR-A clarified in 
vetting that the ANDSF are responsible for their own MEDEVAC on Afghan 
missions and that U.S. MEDEVAC support is only provided to urgent 
patients on joint U.S.-Afghan missions.323 

As scheduled, the first two units of the AAF’s new UH-60 Black Hawk 
helicopters were delivered to Kandahar Airfield on September 18, 2017.324 
CSTC-A reported that nonmedical AAF crews will undergo a Combat 
Lifesaver Course and that the UH-60s will be equipped with combat life-
saver kits to enable them to perform casualty evacuation (CASEVAC) 
missions even if medical personnel are not available to perform en route 
MEDEVAC care. There is currently no plan to dedicate any of the UH-60s 
solely to a MEDEVAC role. Instead, the intention is to have a multi-role fleet 
with the ability to switch quickly between non-medical and MEDEVAC/
CASEVAC roles.325

REMOVING UNEXPLODED ORDNANCE
The Department of State’s (State) Bureau of Political-Military Affairs’ 
Office of Weapons Removal and Abatement (PM/WRA) manages the 

U.S. Army Engineers inspect a recently constructed American MEDEVAC facility at 
Bagram Airfield. (DOD photo by Jet Fabara)
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conventional-weapons destruction program in Afghanistan. Since FY 2002, 
State has provided $350 million in weapons-destruction and humanitarian 
mine-action assistance to Afghanistan. PM/WRA has funding which must 
be obligated within two fiscal years before it expires (and is no longer 
available). PM/WRA has obligated approximately $20 million of FY 2016 
funds and $1.6 million in FY 2017 funds, representing no change from 
last quarter.326

State directly funds six Afghan nongovernmental organizations (NGOs), 
three international NGOs, and one U.S. government contractor. These 
funds enable the clearing of areas contaminated by explosive remnants of 
war (ERW) and support clearing conventional weapons used by insurgents 
to construct roadside bombs and other improvised-explosive devices. As 
of June 30, 2017, State-funded implementing partners have cleared more 
than 229.6 square kilometers of land (approximately 88.7 square miles) and 
removed or destroyed approximately 7.9 million landmines and other ERW 
such as unexploded ordnance (UXO), abandoned ordnance (AO), stock-
piled munitions, and homemade explosives since FY 2010 (see Table 3.7).327

The estimated total area of contaminated land continues to fluctuate as 
clearance activities reduce hazardous areas, while ongoing surveillance 
find new contaminated land. At the beginning of this quarter, there were 
592 square kilometers (229 square miles) of contaminated minefields and 
battlefields. During the quarter, eight square kilometers (three square miles) 
were cleared, bringing the known contaminated area to 584 square kilo-
meters (225.3 square miles) by the end of June 30, 2017. PM/WRA defines a 

TABLE 3.7

CONVENTIONAL WEAPONS DESTRUCTION PROGRAM METRICS, FISCAL YEARS 2010–2017

Fiscal Year
Minefields  

Cleared (m2) AT/AP Destroyed UXO Destroyed SAA Destroyed Fragments Cleared
Estimated Contaminated 
Area Remaining (m2)*

2010  39,337,557  13,879  663,162  1,602,267  4,339,235  650,662,000 

2011  31,644,360  10,504  345,029  2,393,725  21,966,347  602,000,000 

2012  46,783,527  11,830  344,363  1,058,760  22,912,702  550,000,000 

2013  25,059,918  6,431  203,024  275,697  10,148,683  521,000,000 

2014  22,071,212  12,397  287,331  346,484  9,415,712  511,600,000 

2015  12,101,386  2,134  33,078  88,798  4,062,478  570,800,000 

2016  27,856,346  6,493  6,289  91,563  9,616,485  607,600,000 

2017**  24,787,163  3,648  26,580  78,555  1,158,886  583,600,000 

TOTAL  229,641,469  67,316  1,908,856  5,935,849  83,620,528  583,600,000 

Note: AT/AP = anti-tank/anti-personnel ordnance. UXO = unexploded ordnance. SAA = small arms ammunition. 
Fragments are reported because their clearance requires the same care as for other objects until their nature is determined. There are about 4,047 square meters (m2) to an acre. 
*Total area of contaminated land fluctuates as clearance activities reduce harzardous areas while ongoing survey identifies and adds new contaminated land in the Information Management 
System for Mine Action (IMSMA) database. 
**Results through 6/30/2017. 

Source: PM/WRA, response to SIGAR data call, 9/21/2017.
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minefield as the area contaminated by landmines, whereas a contaminated 
area can include both landmines and other ERW.328

USAID, in partnership with the United Nations Mine Action Service 
(UNMAS), provides services for victims and survivors of mines and ERW, 
as well as for civilians affected by conflict and persons with disabilities, 
through the $19.6 million Afghan Civilian Assistance Program (ACAP) III. 
ACAP III aims to mitigate the short- and long-term impact of conflict on 
civilians by enhancing the government’s capacity to better deliver services 
to the families of martyrs and disabled persons in Afghanistan. Program 
activities are expected to continue through February 2018.329

ACAP III quickly responded to the Kabul vehicle-borne suicide attack 
on May 31. Of the 150 fatalities and 400 injuries reported, ACAP distributed 
assistance to 486 families.330

According to the UN, nearly 16,290 security incidents took place 
between January and the end of August 2017, and over 5,500 between 
June 15 and August 31, 2017. Asymmetric attacks, such as detonations of 
improvised explosive devices, suicide attacks, assassinations, and abduc-
tions, remained the main cause of civilian casualties.331 The United Nations 
urged all parties to begin clearing and marking all ERW in areas under their 
control. To mitigate civilian casualties from ERW, the Afghan government 
ratified Protocol V of the international Convention on Certain Conventional 
Weapons in February 2016.332 According to UNMAS, 20 Afghan communi-
ties were declared mine-free between June 1 and July 31, 2017. The average 
monthly mine-incident rate of 182 victims from January to June 2017 rep-
resents an increase compared to the monthly average of 164 recorded over 
the same period in 2016.333
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GOVERNANCE

KEY ISSUES AND EVENTS 
On August 21, President Donald Trump announced the Administration’s 
strategy for Afghanistan and South Asia. President Trump said a “funda-
mental pillar of our new strategy is the integration of all instruments of 
American power—diplomatic, economic, and military—toward a successful 
outcome” in Afghanistan. He acknowledged that “nobody knows if or when” 
a political settlement with the Taliban might occur. Additionally, President 
Trump described a new approach to Pakistan, saying “we can no longer be 
silent about Pakistan’s safe havens for terrorist organizations, the Taliban, 
and other groups that pose a threat to the region and beyond.” President 
Trump also announced that the U.S. will further develop its strategic part-
nership with India. While President Trump said that “conditions on the 
ground—not arbitrary timetables—will guide our strategy from now on,” he 
also called on the Afghan government to produce “real reforms, real prog-
ress, and real results,” saying “our commitment is not unlimited, and our 
support is not a blank check.”334

During testimony on October 3, the Chairman of the Joint Chiefs of Staff, 
General Joseph F. Dunford Jr., indicated that the DOD has intelligence 
showing that the Taliban faces a greater challenge in motivating their fight-
ers following the U.S. move from a time-based to conditions-based strategy 
for Afghanistan. General Dunford acknowledged, however, that he does not 
know whether it is sufficient to prompt Taliban peace negotiations.335

Several emerging opposition movements confronted the Afghan govern-
ment this quarter. According to the United Nations (UN) Secretary-General, 
a variety of Afghan political figures were increasingly vocal in their oppo-
sition to the national unity government and have been more active in 
mobilizing supporters following the announcement of 2018 parliamentary 
elections. These coalitions coalesced around criticism of the government 
and the deteriorating security and economic situation, as well as perceptions 
of a growing concentration of power within the presidential palace. The UN 
Secretary-General noted a marked rift in the relationship between President 
Ashraf Ghani and key members of the Jamiat-e Islami party. Jamiat-e 
Islami—one of the oldest and largest political parties in Afghanistan—
backed one of its key members, current Chief Executive Abdullah Abdullah, 
when he was the runner-up in the 2014 presidential election.336
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In late June, First Vice President Abdul Rashid Dostum, Balkh Province 
Governor Atta Noor, and Second Deputy Chief Executive Mohammad 
Mohaqiq announced the creation of a new political coalition (the “Council 
for the Salvation of Afghanistan”) and accused President Ghani of monopo-
lizing power. According to the UN Secretary-General, this coalition is 
notable for the cooperation between the Jamiat and Junbish political 
parties that have had a long and occasionally violent rivalry. The coali-
tion has mobilized its northern support base of Tajik, Uzbek, and Hazara 
communities while attempting to forge links with other opposition figures. 
In August, Balkh Governor Noor—who is also the chief executive of the 
Jamiat-e Islami party—led a rally in Mazar-e Sharif, which was attended by 
some 3,000 people. Other Jamiat-e Islami figures, such as Chief Executive 
Abdullah and Foreign Minister Salahuddin Rabbani, did not attend the rally. 
The UN Secretary-General observed the creation of other opposition coali-
tions this quarter, including one featuring a number of cabinet ministers 
from the former Karzai administration.337

On August 14, there was a shoot-out in Mazar-e Sharif between forces 
loyal to Balkh Governor Noor and armed Hezb-e Islami affiliates, who sup-
ported Asif Momand (a member of the Balkh provincial council reportedly 
suspended for excessive absence). Following the shoot-out, Momand was 
transferred to the custody of the National Directorate of Security, where 
he remained until his release on August 17. A few days before the incident, 
Momand had held a press conference in which he accused Governor Noor 
of embezzling tens of millions of dollars. A spokesman for the Attorney 
General’s Office (AGO) announced that President Ghani had ordered an 
investigation of Momand’s arrest. Relations also remained tense between 
President Ghani and the Junbish-e Milli party, whose leader, First Vice 
President Dostum, remains under indictment for the alleged arbitrary deten-
tion and sexual assault of a political rival in November 2016.338

In mid-September, Chief Executive Abdullah traveled to Mazar-e Sharif 
for a martyr’s celebration and met with Governor Noor for the first time 
in months since Noor claimed to have cut all ties with his fellow Jamiat-e 
Islami party member. Governor Noor met Chief Executive Abdullah at the 
airport in Balkh Province before the two held closed-door talks. Afterwards, 
Chief Executive Abdullah called the recently created Council for the 
Salvation of Afghanistan legal and suggested that the government and 
opposition hold talks. Governor Noor, meanwhile, claimed that a monopo-
lization of political power is paving the way for “tyranny” in Afghanistan.339 
President Ghani has rejected accusations that he is monopolizing power.340

Despite high-level political challenges, the UN Secretary-General reports 
President Ghani appears to have consolidated some of his authority within 
the National Unity Government. President Ghani and Chief Executive 
Abdullah—a Jamiat-e Islami member and President Ghani’s partner in 
the National Unity Government—reached a consensus on high-level 
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appointments, which had previously been a source of contention between 
the two leaders.341

On October 5, the Afghan government, international community, and 
representatives from Afghanistan’s civil society and private sector met to 
discuss progress and achievements in Afghanistan’s reform agenda, and 
to reaffirm their partnership and commitment to Afghanistan’s long-term 
development. The Senior Officials Meeting was held one year after the 
October 2016 Brussels Conference on Afghanistan.342

U.S. RECONSTRUCTION FUNDING FOR GOVERNANCE
As of September 30, 2017, the United States had provided nearly $33 billion 
to support governance and economic development in Afghanistan. Most 
of this funding, nearly $19.9 billion, was appropriated to the Economic 
Support Fund (ESF) administered by the State Department (State) and the 
U.S. Agency for International Development (USAID).

ELECTORAL REFORM CHALLENGES
Overhauling the electoral process was a central part of the power-sharing 
deal brokered by the United States between President Ghani and his 
election rival, now Chief Executive Abdullah, after the troubled 2014 presi-
dential elections. The September 2014 agreement that led to forming the 
national-unity government called for immediate establishment of a special 
commission for election reform. The intent was to implement reform before 
the next parliamentary elections—intended for 2015, but never held—and 
to distribute electronic identity cards to all Afghan citizens as quickly as 
possible.343 The UN Secretary-General said this quarter that holding credible 
parliamentary and presidential elections as scheduled—in 2018 and 2019 
respectively—is important for Afghan political cohesion.344 As the deputy 
special representative of the UN Secretary-General said this quarter:

If elections do not take place [as scheduled], you go back 
to square one and you’re asking, how do you actually do the 
division of political power? […] It’s to drive that longer term 
agenda that the international community is so absolutely 
focused on the electoral agenda.345

This quarter, State reported that the Independent Elections Commission 
(IEC) has committed to registering voters using a polling-center-based reg-
istration process. This process seeks to reduce ballot stuffing by limiting 
the number of blank ballots delivered to each polling station. According 
to State, they are encouraging the IEC use a paper-based voter registration 
process, rather than a full biometric voter-registration (BVR) system.346

Also this quarter, the IEC conducted a polling-center assessment that 
involved procuring electronic tablets, developing an application to describe 

Participants raise their hands during the 
October 5 Senior Officials Meeting. (UNAMA 
photo by Fardin Waezi)
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U.S. AND AFGHAN GOVERNMENTS LAUNCH  
THE KABUL COMPACT

This quarter, the U.S. and Afghan governments 
announced the launch of the “Kabul Compact,” an 
Afghan-led initiative designed to demonstrate the 
government’s commitment to reforms. The Compact 
specifically delineates Afghanistan’s existing com-
mitments under the Strategic Partnership Agreement 
(SPA), said State. According to State, the development 
of the compact and its ultimate implementation by the 
Afghan government were important considerations in 
the development of the U.S. government’s new South 
Asia strategy.347 

The Kabul Compact process consists of four U.S.- and 
Afghan-chaired working groups covering governance, 
economic development, peace and reconciliation, and 
security issues. Each working group has a matrix of 
benchmarks to chart reform progress for the next three 
years.348 The four Kabul Compact matrices contain 
82 governance benchmarks, 64 economic benchmarks, 
17 peace and reconciliation benchmarks, and 257 
security-related milestones across 37 action areas.349 
According to State, these benchmarks are not ranked by 
importance, but many benchmarks have different time-
frames. A number of benchmarks are sequential.350

The Kabul Compact was officially launched in August. 
However, State reports that President Ghani and Chief 
Executive Abdullah consider these matrices to be “liv-
ing documents” subject to amendment by the working 
groups. These bilateral working groups will meet on a 
regular basis (every few weeks, according to State) to 
review progress and make adjustments as necessary. 
The Executive Committee—including Embassy Kabul 
and USFOR-A—will meet on a quarterly basis to receive 
reports from the working groups.351

According to State, the U.S. government will bet-
ter be able to hold the Afghans accountable and better 
calibrate U.S. diplomatic and assistance efforts by track-
ing Afghan government progress in implementing the 
Kabul Compact reforms. Additionally, State reports that 

a number of benchmarks are tied to global standards of 
good governance put forward by the World Bank and 
other leading institutions.352 

Unlike the August 2015 New Development 
Partnership (NDP), the Kabul Compact is not a signed 
or legally binding bilateral agreement. According to 
State, the Kabul Compact reflects a series of commit-
ments to which the Afghans are holding themselves. 
Additionally, no foreign assistance monies are directly 
tied to the Kabul Compact, unlike the NDP which 
tied $20 million in USAID assistance to each of the 
40 development results.353

The Kabul Compact shares some commonalities 
with previous multilateral agreements between the 
Afghan government and international community 
such as the July 2012 Tokyo Mutual Accountability 
Framework (TMAF), the September 2015 Self-Reliance 
through Mutual Accountability Framework (SMAF), 
and the October 2016 “SMART” (Specific, Measurable, 

President Ashraf Ghani signing the decree launching the Kabul 
Compact in August. (Khaama Press photo)
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Achievable, Realistic, and Time-bound) SMAF agree-
ments. According to State, while the Kabul Compact 
benchmarks are intended to align with other commit-
ments—such as SMAF and NDP—the Kabul Compact 
comprises far more benchmarks than those other frame-
works. The TMAF, SMAF, and SMART SMAF agreements 
articulated a number of Afghan government reform tar-
gets, but did not define financial consequences for failing 
to meet these goals. For example, when asked about the 
practical consequences of Afghan government noncom-
pliance with the reform targets outlined in the TMAF 
and its successor the SMAF, USAID responded that 
Afghan government noncompliance could erode donor 
confidence and potentially impact donor contributions. 
No specific donor funds were identified, however.354

Some of the Kabul Compact benchmarks are similar 
to previous reform targets. According to State, this is, in 
many cases, by design as the Afghan government sub-
sumed previously agreed-upon reform benchmarks into 
the Kabul Compact’s four focus areas.355 For example, 
one of the Kabul Compact governance benchmarks 
requires the Afghan government to “institute reforms 
to restore the credibility of the electoral system, 
reduce opportunities for fraud and manipulation, and 
provide transparency, openness and inclusiveness.”356 
This appears similar to the 2012 TMAF requirement to 

“ensure that a robust electoral architecture is developed 
in a secure, participatory and transparent manner to 
enable successful and timely elections,” the 2015 SMAF 
requirement that the Afghan government implement 
electoral reforms “to ensure that future elections in 
Afghanistan are fully inclusive, transparent and credi-
ble,” and the 2016 SMART SMAF commitment to “ensure 
continued emphasis on democratic governance, leading 
to free, fair, transparent and participative elections.”357 

The need for elections reform was highlighted 
this quarter when the UN Secretary-General’s Special 
Representative for Afghanistan, Tadamichi Yamamoto, 
reported that “many Afghan politicians and citizens 
across the country told me repeatedly that the country 
could not endure another election like that of 2014.”358

Similarly, the Kabul Compact calls for the Afghan 
government to pass and implement the subnational 
governance policy and provincial budgeting policy by 
May 2018. Similar goals existed in the TMAF (enact a 
legal framework to clarify roles and responsibilities of 
government agencies at the national, provincial, and dis-
trict levels in line with the 2010 subnational governance 
policy) and the SMAF (cabinet approval of a subna-
tional governance policy by March 2016 and cabinet 
approval of a provincial budgeting policy by the first half 
of 2016).359
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and inventory the polling centers, and hiring and training temporary IEC 
workers. State reports that the IEC was able to access and assess 93% of the 
planned polling center locations, with the remaining centers deemed too 
dangerous to assess.360 The IEC reported they are in discussions with local 
elders to convince armed opposition groups to allow IEC staff access to 
those centers.361

The IEC still appears to have plans to use BVR in future elections, but 
has not made much progress. The IEC requested the National Procurement 
Authority (NPA) issue a tender for BVR kits in August. The NPA issued a 
limited tender to 13 companies, but received only one bid. After a prelimi-
nary assessment in September, the IEC voted four to three to subject the 
bid to a technical review.362 In October, the IEC announced that the bidder 
was not capable of handling the contract. As a result, the contract will now 
be released as a public tender.363

On September 20, the IEC hosted a National Elections Forum, attended 
by IEC and Elections Complaint Commission (ECC) leadership, political 
party leaders, ethnic and tribal council representatives, civil society orga-
nizations, and members of the diplomatic community. Event participants 
raised concerns on election preparations, asked questions of the IEC, and 
made suggestions for better coordination.364

Also in September, the MOD ordered all of its personnel “to cut off all [of 
their] political linkages.” This order was in response to a presidential decree 
and referenced Article 153 of the Afghanistan Constitution which prohibits 
judges, attorneys, officers of the armed forces, police, and national-security 
officials from becoming members of political parties during their term 
of office.365

In October, a group representing several Afghan political parties and 
civil society organizations called for the Afghan government to remove the 
current heads and commissioners of the electoral commissions, claiming 
that these members were too aligned with the Afghan government. The pro-
testing group said they may boycott the next election if their demands are 
not met.366

The U.S. government is supporting election reforms through a grant of 
up to $30 million to a legacy election-support project implemented by the 
United Nations Development Program (UNDP). This project was originally 
meant to support the planned 2015 parliamentary elections.367 However, the 
parliamentary elections were delayed until 2018.368

RECONCILIATION AND REINTEGRATION
The U.S. and Afghan governments agree that the best way to ensure lasting 
peace and security in Afghanistan is reconciliation and a political settle-
ment with the Taliban.369 However, according to the UN Secretary-General, 
there was no discernible progress on peace talks between the Afghan 
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government and the Taliban this quarter. State also reports that there have 
been no new developments in the Taliban’s position on reconciliation.370

In late August, Associated Press reporter Kathy Gannon reported review-
ing documents offered by a “senior Afghan security official” that allegedly 
covered conversations between Afghan government officials and Taliban 
leadership. According to the Associated Press, these documents described 
Taliban demands for peace including gender segregation in schools (while 
accepting female education at all levels), prohibitions on females serving in 
the supreme court or as president (while accepting female employment in 
all fields), the creation of special courts to review illegal land seizures since 
2001, and the holding of elections after an interim government is estab-
lished. The Taliban reportedly said that all sides should keep the areas they 
currently control until after the elections. Following the publication of the 
article, the Afghan national security adviser and the National Directorate 
of Security denied having contacts with the Taliban, who denied talking to 
Afghan government representatives.371

In an August interview with the Washington Post, General John W. 
Nicholson Jr., U.S. commander in Afghanistan, described reconciliation 
being, in large part, a function of expanding Afghan government control 
to at least 80% of the country. He said this would facilitate reconciliation 
as insurgents become increasingly marginalized and “either die or rec-
oncile.”372 According to the bilateral U.S. and Afghanistan compact, the 
Afghan government should engage in outreach and peace talks with Afghan 
armed opposition groups by January 2018.373 In an October interview with 
NPR, General Nicholson acknowledged that there are on-going discussions 
regarding the future of the Taliban’s office in Qatar, which opened in 2013 to 
facilitate peace talks. According to General Nicholson, the Taliban office is 
not being used for the peace process. Instead, “it’s being used for fundrais-
ing for the Taliban inside the Gulf, and again, they’ve not been advancing 
the peace process.”374

In an October statement posted on their website, the Taliban said that 
“all channels of finding a peaceful solution for Afghan dilemma will be 
blocked” if the Taliban’s office in Qatar is closed.375

In October, the deputy head of the High Peace Council (HPC) reported 
that the Afghan government is trying to determine whether the Taliban are 
willing to operate as a political party. If the Taliban are amenable to becom-
ing a political party, the HPC will facilitate that.376

In September 2016, the Afghan government finalized a peace agree-
ment with Gulbuddin Hekmatyar’s Hezb-e Islami Gulbuddin (HIG) 
insurgent group.377 When the peace deal with HIG was announced, some 
expressed hope that reconciling with Hekmatyar could facilitate a broader 
peace. President Ghani, for example, said on signing the agreement, 
“This day starts the subsiding of war in Afghanistan and the beginning of 
rebuilding it.”378 
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According to State, however, the peace agreement with HIG thus far has 
had no definitive impact on the reconciliation calculations of other resis-
tance groups, including the Taliban. Nevertheless, State considers the peace 
agreement with HIG as an important precedent that will influence other 
armed groups.379

The UN Secretary-General has previously reported that certain Afghan 
political actors are concerned by the prospect of Hezb-e Islami becom-
ing Afghanistan’s largest political party should the two factions of Hezb-e 
Islami unite. In July, Hekmatyar announced the unification of these two 
factions. He also stated that the new party would continue to support the 
political system.380

In late August, Afghan media quoted Balkh Governor Noor lashing out 
at the presidential palace (warning the central government not to conspire 
against him) and at Hekmatyar, labeling him a “puppet.” Noor also predicted 
that his party, Jamiat-e Islami, will win the next elections.381 Noor’s com-
ments were reportedly in response to Hekmatyar’s critique of the Coalition 
for the Salvation of Afghanistan political coalition.382

In September, the U.S. Special Chargé d’Affaires Ambassador Hugo 
Llorens met with Hekmatyar. Ambassador Llorens reiterated the U.S. gov-
ernment’s support for the success and continuing implementation of the 
peace agreement between the Afghan government and HIG. Additionally, 
Ambassador Llorens and Hekmatyar agreed that credible, inclusive, and 
transparent elections are crucial for peace in Afghanistan.383

Regional Challenges to Peace
This quarter, the UN Secretary-General said that the international consen-
sus on Afghanistan is fraying. He noted with particular concern that despite 
numerous public pronouncements on the need for regional cooperation, 
regional actors are engaged in Afghanistan on behalf of their particular 
interests rather than the common interest in stability.384

During meetings at the UN this quarter, the Afghan and Pakistani gov-
ernments offered their positions on the nature and primary causes of the 
conflict in Afghanistan. In his only direct reference to Pakistan during his 
comments to the UN General Assembly in September, President Ghani 
called on Pakistan to engage with Afghanistan on a comprehensive state-
to-state dialogue on peace, security, and regional cooperation. President 
Ghani also said it was wrong to think of the war in Afghanistan as a civil 
war. Instead, he said “this war is not within our soil, it is over our soil.”385 
Pakistani Prime Minister Shahid Khaqan Abbasi used his appearance at the 
UN General Assembly to say that Pakistan is not going to fight the Afghan 
war on Pakistan’s soil, saying Pakistan refuses to be “anyone’s scapegoat.”386 
A few days later, during a UN Security Council meeting, Afghan Foreign 
Minister Rabbani made a thinly veiled reference to Pakistan, saying the war 
in Afghanistan is “the product of a long-standing policy by a neighboring 
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State to keep Afghanistan unstable.” The Pakistani representative rejected 
Rabbani’s “insinuations” and claimed the “fundamental sources of insecu-
rity in Afghanistan lie inside the country, not outside.”387

In an unusual interview with the Financial Times, Pakistani Prime 
Minister Abbasi reportedly acknowledged that those involved in a May 
attack in Kabul that killed 90 people possibly came from Pakistan, say-
ing that Pakistan does not have full control of its border areas. After the 
interview was published, a Pakistani government press release rejected 
the media report as “simply baseless.”388 A few days later, Prime Minister 
Abbasi told the New York Times that Pakistan had regained control of the 
areas bordering Afghanistan, stating “there are no sanctuaries anymore […] 
none at all.”389 

In July, Afghanistan and Pakistan agreed to conduct coordinated, 
complementary security operations along their border. Later that month, 
however, an Afghan MOD spokesman criticized Pakistan for not provid-
ing information on their operations. The Pakistan government rejected the 
critique, saying information on a recent military operation had been shared 
with Afghan and Coalition forces.390

On October 1, President Ghani met with Pakistan’s Chief of Army Staff, 
General Qamar Javed Bajwa, in Kabul. According to an Afghan govern-
ment statement, Ghani viewed the meeting as representing a new season 
in the Afghanistan-Pakistan relations. The two discussed regional security, 
anti-terror efforts, business and transit relationships, and mid- to long-
term bilateral relationships. Pakistan reportedly agreed to cooperate with 
Afghanistan in counterterrorism efforts, recognizing the joint threat posed 
by terrorism, and added that they support the Afghan-owned and Afghan-
led peace process. Both sides said they should forget the past and work 
toward a better future.391 According to a Pakistani statement, General Bajwa 
also offered to provide training and capacity-building support to the Afghan 
security forces.392 A spokesman for Chief Executive Abdullah announced 
that Afghanistan and Pakistan will restart bilateral talks.393

Pakistani Foreign Minister Khawaja Asif claimed that while Pakistan has 
some influence over the Taliban, this influence has decreased following the 
2016 U.S. drone strike that killed Taliban leader Mullah Akhtar Mansour. He 
said that the Pakistan government faces a trust deficit with both the U.S. 
and Taliban.394

On October 12, President Trump said that Pakistan’s cooperation in 
securing the release of a U.S.-Canadian couple and their children who had 
been held by the Taliban-linked Haqqani network signaled a new respect 
for the United States by Islamabad. The Pakistani government “worked 
very hard on this and I believe they are starting to respect the United States 
again,” President Trump said.395

The Afghan Ministry of Foreign Affairs (MOFA) announced plans for a 
quadrilateral meeting involving representatives from Afghanistan, Pakistan, 
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China, and the United States. They met on October 16 in Oman. The par-
ticipants planned to discuss counterterrorism and Pakistan’s progress in 
fulfilling its promises.396 Shortly thereafter, the Russian and Afghan govern-
ments co-hosted a contact group meeting on Afghanistan for members 
of the Shanghai Cooperation Organization (SCO). Afghan’s proposal to 
receive full SCO membership was unanimously supported by the SCO 
members, which include Russia, China, Kazakhstan, Kyrgyzstan, Tajikistan, 
Uzbekistan, India, and Pakistan. Afghanistan also requested that SCO 
member-states use their leverage and influence over militant groups to bring 
these groups to peace talks.397 

Meanwhile, the Afghan and India governments issued a joint state-
ment this quarter, saying “we remain united in overcoming the challenges 
posed by cross border terrorism and safe havens and sanctuaries to both 
our countries.”398 In an interview with Indian media, Chief Executive 
Abdullah said that Afghanistan will continue to discuss Indian support for 
Afghanistan’s security needs.399

Also this quarter, the leaders of the emerging market BRICS countries—
Brazil, Russia, India, China, and South Africa—condemned the Taliban and 
other BRICS-designated terrorist groups operating in the region, stating that 
“those responsible for committing, organizing, or supporting terrorist acts 
must be held accountable.”400 In reacting to the BRICS statement, Pakistani 
Defense Minister Khurram Dastagir Khan claimed “no terrorist organization 
has any complete safe havens” in Pakistan.401 The Afghan Ambassador to 
the United States, Hamdullah Mohib, reacted to the BRICS statement, say-
ing “it is a clear indication those [Afghan] diplomatic efforts are working” as 
countries “come to the realization that Pakistan has been harboring terror-
ists, providing sanctuaries, providing [training] facilities and helping them 
raise funds.”402

When asked about Russian and Iranian support for the Taliban this quar-
ter, Secretary of Defense Jim Mattis responded that it would be “extremely 
unwise to think that [Russia and Iran] can somehow support terrorists 
in another country and not have it come back to haunt them.” However, 
Secretary Mattis declined to offer any details on Russian or Iranian support 
for the Taliban.403

The Successor to the Afghanistan Peace  
and Reintegration Program
On March 31, 2016, the Afghanistan Peace and Reintegration Program 
(APRP) closed following a decision by APRP donors, the Afghan govern-
ment, and UNDP.404 The APRP was an Afghan-led program to reintegrate 
low-level insurgent fighters and their commanders into Afghan civil soci-
ety.405 The APRP was the only institutional mechanism within the Afghan 
government with the capacity to pursue both high-level reconciliation nego-
tiations and provincial-level reintegration of insurgent fighters.406 
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The Afghan government launched a successor to the APRP in the form of 
the Peace and Reconciliation in Afghanistan (PRA) strategy. According to 
State, the PRA strategy was formally announced in June and unanimously 
approved by the HPC on July 17. The PRA strategy is expected to shift from 
the disarmament, demobilization, and reintegration focus of the APRP to 
negotiating political settlements with armed opposition groups, forging 
national and international consensus on a peace process, and promoting 
and institutionalizing a culture of peace, according to State.407 

This quarter, State obligated $3.9 million to support the PRA strat-
egy through a UNDP-managed pilot that launched in September. Up to 
$2.5 million of these funds will be used to support a three-and-a-half-month 
UNDP-managed PRA pilot that will last through the end of 2017. The 
remaining funds are intended for future PRA strategy implementation, 
pending a post-pilot accountability review and the development of a UNDP 
project.408 While State had intended to disburse the $3.9 million in early 
2017, this did not occur since the ANPR strategy was not yet finalized and 
approved by the Afghan government.409

According to State, the UNDP-managed pilot provides support for the 
Afghan government’s High Peace Council (HPC) to initiate activities that 
will begin to build consensus for peace throughout the country and develop 
Afghanistan’s institutional capacity to facilitate reconciliation. Through 
the UNDP-managed funding, the HPC, its 34 Provincial Peace Committees 
(PPC), and a supporting technical Secretariat will be staffed and begin out-
reach activities to assess social attitudes toward reconciliation, document 
challenges, mobilize support for reconciliation, and develop the capacity to 
facilitate this process.410

State hopes that the HPC and PPCs will have generated sufficient 
baseline information by the end of 2017 to determine whether continued 
activities and funding are justified. If so, State—in coordination with donor 
countries and supporting actors including UNDP and UNAMA—intends 
to use the 2017 data to develop a detailed, longer-term PRA implementa-
tion plan. The UNDP-managed pilot will focus only on two of the five PRA 
strategic objectives, namely PRA objective 2 (develop a national consensus 
and public mobilization to garner support for Afghan-led solutions) and 
objective 5 (institutionalize and reinforce Afghan capacities for peace). The 
remaining PRA strategic objectives—(1) reconciling armed oppositions 
to a peaceful political and social life through inter-Afghan dialogue and 
negotiations, (3) enhancing community security and stabilization through 
community-based peace and stability initiatives, and (4) implementing 
peace agreements with armed opposition groups after negotiated settle-
ments—are not covered by the UNDP-managed pilot.411

This quarter, the HPC added six women as members, bringing the 
total number of women on the HPC to 13 out of 52 members (25%). 
Also this quarter, the Joint Executive Commission, responsible for the 
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implementation of the peace agreement between the Afghan government 
and Hezb-e Islami Gulbuddin, has been integrated into the HPC.412 

U.S. ASSISTANCE TO THE AFGHAN GOVERNMENT BUDGET

Summary of Assistance Agreements
According to recent World Bank estimates, the Afghan government is 
projected to increase its revenue collection to 12% of gross domestic 
product (GDP) by 2020. Even with this level of revenue, however, the 
Afghan government would only be able to cover 40% of budgeted expen-
ditures. The Afghan government will require the equivalent of 18% of 
GDP in non-security, on-budget assistance to fund basic social services 
and development programs.413 This quarter, the UN Secretary-General’s 
Special Representative for Afghanistan called for Afghanistan to “dem-
onstrate to its donors that it has taken not just steps, but strides towards 
self-sufficiency.”414 

At the Brussels Conference in October 2016, the United States and other 
international participants confirmed their intention to provide $15.2 billion 
between 2017 and 2020 in support of Afghanistan’s development priori-
ties.415 Although the United States did not commit to a specific amount, 
then-Secretary of State John Kerry promised to work with Congress to pro-
vide civilian assistance at or near the 2016 levels through 2020.416

In several conferences since the 2010 Kabul Conference, the United 
States and other international donors have supported an increase to 50% 
in the proportion of civilian development aid delivered on-budget through 
the Afghan government to improve governance, cut costs, and align devel-
opment efforts with Afghan priorities.417 As of October, USAID said future 
levels of on-budget assistance will be reviewed.418 In October, however, 
the Afghan government reported that on-budget assistance provided by all 
donors in 2016 represents more than 65% of total development aid, noting a 
significant increase over the past two years.419

As shown in Table 3.8, USAID expects to spend $726 million on active, 
direct bilateral-assistance programs. It also expects to contribute $2.7 bil-
lion to the Afghanistan Reconstruction Trust Fund (ARTF) through 2020 
that includes the $800 million New Development Partnership, in addition to 
$1.37 billion disbursed under the previous grant agreement between USAID 
and the World Bank. USAID has disbursed $153 million to the Afghanistan 
Infrastructure Trust Fund (AITF).420

For fiscal year (FY) 2017, Congress appropriated $4.26 billion for the 
Afghanistan Security Forces Fund (ASFF) to support the requirements of 
the Afghanistan National Defense and Security Forces (ANDSF). The White 
House 2018 budget request includes $4.94 billion for ASFF. According to 
DOD, approximately $1.01 billion of the FY 2017 ASFF will be provided 

On-budget assistance: encompasses 
donor funds that are aligned with Afghan 
government plans, included in Afghan gov-
ernment budget documents, and included 
in the budget approved by the parliament 
and managed by the Afghan treasury 
system. On-budget assistance is primarily 
delivered either through direct bilateral 
agreements between the donor and Afghan 
government entities, or through multidonor 
trust funds. 
 
Off-budget assistance: encompasses 
donor funds that are excluded from the 
Afghan national budget and not managed 
through Afghan government systems.

Source: SIGAR, Quarterly Report to the United States Congress, 
7/30/2014, p. 130; Ministry of Finance, “Aid Management 
Policy for Transition and Beyond,” 12/10/2012, p. 8; State, 
response to SIGAR vetting, 1/14/2016. 

State and USAID are currently reviewing its 
assistance portfolio to ensure alignment 
with President Trump’s South Asia Strategy. 
According to USAID, future levels of U.S. 
government on-budget assistance will be 
determined based on what is most appropri-
ate to advance the U.S. government strategy 
in Afghanistan.

Source: USAID, OAPA, response to SIGAR vetting, 10/20/2017.
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directly to the Afghan government ($796.5 million for the Ministry of 
Defense [MOD] and $212.5 million for the MOI) to fund salaries and incen-
tive pay, equipment being procured on Combined Security Transition 
Command-Afghanistan (CSTC-A) approved Afghan contracts, and facilities 
maintenance. The other $3.25 billion of the FY 2017 ASFF will be executed 
by DOD. The remaining $1.46 billion of ANDSF costs will be funded by 
international donors ($152 million for Afghan National Police salaries, 
information technology, aviation training and maintenance, uniforms, and 
medical supplies) and the Afghan government ($544 million, primarily for 
food and subsistence).421

At the 2012 Chicago Conference, the United States and its allies affirmed 
commitments to support the Afghan security forces with an estimated 
annual budget of $4.1 billion, to be reviewed regularly against the changing 
security environment.422 At the September 2014 Wales Summit, NATO allies 
and partners reaffirmed their commitment to financial sustainment of the 
ANDSF through the end of 2017. Non-U.S. donors pledged an additional 
amount of almost €1 billion, or approximately $1.29 billion, annually to sus-
tain the ANDSF for 2015 through the end of 2017.423 

In July 2016, NATO allies and partners met in Warsaw and committed 
to extend the financial commitments made at the 2012 NATO Summit in 
Chicago. Some 30 nations renewed pledges to sustain the Afghan security 
forces through 2020 at or near the then-current levels. According to DOD, 
the average combined financial contribution of NATO member states and 
Coalition partners (excluding the United States) is approximately $900 mil-
lion per year in 2018, 2019, and 2020.424

TABLE 3.8

USAID ON-BUDGET PROGRAMS

Project/Trust Fund Title
Afghan Government  
On-Budget Partner

Special 
Bank 

Account? Start Date End Date
Total Estimated 

Cost ($)

Cumulative 
Disbursements, as  
of 9/30/2017 ($)

Bilateral Government-to-Government Projects

Power Transmission Expansion and 
Connectivity Project (PTEC)

Da Afghanistan Breshna Sherkat 
(DABS)

Yes 1/1/2013 12/31/2018 $725,000,000  $154,270,363 

Strategic Communication Support to the 
Palace (SCSP)

Ministry of Finance (MOF) Unknown 7/18/2016 7/31/2017 627,833 427,877

Multi-Donor Trust Funds

Afghanistan Reconstruction Trust Fund 
(ARTF) (current award)*

Multiple No 3/31/2012 7/31/2019 2,700,000,000 1,755,686,333

Afghanistan Infrastructure Trust Fund (AITF) Multiple No 3/7/2013 3/6/2018 153,670,184 153,670,184

Note: *USAID had a previous award to the ARTF that concluded in March 2012 and totaled $1,371,991,195 in disbursements. Cumulative disbursements from the two ARTF awards is currently 
$3,127,677,528.

Source: USAID, response to SIGAR data call, 10/15/2017.
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DOD has not yet finalized the agreements governing its Afghan FY 1396 
(FY 1396 runs from December 22, 2016, to December 21, 2017) direct on-
budget contributions to MOD or MOI.425

Civilian On-Budget Assistance
USAID provides on-budget civilian assistance through (1) bilateral agree-
ments with Afghan government entities and (2) contributions to two 
multidonor trust funds, the ARTF and the AITF.426 According to USAID, all 
bilateral-assistance funds are deposited in separate bank accounts estab-
lished by the Ministry of Finance (MOF) for each program.427 

The ARTF, administered by the World Bank, provides funds to both 
the Afghan government’s operating and development budgets in support 
of Afghan government operations, policy reforms, and national-priority 
programs.428 The AITF, a multidonor trust fund administered by the Asian 
Development Bank, coordinates donor assistance for infrastructure proj-
ects in Afghanistan.429 According to USAID, the majority of on-budget 
funding has been and will continue to be directed through the multidonor 
trust funds, particularly the ARTF.430

As of August, the United States remains the largest donor to the 
ARTF (31.1% of actual contributions) with the next largest donor being 
the United Kingdom (17.4% of actual contributions).431 According to the 
World Bank, the ARTF is the largest single source of support for the 
Afghan government budget, cumulatively providing $9.1 billion as of 
September 2016.432 The ARTF recurrent-cost window supports operating 
costs, such as Afghan government non-security salaries. The recurrent-
cost window pays 16–20% of the Afghan government’s non-security 
operating budget.433 As of August, the ARTF recurrent-cost window has 
cumulatively provided the Afghan government $2.6 billion for wages, 
$600 million for operations and maintenance costs, $819 million in incen-
tive program funds, and $553 million for ad hoc payments since 2002.434

The World Bank recently commissioned an external review of the 
ARTF, the fourth such review since the fund’s inception in 2002. The 
review will consider the role of the ARTF in supporting the Afghan 
government goals expressed in the Afghanistan National Peace and 
Development Framework (ANPDF), national priority programs (NPPs), 
and SMAF indicators. Additionally, the review will assess and make rec-
ommendations on ways to address World Bank-identified challenges. 
According to the World Bank, these challenges include weak Afghan 
government discretion over all the ARTF funds due to donor preferenc-
ing, lower donor contributions to the ARTF, minimum programmatic 
and sectorial approaches to development, lower budget execution, poor 
performance within some of ARTF-financed projects, weak Afghan 
government ownership in governing the ARTF, and complex designs of 
projects for a fragile environment.435 

SIGAR AUDIT
SIGAR has an ongoing audit of 
the ARTF. In July 2011, SIGAR 
found that the World Bank and the 
Afghan government had established 
mechanisms to monitor and account 
for ARTF contributions, but that several 
limitations and challenges should be 
addressed. This new audit is assessing 
the extent to which the World Bank and 
the Afghan government (1) monitor and 
account for U.S. contributions to the 
ARTF, (2) evaluate whether ARTF-funded 
projects have achieved their stated 
goals and objectives, and (3) utilize 
and enforce any conditionality on 
ARTF funding.
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For the previous external review of the ARTF in 2012, the same firm 
that is conducting the present external review concluded that the “over-
all structure and functioning of the ARTF is seen as very good” and that 
“the ARTF remains the mechanism of choice for on-budget funding, with 
low overhead/transaction costs, excellent transparency and high account-
ability, and provides a well-functioning arena for policy debate and 
consensus creation.”436

In August, USAID OIG issued an audit that assessed USAID’s prac-
tices related to (1) policy, criteria, and plans to guide the use of ARTF 
contributions; (2) data collection and reporting on ARTF’s performance; 
and (3) oversight of ARTF-funded activities. The audit found that USAID 
lacked adequate guidance and plans for making ARTF contributions. 
USAID did not have policies and procedures for verifying that ad hoc pay-
ments were used for their intended purposes, increasing the risk of funds 
being disbursed without prudent safeguards. USAID used an outdated 
and less rigorous planning process than the current one to guide ARTF 
contributions. Also, USAID has not adequately measured or reported how 
ARTF assists in achieving development objectives, despite requirements 
for each mission to collect, maintain, and review performance results. In 
short, USAID OIG concluded, USAID has not defined, measured, or linked 
ARTF performance results to its development objectives, limiting the 
mission’s ability to assess progress in meeting its objectives, identify and 
examine performance trends, and establish reasonable expectations for 
succeeding years.437

While USAID’s agreement with the World Bank stipulates that any 
donor may review or evaluate activities financed by ARTF, the audit found 
that USAID has not formally evaluated ARTF activities (unlike other top 
ARTF donors). According to USAID OIG, USAID considered merely giving 
funds to ARTF as accomplishing a significant purpose of the award, while 
regulation made monitoring and performance reporting inapplicable after 
disbursement. USAID officials did not meet essential oversight responsibili-
ties, such as monitoring the progress of investment window projects and 
maintaining adequate files.438

As reported in the July 2015 Quarterly Report to the United States 
Congress, USAID was already aware two years ago of monitoring chal-
lenges and the loss of control over pooled U.S. on-budget funds delivered 
via multidonor trust funds like the ARTF. USAID said a benefit of using 
multidonor trust funds is that this reduces the burden on USAID staff and 
transfers financial and programmatic risk to the public international organi-
zation (such as the World Bank in the case of ARTF).439

On-Budget Assistance to the ANDSF
More than 60% of total U.S. on-budget assistance goes toward Afghan 
security forces’ requirements.440 DOD provides on-budget assistance to the 
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Afghan government through (1) direct contributions from the ASFF to the 
Afghan government to fund MOD and MOI requirements, and (2) ASFF 
contributions to the multidonor Law and Order Trust Fund for Afghanistan 
(LOTFA).441 Administered by the UN Development Program (UNDP), 
LOTFA primarily funds Afghan National Police salaries and incentives.442 
Direct-contribution funding is provided to the MOF, which allots it incre-
mentally to the MOD and MOI, as required.443 

CSTC-A monitors and formally audits the execution of those funds to 
assess ministerial capability and ensure proper controls and compliance 
with documented accounting procedures and provisions of the annual com-
mitment letters.444

For Afghan fiscal year 1396 (December 2016–December 2017), DOD 
plans to provide the equivalent of $801 million and $216 million directly 
to the Afghan government to support the MOD and MOI respectively.445 As 
part of efforts to reduce corruption, DOD is currently reviewing the on-
budget funds being provided to the Afghan government and considering 
alternatives. Such alternatives include relying on U.S. contracts to provid-
ing the resources required by the Afghan security forces. As an example, 
U.S.-managed contracts are now being used to provide fuel to the Afghan 
security forces.446 

Despite the Afghan fiscal year’s beginning in December 2016, CSTC-A’s 
commitment letters for the current Afghan fiscal year have not yet been 
signed by all parties. Therefore, the conditions defined by CSTC-A for 
FY 1396 are not being enforced. CSTC-A continues to enforce the previous 
year’s conditions, however.447 

For the current Afghan fiscal year, as of August, CSTC-A has provided the 
Afghan government the equivalent of $395.3 million to support the MOD.448 
Additionally, as of August, CSTC-A has provided the equivalent of $88.6 mil-
lion to support the MOI. Of these funds, $20.8 million was delivered via the 
UNDP-managed LOTFA, while $67.8 million was provided directly to the 
Afghan government.449

This quarter, an independent audit assessed 23 conditions deemed nec-
essary by donors to transfer police payroll administration from UNDP to 
MOI. Of these conditions, three applied to the MOF and 12 to the MOI.450 
According to the audit, the MOF has successfully met their targets, includ-
ing paying 90% of police and prison guard salaries through electronic funds 
transfers or mobile money (an increase of one percentage point from the 
baseline of 89% of salaries being paid in this manner).451 While the MOI 
was found to be on track for all of the donor conditions assigned to it, 
CSTC-A reported that they did not see sufficient progress in the condi-
tions designed to increase transparency. There two conditions required 
that the MOI conduct regular personnel and payroll data audits and take 
administrative, disciplinary, or legal action in response to payroll anoma-
lies. According to CSTC-A, donors are disinclined to support the transition 
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of payroll responsibilities until the MOI shows improvements on these 
two conditions.452

According to CSTC-A, the MOD and MOI have extremely limited capabil-
ity to effectively manage ASFF funding. Both ministries fail to understand 
the needs of soldiers and police officers. The MOD and MOI procurement 
processes are unnecessarily delayed, with multiple reviews often within the 
same ministry offices that create unnecessary delays. As of August, MOD 
and MOI take, on average, 169 days to obtain the necessary approvals for a 
procurement. Contracts average 220 days to award. With only four months 
left in Afghan fiscal year 1396, the MOD has approved 23% of its planned 
projects and executed 24% of its planned budget. The MOI has approved 
only 1% of its planned projects and executed 16% of its planned budget. In 
order to speed up procurement, CSTC-A is seeking to delegate MOD and 
MOI purchase authorities—such as facility and equipment repairs—to 
Corps-level commanders.453

CSTC-A reports that the involvement of the National Procurement 
Authority (NPA) and the National Procurement Commission (NPC) in MOD 
and MOI procurements has a negligible impact on procurement timelines. 
The NPC is responsible for approving approximately 93% of ASFF-funded 
Afghan government contracts for the MOD and MOI while requiring only 
about 14 days to complete the necessary reviews. According to CSTC-A, all 
MOD and MOI projects that are first reviewed by the NPA are subsequently 
approved by the NPC. However, only 20% of MOD and MOI projects that 
are executed without NPA procurement facilitation are returned for further 
work, resulting in project delays. CSTC-A concludes that NPA- and NPC-
reviewed project awards benefit from being in compliance with Afghan law 
and policy for only a negligible impact on the time necessary for approval.454

DOD reports that they are resuming the procurement of fuel for the MOD 
and MOI. Previously, CSTC-A provided funds to the MOD and MOI to pro-
cure fuel using Afghan government contracts. DOD expects that all MOD 
and MOI fuel will be procured off-budget through U.S. contracts next year 
after the MOD and MOI conclude existing on-budget fuel contracts.455 

This quarter, CSTC-A discovered that the MOF immediately transferred 
all CSTC-A-provided on-budget funds to the Afghan government’s Treasury 
Single Account (TSA). A TSA is a bank account or a set of linked accounts 
through which the government transacts all its receipts and payments. 
According to CSTC-A, this MOF practice reduced traceability and audit-
ability of CSTC-A-provided funds. In previous years, DOD was informed 
that this practice enabled the Afghan government to temporarily cover its 
overall funding needs using ASFF. In response, CSTC-A has reached an 
agreement that forces the MOF to keep all CSTC-A-provided on-budget 
funds in separate bank accounts until MOD and MOI expenditures recon-
ciled with CSTC-A.456 This is not the first time CSTC-A has requested that 
the MOF use such bank accounts, however. As reported in the Governance 
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section of the October 2014 Quarterly Report to the United States 
Congress, CSTC-A reported three years ago that they had requested that 
MOF establish special bank accounts for CSTC-A-provided funds after an 
audit found that MOF would immediately transfer CSTC-A-provided MOI 
funds into the TSA.457

NATIONAL GOVERNANCE

Capacity-Building Programs
USAID capacity-building programs seek to improve Afghan ministries’ abil-
ity to prepare, manage, and account for on-budget assistance. These 
programs also provide general assistance to support broader human and 
institutional capacity building of Afghan government entities.458 As shown in 
Table 3.9, active programs include USAID’s Afghan Civic Engagement 
Program (ACEP) that seeks to increase civil-society capacity.

Last quarter, USAID launched the $9 million Rasana program. This pro-
gram aims to support and train female journalists, drive substantive policy 
discourse about salient development issues in Afghanistan, and advocate 
for protection of Afghan journalists. Rasana will also build local capacity by 
providing training, material support, and advocacy to expand media oppor-
tunities for women, work with local women’s groups to advance women’s 
causes in the media, and support gender-sensitive content production and 
programming.459 This quarter, Rasana identified 17 radio stations managed 
or owned by women who will employ female producers. These radio sta-
tions will produce radio content to broadcast with Rasana support. The 
Rasana program also worked with three Afghan media outlets to identify 
investigative-report topics that these outlets will develop and disseminate 
with Rasana support.460

USAID has also provided $5 million for the $150 million, ARTF-managed 
Capacity Building for Results (CBR) program. CBR aims to improve the 
capacity and performance of Afghan government ministries by provid-
ing skilled civil servants to implement ministries’ reform programs. CBR 
provides Afghan government ministries with the opportunity to recruit 

TABLE 3.9

USAID CAPACITY-BUILDING PROGRAMS AT THE NATIONAL LEVEL

Project Title
Afghan Government 
Partner Start Date End Date

Total Estimated 
Cost ($)

Cumulative Disbursements, 
as of 9/30/2017 ($)

Afghan Civic Engagement Program (ACEP) N/A 12/4/2013 12/3/2018  $70,000,000  $52,309,826 

Assistance to Legislative Bodies of Afghanistan (ALBA) Parliament 3/28/2013 3/27/2018  24,990,827  22,223,350 

Rasana (Media) N/A 3/29/2017 3/28/2020  9,000,000  613,100 

Source: USAID, response to SIGAR data call, 10/15/2017.
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high-capacity staff into critical posts at salaries closer to market rates. The 
aim is to increase on-budget service delivery and reduce reliance upon the 
so-called “second civil service,” wherein Afghan consultants, instead of civil 
servants, perform government functions.461 

At the October 2016 Brussels Conference, the Afghan government commit-
ted to recruit 1,200 government personnel by December 2017 and to fill the 
remaining positions by 2018. Previously, the Afghan government had com-
mitted to recruit at least 800 of 2,400 planned CBR positions by December 
2016.462 In May, donors assessed the Afghan government’s progress in meet-
ing its original SMAF obligations to fill 800 CBR positions by December 
2016. According to the European Union (EU), while the Afghan government 
reported that it had filled 819 positions via CBR, the World Bank reported that 
only 289 contracts had been signed. According to USAID, this SMAF deliver-
able has not been achieved, as more than 500 CBR-supported job candidates 
are reportedly still awaiting vetting by the Afghan government, particularly by 
the offices of the president and national security adviser.463

As of October, the Afghan government reported that 680 CBR posts have 
been contracted. Additionally, the government reported that 1,213 positions 
have completed the recruitment process. In June, however, the government 
reported that 83 CBR-hired individuals have resigned from their positions. 
The hiring process for 415 CBR-supported posts is in progress.464

National Assembly
For most of this quarter, July 23 until September 6, the upper and lower 
houses of parliament were in recess.465

In November 2016, the lower house of parliament passed no-confidence 
votes for seven of 16 ministers summoned to explain why their ministries 
executed less than 70% of their development budgets (projects and invest-
ments are funded from a ministry’s development budget). From parliament’s 
perspective, these votes of no-confidence mean that the ministers are dis-
missed.466 President Ghani, meanwhile, ordered the ministers to continue 
working.467 According to the UN Secretary-General, the dispute is related to 
the legislature asserting its prerogatives against the executive branch.468 

This quarter, Chief Executive Abdullah announced plans to nominate 
replacements for five of the seven ministers who received no-confidence 
votes. The ministers of foreign affairs and education did not receive 
replacement nominees.469

In September, the first deputy speaker of the lower house of parliament 
accused the speaker and first secretary of the lower house of parliament of 
corruption. The first deputy speaker said that parliamentary corruption is at 
an all-time high and called on the Attorney General’s Office (AGO) to take 
action. Both the speaker and first secretary rejected the accusation.470 Four 
parliamentary commissions have been assigned to investigate the corrup-
tion allegations.471 
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USAID funds the $25 million Assistance to Legislative Bodies of 
Afghanistan project (ALBA) to help Afghanistan’s parliament operate as 
an independent and effective legislative, representative, and oversight 
body.472 ALBA recently supported a number of parliamentary oversight 
visits to provinces. The most recent trips include Balkh and Samangan 
Provinces by the upper house’s legislative and judicial affairs commission, 
Kapisa Province by the upper house’s complaints commission, and Panjshir 
Province by the upper house’s national economy commission. During the 
visit to Balkh Province, the delegation heard how insecurity in the dis-
tricts makes it difficult for Afghan legal personnel to perform their duties. 
Some districts reportedly lack courts, legal staff, and detention centers. 
Additionally, the delegation heard how the police do not cooperate with 
Afghan justice officials.473 

During the visit to Kapisa Province, the delegation provided the governor 
and 35 directorate representatives a briefing on the FY 1396 development-
budget allocation of projects for the province. The delegation also visited 
the site of a government-contracted, 100-bed hospital that was planned to 
be completed in three years but remains only half complete after 10 years. 
The province governor and Ministry of Public Health (MOPH) representa-
tive reported that they had brought up the matter with the president’s office 
as well as the MOPH, but still awaited resolution. The delegation also vis-
ited a recently contracted high-school construction project that appeared to 
be on schedule. The delegation that visited Panjshir Province also provided 
a briefing on the province’s FY 1396 development-budget allotments. The 
delegation visited a cold-storage project, a high-school construction project, 
and a canal project.474 

Civil Society
The Afghan Civic Engagement Program’s (ACEP) goal is to promote civil 
society and media engagement that enables Afghan citizens to influence 
policy, monitor government accountability, and serve as advocates for 
political reform. ACEP aims to achieve this goal through five program 
areas: (1) regular civil society organization (CSO) engagement with the 
Afghan government, (2) increased CSO and media expertise in democracy 
and governance, (3) expanded civic engagement, (4) improved access to 
independent news and public affairs information, and (5) increased CSO 
organizational capacity.475

This quarter, ACEP finalized the development of reporting guidelines for 
nongovernmental organizations (NGOs) operating in Afghanistan in coordi-
nation with the Ministry of Economy. The guidelines were prepared based 
on the law for domestic and international nongovernmental organizations 
operating in Afghanistan. ACEP believes that these guidelines will help to 
ensure better implementation of the law in terms of NGO reporting require-
ments and will improve NGO coordination with government departments. 

A delegation of parliamentarians during 
a USAID ALBA-sponsored visit to Kapisa 
Province. (USAID photo)
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ACEP also completed a 20-day session on street-painting skills in Takhar 
Province. The training was aimed to build the capacity of 20 youth (17 
women, three men) on street-painting art that include paintings and mes-
sages on government and nongovernmental buildings’ walls. The messages 
contain slogans against narcotics use and gender-based violence and for 
social engagement and a number of other social issues.476

SUBNATIONAL GOVERNANCE
In September, the only remaining female provincial governor was replaced 
by a male. Masooma Muradi, the now former governor of Daykundi 
Province, faced strong resistance from religious conservatives and political 
opponents after being appointed in 2015. The Afghan government gave no 
explanation for her removal.477

On July 30, the Afghan government issued the Provincial Council 
Oversight Regulations, which laid out an enhanced role for the provincial 
councils in monitoring government departments and other entities. These 
regulations reversed a 2014 decision by the lower house of parliament that 
removed the oversight power of provincial councils. President Ghani agreed 
to improve coordination with the provincial councils by conducting regular 
regional meetings and inviting a representative of the councils to attend 
cabinet meetings.478

Provincial and Municipal Programs
USAID has two subnational programs focused on provincial centers and 
municipalities: the Initiative to Strengthen Local Administrations (ISLA) 
and Strong Hubs for Afghan Hope and Resilience (SHAHAR) programs. 
Table 3.10 summarizes total program costs and disbursements to date. 

Initiative to Strengthen Local Administrations
The $62 million ISLA program is meant to enable the Afghan government to 
improve provincial governance in the areas of fiscal and development plan-
ning, representation of citizens, and enhanced delivery of public services. 
ISLA aims to strengthen subnational systems of planning, operations, com-
munication, representation, and citizen engagement, leading to services that 

TABLE 3.10

USAID SUBNATIONAL (PROVINCIAL AND MUNICIPAL) PROGRAMS

Project Title Start Date End Date Total Estimated Cost ($)
Cumulative Disbursements, 

as of 9/30/2017 ($)

Strong Hubs for Afghan Hope and Resilience (SHAHAR) 11/30/2014 11/29/2017 $46,000,000  $38,162,540 

Initiative to Strengthen Local Administrations (ISLA) 2/1/2015 1/31/2020 62,364,687  20,121,946 

Source: USAID, response to SIGAR data call, 10/15/2017.
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more closely respond to all citizens’ needs in health, education, security, 
justice, and urban services.479

According to USAID, one of the key provisions of the Afghan govern-
ment’s provincial budget policy is to link the provincial development 
plans with the provincial budget process. ISLA has supported this pro-
cess by delivering training to all 34 provinces, not just the 16 ISLA is 
designed to assist. According to USAID, ISLA’s training curriculum has 
been endorsed and adopted by the MOF. This quarter, USAID reports 
that all 16 of the ISLA-supported provinces submitted their provincial 
development plans to the Ministry of Economy on time. Additionally, 
all but one ISLA-supported province submitted their initial budget 
requests to the Ministry of Finance. Once the province budget requests 
are finalized, ISLA will be able to determine how many ISLA-identified 
province priority projects were actually funded and implemented by the 
Afghan government.480

Strong Hubs for Afghan Hope and Resilience
The objective of the $46 million SHAHAR program is to create well-gov-
erned, fiscally sustainable Afghan municipalities capable of meeting the 
needs of a growing urban population. The urban portion of Afghanistan’s 
population has risen from 22% in 2004 to an estimated 25% in 2016–2017. 
Targeted support to municipal governments, as well as to the Deputy 
Ministry of Municipal Affairs and municipal advisory boards, aims to 
improve municipal financial management, urban service delivery, and citi-
zen consultation.481

In August, SHAHAR reported that partner municipalities increased 
their revenue by 39% compared to the same period in the previous year. 
Expenditures increased by 16% compared to the previous year. Also this 
quarter, SHAHAR assisted the deputy mayor of Lashkar Gar in Helmand 
Province with opening a complaint box. The Lashkar Gar mayor has report-
edly tasked the deputy mayor with a weekly inspection of the complaint 
box for complaint letters and suggestions.482

RULE OF LAW AND ANTICORRUPTION

Project Summary
The United States has assisted the formal and informal justice sectors 
through several mechanisms. These include State’s Justice Sector Support 
Program (JSSP) and Justice Training Transition Program (JTTP). These and 
other rule-of-law and anticorruption programs are shown in Table 3.11.

USAID has a cooperation arrangement with the UK’s Department for 
International Development to fund the Independent Joint Anti-Corruption 
Monitoring and Evaluation Committee (MEC). USAID funds the MEC’s 

The Lashkar Gar deputy mayor opening a 
complaint box established with assistance 
by USAID’s SHAHAR program. (USAID photo)
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monitoring, analysis, and reporting activities, including its vulnerability-to-
corruption assessments.483

USAID aims to improve public services by reducing corruption opportu-
nities in the Afghan government’s administrative and business processes. In 
November 2015, USAID modified the existing Advancing Effective Reforms 
for Civic Accountability (AERCA) project—previously the Afghanistan 
Electoral Reform and Civic Advocacy project—to address immediately 
identifiable corrupt practices.484 

AERCA had identified 10 services that are important to Afghans but are 
perceived as not working as well as expected: (1, 2) disability and martyr 
payments by the Ministry of Labor, Social Affairs, Martyrs and Disabled; (3, 
4, 5) driver’s license issuance, vehicle registration, and national identifica-
tion by the MOI; (6, 7) issuance of diplomas and transcripts by the Ministry 
of Higher Education; (8) small-business license registration by the Kabul 
Municipality; (9) property registration by the Supreme Court; and (10) 
high-school diploma issuance by the Ministry of Education (MOE).485 In 
August 2016, USAID and AERCA decided to suspend AERCA’s assistance 
to the driver’s license service after determining that there was insuf-
ficient political will for reform in the MOI’s traffic department to enable 
worthwhile collaboration.486

This quarter, AERCA reported that it had supported printing hundreds 
of booklets on the new standard operating procedures for the Central 
Population Registration Department (CPRD). These booklets were dis-
tributed to provincial CPRD offices across the country. The distribution 
of these booklets means that AERCA’s reform activities with the CPRD 

TABLE 3.11

RULE OF LAW AND ANTICORRUPTION PROGRAMS

Project Title Start Date End Date Total Estimated Cost ($)
Cumulative Disbursements,  

as of 9/30/2017 ($)
Justice System Support Program II (JSSP II) 6/16/2010 11/27/2017 $298,290,903 $279,969,144
Assistance for Development of Afghan Legal Access and 
Transparency (ADALAT)

4/15/2016 4/14/2021 68,163,468  7,990,263 

Electoral Reform and Civic Advocacy (AERCA)* 7/13/2009 9/30/2017 51,302,682  49,998,320 

Corrections System Support Program (CSSP IV)** 3/1/2016 8/27/2017 25,090,002 22,799,794
Justice Training Transition Program (JTTP) Follow On*** 1/2/2013 11/30/2017 47,759,796 47,759,796
Corrections System Support Program (OASIS CSSP)** 6/1/2017 11/30/2022 13,574,083 1,500,402
Delegated Cooperation Agreement (DCAR) with the Department 
for International Development (DFID) for Independent Joint Anti-
Corruption Monitoring and Evaluation Committee (MEC) 

5/19/2015 8/31/2020 3,000,000  2,000,000 

Note: *On November 1, 2015, USAID extended the AERCA award beyond the planned December 31, 2015, end date, added $12.6 million in estimated costs, and incorporated additional  
anticorruption activities into the program description. The information in the table refers to the entire award, not simply the new anticorruption portion covered by the modification. 
**Disbursements as of 8/27/2017. 
***The follow-on project is a no-cost extension with funds having already been disbursed.

Source: State, INL, response to SIGAR data call, 9/28/2017 and 10/12/2017; USAID, response to SIGAR data call, 10/15/2017.
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in Kabul and Nangarhar Provinces are now completed. AERCA is also 
nearing the end of their assistance to the Kabul municipality to support 
small-business license reforms. AERCA has completed the handover of 
a business registration database to the municipal government. Kabul 
municipality has also hired 32 of former AERCA surveyors to continue 
their AERCA-related work with the municipality. Also this quarter, 
an AERCA-hired contractor completed renovations at the Ministry of 
Foreign Affairs that allow for the installation of an electronic queue-
management system. These upgrades should allow the ministry to 
process more than 2,000 customers daily, up from 700.487 AERCA ended 
on September 30.488

State’s Justice Sector Support Program (JSSP) is the largest rule-of-law 
program in Afghanistan. JSSP was established in 2005 to provide capacity-
building support to the Afghan justice system through training, mentoring, 
and advisory services. The current JSSP began in 2010 and has an estimated 
cost of $298 million.489 

During the past year, JSSP continued to provide support to the 
Supreme Court and Attorney General’s Office (AGO) to roll out and inte-
grate the Case Management System (CMS). CMS is an online database 
that tracks the status of criminal cases in Afghanistan, across all criminal 
justice institutions, from the moment a case is initiated to the end of 
confinement. As of May, JSSP maintains 535 Case Management System 
(CMS) offices in 33 provinces. Of these CMS offices, 449 cover criminal 
matters and 86 cover civil cases. A total of 291,916 unique cases have 
been entered into the criminal CMS database and 32,394 cases into the 
civil CMS database.490 

This past year, JSSP budget staff prepared the Supreme Court’s finan-
cial closing report, or Qatia, covering the Supreme Court’s operation and 
development budgets. This report was submitted to the MOF and Supreme 
Audit Office of Afghanistan. MOF requires year-end closing reports from all 
budget units and, after an SAO audit, MOF submits these Qatia reports to 
the parliament.491 JSSP also assisted the Supreme Court in advertising 340 
vacancies with the appellate courts in Kabul and the provinces. A total of 
669 eligible applicants, including 52 women, attended the entrance exam. 
Ultimately, the Supreme Court, with JSSP assistance, prepared employment 
contracts for 62 candidates for positions at the Supreme Court headquarters 
and Kabul Province appellate court.492

This quarter, State’s $48 million Justice Training Transition Program 
(JTTP) finished administering institutional learning-needs assessments of 
the Ministry of Justice (MOJ) and AGO officials. JTTP assisted the MOJ and 
AGO to develop draft training and budget plans based on the initial findings 
of these assessments. According to State, 51 trainings are thought necessary 
to meet the learning needs of the legal professionals working in the three 
MOJ departments. JTTP plans to meet with MOJ to discuss the draft training 
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plan, assess whether further items should be added, and discuss availability 
of funding, trainers and curricula, and develop an implementation plan.493

In April 2016, USAID launched the $68 million Assistance for the 
Development of Afghan Legal Access and Transparency (ADALAT) pro-
gram. ADALAT aims to (1) increase the effectiveness and reach of the 
formal justice sector, (2) strengthen the linkages between the formal and 
traditional justice sectors, and (3) increase citizen demand for quality legal 
services.494 This quarter, ADALAT began its coordination efforts with State’s 
JSSP program through a discussion of JSSP’s experience with embedded 
advisors at the Supreme Court to deconflict their activities. Also, after hold-
ing numerous meetings and developing plans over the past year to partner 
with the Afghan Independent Bar Association (AIBA), ADALAT reported 
this quarter that the AIBA ultimately declined to accept ADALAT’s assis-
tance. The AIBA reportedly did not agree to USAID-mandated reforms, 
including changing the organization’s bylaws. After this rejection, USAID 
directed ADALAT to propose alternative activities to improve the legal and 
justice sectors.495

Afghan Correctional System
As of June 30, the General Directorate of Prisons and Detention Centers 
(GDPDC) incarcerated 28,065 males and 922 females, while the MOJ’s 
Juvenile Rehabilitation Directorate (JRD) incarcerated 888 male and 101 
female juveniles. These incarceration totals do not include detainees 
held by any other Afghan governmental organization, as State’s Bureau of 
International Narcotics and Law Enforcement Affairs (INL) does not have 
access to their data.496

Overcrowding is a persistent, substantial, and widespread problem 
within GDPDC facilities for adults, despite stagnant prison population num-
bers. As of June 30, the total male provincial-prison population was at 178% 
of capacity, as defined by the International Committee of the Red Cross’s 
(ICRC) minimum standard of 3.4 square meters per inmate. The total female 
provincial-prison population was at 119% of the ICRC-recommended capac-
ity. The JRD’s juvenile-rehabilitation centers’ population was at 72% of 
ICRC-recommended capacity.497 

According to State, its joint efforts with the MOJ in implementing alter-
natives to incarceration for juveniles has led to an 11% reduction of the 
juvenile rehabilitation center population. This quarter, State and CSSP facil-
itated an alternatives to incarceration conference to review the progress of 
the past year. According to State, the ever-increasing strain on resources in 
juvenile rehabilitation centers makes it is imperative that JRD leadership 
expand the use of alternatives to incarceration. Conference participants 
(representing the corrections, law enforcement, and justice sectors) agreed 
upon a plan to expand the alternatives to incarceration program during the 
coming year and transition the program to the MOJ.498
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Anticorruption
At the October 2016 Brussels conference, the Afghan government agreed 
to draft and endorse an anticorruption strategy for the whole of govern-
ment by the first half of 2017.499 On September 28, the High Council on Rule 
of Law and Anti-corruption approved the National Strategy for Combatting 
Corruption. In commenting on the strategy, President Ghani said that the 
drive against corruption should be “measurable and vision-oriented.” He 
also ordered that the government produce a comprehensive report every 
six months that covers the strategy’s implementation.500 

The anticorruption civil-society organization Integrity Watch 
Afghanistan (IWA) criticized the new strategy for not creating an 
independent commission to deal with corruption issues, labeling it 
a “half-hearted attempt to fight corruption.” IWA said the new strat-
egy suffered from a “constricted strategy development process, weak 
institutional arrangements, and expanded timelines for achieving the 
benchmarks.” In particular, IWA said that the Afghan government 
backtracked on its “most important anti-corruption commitment: the 
creation of an independent and strong anti-corruption commission.” 
Instead, IWA reported that the strategy gives the central role to the AGO, 
the Independent Administrative Reform and Civil Service Commission 
(IARCSC), and the High Council on Rule of Law and Anticorruption. IWA 
believes that this approach does not meet the UN Convention against 
Corruption or internationally accepted principals on the independence of 
anti-corruption agencies.501

According to this strategy, reformist government leaders with empow-
ered teams and networks are necessary to overcome the corruption 
challenge. Among the causes of large-scale corruption, the strategy identi-
fied the lack of certainty about the political survival of the state leading 
to an emphasis on short-term goals; aid dependency resulting in a highly 
fragmented state system; limited incentives for government reformers; 
insufficiently developed political institutions connected to an elite settle-
ment; and government capture by corrupt officials. The strategy critiqued 
previous anticorruption efforts that proposed a large number of discrete 
activities which lacked an overarching rationale and led to wish lists of 
well-intentioned, but ineffectual actions.502 This perspective mirrors the 
statements President Ghani made at the G7+ meeting in March 2016. In 
that speech, President Ghani said at the time:

The solution to fragmented and captured states is never 
going to be more consultants, anticorruption plans, or good 
governance projects. Reform will come when reformist lead-
ership is fully equipped with the tools it needs to rebuild 
core state systems, above all an ability to recruit likeminded 
reformers into the system and to have the flexibility to use 
reform to deliver results.503

Congress Directs SIGAR to Assess 
Afghanistan’s Implementation of an 
Anticorruption Strategy
The Joint Explanatory Statement for the 
Consolidated Appropriations Act for Fiscal 
Year 2017 directs SIGAR to assess the 
Afghan government’s implementation of 
an anticorruption strategy called for at the 
Brussels Conference on Afghanistan held 
October 4–5, 2016. SIGAR was further 
instructed to report its findings to the House 
and Senate Appropriations Committees no 
later than May 31, 2018. This congressional 
request is notable because it is the first time 
Congress has directed SIGAR to assess the 
Afghan government’s performance, rather 
than that of a U.S. government agency, on a 
key reconstruction objective.
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In a recent interview with the Wall Street Journal, President Ghani 
described the critical challenge of responding to high-level corruption as 
one of balancing the need to maintain a political consensus with reform. 
President Ghani describe corruption in Afghanistan as “the system,” say-
ing “every system has a breaking point […] you’ve seen how much reaction 
there is to reform.”504

In August, Chief Executive Abdullah was quoted in Afghan media saying 
that the former minister of telecommunication and information technology, 
Abdul Razzaq Wahidi, was cleared by the AGO of charges of having manipu-
lated the ministry’s revenue statistics. State, citing DOJ reporting, says that 
the charges against Wahidi were misuse of office for personal gain and prac-
ticing nepotism. Additionally, State reports that Wahidi’s case has reportedly 
been with the Supreme Court for consideration since July 2017. President 
Ghani had previously suspended Wahidi in January.505 

Anti-Corruption Justice Center
In May 2016, President Ghani announced the establishment of a specialized 
anticorruption court, the Anti-Corruption Justice Center (ACJC).506 The 
ACJC brings together MCTF investigators, AGO prosecutors, and judges 
to combat serious corruption.507 The ACJC’s jurisdiction covers major 
corruption cases committed in any province involving senior officials or 
substantial monetary losses of a minimum of five million afghanis (approxi-
mately $73,000).508

Since October 2016, the ACJC has considered 313 potential cases, of 
which 243 potential cases involve civilians and 79 potential cases involve 
military personnel. Of these potential cases, 44 have been referred to the 
ACJC’s primary court or primary prosecution office. The ACJC’s primary 
court has concluded 21 trials, convicting 83 offenders.509 Among the ACJC 
cases, a general was convicted and sentenced to 20 years’ imprisonment for 
fuel fraud and stealing equipment.510

In August, the ACJC primary court sentenced five officials of Pul-e 
Charkhi prison (including a former prison commander) each to three-year 
jail sentences. The five were found guilty of having modified a list of pris-
oners eligible for release under a presidential decree so that a prisoner 
sentenced to 20 years in jail for smuggling 36 kilograms of heroin replaced a 
prisoner jailed for only one year and one month for keeping and using alco-
hol. The ACJC judge also ordered the investigation of three other Afghan 
government officials (from the AGO, Afghanistan Independent Human 
Rights Commission, and the National Directorate of Security) whose signa-
tures were on the release form.511

Additionally, in August, the ACJC sentenced Abdul Ghafar Dawi—one of 
the most successful and politically connected businessman in Afghanistan 
and director of a large fuel company—to a nine-year and nine-month prison 
sentence for contract manipulation, embezzlement, and failure to repay 

SIGAR INTERCEPTS 
$1.6 MILLION IN SMUGGLED 
GOLD AT BAGRAM AIRFIELD
This quarter, SIGAR Special Agents at 
Bagram Airfield (BAF) intercepted a 
traveler who had a large quantity of 
gold in his possession. The traveler 
could not show any documentation 
that authorized him to transport 
gold out of Afghanistan. But he did 
have papers indicating the nearly 
92 pounds of gold he carried was 
worth about $1.6 million. SIGAR took 
possession of the gold while further 
investigation was conducted. Given 
likely violations of Afghanistan’s laws, 
and pursuant to the U.S.-Afghan 
Status of Forces Agreement, SIGAR 
investigators requested that the gold 
bars be transferred from SIGAR to 
Afghan government officials.

President Ghani then formed a special 
working group to investigate the case. 
One of the working group’s first tasks 
was to coordinate the transfer of 
the gold from SIGAR to the central 
bank. Once that was completed, the 
working group and SIGAR began a 
joint investigation of the source and 
transport of the gold.

Whatever its final outcome, the 
case stands as a sterling example 
of what can be achieved when U.S. 
oversight agencies like SIGAR maintain 
good working relationships with 
Afghan officials.
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Kabul Bank loans. Additionally, two deputy-minister-level Afghan govern-
ment officials were also convicted as part of this case. State views this case 
as a significant victory for the ACJC.512

Also in August, the ACJC primary court sentenced the former police 
commander of Helmand Province to three years in prison. The police 
general was accused of abusing authority, embezzlement of a government 
vehicle, and releasing two suspects from custody.513

Independent Joint Anti-Corruption Monitoring 
and Evaluation Committee 
President Karzai established the MEC by presidential decree in March 2010. 
The institution was reauthorized by President Ghani in September 2016 
with a new decree that provided full independence from the High Office of 
Oversight and Anticorruption (HOOAC). The MEC’s mandate is to develop 
anticorruption recommendations and benchmarks, to monitor efforts to 
fight corruption, and to report on these efforts. Its board includes three 
Afghan members and three international members, and is led by an Afghan 
executive director.514

This quarter, the MEC published its assessment of corruption vulner-
abilities in the AGO. According to the MEC, the AGO has historically been 
viewed as a major contributor to corruption in Afghanistan with “bribery, 
patronage, nepotism and deliberately weak oversight practices [being] the 
status quo.” The MEC reports that the current attorney general has begun 
to implement a number of positive changes. These AGO-identified changes 
include dealing with public complaints, increasing the budget and salary of 
prosecutors, and establishing the ACJC. Despite these changes, the MEC 
found that bribery still occurs at all stages of the criminal process (although 
not as openly as in the past) and forms the main type of corruption. Also, 
the MEC found that communications between the AGO and detection and 
referring agencies, including the police and other agencies such as the 
HOOAC, Supreme Audit Office, MOF, could be improved as several agencies 
report that they are unaware of the outcome of cases that have been sub-
mitted to the AGO.515

The MEC also published a report on the Ministry of Refugees and 
Repatriation (summarized on pages 177–178 of this report).

Major Crimes Task Force
The MCTF is an elite MOI unit chartered to investigate corruption, 
organized criminal networks, and high-profile kidnappings committed 
throughout Afghanistan. This quarter, the MCTF opened over 40 cor-
ruption cases. However, the MCTF submitted only one case to the AGO 
this quarter.516

The size of the MCTF’s Corruption Investigation Unit has increased 
in response to the increased number of corruption cases it is pursuing. 
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Additionally, the position of MCTF director has been upgraded from a briga-
dier general to major general billet. However, the current MCTF director 
has yet to receive a promotion to reflect this change and Resolute Support 
reports no indication that this will occur. In the past, Resolute Support has 
attributed MCTF improvements in part to the current director’s “outstand-
ing leadership” in the face of repeated threats against him.517

In October, a member of the MCTF died after being shot outside his 
house in Kabul. This incident follows the assassination of two MCTF inves-
tigators in April.518

According to Resolute Support, MCTF investigator morale is “at an 
all-time low.” MCTF investigators reportedly feel they do not receive the 
support and protection from senior Afghan government officials necessary 
to operate without reprisal. MCTF investigators are afraid to work some 
high-level cases due to potential repercussions, which include being fired, 
transferred, or being put in jail for doing their job.519

HUMAN RIGHTS
This quarter, the chairwoman of the Afghanistan Independent Human 
Rights Commission, Dr. Sima Samar, suggested that the International 
Criminal Court (ICC) launch an investigation into human-rights violations 
in Afghanistan. Dr. Samar said that in light of the weak state of the Afghan 
judicial system, the Afghan government could consider requesting assis-
tance from the ICC.520

In August, the nongovernmental organization Save the Children (SCI) 
released a study on the knowledge, attitudes, and practices on violence and 
harmful practices against children. The study involved respondents from 
Balkh, Jowzjan, Sar-e Pul, Nangarhar, and Kabul (street working children 
only) Provinces. According to SCI, child respondents experienced high 
levels of all types of violence. The study considered various types of vio-
lence, including exposure to violence, psychological violence, physical and 
emotional neglect, physical violence, and sexual abuse. Only 9% of children 
reported not experiencing any type of violence, 21% experienced one to 
three types, 16% experienced four to six types, 10% experienced seven to 
nine types, 13% experienced 10 to 15 types, 9% experienced 16 to 20 types, 
20% experienced 21 to 30 types, and 2.5% experienced more than 31 types. 
SCI was surprised to find that children from urban areas reported expe-
riencing more violence (for an average exposure to 14 forms of violence) 
than children in rural areas (who reported experiencing an average of 10 
forms of violence).521
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REFUGEES AND INTERNAL DISPLACEMENT
The high rate of refugee returns in 2016 has stabilized. In 2016, a total 
of 370,102 Afghans registered as refugees returned from Pakistan, 2,290 
returned from Iran, and 185 returned from other countries.522 As of 
September, 87,700 people have returned from Pakistan to Afghanistan and 
375,599 from Iran in 2017. Of these returns, 51,801 were recognized refu-
gees. The number of refugee returns in 2017 stands at approximately 38% of 
the number of refugee who returned to Afghanistan between January and 
September 2016. According to State, approximately 169,000 undocumented 
Afghan migrants returned to Afghanistan, with 160,000 being deported 
from Iran.523 

As shown in Figure 3.31, there has been a decrease in internal displace-
ment this year compared to last. According to the UN’s Office for the 
Coordination of Humanitarian Affairs (OCHA), as of October 1, 266,087 
people have fled their homes due to conflict.524

As shown in Figure 3.32, as of September 16, approximately 6% of the 
estimated population of Uruzgan Province was displaced due to conflict. 
Badghis (4.93%), Kunduz (3.09%), Zabul (2.31%), Baghlan (2.12%), and 
Nangarhar (2.02%) Provinces registered more than 2% of their total esti-
mated populations as displaced by conflict.525

Eurostat, the statistical office of the EU, reported 22,500 first-time 
Afghan asylum seekers in the EU in the first six months of 2017. As shown 
in Figure 3.33 on page 178, the number of Afghan asylum applications 
from April to June 2017 was 24.3% lower than the number for the previous 
three months.526

Source: UN OCHA, “Afghanistan: Con�ict Induced Displacements in 2017 - Snapshot,” 6/18/2017; UN, OCHA, 
“Afghanistan Weekly Field Report,” 10/1/2017, p. 1.
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In August, the MEC issued their review of the Ministry of Refugees and 
Repatriation (MORR). Following a 2005 presidential decree, the MORR was 
mandated to work with municipalities and local governments to provide 
land to Afghan returnees. However, the MEC found that land distribution 
suffers from massive bribery, nepotism, and embezzlement. According to 
the MEC, this decree has facilitated corruption. For example, while return-
ees are required to have valid documents in order to receive shelter, the 
decree does not specify which documents. Additionally, various Afghan gov-
ernment actors have exploited the decree’s ambiguous language to insert 
themselves into the process of land distribution for the purposes of selling 
land or taking bribes.527 The MORR has proposed rescinding the decree and 
has drafted ministry procedures for land distribution. These new proce-
dures offer clear guidance, the MEC said.528

The MEC also found that humanitarian aid was plagued by the problem 
of fake beneficiaries. For example, MEC reported that some villagers living 
on the border with Pakistan will repeatedly cross the border for the sake 
of receiving refugee assistance. In response, the MORR and World Food 

Source: Humanitarian Data Exchange, “OCHA Afghanistan: Afghanistan - Conflict Induced Displacements in 2017,” 
9/16/2017; Central Statistics Office, “Estimated Population by Civil Division, Urban, Rural, Nomidic and Sex-2017-18,” n.d.
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Program (WFP) have launched a data-collection initiative at the Torkham 
border crossing that will register every returnee and provide that person 
with an electronic card. MEC reports that the MORR and WFP plan to 
expand the initiative across the country and jointly run the program for 
three years.529 

GENDER
The largest gender-focused initiative in USAID’s history is the Promote 
partnership that aims to assist over 75,000 Afghan women in achieving 
leadership roles over five years in all parts of society, including business, 
academia, politics, and public policy.530 USAID has committed $280 million 
to Promote.531 Table 3.12 show the current Promote programs.

As of July, 1,675 women have or are receiving civil service training and 
internships through Promote’s Women in Government program. So far, 
42 interns have gained full-time employment in either the government 
or private sector after one year of training. The Women in Leadership 
Development program has provided 5,743 young women with training. The 
Women in the Economy program has or is in the process of facilitating 
internships or apprenticeships for 4,124 women. The program has helped 
806 interns gain full-time employment. Finally, the Women in Civil Society 
program reports that they have civil society organizations with members 
totaling 1,306 persons benefitting from the program.532

Source: EUROSTAT, “First time asylum applicants in the EU-28 by citizenship, Q2 2016–Q2 2017,” 9/21/2017. 
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Also this quarter, the Women in Civil Society program reported that 
the implementation of the national technical assistance salary scale—a 
policy designed to reduce the disparity between Afghan government and 
donor-funded position salaries—continues to hinder the hiring of qualified 
staff since it has resulted in a significant decrease in salaries and benefits 
the program can offer. According to the Afghan government, international 
donors, including USAID, have directed their contractors to follow the 
Afghan government’s national technical assistance salary scale to meet a 
SMART SMAF obligation.533

The SMAF includes several short-term deliverables related to women’s 
rights, including the requirement for an implementation and financing plan 
for the National Action Plan for Women, Peace, and Security approved at 
the end of 2015, with implementation starting by mid-2016; an anti-harass-
ment regulation for improving working environments for public-sector 
women, to be issued by mid-2016; and dedicated violence-against-women 
prosecution units established in 26 provinces by December 2016.534 

In June, the Afghan government reported on its progress in meeting the 
SMART SMAF obligation to launch a women’s economic empowerment 
plan by first half of 2017. According to the Afghan government, President 
Ghani launched the plan in March and a unit was established in the Ministry 
of Martyred, Disabled, Labor, and Social Affairs. Over the next three years, 
the World Bank is expected to provide $5 million to support this unit.535 
Additionally, as of October, the Supreme Court established special tribunals 
for the elimination of violence against women in 15 provinces.536

SIGAR AUDIT
SIGAR is currently conducting a 
performance audit of Promote that 
will assess contract compliance, 
program performance, and 
implementation challenges for the 
five Promote programs. The audit 
team’s work includes examining 
contract documents and interviewing 
USAID and Afghan government 
officials, the Promote contractors, and 
program participants.

TABLE 3.12

USAID GENDER PROGRAMS

Project Title Start Date End Date Total Estimated Cost ($)
Cumulative Disbursements, 

as of 9/30/2017 ($)

Promote: Women in the Economy 7/1/2015 6/30/2019 $71,571,543  $21,646,950 

Promote: Women's Leadership Development 9/23/2014 9/22/2019 41,959,377  24,140,885 

Promote: Women in Government 4/21/2015 4/20/2020 37,997,644  13,759,096 

Promote: Women’s Rights Groups and Coalitions 9/2/2015 9/1/2020 29,534,401  9,208,197 

Promote: Rolling Baseline and End-line Survey 2/21/2017 10/20/2020  7,577,638  1,016,098 

Promote: Economic Empowerment of Women in Afghanistan 5/8/2015 5/7/2018 1,500,000  900,000 

Promote: Scholarships 3/4/2015 3/3/2020 1,247,522 1,247,522

Source: USAID, response to SIGAR data call, 10/15/2017.
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KEY ISSUES AND EVENTS
In the July 30, 2017, quarterly report, SIGAR reported that Afghanistan’s 
total domestic revenues for the first six months of FY 1396 (which began 
December 22, 2016) decreased by 25% compared to the first six months 
of FY 1395. Using updated data, SIGAR analysis this quarter showed that 
aggregate domestic revenues remained roughly the same for the first eight 
months of FY 1396, compared to the first eight months of FY 1395. MOF 
senior officials told SIGAR this quarter that they classify revenues into 
“one-off” and “sustainable” categories. The MOF considers certain rev-
enues—including customs, taxes, and non-tax fees—as “sustainable.” Using 
the Afghan government’s definition of sustainable domestic revenues, these 
categories collectively increased by about 12%, year-on-year, for the first 
eight months of FY 1396, compared to the first eight months of FY 1395.537

This quarter, the United States and the Afghan government announced 
the launch of the bilateral Kabul Compact.538 According to the State 
Department, the compact outlines the Afghan government’s existing com-
mitments under the 2012 Strategic Partnership Agreement that sought to 
define the relationship between the U.S. and Afghanistan following the 
drawdown of U.S. forces.539 

The Kabul Compact comprises four key issue areas—security, eco-
nomics, governance, and peace and reconciliation—each with a set of 
reform benchmarks.540 Economic benchmarks were selected to promote 
business-climate reform, create a more permissive macroeconomic envi-
ronment, drive the development of key business sectors, and strengthen 
infrastructure.541 A joint U.S.-Afghan statement described the compact as 
“an Afghan-led initiative” that was an “important factor upon which the 
United States relied when developing key components of the U.S. South 
Asia Policy, launched by President Trump on August 21.”542 For more on the 
compact, see pages 150–151 of this report. SIGAR will track Afghanistan’s 
progress in meeting benchmarks in future quarterly reports.

Also this quarter, International Monetary Fund (IMF) staff completed 
their second Extended Credit Facility (ECF) review mission to Afghanistan, 
and announced preliminary findings. The ECF is an IMF financing vehicle 
that provides assistance to countries experiencing extended balance-of-
payments problems. The IMF staff found Afghanistan’s performance under 
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the ECF program to be satisfactory, but continued support from donors 
remains critical. The IMF’s Executive Board was expected to discuss the 
mission’s findings in December, and if approved, Afghanistan’s central bank 
will have access to an additional $6.1 million in financing.543

U.S. RECONSTRUCTION FUNDING FOR GOVERNANCE 
AND ECONOMIC AND SOCIAL DEVELOPMENT
As of September 30, 2017, the U.S. government has provided approximately 
$33 billion to support governance and economic and social development 
in Afghanistan. Most of these funds—nearly $19.9 billion—were appropri-
ated to the U.S. Agency for International Development’s (USAID) Economic 
Support Fund (ESF). Of this amount, $18.5 billion has been obligated and 
$15.6 billion has been disbursed.544

According to its FY 2018 budget request, the State Department intends 
for U.S.-funded civilian-assistance programs in Afghanistan to reinforce and 
complement the U.S. military’s ongoing train, advise, and assist (TAA) and 
counterterrorism (CT) efforts. Programs will focus on further consolidating 
the political, security, developmental, and social gains achieved since 2001, 
and aim to grow the Afghan economy. They are to be implemented under 
strict monitoring conditions to mitigate corruption.545

ESF investments will be made in key sectors like agriculture and natural 
resources. They target small and medium-size enterprises in prioritized 
value chains, provide support to public-private partnerships to improve 
infrastructure, and promote improved government capacity, including the 
Afghan government’s ability to generate domestic revenue. The ESF is also 
being used to enhance civic engagement to combat violent extremism, and 
to empower women through increased access to education and employ-
ment opportunities.546

Implications of the FY 2017 Consolidated Appropriations 
Act and the New South Asia Strategy
The FY 2017 Consolidated Appropriations Act, which became law in May 
2017, specifies that ESF funds may not be obligated for projects or activities 
that legitimize the Taliban in areas not under the Afghan government’s con-
trol. According to the law, ESF funds are also not permitted to be used for 
projects or activities involving Afghan individuals or organizations involved 
in corrupt practices, as determined by the Secretary of State.547

In his speech at Fort Myer on August 21, 2017, about the U.S. strategy in 
Afghanistan and South Asia, President Trump stated that “one fundamental 
pillar of our new strategy is the integration of all instruments of American 
power—diplomatic, economic, and military—toward a successful out-
come.” The President also emphasized his hope that India would begin to 
play a larger role in economic assistance to Afghanistan, and underscored 

During the Inspector General’s visit to 
Afghanistan this quarter, USAID officials 
said that the agency plans to concentrate 
future development assistance programming 
in urban centers, rather than in less-secure 
rural areas. The majority of the Afghan 
population lives in rural areas, where recent 
increases in poverty are concentrated. 

Source: SIGAR, communications with USAID officials, 
10/2017; World Bank, Afghanistan Development Update, 
5/2017, p. 5. 
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that the U.S. would “participate in economic development to help defray the 
cost of [the] war.”548 

ECONOMIC PROFILE
The IMF estimated Afghanistan’s real (net of inflation) gross domestic 
product (GDP), excluding opium, to have grown 2% in 2016, higher than the 
estimated 0.8% in 2015. The IMF said the 2016 rate remains far below that 
necessary to increase employment and improve living standards.549

In its first review under the Extended Credit Facility released in May 
2017, the IMF projected Afghanistan’s GDP to grow 3% in 2017. However, 
in July the IMF adjusted its growth expectations downward to 2.5%, cit-
ing continuing governance and security challenges.550 The World Bank and 
Asian Development Bank (ADB) projected 2.6% and 2.5% growth for 2017, 
respectively. Growth outlooks remain contingent on improved security 
and revenue collection, political stability, investor and consumer confi-
dence, strong donor support, successful implementation of reforms and 
favorable weather.551

Afghanistan’s rapid population growth, estimated at 3% per year, is 
outpacing its licit economic growth. As a result, per capita GDP may be 
falling, employment opportunities are limited, and the budget is pressured. 
Afghanistan’s labor market is unable to absorb what the World Bank esti-
mates are 400,000 people entering the work force every year. Consequently, 
more than 23% of Afghanistan’s labor force was unemployed in 2016–2017, 
according to the most recent reporting. This is further exacerbated by 
deteriorating security conditions and repatriation of Afghans that adds to 
internal displacement. Unemployment is most severe among illiterate, low-
skilled workers.552

Agriculture was the largest contributor to real GDP growth in 2016 due 
to favorable weather and greater output, according to the World Bank.553 
However, economic growth based on this sector is volatile due to weather 
fluctuations.554 Industry and services, which benefited from the Coalition’s 
large presence, security spending, and aid flows prior to 2015, have since 
grown much more slowly.555 Industry declined by 0.8% in 2016, largely a 
result of low construction activity, which had maintained strong growth 
in recent years. Manufacturing grew around 1% and services by 2.2%, 
which, according to the World Bank, was substantially lower than the 
historical average.556

Consumer prices remain low, but inflationary pressure on the Afghan 
currency, the afghani, combined with increasing global food prices caused 
domestic prices to rise by an IMF-estimated 4.4% in 2016, compared to 
a decrease of 1.5% in 2015.557 For 2017, the IMF projected inflation of 
5.5%.558 According to the World Bank, exchange rates and global prices 
exert a significant impact on import-dependent nations like Afghanistan.559 

The World Bank, IMF, and others exclude 
the value of opium production from their 
reported GDP estimates. Afghanistan’s 
Central Statistics Organization releases 
official GDP growth figures in two 
categories—one that includes and one 
that excludes opium value. Opium-related 
earnings boost domestic demand and are a 
significant source of foreign exchange.

The estimated net value of opium 
production was $2.9 billion in 2016, 
representing 16% of GDP. The farm-gate 
value—the potential gross amount earned by 
farmers—was almost $900 million, roughly 
5% of GDP and a 57% increase over 2015.

Source: World Bank, Afghanistan Development Update, 
5/2017, p. 2; IMF, “IMF Executive Board Completes First 
Review Under the ECF for the Islamic Republic of Afghanistan 
and Approves US $6.2 million Disbursement,” Press Release 
No. 17/192, 5/24/2017; ADB, Asian Development Outlook 
2017, 4/2017, p. 178; CSO, Afghanistan Statistical Yearbook 
2015–2016; UNODC, Afghanistan Opium Survey 2016, 
Sustainable Development in an Opium Production Environment, 
5/2017, pp. 44, 47. 
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Additionally, indicators suggested a decline in private investment in 
2016, with the number of new firm registrations—a measure of investor 
confidence—dropping 9%. New vehicle registrations increased by 3.9%, indi-
cating continued low-level economic activity.560

In spite of these challenges, the World Bank said this quarter that Afghan 
fiscal and policy reforms could deliver an annual average growth rate of 
6.5% from 2017–2030. Key reforms included improved budget execution, 
reducing the costs and risks of doing business, and selective promotion of 
import substitution and exports, among others. However, the World Bank 
noted that the magnitude of public investment required to achieve this 
higher average annual growth rate would be substantial—up to $2.6 billion 
per year through 2030.561

Afghanistan’s Fiscal Outlook
According to the IMF, Afghanistan remains poor, fragile, and heavily aid-
dependent. Afghanistan’s IMF-defined domestic revenues totaled afghani 
(AFN) 141.1 billion (approximately $2.1 billion in current dollars) in 2016. 
This represents a 15.4% increase over 2015, surpassing the target set under 
the IMF’s economic-support program.562 The World Bank attributed this 
success to new tax policies introduced at the end of 2015 and to improved 
compliance and enforcement. Taxes were the greatest contributor to overall 
revenue, followed by non-tax revenue and customs duties.563

Budget expenditures continue to be significantly larger than revenues, 
with security being the largest recurrent cost. Even if security improves, 
the World Bank projects expenditures to be at least double likely rev-
enues by 2030.564 For FY 1396 (2017), Afghanistan planned to contribute 
AFN 26.8 billion ($401 million)—out of what DOD anticipates to be a 
$4.9 billion requirement—to help cover the sustainment and operational 
costs of the ANDSF.565 Congress fully funded DOD’s $4.26 billion budget 
request for the ANDSF in FY 2017. The Afghan government and interna-
tional donors are expected to help cover the rest.566 The IMF estimated 
Afghanistan’s fiscal balance to remain balanced over the medium term, 
inclusive of donor contributions.567

According to the World Bank, improving Afghanistan’s fiscal position will 
require a large increase in revenues, which is plausible only with mining devel-
opment and with aid sustained at least at current levels. The World Bank said 
the government’s non-security spending will need to increase rapidly just to 
sustain current service levels due to population growth, operations-and-main-
tenance requirements for existing assets, and civil service salaries.568

Government Revenues and Expenditures
The U.S. government in its 2015 New Development Partnership listed 
an increase in Afghan government domestic revenues as an important 
result due by December 31, 2017. Achievement of this indicator is worth 

IMF-defined domestic revenues: under 
its Extended Credit Facility arrangement 
with Afghanistan, the IMF defines domestic 
revenues in line with the Government 
Finance Statistics Manual, with some 
exceptions. Revenues include any increase 
in the central government’s net worth 
resulting from a transaction. They exclude 
grants and are accounted for on a cash 
accounting basis. Transactions include 
taxes and additional compulsory transfers 
mandated by the central government, sales 
of goods and services, income derived 
from property ownership, interest, fines, 
penalties, forfeitures, voluntary transfers 
received from nongovernment entities, and 
social contributions.  
 
In addition to grants, noncompulsory 
contributions from international 
organizations and foreign governments 
are excluded from the IMF’s definition of 
revenue for program monitoring purposes. 
Also excluded are funds collected from 
the sale of nonfinancial assets and 
transactions in financial assets and 
liabilities (for example, borrowing but 
excepting interest payments), receipts 
collected by the central government on 
behalf of non-central government units, 
as well as profit transfers from the Central 
Bank to the Treasury. 

Source: IMF, First Review Under the Extended Credit Facility 
Arrangement and Request for Modification of Performance 
Criteria, 5/8/2017, p. 60. 
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$20 million in U.S. on-budget funds.569 Since agreement on the partnership, 
the Afghan government has reported significant revenue increases.570 In 
May 2017, the IMF expressed uncertainty about the sustainability of these 
reported increases.571 In July, SIGAR reported a nearly 25% year-on-year 
decrease in aggregate domestic revenues for the first six months of FY 1396, 
compared to the first six months of FY 1395.572

The July 30, 2017, quarterly report was the first time SIGAR had reported 
on Afghan government domestic revenues and expenditures using its own 
analysis of original Afghan government data exported from the Afghanistan 
Financial Management Information System (AFMIS). AFMIS is the MOF’s 
government-wide accounting system. AFMIS data is entered by Afghan min-
istry staff, so data reliability largely depends on their diligence and accuracy 
in system-data entry. Following publication, SIGAR was contacted by senior 
MOF officials who expressed concern with the way SIGAR compared year-
on-year revenues in the aggregate.573

The MOF officials said they categorize domestic revenue as either “sus-
tainable” or “one-off.” They contended that SIGAR should have compared 
only “sustainable” domestic revenues when assessing year-on-year change, 
and that this conformed to the preferences of the World Bank and IMF. In 
subsequent conversations with IMF officials, SIGAR confirmed that the IMF 
does not include certain revenues, such as profit transfers from the Afghan 
Central Bank, in their definition of revenue when calculating year-on-year 
revenue changes for the purposes of its Extended Credit Facility program.574

However, SIGAR believes that providing aggregate domestic revenue 
figures presents a more complete picture of the Afghan government’s over-
all fiscal position. According to our analysis, the MOF, at times, selectively 
includes and/or excludes one-off transfers in their own year-on-year rev-
enue reporting. An MOF document presented at the October 2017 Senior 
Officials Meeting in Kabul stated, “In 2016, revenue collection improved by 
26% compared to 2015, including one-off revenue.” In the same document, 
the MOF reported a nearly 10% increase in revenue in the first six months of 
2017 that appears to exclude one-off revenue.575 

AFMIS data provided to SIGAR this quarter showed sizable increases 
in revenues for the first six months of 1396 that were not reflected in 
the AFMIS data exported on July 11, 2017, which SIGAR used in the 
July quarterly report. Customs, for example, showed an increase from 
AFN 11,024,809,424 to AFN 18,339,254,349 (an increase of 66.3%). While 
some of this was attributable to underreporting of month six customs rev-
enues, there were also a number of sizable increases in reported customs 
revenues in previous months. For example, AFN 1,113,540,048 in customs 
revenue for Nimroz Province in month three (representing about 45% of the 
province’s total domestic revenue for that month and 15% of the province’s 
total domestic revenues for the first six months) did not appear in the previ-
ous data SIGAR received (despite there being approximately four months 
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between month three and July 11, 2017).576 SIGAR will continue to follow 
this matter.

This quarter, based on updated data exported from AFMIS, SIGAR 
assessed that the government’s aggregate domestic revenues remained 
roughly the same for the first eight months of FY 1396, compared to the first 
eight months of FY 1395. However, revenue identified as “sustainable” by 
the MOF increased 12% for the first eight months of FY 1396, year-on-year. 
During the same time period, expenditures decreased by about 9%.577 

Table 3.13 compares the Afghan government’s domestic revenues for the 
first eight months of FY 1396, compared to the first eight months of FY 1395. 
This table differs from that which SIGAR presented in July in two important 
ways. First, total domestic revenue for the first eight months of 1395 and 
1396 is now presented with a subtotal of what MOF considers “sustainable” 

Why SIGAR Insists on Consistent Access to Raw Afghan 
Government Fiscal Data
SIGAR and others, including the World Bank and the IMF, have long 
reported on the Afghan government’s fiscal struggles. Afghanistan has a 
mixed recent history with budget management: in October 2014, the MOF 
reported that, even with austerity measures, it was facing a substantial 
budget shortfall, and requested that donors provide an emergency 
infusion of $537 million to cover this unfinanced deficit. Without this 
bailout, the government said it would have to defer bill payments, 
including civil servants’ salaries.

Concerned about the apparently sudden request for a bailout, SIGAR 
asked the State Department for a U.S. government point of contact with 
access to the electronic Afghanistan Financial Management Information 
System (AFMIS), the country’s government-wide accounting system, as 
well as a description of any efforts undertaken by the United States or the 
international community to independently validate the budget shortfall.

SIGAR discovered that the State Department did not have access to 
AFMIS, and that DOD’s access was limited to information used to track 
Ministry of Interior and Ministry of Defense spending. When SIGAR asked 
USAID what the U.S. government determined Afghanistan’s budget gap to 
actually be and how that figure was determined, USAID said the decision 
was based on figures publicly reported by the World Bank and IMF, rather 
than on analysis performed internally by the U.S. government.

As a result of these discussions, SIGAR urged State and USAID to press 
the MOF for complete access to AFMIS so the United States government  

could independently track Afghanistan’s fiscal progress, anticipate future 
budget needs and gaps, and hold the Afghan government accountable 
for its management of billions of dollars in U.S. and international 
donor assistance without having to rely on secondary reporting. The 
U.S. Embassy in Kabul made AFMIS access a condition for receiving 
$25 million in U.S. funds. When access was granted in December 2014, 
the Afghan government received $25 million from the State Department 
as a result.

SIGAR continues to emphasize the importance of U.S. government access 
to raw, unfiltered data for independent oversight and planning purposes. 
In an effort to provide more detailed fiscal reporting to Congress and 
the American public, SIGAR began to request and receive raw AFMIS 
data from USAID. SIGAR presented its first independent analysis of 
Afghanistan’s fiscal position in the July 2017 Quarterly Report to the 
United States Congress. SIGAR has either shared, or offered to share, 
data used for this analysis with both the MOF and SIGAR’s interagency 
partners, recognizing that they might benefit from the ability to 
conveniently analyze this data. For example, SIGAR proactively offered to 
share its processed spreadsheets with USAID when it began working with 
the agency to receive AFMIS data. Since that time SIGAR has provided 
analysis-friendly versions of AFMIS data to USAID and DOD officials, and 
is working to provide the same to our Treasury counterparts.

As long as the MOF offers full U.S.-access to AFMIS, SIGAR will continue 
to provide original reporting on the Afghan government’s fiscal position to 
support its monitoring and accountability efforts.

Source: SIGAR, communications with IMF officials, 9/7/2017; GIROA, Realizing Self-Reliance: Commitments to Reforms and Renewed Partnership, 10/2014, p. 4; World Bank, Afghanistan Development 
Update, 5/2017, p. 16; World Bank, Afghanistan: Country Snapshot, 3/2014, p. 3; IMF, First Review Under the Extended Credit Facility Arrangement and Request for Modification of Performance 
Criteria, 5/8/2017, pp. 1, 12, 23; GIROA, MOF, Afghanistan on the Road to Self-Reliance: A Year in Progress, 10/2017, p. 5; MOF, Request for Assistance to Address the Fiscal Situation, 10/17/2014; 
GIROA, MOF, Request for Assistance to Address the Fiscal Situation, 12/15/2014; SIGAR-14-101-SP, 9/26/2014; State, response to SIGAR inquiry letter SIGAR-14-101-SP, 10/10/2014; SIGAR, 
communications with State Department officials, 10/15/2014; State, response to SIGAR vetting, 10/16/2014; DOD, CSTC-A, response to SIGAR data call, 9/29/2014; USAID, response to SIGAR 
data call, 12/28/2014; SIGAR, Quarterly Report to the United States Congress, 7/30/2017, pp. 160–162; SIGAR, Quarterly Report to the United States Congress, 1/30/2015, pp. 148–151; SIGAR, 
Quarterly Report to the United States Congress, 1/30/2016, pp. 137–139; SIGAR-15-45-SP, 4/15/2015; U.S. Embassy, Kabul, letter from Ambassador P. Michael McKinley to Acting Minister of Finance 
Mustafa Mastoor, 12/14/2014.
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and what MOF considers “one-off.” Second, percentage change is presented 
for both subtotals as well as the aggregate change.

SIGAR believes that this approach—presenting aggregate revenue while 
identifying one-off items—more accurately reflects the Afghan govern-
ment’s overall fiscal situation. Table 3.14 on the following page shows 
expenditures for the first eight months of FY 1396, compared to the first 
eight months of FY 1395.

TABLE 3.13

DOMESTIC REVENUES, FIRST EIGHT MONTHS OF FISCAL YEARS 1395 AND 1396 COMPARED (IN AFGHANIS)

Category
1395 

(Through Month 8)a

1396 
(Through Month 8)b % Change

Ministry of Finance (MOF)-defined “Sustainable” Domestic Revenue

Taxation & Customs
Revenues

Fixed Taxes 6,084,652,810 8,265,215,840 35.84%

Income Taxes 15,147,528,165 18,505,618,477 22.17%

Property Taxes 243,307,378 300,344,683 23.44%

Sales Taxes 17,019,916,700 21,994,231,536 29.23%

Excise Taxes 0 0 N/A

Other Taxese 2,749,091,839 0 (-100.00%)

Tax Penalties and Fines 0 1,823,493,976 N/A

Customs Duties and Fees 17,543,832,180 24,319,279,898 38.62%

Social Contributions Retirement contributions 2,616,116,417 3,034,890,618 16.01%

Other Revenue Income from Capital Property 851,909,980 1,153,608,449 35.41%

Sales of Goods and Services 3,479,742,504 4,845,007,830 39.23%

Administrative Fees 14,176,414,495 16,625,543,808 17.28%

Royalties 113,012,230 257,517,348 127.87%

Non-Tax Fines and Penalties 711,502,733 460,438,595 (-35.29%)

Extractive Industry Fees 642,585,456 1,105,729,135 72.08%

Miscellaneous Revenuec 12,570,767,752 2,520,290,845 (-79.95%)

Sale of Land and Buildingsd 6,307,465 36,404,145 477.16%

Revenue Collected from Sources Under Claims 0 652,797 N/A

Subtotal of MOF-defined "sustainable" domestic revenues 93,956,688,105 105,248,267,981 12.02%

MOF-defined “One-off” Domestic Revenue
Other Revenue Profit Transfer from Central Bankc 10,256,709,000 0 N/A

Sale of Land and Buildingsd 1,085,668,448 0 N/A

Subtotal of MOF-defined “One-off” domestic revenues 11,342,377,448 0 (-100.00%)

Total Domestic Revenue 105,299,065,553  105,248,267,981 (-0.05%)

Note:
a These figures are derived from data publicly reported by MOF using AFMIS data exported on 9/4/2016.
b These figures are derived from SIGAR’s analysis of data exported from AFMIS by USAID on 10/17/2017.
c A significant component of FY 1395 revenues was an AFN 10.3 billion transfer of profits from the Afghan central bank to the MOF. Based on SIGAR’s analysis of AFMIS data, this profit transfer 

was initially recorded under Miscellaneous Revenues, and later re-categorized under a different code identified by the MOF as DABS exchange-rate gains. Because the FY 1395 Month 8 financial 
statement does not include the code under which this profit transfer was eventually classified in AFMIS, SIGAR has deducted approximately AFN 10.3 billion from the Miscellaneous Revenue fig-
ure presented in the FY 1395 Month 8 financial statement. SIGAR does include an approximately AFN 2.1 billion revenue item identified by the MOF as collections from New Kabul Bank debtors 
within sustainable domestic revenues. Although the MOF considers this one-off revenue, SIGAR observed that this revenue item moved in and out of categories in FY 1395, and was eventually 
classified under a revenue code not identified as one-off by the MOF.

d In communications with MOF officials, SIGAR learned that the MOF classifies the sale of state-owned buildings in FY 1395 as “one-off” revenue. Thus, SIGAR splits the broader revenue category 
of Sale of Land and Buildings into separate “sustainable” and “one-off” revenue items. Sustainable revenues from this category include the sale of state-owned land.

e SIGAR inadvertently omitted this category in the July 30, 2017, quarterly report.

Source: SIGAR analysis of USAID-provided AFMIS data exported 10/17/2017; MOF, Asad Financial Statements FY 1395, 9/4/2016; SIGAR, communications with MOF officials, 8/21/2017, 
8/24/2017, and 9/4/2017.
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TABLE 3.14

EXPENDITURES, FIRST 8 MONTHS, FISCAL YEARS 1395 AND 1396 COMPARED (IN AFGHANIS)

Category 1395 (Through Month 8)a 1396 (Through Month 8)b % Change

Personnel Salaries in Cash 86,238,059,992 92,812,572,679 7.62%

Salaries in Kind 13,502,772,726 14,931,670,917 10.58%

Salaries and Wages Advance 289,712,052 487,226,880 68.18%

Social Benefits in Cash 1,673,819,988 1,983,347,823 18.49%

Social Benefits in Kind 0 0 N/A

Supplier Expenditures Travel 1,662,247,958 1,653,241,988 (-0.54%)

Foodc 1,705,310,923 1,619,540,341 (-5.03%)

Contracted Services 14,395,305,861 10,275,707,421 (-28.62%)

Repairs and Maintenance 2,845,012,877 2,049,630,124 (-27.96%)

Utilities 2,315,284,080 2,282,711,389 (-1.41%)

Fuel 14,472,339,929 7,221,522,570 (-50.10%)

Tools and Materials 1,938,172,336 3,021,829,423 55.91%

Other 2,854,004,656 1,716,100,609 (-39.87%)

Advances and Return of Expenditure 6,133,387,820 2,839,907,191 (-53.70%)

Subsidies, Grants, 
Contributions, and Pensions

Subsidies 1,068,550,000 699,201,377 (-34.57%)

Grants to Foreign Governments 128,575,780 112,015,000 (-12.88%)

Current Grants - General Government Units 0 52,567,000 N/A

Social Security Benefits in Cash 14,710,488,123 15,111,432,971 2.73%

Social Assistance Benefits in Cash 8,900,000 9,100,000 2.25%

Subsidies, Grants, and Social Benefits Advance 757,639,436 480,410,250 (-36.59%)

Capital Expenditures Buildings and Structures 17,094,892,378 13,296,340,639 (-22.22%)

Machinery and Equipmentd 7,210,691,418 864,415,448 (-88.01%)

Valuables 820,776 415,600 (-49.36%)

Land 268,300,877 243,580,809 (-9.21%)

Capital Advance Payments/Returns 4,070,653,708 2,813,637,266 (-30.88%)

Interest and Principale 343,573,728 1,187,998,184 245.78%

Total  195,688,517,421  177,766,123,900 (-9.16%)

Note: The AFMIS data SIGAR received from USAID contained expenditure information in several different currencies, including U.S. dollars, Euros, and Australian dollars. Those additional expen-
ditures included approximately $248 million, 2.8 million Euros, and 584,000 Australian dollars over the first eight months of FY 1396. This was the first time SIGAR had received expenditure 
information in other currencies. SIGAR also received this quarter’s AFMIS data just as it was finalizing this report. Given limited time, SIGAR was unable to determine whether or how previous 
reporting from the MOF treated these expenditures, and chose to report AFN expenditures only. SIGAR will address the issue of expenditures denominated in foreign currencies in future reports. 
a Figures based on the MOF’s FY 1395 Month 8 Asad financial statement, which reflects AFMIS data exported on 9/4/2016.
b Figures based on FY 1396 AFMIS data exported by USAID on 10/17/2017.
c The MOF's FY 1395 monthly financial reports classify expenditure code 222 as "Communications." However, after reviewing both the FY 1395 and FY 1396 charts of accounts, SIGAR observed 

that expenditure code 222 designates food expenditures.
d Applies to expenditures greater than 50,000 AFN, according to the FY 1396 Chart of Accounts.
e The MOF's FY 1395 monthly financial reports contain a line item for interest. SIGAR's assumption is that this also includes principal, based on its interpretation of the FY 1395 and FY 1396 

charts of accounts.

Source: SIGAR analysis of USAID-provided AFMIS data exported 10/17/2017; MOF, Asad Financial Statements FY 1395, 9/4/2016.
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Trade
Temporary border closures, some import substitution, and weaker domes-
tic demand in 2016 contributed to Afghanistan’s improved trade balance, 
relative to 2015. However, trade performance remained weak, according 
to the IMF, and increases in the export of goods were offset by a fall in 
exported services.578

Afghanistan’s trade balance was an IMF-estimated negative $5.5 bil-
lion—equivalent to 29.3% of GDP. Afghanistan routinely sustains a large 
trade deficit, but donor aid helped the country maintain an IMF-estimated 
current-account surplus of $1.3 billion in 2016 (equivalent to 7.1% of its 
GDP). The IMF estimated Afghanistan’s current-account deficit at $6.1 bil-
lion (equivalent to 32% of GDP) without donor assistance.579 The IMF said 
that donor grants financing Afghanistan’s trade deficit helped the country 
maintain comfortable levels of international reserves.580

WTO membership may, over the medium term, help spur foreign direct 
investment by allowing Afghanistan to facilitate transit, resolve trade dis-
putes, and gain access to global markets, according to the World Bank. 
The World Bank also said access to Iran’s Chabahar seaport will open up a 
new low-cost transit route that may become the most important and cost-
efficient port for Afghan trade, depending on security.581

Export and Import Data
During 2014–2016, Afghanistan exported between $1 billion and $2 bil-
lion worth of goods and services annually, compared to imports ranging 
between $7.4 billion and $8.6 billion per year. Afghanistan’s legal exports in 
2016 consisted of goods (56.4%) and services (43.5%). Legal imports com-
prised goods (82.6%) and services (17.4%). The IMF projected Afghanistan’s 
2017 imports to be around $7.9 billion, with more than $6.3 billion paid for 
by official donor grants. Exports were projected at $1.2 billion, not includ-
ing illicit narcotics.582 About 15–20% of the total value of Afghanistan’s trade 
is said to be unrecorded, generally involving smuggled goods, according to 
the World Bank.583

IMF staff said that Afghanistan needs to increase and diversify its 
exports.584 The Afghan government pledged to reduce regulatory and opera-
tional barriers to facilitate this.585 Exports depend heavily on agricultural 
outputs, which the World Bank said can increase if Afghanistan develops 
supply chains for higher value-added products. This will require invest-
ments to develop and improve irrigation and extension services, and to 
build downstream agro-processing capacities.586 However, weather and rain-
fall would continue to exert a significant influence on agricultural output 
and income potential.

One business-climate benchmark targeted 
by the Afghan government in its recently 
launched compact with the United States 
is to become the 120th-ranked country 
by 2021 on the World Bank’s Doing 
Business report for trading across borders 
(Afghanistan is currently ranked 175). 
To help meet this benchmark, the Afghan 
government also plans to reduce border 
compliance costs by 25% per year in 2018 
and 2019. The World Bank’s trading across 
borders indicator includes measurements 
for the costs and time associated with 
importing and exporting goods. 

Source: State, “Afghanistan-United States Compact–Economic 
Benchmarks,” 8/22/2017, p. 1; World Bank, “Trading Across 
Borders,” http://www.doingbusiness.org/data/exploretopics/
trading-across-borders, accessed 10/5/2017. 

Boxes of the high-value spice saffron, part 
of a 7.4 ton shipment to Saudi Arabia, await 
export from Afghanistan. (USAID photo)
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BANKING AND FINANCE
Afghanistan’s banking sector comprises 15 banks—three state-owned, nine 
Afghan private-sector, and three foreign-owned commercial branches. The 
financial sector is only marginally profitable, and remains vulnerable to 
adverse shocks due to poor asset quality, capital shortfalls, and manage-
ment deficiencies in several banks.587

In FY 1395 (December 22, 2015, to December 21, 2016), commercial 
bank loans to the private sector remained flat at AFN 46 billion ($674 mil-
lion), which may indicate a slowdown in private investments and/or a weak 
appetite for lending, according to the World Bank.588 Private banks domi-
nate lending, with state-owned institutions presently focused on improving 
their governance structures and modernizing major bank functions and 
payment systems. While the state-owned banks were slightly profitable, the 
IMF reported that they currently lack viable business models, which the 
Ministry of Finance (MOF), Afghanistan’s central bank, and the World Bank 
are addressing.589

A mere 10% of Afghan adults use formal financial institutions. Automatic 
teller machines are available in only eight of Afghanistan’s 34 provinces, 
and credit cards are issued in only six. According to the IMF, creditworthy 
borrowers are in short supply due to difficult economic and security condi-
tions, and Afghanistan’s judicial system and legislative framework, weak 
bank management, limited professional capacity, poor bank governance and 
internal controls, and low financial literacy collectively represent significant 
impediments to developing a robust financial sector.590

Some 90% of financial transactions go through the informal money 
service businesses (MSB)/hawala system. There is no clear division 
between MSBs/hawala and formal banking systems—hawaladars keep 
bank accounts and use wire-transfer services, while banks occasion-
ally use hawalas to transmit funds to remote areas in Afghanistan. MSBs 
and hawalas, which likely account for a substantial portion of illegal 
proceeds moving through Afghanistan’s financial system, are gener-
ally not as closely scrutinized by the Afghan government as formal 
financial institutions.591

In 2016, the Afghan government declared a dual strategy for financial 
sector reform by addressing weaknesses and providing for more robust 
banking regulation and oversight. This is to include increasing risk-based 
audits and reviews, establishing a unit to monitor risks from state-owned 
banks, ensuring that government oversight regulations are appropriate and 
not duplicative, providing incentives for banks to lend to private enter-
prises, and preparing a financial inclusion strategy to improve customer 
access to banking services.592

Following agreement to the IMF’s Extended Credit Facility program, 
which included a benchmark to recapitalize New Kabul Bank, President 
Ghani chose to also recapitalize the banking sector as a whole. Because 

Hawaladars: individuals engaged in an 
informal money transfer system (hawala) 
common in the Middle East and South 
Asia. Under Afghan law, all operating 
hawalas are required to be licensed and 
report their transactions periodically to 
the Afghan central bank, DAB. Hawaladars 
generally fail to file suspicious transactions 
reports, as legally required. 
 
Money service providers/businesses: 
individuals or entities that engage in 
funds transfers, and who may also provide 
safekeeping and check-cashing services.

Source: SIGAR 14-16-AR, Afghanistan’s Banking Sector: The 
Central Bank’s Capacity to Regulate Commercial Banks Remains 
Weak, 1/2014, p. 4; State, International Narcotics Control 
Strategy Report, Vol. II, 3/2017, p. 28. 
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many Afghan banks remain undercapitalized, addressing nonperforming 
loans through recapitalization represented an attempt by the Afghan gov-
ernment to support new lending.593

Money Laundering
The State Department lists Afghanistan as a major money-laundering 
country whose financial institutions either engage in, or are vulnerable to, 
transactions involving significant criminal proceeds, all of which “continue 
to threaten Afghanistan’s security and development.” Narcotics, corruption, 
and fraud are major sources of the country’s illegal revenues and laundered 
funds. State found Afghanistan’s anti-money-laundering laws to be largely 
in line with international standards, but still deficient, and facing significant 
enforcement and regulatory challenges.594

Treasury continued to emphasize Afghanistan’s progress this quarter. 
Treasury said that the Financial Transactions and Reports Analysis Center 
of Afghanistan (FinTRACA), which is tasked with combating money 
laundering and terrorist financing, had reached satisfactory levels of 
operational effectiveness. Treasury noted that FinTRACA appeared to be 
adequately resourced, had functional policies and procedures in place, and 
was actively sharing information with both financial institutions and law 
enforcement entities.595 

Department of Justice Assistance to  
Afghan Law Enforcement
The Department of Justice (DOJ) works with the Afghan government 
to help it better enforce the rule of law. This quarter, the DOJ’s Office of 
Justice Attaché conducted two training events for Afghan law enforcement 
officials. On August 1–2, 2017, DOJ hosted and moderated a series of discus-
sions in Kabul for 45 Afghan law-enforcement officials, focusing on best 
practices in detecting and investigating financial crimes. On September 6, 
2017, DOJ hosted a similar event for 25 Afghan law-enforcement officials 
focused on best practices for leveraging cooperators to help build more 
important cases, particularly those that are drug-related. DOJ said that it 
had no plans for future training.596

In addition to hosting training workshops, DOJ provides mentorship to 
FinTRACA, as well as to leadership within various investigative entities 
both within and outside the Attorney General’s Office (AGO), including 
the Military Anti-Corruption Unit, the Counter-Narcotics Justice Center, 
the Anti-Terrorism Prosecution Directorate, and the Anti-Corruption 
Justice Center. DOJ provides mentorship through bilateral and multilateral 
engagements in order to improve coordination among law enforcement 
organizations on common cases. However, no such meetings occurred this 
quarter. DOJ emphasized that both capacity issues and the current security 
situation were inhibiting its ability to provide mentorship and training.597
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Financial Action Task Force Compliance Update
In June 2017, the Financial Action Task Force (FATF) removed Afghanistan 
from its “Improving Global Anti-Money Laundering/Combating the 
Financing of Terrorism (AML/CFT) Compliance” document. Countries on 
this list have strategic AML/CFT deficiencies, but are implementing a FATF-
approved corrective action plan to address them.598

Although FATF said Afghanistan has made significant progress in 
improving its AML/CFT administration, Treasury noted shortcomings 
in DAB’s Financial Supervision Department (FSD), finding that its abil-
ity to provide effective oversight of money service providers remained 
weak. Treasury said that FSD examiners have little AML/CFT and banking 
experience, and were neither conducting sufficiently thorough analysis of 
suspicious activities nor producing detailed examination reports despite 
documented procedures.599

Kabul Bank Theft: Marginal Accountability
No efforts were made this quarter to seize, freeze, or investigate debtor 
accounts, or otherwise act on President Ghani’s October 2014 decree requir-
ing the Attorney General’s Office (AGO) to indict and prosecute all those 
involved in the theft of approximately $987 million from Kabul Bank in 2010 
and to monitor enforcement of the courts’ decisions.600

Officials from the Kabul Bank Receivership (KBR) communicated to 
DOJ that neither the AGO nor the Kabul Bank Clearance Committee are 
responding to the KBR’s requests to pursue collection, and the KBR direc-
tor himself may not be fully committed to recovery. The KBR—established 
to manage the bank’s bad assets (for example, loans that are not being 
repaid)—is an administrative entity only, with no authority to investigate, 
prosecute, or recover debtor defaults.601

Some debtors, such as associates of Balkh governor Ata Mohammad Noor, 
appear to be shielded by their close ties to former and current high-level gov-
ernment officials.602 However, this quarter Kabul Bank debtor and former Dawi 
Oil Ltd. Chief Executive Abdul Ghafar Dawi was convicted in a separate case 
of embezzling millions of dollars through tax evasion and fuel contracts.603

In March 2017, KBR officials told DOJ that debt-collection efforts were 
directly undermined when a major debtor, with the assistance of First Vice 
President Dostum, successfully had his original financial judgment from the 
Kabul Bank Special Court dismissed, with one of three judges dissenting.604 
This quarter, DOJ relayed the KBR’s belief that other debtors effectively 
view their liabilities as dismissed, and are either challenging the original 
order, or have ceased making agreed-upon repayments.605

Even if the Special Appellate Court’s original decision in November 2014 
and the Supreme Court’s final judgment in December 2014 stand, their 
vague language makes enforcement problematic, according to the KBR. 
Many of the properties and other assets purchased with stolen Kabul Bank 

Financial Action Task Force: an 
intergovernmental policy-making body that 
sets standards and promotes effective 
implementation of legal, regulatory, and 
operational measures for combating 
money laundering, terrorist financing, and 
other related threats to the integrity of 
the international financial system. Its 36 
members include the United States, United 
Kingdom, Switzerland, and the European 
Union; observers include the United 
Nations and the Asian Development Bank. 
 
Financial Supervision Department: a 
department established in 2003 and 
housed within Da Afghanistan Bank (DAB), 
Afghanistan’s central bank, to regulate and 
oversee Afghanistan’s financial system. 
FSD’s 165 officials are to supervise 
the country’s Money Service Providers, 
Electronic Money Institutions, Foreign 
Exchange Dealers, and banks.

Source: Financial Action Task Force, website, “Who We Are,” 
and “Members and Observers,” http://www.fatf-gafi.org/
about/whoweare/ and http://www.fatf-gafi.org/about/member-
sandobservers/, accessed 1/3/2016. 

Da Afghanistan Bank, website, “Financial Supervision 
Department,” http://dab.gov.af/en/page/about-the-bank/
departments/financial-supervision, accessed 10/02/2017. 
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funds are located in Dubai, United Arab Emirates (UAE). But the courts in 
Dubai view the language in the Afghan court decisions—particularly regard-
ing the identification and seizure of properties and assets—as “conditional” 
and lacking “legal certainty or legitimacy.”606 The KBR said that although 
President Ghani has twice asked to meet with UAE officials to discuss this 
matter, those officials have yet to respond and no meeting was scheduled.607 
A KBR representative said the entire judgment/decision is also legally 
unenforceable in Afghanistan. It is therefore unclear how the Afghan gov-
ernment can recover its stolen assets.608 The former deputy receiver of KBR 
also told SIGAR that the AGO’s office has expressed no interest in seeking 
an enforceable new judgment.609

The Afghan government officially requested UAE assistance in 
September 2016, but has received no response.610 An April 2015 Afghan 
request for U.S. assistance was legally deficient. Although the Department 
of Justice (DOJ) outlined the corrective actions needed to move forward, 
the Afghan government did not respond or correct the deficiencies and the 
case was closed last quarter.611

Cash and Asset Recoveries: A Story Unchanged
The Kabul Bank Receivership (KBR) reported total recoveries of $447.4 mil-
lion, as of September 16, 2017, a slight decrease from reported recoveries 
last quarter. As shown in Figure 3.34 on the following page, total recover-
ies comprise cash, assets recovered by the government, interest waived by 
both the Karzai and Ghani administrations, assets of debtors identified in 
the UAE (but as yet unrecovered), and amounts still owed by major debtors 
who signed loan-repayment agreements. Total recoveries have remained 
effectively unchanged in the last year.612

This quarter, DOJ and State reported that $50 million in cash was trans-
ferred to the KBR from the MOF in order to account for “assets sold to 
government entities” that were originally recovered by the KBR, but which 
were subsequently “loaned” by the Karzai government to various ministries 
and agencies, yet not repaid. KBR officials believe that significant pressure 
from the international donor community resulted in this recent transfer, 
finally fulfilling numerous requests the KBR has made over the years. 
However, the transfer had no net effect on total recoveries.613

Recovery and accountability efforts are largely stalled.614 The KBR 
reported $596.9 million remains outstanding from 114 debtors (14 of whom 
owe $578 million). Those figures remain unchanged since last quarter.615 
No recoveries from convicted ex-Kabul Bank chairman Sherkhan Farnood, 
who still owes $272.8 million, were made this quarter; $10,000 was collected 
from ex-CEO Khalilullah Ferozi, who still owes $187.4 million, according to 
the KBR. This follows a pattern of the Afghan government’s failure to com-
pel full repayment from the main architects of the fraud, both of whom are 
in jail, as of September 2017.616

On June 19, 2015, President Ghani signed 
a decree allowing SIGAR to help detect 
and retrieve Kabul Bank assets in foreign 
countries. The decree instructed the AGO, 
MOF, Ministry of Interior, FinTRACA, and 
Kabul Bank entities to provide SIGAR 
relevant information and documents.

Source: GIROA, Office of the President, Presidential Decree, 
Serial Number 2736, 6/19/2015. 
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U.S. Treasury Assistance to the Ministry of Finance
The U.S. Treasury’s Office of Technical Assistance (OTA) continued imple-
menting its March 2015 agreement with Afghanistan’s MOF to develop and 
execute technical-assistance and capacity-building programs. OTA has car-
ried out 13 program-assessment missions to Afghanistan so far, including 
two this quarter. Some OTA assistance to the MOF has been carried out 
remotely.617 OTA assistance is focused on four areas:

Budgeting
Among other activities, OTA is helping the Afghan government develop 
baseline budgets and out-year estimates. From August 20–29, OTA 
worked with MOF officials in Kabul to follow up on progress made, 
and reported that the MOF had begun to incorporate methodological 

OTA received $2 million from USAID on 
April 1, 2016, to provide budget, banking, 
and revenue-generation assistance to 
the Afghan government. This agreement 
expires on September 30, 2019. OTA also 
received $178,437 from State’s Bureau of 
International Narcotics and Law Enforcement 
Affairs (INL) on September 1, 2016, to help 
Afghanistan combat economic crimes. This 
agreement, set to expire on May 30, 2017, 
was extended to September 30, 2017, and 
concluded this quarter.

Source: Treasury, response to SIGAR data call, 9/22/2017 
and 6/23/2017. 

Note:
a Includes both cash recoveries and $50 million in bank “assets sold to government entities” that was originally recovered by the KBR but were transferred or “loaned” by the Karzai 

government to various ministries and agencies, but not paid for until this quarter, when the MOF transferred $50 million in cash to the KBR.  
b Represents accounted-for losses, not cash recoveries. Waivers were given as an incentive to enter repayment agreements.
c These assets were identi�ed, but have not been recovered. The Dubai courts deem Afghanistan’s court decisions on the Kabul Bank case to have no legal merit.
d Represents an agreement by an identi�ed group of debtors to repay their loans. Actual repayments have been limited and many debtors have not kept to the agreed-upon schedule. 

Source: Kabul Bank Receivership, “Kabul Bank Recovery and Loan Portfolio,” 9/16/2017; Kabul Bank Receivership, “Debts Recovery Table,” 9/18/2016; DOJ, response to SIGAR data call, 
9/18/2017; State, SCA, response to SIGAR data call, 12/22/2016.
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changes recommended by OTA into its budgeting processes. MOF officials 
expressed their desire to implement additional inputs recommended by 
OTA. Treasury noted that the amount of technical assistance required to 
facilitate this implementation would be substantial.618

OTA also said that USAID’s Afghanistan Public Financial Management 
(APFM) project ended this quarter. As a result, USAID proposed an expan-
sion of its $2 million interagency agreement with OTA to continue portions 
of the work carried out under the APFM. OTA said that USAID’s proposal 
would require its sustained effort and presence, and was reluctant to agree. 
Discussions between OTA and USAID on the nature of the proposed assis-
tance were ongoing as this report went to press.619

OTA is also reviewing the MOF’s Fiscal Performance Improvement Plans 
(FPIP), and said that in late July, Treasury approved the development of 
a team to support FPIP. OTA said that while MOF officials were eager to 
work with Treasury, further coordination with the World Bank was required 
before initiating technical assistance in support of FPIP in order to avoid 
duplication of effort.620

Economic Crimes
OTA is developing the capacity and effectiveness of Afghanistan’s financial-
intelligence unit, FinTRACA, and evaluating the central bank’s capability to 
supervise money-service providers for compliance with measures against 
money laundering and terror financing.621 This quarter, an OTA advisor 
deployed to Afghanistan from July 23 to August 3 and, in conjunction with a 
DOJ representative, helped conduct a workshop on best practices in detect-
ing and investigating financial crimes. Additionally, OTA continued previous 
discussions with Afghan counterparts on interagency collaboration, particu-
larly through the Afghanistan Financial Crimes Working Group, composed of 
stakeholders from various Afghan law enforcement entities.622

Banking
OTA works with Da Afghanistan Bank to improve electronic reporting, risk 
management, and state-bank restructuring (this assistance can be provided 
from the U.S. Embassy-Kabul and remotely). This quarter, OTA said that its 
banking team had scheduled a one-month mission, planned for October 20–
November 21, to further support DAB’s efforts in these areas. OTA said that 
future missions in 2018 would likely address private-sector growth, financial 
stability and inclusion, payment systems, and foreclosure procedures.623

Revenue
OTA is collaborating with the new customs and tax academy to design 
a curriculum, deliver courses, and supply course materials. An assess-
ment mission took place in March 2016; technical assistance has not 
yet begun.624

Treasury reported that both security 
conditions and the challenging political 
environment constrained the efficacy of 
OTA’s mission in Afghanistan. Treasury said 
the ultimate effectiveness of its efforts will 
largely depend on a strong and sustained 
political commitment to reform by those 
Afghan government entities responsible for 
public financial management, financial-
sector strength, and oversight.

Source: Treasury, response to SIGAR data call, 9/22/2017. 
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U.S. ECONOMIC AND DEVELOPMENT SUPPORT
Most assistance from the Economic Support Fund goes toward USAID’s 
development programs. In September 2015, USAID published an updated 
Performance Management Plan to guide and measure its development 
objectives, and to articulate its development strategy through 2018. The 
plan will be reviewed at least annually and updated as necessary.625 
Figure 3.35 shows USAID assistance by sector.

Development of Natural Resources
Developing Afghanistan’s natural resources and reforming the fiscal admin-
istration of its extractives industries are essential to strengthening domestic 
revenue collection.626 Geological surveys show that Afghanistan is endowed 
with significant mineral resources, including granite, talc, nephrite, chro-
mite, coal, gold, silver, iron, copper, and precious gemstones.627 Yet, mining 
has so far contributed little to the country’s licit GDP.628 Insufficient infra-
structure, security conditions, declining global commodities prices, and 
inadequate capacity at the Ministry of Mines and Petroleum (MOMP) have 
all hampered the development of this sector.629

Moreover, illegal mining at an estimated 1,400–3,000 sites persists, cur-
tailing Afghanistan’s economic development.630 The Afghan government 
believes $300 million in revenue is lost annually by illegal mining, which not 
only denies Kabul much-needed funds, but also fuels the insurgency, drives 
criminality, and exacerbates corruption.631

In May 2017, the IMF reported that Afghan authorities were unable to 
advance an extractives reform agenda due to personnel turnover and lack 

One goal of the Afghanistan-U.S. compact 
launched this quarter is to develop 
Afghanistan’s mining and hydrocarbons 
sectors. The Afghan government plans 
to produce a roadmap for the extractive 
industries by December 2017 to provide a 
clear vision for the sustainable development 
of natural resources. 

Source: State, “Afghanistan-United States Compact–Economic 
Benchmarks,” 8/22/2017, p. 1; USAID, OEG, response to 
SIGAR vetting, 10/10/2017. 

Note: USAID Mission-managed funds. Numbers are rounded. Agriculture programs include Alternative Development. 
Infrastructure programs include power, roads, extractives, and other programs that build health and education facilities. 
*Unpreferenced funds are U.S. contributions to the ARTF that can be used for any ARTF-supported initiatives. 

Source: SIGAR analysis of USAID, response to SIGAR data call, 10/15/2017; SIGAR analysis of World Bank, ARTF, 
Administrator’s Report on Financial Status, as of August 22, 2017. 
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of political commitment. USAID said the MOMP currently cannot admin-
ister the country’s approximately 488 existing extractives contracts.632 
A recent Afghanistan Research and Evaluation Unit report underscored 
ongoing challenges at MOMP, noting that the Ministry had lost much of the 
capacity acquired over the last decade. MOMP continues to lack permanent 
leadership at the highest level: Acting Minister Nargis Nehan, reportedly a 
reformer seeking increased transparency at MOMP, remained unconfirmed 
by the Afghan parliament this quarter.633

USAID cited other issues contributing to investor uncertainty: regu-
lations to support implementation of the new mining law enacted in 
November 2014 are still being developed; amendments to the law and 
several mineral tenders agreed to in 2010 and 2011 remain unsigned by 
President Ghani; and a combination of corporate income taxes, export and 
import duties, production royalties, and other charges constitute an uncom-
petitive levy of about 80% on mineral production.634

Despite these challenges, the United States expressed renewed 
interest in developing Afghanistan’s natural resources this quarter. On 
September 21, 2017, President Donald Trump met with President Ghani 
while both were attending the United Nations General Assembly in New 
York. Among other topics, they discussed how American companies could 
rapidly develop Afghanistan’s rare-earth minerals to lower the costs of 
U.S. assistance and render Afghanistan more self-reliant.635 In the meet-
ing, President Ghani said, “The economic development and prosperity of 
Afghanistan depend on its mining sector.”636 According to USAID, substan-
tial investment in exploration and development is needed to expand the 
Afghan extractives sector.637 However, whether private investors would 
be interested remains debatable. In an interview with Foreign Policy this 
quarter, U.S. Secretary of Commerce Wilbur Ross noted, “There are myriad 
questions that have to be answered for [a] project to come to fruition.”638

USAID Assistance
USAID has no major active mining or hydrocarbon programs. Despite 
apparently reinvigorated U.S. interest in developing Afghanistan’s natural 
resources, none are planned. USAID’s most recent mining and gas-genera-
tion programs ended March 31, 2017, and July 31, 2016, respectively. USAID 
said it needs a commitment to institutional reform from the highest levels of 
the Afghan government to ensure foreign assistance to the mining sector is 
used effectively.639

However, USAID continues to fund technical services and legal advising 
to MOMP through interagency agreements with the U.S. Geological Survey 
(USGS) and the Department of Commerce. Additionally, in partnership with 
DOD, USAID is currently funding a USGS assessment of lithium resources 
at three sites in western Afghanistan.640 USAID said the World Bank, the 
United Kingdom’s Department for International Development, and the 

SIGAR AUDIT
A SIGAR audit published in January 
2016 examined the effectiveness of 
U.S. assistance to the MOMP, specifically 
through the Task Force for Business 
and Stability Operations (TFBSO), 
and USAID’s Mining Investment and 
Development for Afghan Sustainability 
(MIDAS) and Sheberghan Gas 
Generation Activity (SGGA) programs. 
SIGAR found that these programs 
had mixed results, and that MOMP’s 
management lacked the commitment 
necessary to implement needed 
reforms. A separate SIGAR performance 
audit of TFBSO is also ongoing. 
For more information, see: SIGAR, 
Afghanistan’s Oil, Gas, and Minerals 
Industries: $488 million in U.S. Efforts 
Show Limited Progress Overall, and 
Challenges Prevent Further Investment 
and Growth, SIGAR 16-11-AR. 



198 SPECIAL INSPECTOR GENERAL  I  AFGHANISTAN RECONSTRUCTION

ECONOMIC AND SOCIAL DEVELOPMENT

Australian Agency for International Development are considering providing 
additional, unspecified assistance to MOMP. USAID added that it plans to 
work closely with these entities to avoid any duplication of effort.641

According to USAID, the Trump Administration’s recently announced 
South Asia strategy has reinforced a shift that emphasizes developing 
the private sector, with extractives viewed as an avenue for both increas-
ing government revenue and effecting regional trade linkages. However, 
USAID did not specify how this shift might translate into specific pro-
gramming. Overall, USAID remains concerned about MOMP’s reputation 
for corruption.642

Agriculture
Agriculture is a main source of real GDP growth, employment, and subsis-
tence for the Afghan population. It accounts for about 22% of GDP, employs 
44% of the population, and affects the 61% of Afghan households that 
derive income from agricultural activities for their livelihoods.643 Within the 
broader agricultural sector, Afghanistan’s horticultural products—for exam-
ple, dried fruits and nuts—are modestly competitive: although it accounts 
for about one-third of agriculture’s overall contribution to GDP, horticulture 
generates about 50% of export earnings.644

Growth in the agricultural sector has been constrained. According to 
the Afghan government, underinvestment in developing water resources, 
degrading natural resources, poor-quality inputs such as seeds and fertil-
izer, and weak domestic- and export-product marketing all hinder greater 
agricultural growth. The government hopes to transition from being an 
agrarian-subsistent and importing nation to an agro-industrial exporting 
one. To do so, the government plans to focus on areas with the largest 
potential to improve economic growth: promoting agro-industry, expand-
ing cold-storage facilities, increasing quality control, and introducing better 
packaging to reduce waste and spoilage.645

USAID Assistance to the Ministry of Agriculture,  
Irrigation, and Livestock
USAID’s agricultural projects are designed to enhance food security, create 
jobs and export markets, increase incomes and productivity, and strengthen 
the government’s ability to promote broad-based growth. USAID aims 
to bolster the Ministry of Agriculture, Irrigation, and Livestock’s (MAIL) 
“farmer-focused” approach through production and marketing of high-value 
horticultural crops and livestock products, the rehabilitation of irrigation 
and drainage systems, and the greater use of new technologies.646

Since 2002, USAID has disbursed more than $2.1 billion to improve 
agricultural production, increase access to markets, and develop income 
alternatives to growing poppy for opium production.647 Pages 227–231 of 
this quarterly report discuss USAID’s agriculture alternative-development 
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programs. USAID’s active agriculture programs have a total estimated cost 
of $537 million and can be found in Table 3.15.

Agricultural Credit Enhancement II
The Agricultural Credit Enhancement (ACE) II project is the technical-assis-
tance/advisory-support component of the conditions-based Agricultural 
Development Fund (ADF) administered by MAIL. ADF extends agriculture-
related credit access to small- and medium-sized commercial farms and 
agribusinesses in all regional economic zones, particularly to those that add 
value to agricultural products, such as distributors, producers, processors, 
and exporters.648 USAID reported that with ACE II help, ADF has cumu-
latively disbursed approximately $87.6 million in loans impacting 39,842 
direct beneficiaries, as of September 2017.649

However, ACE II implementers continued to report that ongoing 
deterioration of both security and the economy is reducing demand for 
agricultural credit and negatively impacting loan repayments.650 In a draft 
annual report submitted to USAID on July 31, 2017, the implementers also 
said that security and economic challenges impacted the ADF just as weak-
nesses in the fund’s loan evaluation criteria were emerging. Among other 

TABLE 3.15

USAID ACTIVE AGRICULTURE PROGRAMS

Project Title Start Date End Date
Total Estimated 

Cost ($)
Cumulative Disbursements, 

as of 9/30/2017 ($)

Regional Agriculture Development Program (RADP-South) 10/07/2013 10/06/2018 $125,075,172 $96,569,882

Strengthening Watershed and Irrigation Management (SWIM) 12/07/2016 12/06/2021  87,905,437  3,334,165 

Regional Agriculture Development Program (RADP-North) 05/21/2014 05/20/2019  78,429,714  41,993,934 

Commercial Horticulture and Agriculture Marketing Program (CHAMP) 02/01/2010 12/31/2019  61,294,444  50,424,711 

Kandahar Food Zone (KFZ) 07/31/2013 08/30/2018  45,402,467  38,185,000 

Regional Agriculture Development Program (RADP-East) 07/21/2016 07/20/2021  28,126,111  4,269,671 

CBCMP-II (Capacity Building and Change Management Program II) 07/10/2014 07/09/2017  20,874,464  20,670,689 

Afghanistan Agriculture Extension Project II (AAEP - II) 10/01/2014 07/31/2017 20,229,771  20,012,936 

Grain Research and Innovation (GRAIN) 03/13/2017 09/30/2022 19,500,000  3,250,000 

Promoting Value Chain - West 09/20/2017 09/19/2020 19,000,000  - 

ACE II (Agriculture Credit Enhancement II) 06/24/2015 06/23/2018 18,234,849 9,276,554

Strengthening Afghanistan Agricultural Faculties (SAAF) 03/25/2011 08/31/2017 7,824,209 6,851,797

SERVIR 09/14/2015 09/30/2020 3,100,000 392,156

Program Evaluation for Effective Learning (PEEL) 02/16/2017 10/31/2017 1,475,177 382,881

HESN: Texas A&M University’s Agrilife ConDev 11/08/2012 11/07/2017 133,976 133,976

Note: Some of the USAID programs listed receive both Alternative Development and Agriculture Development funds. For more information on Alternative Development programs, see pp. 227–231 
of this report.

Source: USAID, response to SIGAR data call, 10/15/2017.
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factors, these circumstances have increased the time required for the ADF 
to achieve operating sustainability as a stand-alone entity. However, ACE 
II appeared to be on track to meet its FY 2017 targets for both the value of 
loans disbursed ($15 million) and the percentage of loan losses (under 5%), 
and USAID said that no loans were written off by the ADF during the most 
recent reporting period (July to September 2017).651

ESSENTIAL SERVICES AND DEVELOPMENT
Since 2002, the United States has provided reconstruction funds to 
increase the electricity supply, build roads and bridges, and improve 
health and education in Afghanistan. This section addresses key develop-
ments in U.S. efforts to improve the government’s ability to deliver these 
essential services.

Power Supply
Afghanistan has one of the lowest rates of electrification in the world, with 
only an estimated 25–33% of Afghans connected to the power grid.652 Over 
89% of the population in large urban areas like Kabul, Herat, Kandahar, and 
Mazar-e Sharif has access to grid-connected power (although outages are 
common), in contrast to less than 11% of the rural population.653

Afghanistan’s limited domestic electric-generation capacity consists of 
hydropower and diesel sources. The country imports 77% of its total elec-
tricity. Of that imported energy, Uzbekistan provides 35.2%, Tajikistan 30.5%, 
Iran 20.9%, and Turkmenistan 13.4%.654 The World Bank noted that limited 
access to electricity is one of Afghanistan’s biggest constraints to private-
sector development.655 Afghanistan will need regional cooperation to meet 
its energy demands.656

U.S. Power-Sector Assistance
USAID believes that economic expansion and increased employment 
depend on maintaining and improving Afghanistan’s electrical infrastruc-
ture. Since 2002, USAID has disbursed more than $1.5 billion in Economic 
Support Funds to build power plants, substations, and transmission lines, 
and provide technical assistance in the sector.657 USAID is also helping 
Afghanistan’s national electric utility, Da Afghanistan Breshna Sherkat 
(DABS), to increase electricity supply and revenue generation by improving 
sustainability, management, and commercial viability.658

DOD has disbursed approximately $180 million for power projects 
through the Commander’s Emergency Response Program as of July 2015, 
and roughly $494 million, as of August 31, 2017, through the Afghanistan 
Infrastructure Fund (AIF), which is jointly managed by DOD and State.659

Afghanistan’s two primary power systems are the Northeast Power 
System (NEPS) and the Southeast Power System (SEPS), which U.S. 

Among the business-climate reform goals 
included in the recently launched Kabul 
Compact between the United States and 
Afghanistan is improving the availability of 
electricity. The Afghan government aims to 
reach a rank of 120 on the World Bank’s 
indicator for gaining access to electricity 
(Afghanistan is currently ranked 159). The 
government hopes to establish a power-
sector regulator and reduce the costs 
of electricity installation for business 
consumers. The World Bank’s access-to-
electricity indicator measures the cost, 
time, and number of procedures required 
for a firm to gain access to a permanent 
electricity connection. It also accounts 
for the reliability of power supply and the 
transparency of electricity tariffs. 

Source: State, “Afghanistan-United States Compact–Economic 
Benchmarks,” 8/22/2017, p. 1; World Bank, “Getting 
Electricity,” www.doingbusiness.org/data/exploretopics/
getting-electricity, accessed 10/5/2017. 

NEPS: imports electricity from Central 
Asia to provide power to Kabul and the 
communities north of Kabul. 
 
SEPS: draws most of its power from the 
Kajaki Dam and from diesel generators 
in Kandahar City to provide power in the 
Helmand and Kandahar areas.

Source: DOD, Report on Progress Toward Security and Stability 
in Afghanistan, 11/2013, p. 107. 
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Forces-Afghanistan (USFOR-A) and USAID aim to connect, increasing 
the electricity supply in both systems. USAID’s Power Transmission 
Expansion and Connectivity (PTEC) project is constructing a transmis-
sion line connecting Kabul with Kandahar and building the capacity of 
DABS to sustain energy-infrastructure investments.660 USAID’s active 
power-infrastructure projects have a total estimated cost of $1 billion and 
are listed in Table 3.16.

Kajaki Dam Power—Operations and Maintenance
The three turbines now in service at the Kajaki powerhouse have a total 
generating capacity of 50.5 MW and were online this quarter, but were 
operating at a peak level of 41.5 MW due to seasonal reservoir-level con-
straints.661 It is not known how long this level of power generation will 
last.662 Repairs on Unit 3 initially scheduled for September 2016 have been 
postponed indefinitely.663 USAID reported this quarter that it is unaware of 
any near-term plans to perform repairs on any of the three turbines.664 DABS 
assumed full responsibility for the Kajaki power plant, including operations 
and maintenance (O&M), starting in April 2017, and hired 11 operators to 
take charge of the powerhouse.665

Power Transmission Expansion and Connectivity Program
The U.S.-funded PTEC program was designed to strengthen and expand 
Afghanistan’s power-generation, transmission, and distribution systems, 
including funding the 320-mile transmission line between Kabul and 
Kandahar to connect NEPS with SEPS.666 PTEC’s DABS commercialization 
and capacity-building components aim to help the utility become financially 
sustainable by increasing revenues using utility-management software in 
Kabul, Mazar-e Sharif, Herat, and Jalalabad, while reducing technical and 
commercial losses through training and support.667 Technical losses include 
energy lost to line heating and current leakage; commercial losses include 
customers’ nonpayment of bills and energy theft, by illegally tapping into 
lines or bypassing meters.

TABLE 3.16

USAID ACTIVE POWER-INFRASTRUCTURE PROJECTS

Project Title Start Date End Date
Total Estimated  

Cost ($)
Cumulative Disbursement, 

as of 9/30/2017 ($)

Power Transmission Expansion and Connectivity (PTEC) 1/1/2013 12/31/2018 $725,000,000 $154,270,363

Contributions to the Afghanistan Infrastructure Trust Fund (AITF) 3/7/2013 3/6/2018  153,670,184  153,670,184 

Engineering Support Program 7/23/2016 7/22/2019  125,000,000  24,154,669 

Kandahar Solar Project 2/23/2017 8/26/2018  10,000,000 0

Utility Executive Exchange 9/30/2007 9/30/2017  698,555  698,555 

Source: USAID, response to SIGAR data call, 10/15/2017.

SIGAR AUDIT
An ongoing SIGAR audit is examining 
U.S. government efforts to increase the 
supply, quantity, and distribution of 
electric power from the Kajaki Dam.
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Although initially scheduled for completion by December 31, 2016, con-
struction on the $104 million transmission line and substations between 
Arghandi and Ghazni, the first segment of the NEPS-SEPS connector, was 
delayed to July 31, 2017, in order to repair and replace damage caused by 
fighting between Afghan security forces and the Taliban. This quarter, in 
response to a request from DABS, the date for construction completion was 
extended by an additional month to August 31, 2017, and was 98% complete 
by that date.668 This figure is inclusive of war-damage repairs that neces-
sitated additional work. Although reporting from DABS indicated that the 
remaining work was completed in September, subsequent site visits discon-
firmed this reporting, according to USAID.669 

The project contractor reported that only 39% of repairs on the transmis-
sion line were complete through June 30, 2017, the most recent completion 
figure available to SIGAR. War-damage repairs have been complicated by 
both unresolved right-of-way issues and concerns related to site security.670 
USAID said that DABS is responsible for remaining tasks, and has provided 
no estimate for when it plans to complete the project.671 

As of August 24, 2017, approximately $87.8 million has been disbursed 
for the Arghandi-Ghazni transmission line and substations.672 The Arghandi 
connector substation that will feed this line will not be ready until after 
December 2017. Alternatives to power the Arghandi-Ghazni project are 
under consideration.673

USAID is providing as much as $330 million in direct assistance to DABS 
in support of the second segment of the NEPS-SEPS connector, Ghazni to 
Kandahar; $179.5 million was transferred to USAID through the Afghanistan 
Infrastructure Fund. This segment will consist of a 249-mile transmission 
line and five substations. USAID said security will be a major challenge to 
implementing this project. On February 26, 2017, DABS signed a $113 mil-
lion contract for the transmission line. The award for the substations that 
had been under protest since September 2016 was resolved in March 2017. 
However, USAID revoked its consent for the substations award on May 21, 
2017, after receiving information alleging impropriety, and reported the mat-
ter to USAID’s Office of the Inspector General.674

On June 17, 2017, DABS officials reiterated their request for consent from 
USAID and on June 22, 2017, DABS provided a brief to USAID and SIGAR on 
its understanding of the documents and events associated with the alleged 
impropriety. In July, 2017, USAID’s Office of the Inspector General issued an 
interim referral for consideration and action related to the procurement pro-
cess. USAID subsequently revoked consent to DABS for any award related to 
the Ghazni-Kandahar substations on July 21, 2017. USAID also recommended 
to DABS that it reconsider all planning related to both the Ghazni-Kandahar 
substations and transmission lines, and that DABS provide a proposal for a 
way forward before the cancellation of $179.5 million from the Afghanistan 
Infrastructure Fund (AIF) scheduled for September 30, 2019.675 
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For the SEPS Completion, Phase 2, $55 million was transferred to USAID 
through the AIF to design and construct a transmission line from Tangi to 
Sangin North and from Maiwand to Kandahar, install electrical equipment, 
and commission three substations. Funding will be provided on-budget 
and implemented by DABS.676 On January 21, 2017, USAID issued its con-
sent to execute the transmission-line contract, but Afghanistan’s National 
Procurement Commission must approve it before the contract can be 
signed. On June 24, 2017, DABS submitted its bid-evaluation report for the 
substations to USAID for review.677 This quarter, USAID said that contracts 
related to both the Kandahar-Kajaki transmission lines and substations 
remained in the procurement phase.678

Power Availability in Kandahar
U.S. fuel subsidies totaling $141.7 million for power generation at two 
industrial parks in Kandahar City ended in September 2015.679 USAID 
reported that since then, energy output has fallen from the diesel generators 
in Shorandam and Bagh-e Pol industrial parks. Five generators at Bagh-e 
Pol, in need of major overhauls and critical spare parts, have stopped work-
ing altogether. Three other generators were transferred to Shorandam to 
replace units requiring scheduled maintenance, meaning that the Bagh-e Pol 
diesel power plant is no longer operational.680

The Shorandam generators are currently producing 480,000 kilowatt-
hours (kWh) per week. According to USAID, this production level is 
insufficient to meet either the maximum energy demand of the industrial 
park’s commercial customers, estimated at 1,680,000 kWh per week, or 
the minimum demand of 1,344,000 kWh per week. These circumstances 
reportedly prompted factories to go on strike in January 2017. For other 
commercial and residential customers in Kandahar, the electricity supply is 
also inadequate.681

Some additional power is being supplied from Kajaki Dam in Helmand 
Province and diesel generators in Breshna Kot in Kandahar, but USAID 
said the cost per kilowatt-hour for diesel-generated power is unaffordable 
for most customers. USAID added that DABS has no business incentive to 
generate the necessary power if it cannot recover the costs of doing so. This 
results in significant load shedding—the deliberate interruption of power 
supply to certain areas to align customer load with system output.682

To help reduce the gap between Kandahar’s electric-generation capaci-
ties and demand, PTEC funded a reverse auction whereby independent 
power producers competed to construct and sell power to DABS from 
a solar-power plant that may be able to operate at an installed capac-
ity of 10 MW. A power-purchase agreement and contract were signed on 
February 22–23, 2017.683 This quarter, USAID issued a notice to proceed, 
and construction on the solar-power plant commenced with a ceremonial 
groundbreaking on September 24, 2017.684
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Afghanistan Infrastructure Fund Power Projects
AIF projects were initiated to support critical counterinsurgency and 
economic-development objectives in Afghanistan. Although DOD’s mis-
sion has since evolved to advising and assisting Afghan security forces and 
ministries, as well as counterterrorism operations, it is still focused on com-
pleting the AIF-funded portions of the NEPS and SEPS.685

This quarter, USFOR-A said that fighting around SEPS sites continued 
to negatively impact AIF project completion schedules. The fighting com-
pelled contractors to conduct time-consuming demining of sites before 
commencing work, and in some cases forced them to relocate to other seg-
ments of the transmission line. Violence frequently displaced land owners, 
slowing the Afghan government’s land-acquisition process. For example, 
contractors were unable to construct five towers on the Sangin to Lashkar 
Gar contract because landowners had fled from their homes. USFOR-A 
said that these issues were likely to cause additional delays during the next 
reporting period.686

USFOR-A has completed four AIF power projects so far. All were phases 
of the now-concluded Kandahar Power Bridging Solution, which provided 
fuel and technical support for diesel power plants in Kandahar City while 
turbine-installation work at Kajaki Dam was under way. USFOR-A has 
six other ongoing power projects, while USAID has three, as shown in 
Table 3.17.687

AIF projects use FY 2011–FY 2014 appropriated funds. No additional AIF 
money was requested or appropriated in subsequent fiscal years, but up 
to $50 million from the FY 2017 Afghanistan Security Forces Fund (ASFF) 
may be used under limited circumstances to help finish existing projects.688 
On September 22, 2017, DOD notified Congress that it would use as much 
as $8 million of the FY 2017 ASFF to help complete Phase one of the NEPS 
Arghandi to Gardez transmission line project.689

Transportation
Afghanistan’s lack of transportation infrastructure hinders domestic 
commerce, foreign trade, and economic growth. The World Bank said 
Afghanistan’s transportation infrastructure shortcomings constrain the ser-
vice and agriculture sectors, which have typically been the leading drivers 
of the economy. They also hold back the mining industry, the future rev-
enues of which the Afghan government and international donor community 
are hoping will offset declining international aid.690

Roads
Afghanistan has more than 76,400 miles of road, 28,000 of which have been 
rehabilitated or improved.691 In 2016, SIGAR auditors assessed the condi-
tions of approximately 1,020 miles of Afghanistan’s U.S.-funded national 
and regional highways, and found that most were in need of repair and 

SIGAR AUDIT
A SIGAR audit published this 
quarter on FY 2011 Afghanistan 
Infrastructure Fund projects found 
that none of the agencies responsible 
for implementation—neither DOD, 
the State Department, and USAID—
assessed whether the projects 
supported the U.S. counterinsurgency 
strategy as intended. SIGAR also 
found that although three of the six 
FY 2011 AIF projects were complete, 
three others remained incomplete and 
up to five years behind their original 
schedule. For more, see pp. 24–29 in 
Section 2 of this report. 
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TABLE 3.17

AFGHANISTAN INFRASTRUCTURE FUND POWER PROJECTS, AS OF SEPTEMBER 10, 2017 ($ MILLIONS)

AIF Project Description
Notified 
Amount Obligated Disbursed Status

AI
F 

FY
 2

01
1

Kandahar Power Bridging 
Solution

Provides fuel and O&M for diesel generators 
in Kandahar City

40.5 39.1 39.1 Complete

SEPS - Kajaki Dam  
to Lashkar Gar

Repair, install transmission lines; rebuild, 
construct power substations

130.0 57.5 57.5 Terminated due to out-of-scope security-cost increases

NEPS - SEPS Connector, 
Arghandi to Ghazni

Design, construct transmission lines and 
substations (first segment of NEPS-SEPS 
connection) USAID: PTEC project

101.0 101.0g 96.0
Overall project 98% complete; responsibility for completion turned over 
to DABS (No completion date specified)

NEPS - Arghandi  
to Pul-e Alam

Design, construct transmission line, towers, 
and power substation

93.7 50.3 47.1
Transmission line and towers complete; substation under construction. 
(Completion: 12/2017)a

AI
F 

FY
 2

01
2

Kandahar Power Bridging 
Solution

Provides fuel and O&M for diesel generators in 
Kandahar City

67.0 64.7 64.7 Complete

SEPS - Maiwand  
to Durai Junction 

Design, construct transmission line; rebuild 
and construct substations

40.0 28.5 24.6
Under construction; tower excavation, tower erection, transmission line 
stringing ongoing. (Completion: 2/2018)b

NEPS - Pul-e Alam  
to Gardez

Design, construct transmission line, towers, 
and power substation

120.0

68.5 66.7
Towers erected; transmission line (55 km) and substation complete. 
(Completion: 11/2017)c

NEPS - Charikar  
to Gul Bahar and Nejrab 

Design, construct transmission lines, towers, 
and power substation

38.8 36.9
All towers erected; transmission line and substations complete;  
addressing ROW issues. (Completion: 11/2017)d

AI
F 

FY
 2

01
3

Kandahar Power Bridging 
Solution

Provides fuel and O&M for diesel generators in 
Kandahar City

37.0 34.0 34.0 Complete

NEPS - Charikar  
to Gul Bahar and Nejrab

Design, construct transmission lines, towers, 
and power substation

33.0 24.1 23.5
All towers erected; transmission line and substations complete;  
addressing ROW issues. (Completion: 11/2017)d

SEPS Completion - Phase 1

Civil, structural, architectural improvements to 
substations in Tangi, Sangin North and South

75.0 63.1

8.2
Civil, structural, and architectural improvements underway.  
(Completion: 1/2018)e

Design, construct, transmission lines from 
Sangin North to Lashkar Gar

Transmission towers under construction; BOD shifted due to ROW issues; 
reroute awaiting approval; no security issues at this time.  
(Completion: 4/2018)f

38.3

NEPS - SEPS Connector, 
Ghazni to Kandahar

Design, Construct transmission line and sub-
stations; Final phase of NEPS-SEPS connector  
USAID: PTEC project 

179.5 330.0g 0.0
Contract signed, but USAID revoked consent for all awards related to sub-
stations in 7/2017 due to allegations of impropriety; DABS reconsidering 
planning for both transmission line and substations (Completion: TBD)

AI
F 

FY
 2

01
4

Kandahar Power Bridging 
Solution

Provides fuel and O&M for diesel generators in 
Kandahar City

4.0 3.9 3.9 Complete

SEPS Completion - Phase 2
Design, construct transmission line, and install 
equipment and commission substations. 
USAID: PTEC project

55.0 55.0 0.0
Transferred to USAID for on-budget implementation through DABS; USAID 
issued consent for DABS to execute contract, but not yet signed; no change 
from last quarter. (Completion: TBD)

NEPS - Gardez to Khowst
Design, construct transmission line and sub-
station; DOD's final contribution to NEPS

130.0 121.3 49.4
Transmission towers under construction; Khowst and Waza-Khvajeh substa-
tion designs under review; currently no land issues. (Completion: 6/2018)h

Note: Project completion dates in parentheses reflect the most recent information provided to SIGAR by USFOR-A and USAID, and are subject to change. In some cases, the updated completion 
date has not been determined. All AIF power projects are to be sustained by Afghanistan’s Ministry of Energy and Water, and Da Afghanistan Breshna Sherkat (DABS), Afghanistan’s national electric 
utility. Notified amount reflects estimated project ceiling cost. Obligations and disbursements are as of 8/31/2017. All other information is as of either 9/10/2017, 9/21/2017, or 9/23/2017, 
depending on the most recent project-specific information available to SIGAR. For the purposes of this table, project completion dates are defined as the Beneficial Occupancy Date (BOD).  
a Pul-e Alam substation 90% complete. ASFF funds transferred to complete testing and turnover in FY 2018. 
b 111 of 114 towers completed. Conductor lines 87% strung. Pushmol and Maiwand substations 87% and 82% complete, respectively. 
c Cannot test/commission this segment until NEPS, Phase 1 segment is energized to Pul-e Alam. Scheduled completion extended to 11/1/2017. 
d USACE inspection complete. Coordination with Ministry of Energy and Water to resolve ROW issues ongoing. 
e Tangi substation 75% complete. Sangin North substation 75% complete. Sangin South substation 79% complete. 
f Sangin to Durai Junction segment: 125 of 205 towers completed. Durai Junction to Lashkar Gar segment: 192 of 212 towers completed. Disbursed amount includes $2.8 million for security. 
g Includes additional, non-AIF USAID funding. 
h 223 of 268 tower excavations completed. 123 tower foundations completed. Revised transmission line design to be submitted. Gardez substation line bay design review completed.

Source: USFOR-A, C-JENG, FY 2011–2014 AIF Program Status Report, 9/10/2017; USACE, Garrison and Infrastructure Working Group, AIF LIR, 9/23/2017; USAID, OI, response to SIGAR data call, 
9/21/2017 and 3/24/2017; USAID, response to SIGAR vetting, 10/16/2017.
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maintenance.692 The World Bank similarly reported that 85% of Afghanistan’s 
roads are in poor condition; the majority cannot be used year-round.693

Since 2002, USAID has provided more than $2 billion for more than 
1,240 miles of road construction, operations and maintenance (O&M), 
and capacity-building activities.694 DOD provided at least $847 million for 
4,687 road-related projects under the Commander’s Emergency Response 
Program. Despite these investments, SIGAR auditors determined that 
USAID and DOD have had only limited success in ensuring the long-term 
sustainability of those roads.695

Afghanistan does not currently have sufficient funding and techni-
cal capacity to maintain its roads and highways, according to USAID. 
Afghanistan is estimated to spend $17 million annually for O&M, but that 
is $100 million less than the Asian Development Bank says is needed.696 A 
USAID implementing partner calculated that the Ministry of Public Works 
(MOPW) has funds to carry out adequate O&M on only 16% of its roads 
in 2016, a one-percentage-point increase over 2015.697 Roads that go with-
out maintenance for a long time can deteriorate to the point where they 
require complete rebuilding. USAID told SIGAR it would cost an estimated 
$8.3 billion to replace Afghanistan’s roads if they were not maintained and 
deteriorated beyond repair.698

Additionally, a USAID assessment from May 2015 found that MOPW 
needed organizational structure reforms, citing ongoing critical weak-
nesses, including a lack of skilled staff, poor communication, antiquated 
systems and processes, and a lack of will to implement necessary reforms. 
SIGAR recommended that USAID condition future funding for its Road 
Sector Sustainability Project (RSSP) and for the MOPW on the successful 
creation of an independent road authority, road fund, and transportation 
institute in order to boost MOPW’s capacity. USAID concurred, and its assis-
tance to the MOPW ended this quarter on August 2, 2017.699

Technical Assistance for the Ministry of Public Works Project
USAID’s three-year, $25.5 million, Technical Assistance for the Ministry 
of Public Works (TA-MOPW) project, a component of the Road Sector 
Sustainability Project (RSSP), ended on August 2, 2017. The purpose of 
TA-MOPW was to improve the capacity and effectiveness of the MOPW to 
manage Afghanistan’s road network by aligning its policies and responsibili-
ties with global best practices. Specifically, the program aimed to establish a 
road authority, road fund, and transportation institute.700

These objectives were not achieved. Although USAID approved a final 
transition plan on October 11, 2016, implementation was subject to Afghan 
cabinet and parliamentary approval, which is still pending.701 USAID said 
that the Afghan government made no further progress this quarter. Because 
a road authority, road fund, and transportation institute have not been cre-
ated, USAID decided to withhold funding from the MOPW after TA-MOPW 
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ended, in line with SIGAR’s recommendation.702 A total of $23.6 million had 
been disbursed for TA-MOPW as September 30, 2017.703

TA-MOPW’s primary accomplishments included the preparation of a 
series of reports that collectively provided an institutional framework for 
better MOPW management of Afghanistan’s road assets.704 These reports 
included a baseline assessment of the MOPW’s organization and capabili-
ties, a five-year road maintenance plan, and a ten-year maintenance budget 
plan. Business cases, legislative options, and high-level structures for a road 
authority, road fund, and transportation-infrastructure institute were also 
generated.705 Earlier this quarter, in its final monthly report, the implementer 
noted that all obligations associated with project closeout and demobiliza-
tion were completed in July.706

At the completion of TA-MOPW, the implementer reported that despite 
substantial investment in the ministry and sustained interest in developing 
Afghanistan’s transportation infrastructure on the part of donors, little has 
changed in the MOPW’s capacity. The implementer underscored that due to 
a persistent lack of reform within the ministry, Afghanistan’s Strategic Road 
Network, over which the MOPW has authority, was at serious risk, and in 
danger of losing 70% of its asset value by 2021 if current trends continue.707

TABLE 3.18

AFGHANISTAN INFRASTRUCTURE FUND ROAD PROJECTS, AS OF SEPTEMBER 10, 2017 ($ MILLIONS)

AIF Project Description
Notified 
Amount Obligated Disbursed Status

AI
F 

FY
 1

1

Lashkar Gar to Nawar Road Design, construct 22.5 km road in Helmand Province $22.0 $20.5 $20.5 Complete

AI
F 

FY
 1

2

RC-East Border 
Transportation 
Corridor

Saracha 
Bridge

Design, construct 0.16 km bridge over Chaparhar River, 
along Hwy 7 in Nangarhar Province

35.6

6.8 6.8 Complete 

Ghulam Khan 
Corridor

Design, construct 24.1 km road, 4 bridges, culverts, 
switchback repairs in Khowst Province

12.7 12.7 Complete

Parwan to 
Bamiyan Road - 
Section 6

Section 6.1
Design, construct 7 km road of Salang bypass in 
Bamiyan Province

10.0
3.0 3.0 Complete 

Section 6.2
Design, construct 11 km road of Salang bypass in 
Parwan Province

7.0 7.0 Complete 

Dahla Dam Phase 2 - Site 
Preparation (Route Bear Road)

Realign 4.7 km road along NW shore of Dahla Dam 11.2 7.2 7.2 Complete

AI
F 

FY
 1

4

Ghulam Khan Corridor - Phase 2
Design, construct remaining 7 km road to Khowst city 
and a bridge to complete Ghulam Khan Transportation 
Corridor

10.0 4.8 4.8
Complete: USFOR-A coordinating 
property transfer with MOPW

Note: Notified amount reflects estimated project ceiling cost. Obligations and disbursements are as of 8/31/2017. All other information is as of 9/10/2017. 

Source: USFOR-A, C-JENG, FY 2011–2014 AIF Program Status Report, 9/10/2017.
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Afghanistan Infrastructure Fund Road Projects
DOD has obligated $62 million and disbursed $62 million for five road 
projects under the AIF, as of August 31, 2017. All five road projects, some 
consisting of multiple phases, are now complete. This quarter, the final 
seven km of the Ghulam Khan Transportation Corridor was finished. 
USFOR-A reported that as of September 10, 2017, it was coordinating with 
MOPW to facilitate property transfer. Table 3.18 on the previous page pro-
vides a summary of DOD’s road projects executed under the AIF.708

ECONOMIC GROWTH
USAID has cumulatively disbursed over $1.2 billion for economic-growth 
programs in Afghanistan.709 USAID active economic-growth programs have 
a total estimated cost of $387 million and can be found in Table 3.19.

Afghanistan Trade and Revenue Project
USAID’s four-year, $77.8 million Afghanistan Trade and Revenue (ATAR) 
project aims to help Afghanistan realize its potential as a regional and 
global trading partner. ATAR is designed to promote trade-policy liberaliza-
tion, enhance Afghanistan’s access to regional markets, and improve its 
customs administration. ATAR is scheduled to end in November 2017.710 
As of September 30, 2017, USAID had obligated $74 million and disbursed 
$68.3 million for ATAR-related activities.711

This quarter, USAID implementers reported that ATAR provided 
support to the third WTO Inter-Ministerial Technical Committee at 
the Ministry of Commerce and Industries, which assessed progress in 
fulfilling pending WTO commitments. In support of Afghanistan’s post-
accession strategy, ATAR provided a completed English version of a 
WTO dispute-resolution manual to committee members and ministries. 
Among other key achievements noted this quarter, ATAR connected 
Afghan traders to the recently established Afghanistan-India Air 
Corridor initiative, working in conjunction with the Afghan Chamber of 
Commerce and Industries. ATAR also produced an improved customs 
clearance process map designed to significantly reduce the complexity 
of exporting products by air from Hamid Karzai International Airport 
in Kabul.712

Among the challenges reported by ATAR implementers this quarter 
were obstacles to ratification of the Cross-Border Transit Agreement 
(CBTA), which aims to reduce the cost of trade among Kyrgyzstan, 
Tajikistan, and Afghanistan. Those obstacles included personnel turnover 
within the Kyrgyz government as well as its adherence to the Eurasian 
Economic Union (EAEU), composed of member states Belarus, Armenia, 
Kazakhstan, Kyrgyzstan, and Russia.713 USAID said that although the 
CBTA and EAEU are not incompatible, Kyrgyzstan’s accession to the 

According to the Afghanistan-U.S. 
Compact launched this quarter, the Afghan 
government aims, by 2021, to be the 120th-
ranked country for enforcing contracts in 
the World Bank’s Doing Business report 
(Afghanistan’s current rank is 180). In 
support of achieving this benchmark, it also 
plans to reduce the amount of time required 
to obtain a judgement from a court system 
by 50% by December 2019. 

Source: State, “Afghanistan-United States Compact–Economic 
Benchmarks,” 8/22/2017, p. 1; World Bank, “Enforcing 
Contracts,” www.doingbusiness.org/data/exploretopics/
enforcing-contracts, accessed 10/5/2017. 

The Afghanistan-India Air Corridor was 
inaugurated on June 19, 2017, with the 
intent of creating opportunities for Afghan 
exports, particularly agricultural products. 
Because Pakistan has strict limits on the 
volume of goods that Afghanistan can 
ship overland through its territory, the 
air corridor was envisioned as a way to 
export products directly to India. In August, 
multiple news reports highlighted problems 
with the air corridor. Some producers in 
Kandahar reportedly faced losses as tons of 
fruit rotted due to flight delays and a lack 
of cold-storage facilities. Both the U.S. and 
Afghan governments have promoted the 
Afghanistan-India Air Corridor as a recent 
trade success, and President Ashraf Ghani 
hopes to expand the corridor in an effort to 
increase trade ties with India. 

Source: Reuters, “Ticket to rot for fruit stranded without flights 
in Afghanistan,” 8/16/2017; Reuters, “India, Afghanistan 
plan air cargo link over Pakistan,” 12/3/2017; Wadsam, 
“Afghan-India air cargo a ‘failed process,’” 8/7/2017; 
ToloNews, “120 Tons Of Fruit Waiting to Reach India Markets 
By Air Cargo,” August 6, 2017; U.S. Embassy in Afghanistan, 
“Statement by Ambassador Hugo Llorens on Economic Growth 
in Afghanistan,” 8/4/2017; GIROA, Ministry of Foreign Affairs, 
“H.E. Salahuddin Rabbani Minister of Foreign Affairs of the 
Islamic Republic of Afghanistan Speech on India - Afghanistan 
Relationships: Recent Development and Implications,” 
9/12/2017; GIROA, Office of the President, “President Ghani 
Meets Indian Foreign Minister,” 9/21/2017. 
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EAEU was a high priority for the country from 2015–16, and that as a 
result CBTA ratification had been delayed.714

EDUCATION
After years of upheaval in the 1980s and 1990s, Afghanistan’s public 
education system has become one of Afghanistan’s success stories since 
2002, according to the World Bank. The number of boys and girls enrolled 
in school has increased dramatically, as has the number of teachers 
and schools. However, the education sector faces many challenges. The 
World Bank reported that only about half of all registered schools in 
Afghanistan have proper buildings, and only 55% of teachers meet the 
minimum requirements, with the rest receiving in-service training. While 
the sector is improving, the quality of education and administration 
remains weak.715

Continuing security challenges have limited access to education in 2017. 
The United Nations Assistance Mission in Afghanistan (UNAMA) reported 
a total of 38 conflict-related incidents against either education facilities 
or education workers in the first six months of 2017, with the number of 

SIGAR SPECIAL PROJECT
SIGAR’s Office of Special Projects 
issued a report this quarter on ATAR’s 
implementation of an e-payment 
system designed to provide a more 
efficient and effective method of 
collecting customs duties. ATAR 
implementers, in consultation with 
USAID, aimed to increase electronic 
collections to 75% of all customs 
collections by the end of the project 
in November 2017. SIGAR found that 
ATAR fell well short of this objective: by 
the end of December 2016, less than 
1% of all customs duty collections 
were collected electronically. For more, 
see pp. 50–51. 

TABLE 3.19

USAID ACTIVE ECONOMIC-GROWTH PROGRAMS

Project Title Start Date End Date
Total Estimated  

Cost ($)
Cumulative Disbursements, 

as of 9/30/2017 ($)

Assistance in Building Afghanistan by Developing Enterprise (ABADE) 10/16/2012 10/31/2017 $104,997,656 $104,949,972

Afghanistan Trade and Revenue Project (ATAR) 11/7/2013 11/6/2017 77,754,266 68,266,190

Women in the Economy (WIE) 7/1/2015 6/30/2019 71,571,543 21,646,950

Afghanistan Workforce Development Program (AWDP) 4/5/2012 6/30/2018 44,919,458 37,104,288

Multi-Input Area Development-Global Development Alliance 3/23/2013 3/22/2018 30,481,436 19,545,256

Afghanistan Public Financial Management (APFM) 7/27/2015 12/26/2017 18,347,339 14,562,462

Afghanistan Investment Climate Program 3/27/2015 3/26/2020 13,300,000 3,634,879

Commercial Law Development Program 3/1/2014 9/30/2019 13,000,000 8,179,161

Rebranding Afghanistan: Creating Jobs, Changing Perceptions, Empowering Women 11/2/2015 11/01/2018 4,800,000 3,150,000

Global Broadband and Innovation (GBI) Program 11/1/2016 11/1/2017  3,000,000  250,000 

Afghanistan International Bank Guarantee Agreement 9/27/2012 9/27/2020 2,000,000 520,800

Development Credit Authority (DCA) with FINCA, OXUS, and First Microfinance Banks 9/25/2014 9/24/2020 1,958,000 0

Market Assessment PIO Grant with ITC: Reconnecting Afghanistan to Global Markets 3/2/2017 7/31/2017 53,859 49,987

Note: USAID’s Development Credit Authority (DCA) provides partial credit guarantees to mobilize local financing. FINCA, OXUS, and First Microfinance Banks are to use these guarantees to secure 
loans from larger lenders, and in turn lend to micro and small businesses in Afghanistan. Afghanistan International Bank is to use the DCA guarantee to mitigate its lending risk and facilitate lend-
ing to small and medium-size enterprises.

Source: USAID, response to SIGAR data call, 10/15/2017; USAID, Development Credit Authority, “Overview,” 2/2/2015. 
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incidents documented in the second quarter (24) substantially higher than 
the number reported in the first quarter (14). Girls’ schools were the targets 
of six attacks.716 Trends in school attendance appear to mirror trends in 
violence: the World Bank reported that fewer children attended primary 
school in 2013–2014 than in 2011–2012 due to heightened conflict. Primary 
school attendance rates of children in rural areas, where much of the fight-
ing occurs, have been hit especially hard.717 

Girls’ education, in particular, remains an ongoing challenge. Human 
Rights Watch (HRW) reported this quarter that due to worsening security 
conditions, gains in girls’ education may be reversing. Citing figures from 
the United Nations Children’s Fund, HRW estimated that two-thirds of 
Afghan girls ages 12–15 do not go to school. Overall, the ratio of girls to 
boys in every grade segment (grades 1–3, 4–6, 7–9, and 10–12) remains well 
below World Bank targets set for December 31, 2017. HRW observed that 
educational disparities between girls and boys is reflected in adolescent 
literacy rates: 66% of adolescent boys are literate, compared to just 37% of 
adolescent girls.718

However, in a recent bright spot, an Afghan girls’ robotics team traveled 
to Washington, DC, in July 2017 to compete in an international robot-
ics competition, winning a silver medal for “courageous achievement.”719 
Underscoring the obstacles to progress in Afghanistan, the father of the 
team captain was killed in a suicide attack in Herat in early August.720 
Overall, decreases in school attendance among girls living in rural areas 
were particularly acute between 2011–12 and 2013–14, relative to decreases 
observed among other demographics.721

Ministry of Education Data
According to the Education Management Information System (EMIS) for 
FY 1395 (December 22, 2015–December 21, 2016), Afghanistan report-
edly had 15,709 general-education (government-run, grades 1–12) schools, 
including 904 inactive/closed schools, with 8.4 million students enrolled.722 
The number of enrolled students includes both present and absent stu-
dents.723 The Ministry of Education (MOE) counts students who have been 
absent for up to three years as enrolled because, it says, they might return 
to school.724 In December 2016, Minister of Education Assadullah Hanif 
Balkhi said that after adjusting school records to deduct registered but per-
manently absent students, only six million students were actually attending 
classes in Afghanistan.725

Education Management Information System Data
To better help the MOE gather school data to guide its decision-making—
and indirectly understand how donor funding is benefitting Afghanistan’s 
education system—donors funded EMIS, which tracks critical educational 
statistics such as the numbers of teachers working and students enrolled. 

Education Management Information 
System: a centralized, computerized 
network system used to gather school data 
to support decision making in the Ministry 
of Education.

Source: USAID, Data Quality Assessment of the Ministry of 
Education’s Education Management Information System, 
7/2016, p. 1. 
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Barriers to data collection have resulted in imprecise and inaccurate EMIS 
data, increasing donor concerns.

To understand the scope of the problem, USAID funded two assessments 
of EMIS data quality to identify and address gaps in the system.726 Despite its 
shortcomings and inability to answer key questions, the initial assessment 
found that EMIS provides the capacity to manage a nationwide informa-
tion system. However, gaps remain between its actual capacity and what is 
needed to ensure accurate and reliable information. Key weaknesses were 
identified, including lack of oversight, inconsistent monitoring at schools, 
insufficient capacity and training on EMIS forms and procedures, inadequate 
financing and overreliance on donor-funded assistance, and lack of coordina-
tion resulting in duplicative data collection and other inefficiencies.727

A second assessment, released last quarter, focused on verifying EMIS 
data to assess its reliability and identifying inconsistencies at the national, 
provincial, and local school levels. The assessment found that EMIS data 
collection varied at the school-level and there was an urgent need for train-
ing. School officials lack a clear understanding of the EMIS form and how to 
fill it out—particularly student and teacher data—resulting in data discrep-
ancies and inaccurate information.728

To assist USAID and the Afghan government to improve education-related 
data, SIGAR initiated a series of special projects to determine whether 
schools purportedly built or rehabilitated using U.S. funds were open and 
operational, and to assess their current condition. This quarter, SIGAR pub-
lished its third report in this series, which detailed the findings of site visits 
to 23 USAID-funded schools in Khowst Province conducted from March 28 
to May 1, 2017. SIGAR found that there may be problems with student and 
teacher absenteeism at several of the schools it visited that warrant further 
investigation by the Afghan government. SIGAR also observed that several 
schools lacked basic services, including electricity and clean water, and had 
structural deficiencies affecting the delivery of education.729 According to 
USAID, Khowst Province’s Provincial Education Directorate emphasized 
that the inspections were conducted at the beginning of the school year 
(which began on March 22, 2017), and that higher rates of absenteeism were 
common at that particular time. However, USAID said that SIGAR’s findings 
warranted follow-up with the MOE to ensure that proper monitoring and 
accountability mechanisms were in place.730

National Education Strategic Plan
Afghanistan’s National Education Strategic Plan 2017–2021 sets out the 
government’s priorities and goals for the next five years. These include 
improving curricula quality and relevance, and increasing student 
enrollment and attendance though equitable access to education, and 
building more schools. The common goal is to “prepare skilled and com-
petent citizens through the education system to sustain Afghanistan’s 

SIGAR SPECIAL PROJECT
This quarter, SIGAR published its third 
report detailing findings from site 
visits at U.S.-built or U.S.-rehabilitated 
schools across Afghanistan, focusing 
on 23 USAID-funded schools in Khowst 
Province. In two previously released 
reports, SIGAR assessed the general 
usability and potential structural, 
operational, and maintenance issues 
for schools in Balkh and Herat 
Provinces. For more information on 
SIGAR’s latest assessment in Khowst, 
see Section 2, pp. 51–52. For more 
information on SIGAR’s previous school 
assessments, see: SIGAR, Review: 
Schools in Balkh Province, SIGAR 17-
32-SP, 3/28/2017; SIGAR, Schools in 
Herat Province: Observations from Site 
Visits at 25 Schools, SIGAR 17-12-SP, 
11/4/2016.
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socioeconomic development and social cohesion.” To restore public 
trust and confidence, MOE pledged to be more transparent, develop a 
robust anticorruption strategy, streamline education operations both 
nationally and subnationally, increase efficiencies, and strengthen 
program management.731

This quarter, USAID reported that the MOE, in support of the strategic 
plan, was working with donors to build new policies and implementation 
guidelines for Community Based Education (CBE).732 CBE encompasses a 
joint effort on the part of USAID, other development partners, and the MOE 
to reach children who do not receive formal schooling due to geographical 
isolation or insecurity.733 CBE represents one component of the MOE’s plan 
to promote equitable access to education and is intended to reduce gaps 
in access between urban and rural areas.734 Currently supporting the CBE 
program in 13 provinces, USAID said that it expects new CBE policies to be 
completed and endorsed next quarter.735

USAID Programs
USAID aims to improve equitable access to quality education in Afghanistan 
through community-based classes in remote regions. USAID also seeks to 
develop relevant, in-demand technical skills to better prepare Afghans for 
employment. Its programs focus on early-grade reading, textbooks and 
other learning materials, and raising literacy rates through teacher and 
educator training.736 USAID had disbursed approximately $940 million for 
education programs in Afghanistan, as of June 30, 2017.737 USAID’s active 
education programs have a total estimated cost of $443 million and can be 
found in Table 3.20.

Students in a workforce-development program receive a briefing at a career center in 
Jowzjan. (USAID photo)
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University Support and Workforce Development Program
The $91.9 million University Support and Workforce Development Program 
(USWDP) is USAID’s largest ongoing education initiative in Afghanistan. 
USWDP is a capacity-building program aimed at improving management 
within the Ministry of Higher Education (MOHE) and Afghanistan’s 11 
public universities. With the goal of increasing both the quality of higher 
education and its relevance to the demands of Afghanistan’s labor mar-
ket, USWDP is assisting the MOHE implement key strategies designed to 
promote high-quality education that delivers access to employment oppor-
tunities to Afghan men and women.738

In its latest quarterly performance report, which covered April–June 
2017, USWDP implementers said that 72 students, including 14 women, 
graduated from three degree programs. An additional 289 individuals par-
ticipated in a variety of training programs and workshops that covered 
topics ranging from data analysis to curriculum reform. The MOHE also 
received three policy documents relating to new degree programs for 
review and approval. These new degree programs included a master’s in 
business administration from Herat University, a master’s in public health 
from Kandahar University, and a bachelor’s degree in communication from 
Balkh University.739

Several challenges related to the USWDP program remain. Among 
other obstacles, implementers reported that recent discussions regarding 

TABLE 3.20

USAID ACTIVE EDUCATION PROGRAMS

Project Title Start Date End Date
Total Estimated 

Cost ($)

Cumulative 
Disbursements, as of 

9/30/2017 ($)

Afghanistan University Support and Workforce Development Program 1/1/2014 12/31/2018 $91,927,769 $54,505,006

Increasing Access to Basic Education and Gender Equality 9/17/2014 12/31/2019  77,402,457  77,402,457 

Afghans Read Program (ARP) 4/4/2016 4/3/2021 69,547,810 10,342,036

Support to the American University of Afghanistan (AUAF) 8/1/2013 11/29/2019 64,400,000 40,680,425

Strengthening Education in Afghanistan (SEA II) 5/19/2014 9/30/2020 44,835,920 19,616,106

Basic Education, Literacy, and Technical-Vocational Education (BELT) Textbooks 11/16/2011 6/30/2017 26,996,813 24,891,728

Let Girls' Learn Initiative and Girls' Education Challenge Programme (GEC) 6/29/2016 6/28/2021 25,000,000 5,000,000

Capacity Building at the Ministry of Education 2/6/2017 2/5/2021 23,212,618 1,537,563

Afghanistan's Global Partnership for Education 10/11/2012 6/30/2018  10,019,464  3,683,414 

Assessment of Learning Outcomes and Social Effects in Community-Based Education 1/01/2014 12/31/2017 7,262,016 4,264,210

PROMOTE Scholarships 3/04/2015 3/3/2020 1,247,522 1,247,522

Financial and Business Management Activity with AUAF 6/22/2017 12/21/2018 723,772 0

Source: USAID, response to SIGAR data call, 10/15/2017.
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the recognition of an associate-degree program piloted by USWDP have 
not been encouraging. USAID said that no legal framework for associate-
degree programs exists and bylaws must be approved by President Ghani. 
Although USWDP has asked MOHE officials to address this issue with the 
Office of the President, these developments may set back investments made 
in this tier of education.740 

HEALTH
Afghanistan’s health indicators have improved since 2002, though they 
remain below average among low-income countries. Afghanistan’s pub-
lic health is beset by many challenges: tuberculosis, polio, poor maternal 
health, and one of the world’s highest levels of child malnutrition, accord-
ing to the World Bank.741 Insecurity also impacts health-delivery services. 
Between June 15, 2017, and August 15, 2017, UNAMA reported 26 conflict-
related incidents against either health facilities or health workers, raising 
the total number of incidents in 2017 to 88.742 There were 119 conflict-
related incidents in 2016, with 10 killed, 13 injured, and 42 abducted.743

This quarter, the Taliban reportedly forced a majority of health clinics in 
southern Afghanistan’s Uruzgan Province to shut down. The press reported 
different numbers of clinics and hospitals closed by the insurgency in late 
September, ranging from 46 to all 49 of the province’s health facilities. 
According to the New York Times, provincial health officials stated that 
the Taliban demanded the opportunity to appoint its own health workers, 
to select the location of new clinics, and additional specialists and medi-
cal supplies for the treatment of wounded insurgents.744 USAID said that, 
according to the MOPH, efforts to re-open health facilities in Uruzgan were 
ongoing, and are being directed through community elders in coordina-
tion with provincial officials. According to the MOPH, 18 facilities have 
been reopened, including the provincial hospital.745 UNAMA reported that 
insurgents have forced the closure of dozens of health facilities in other 
provinces in 2017, including Laghman, Farah, and Badghis, in order to 
improve service provision for their fighters.746

Also this quarter, in response to multiple attacks on its staff members, 
the International Committee of the Red Cross (ICRC) announced a signifi-
cant reduction in its presence in Afghanistan. The ICRC will close offices in 
Kunduz and Faryab Provinces while also reducing its footprint in Mazar-e 
Sharif. The ICRC, which provides assistance to the wounded and disabled 
(among other activities), has been directly targeted three times in northern 
Afghanistan since December 2016. In the most recent attack, in Mazar-e 
Sharif, a Spanish physiotherapist was killed by a long-term patient.747
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Assessing the Condition of Health Facilities
This quarter, SIGAR published its first of two reviews detailing findings 
from site visits at CERP-funded health facilities in Afghanistan. Inspections 
sought to verify the locations and operating conditions at four health facili-
ties that received CERP funds in Nangarhar Province. Working with an 
Afghan civil-society organization to conduct limited inspections between 
June and August, 2017, SIGAR found that all four facilities were open, gen-
erally well-maintained, and perceived as useful by community members. 
For more information, see Section 2, pages 52–53.748

In August, Integrity Watch Afghanistan (IWA) released a report assessing 
the conditions of 184 USAID-funded health facilities in eight provinces of 
Afghanistan. IWA relied on a list of facilities provided by SIGAR, but IWA 
produced the report independently. Overall, IWA underscored that while 
Afghanistan has made progress in health-care delivery, many challenges 
remain. IWA noted deficiencies in the physical condition, operations, and 
accessibility of the facilities surveyed. For example, 33% of the facilities 
reportedly required urgent repairs, while 20% had no electricity. Meanwhile, 
64% possessed neither vehicles for staff nor ambulances for patients, 
precluding easy access. IWA also cited security conditions as a concern, 
but was unable to quantify the magnitude of the issue beyond noting that 
34% of surveyed facilities were without boundary walls and gates. IWA 
reported that 99% of the facilities were open and operational, despite the 
issues noted.749

USAID Funding and Health Programs
U.S.-funded health-sector programs aim to preserve and enhance gains 
made since 2002. USAID assistance to the Ministry of Public Health 
(MOPH) includes capacity-building, training, and quality-assurance activi-
ties to strengthen the ministry’s management and control over healthcare 
delivery across Afghanistan.750 USAID believes that the MOPH’s ability to 
deliver quality healthcare through the Basic Package of Health Services 
(BPHS) and Essential Package of Hospital Services (EPHS)—the corner-
stone of public sector health-service delivery in Afghanistan—is critical 
to improving health outcomes for those who cannot access or afford 
private care.751

USAID on-budget assistance to the MOPH provides basic health care 
and essential hospital services. Off-budget assistance includes activities 
to strengthen health systems, engage the private sector, reduce child and 
maternal deaths, reduce tuberculosis-related deaths, reduce child undernu-
trition, improve the use of modern family-planning methods, and eliminate 
polio.752 U.S. on- and off-budget assistance to Afghanistan’s health sec-
tor totaled nearly $1.2 billion as of September 30, 2017.753 USAID’s active 
health programs have a total estimated cost of $310 million, and are listed 
in Table 3.21 on the next page.

In addition to its site inspections of CERP-
funded facilities in Nangarhar Province, 
SIGAR previously conducted a series of 
reviews of USAID-supported health facilities 
throughout Afghanistan. Those reviews 
consisted of inspections of USAID-funded 
healthcare facilities located in Takhar, 
Ghazni, Baghlan, Badakhshan, Kabul, 
and Herat. 

For more, see: SIGAR, Review: USAID Supported Health 
Facilities in Takhar Province, SIGAR 17-51-SP, 7/6/2017; 
SIGAR, Review: USAID Supported Health Facilities in Ghazni 
Province, SIGAR 17-34-SP, 3/30/2017; SIGAR, Review Letter: 
USAID-Supported Health Facilities in Baghlan, SIGAR 17-18-
SP, 12/12/2016; SIGAR, Review Letter: USAID-Supported 
Health Facilities in Badakhshan, SIGAR 16-40-SP, 6/30/2016; 
SIGAR, Review Letter: USAID-Supported Health Facilities in 
Kabul, SIGAR 16-19-SP, 1/5/2016; and SIGAR, Alert Letter: 
USAID-Supported Health Facilities in Herat, SIGAR 16-1-SP, 
10/20/2015. 

BPHS: provides primary healthcare 
services—such as immunizations and 
prenatal care—at small and rural health 
clinics, and forms the core of health-
service delivery for all primary-care 
facilities in Afghanistan. 
 
EPHS: outlines the medical services each 
type of hospital in the Afghan healthcare 
system should provide in terms of general 
services, staff, equipment, diagnostic 
services, and medications while promoting 
a health-referral system that integrates the 
BPHS with hospitals.

Source: SIGAR 13-9-AR, Health Services in Afghanistan: Two 
New USAID-Funded Hospitals May Not be Sustainable and 
Existing Hospitals are Facing Shortages in Some Key Medical 
Positions, 4/2013, p. 1. 
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Helping Mothers and Children Thrive 
USAID’s Helping Mothers and Children Thrive (HEMAYAT) program aims to 
increase access to and utilization of family-planning and maternal, neonatal, 
and child health services through BPHS and the private sector. A second 
goal is to strengthen referral systems to hospitals through EPHS at the pro-
vincial level. HEMAYAT was initiated to address high child mortality rates 
and pregnancy-related deaths for mothers in Afghanistan.754

From April to June 2017, the HEMAYAT team continued to facilitate 
reproductive, maternal, and newborn interventions. Some 28,945 newborns 
in ten provinces received Chlorhexidine (CHX) to prevent umbilical-cord 
infection. A total of 839 health workers received training on the use of CHX 
for newborn umbilical cord care. During home births, 1,230 mothers in 20 
districts of four provinces received Misoprostol, a drug used to prevent 
postpartum hemorrhage.755 

Among the challenges listed by HEMAYAT implementers this reporting 
period was the deteriorating security situation, which resulted in delays of 

Chlorhexidine: an antiseptic antibacterial 
agent that kills or prevents the growth of 
bacteria. As part of a solution or gel, it 
is applied topically to the skin before a 
surgery or injection, after an injury, or onto 
a newborn after birth in order to prevent 
infection resulting from the severing of the 
umbilical cord. Chlorhexidine has been 
proven to prevent 15% of newborn deaths.

Source: Mayo Clinic, “Chlorhexidine (Topical Application 
Route),” http://www.mayoclinic.org/drugs-supplements/
chlorhexidine-topical-application-route/description/drg-
20070874, accessed 9/30/17; USAID, OHN, Fact Sheet, 
“HEMAYAT: Helping Mothers And Children Thrive,” 9/11/17, 
p. 3. 

TABLE 3.21

USAID ACTIVE HEALTH PROGRAMS

Project Title Start Date End Date
Total Estimated  

Cost ($)
Cumulative Disbursement,  

as of 9/30/2017 ($)

Initiative for Hygiene, Sanitation, and Nutrition (IHSAN) 5/11/2016 5/10/2021 75,503,848 $4,213,592

Helping Mother and Children Thrive (HEMAYAT) 1/7/2015 1/6/2020 60,000,000 33,400,397

Health Sector Resiliency (HSR) 9/28/2015 9/27/2020 37,936,471 7,974,122

Strengthening Pharmaceutical System (SPS) 8/28/2011 12/28/2017  37,010,919  34,840,616 

Disease Early Warning System Plus (DEWS Plus) 1/1/2015 12/30/2020 32,728,000 21,244,397

Enhance Community Access, Use of Zinc, Oral Rehydration Salts for 
Management of Childhood Diarrhea

7/21/2015 7/7/2020 15,002,610 9,400,000

Challenge Tuberculosis 1/1/2015 9/29/2019 15,000,000 6,646,790

Central Contraceptive Procurement 11/1/2011 12/31/2018 13,535,571 13,035,571

Demographic and Health Surveys 9/9/2013 9/8/2018 6,699,863 6,699,863

Sustaining Health Outcomes through the Private Sector (SHOPS Plus) 1/1/2016 9/30/2017 6,000,000 4,991,499

Weekly Iron Folic Acid Supplementation 11/7/2014 12/31/2017 5,610,012 5,610,012

Mothers and Under-Five Nutrition and Child Health (MUNCH) 12/18/2014 6/30/2017 5,000,000 5,000,000

Global Health Supply Chain Quality Assessment 1/2/2015 1/1/2020 1,500,000 1,500,000

Family Planning and Assessment 5/16/2015 6/30/2017 634,833 634,833

Global Health Supply Chain-Procurement and Supply Management-HIV/
AIDS Task Order #1

4/15/2015 9/29/2021 176,568 161,000

Coordinating Comprehensive Care for Children (4 Children) 9/15/2014 9/16/2019 20,000 20,000

Source: USAID, response to SIGAR data call, 10/15/2017; USAID, response to SIGAR data call, 7/10/2017.
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some field activities. For example, the team was unable to conduct assess-
ments of 33 health facilities.756

Polio
As of September 27, Afghanistan reported six new polio cases in 2017, the 
most recent one in Zabul Province.757 Polio cases were also reported in 
Kunduz, Helmand, and Kandahar Provinces.758 There were 13 polio cases in 
2016.759 Afghanistan and Pakistan, which share a 1,500-mile border, are two 
of only three countries where polio was still endemic in 2016 (Nigeria, since 
removed from the list, was the third).760 Large-scale population movements 
between Afghanistan and Pakistan increase the risk of cross-border trans-
mission, and a fatwa issued by the Pakistani Taliban targeting polio workers 
complicates vaccination outreach.761 

On July 25, 2017, representatives from Afghanistan’s Polio High 
Council met in Kabul to discuss joint polio-eradication efforts, stressing 
that polio eradication was one of the country’s top health-care priori-
ties, and highlighting progress made in recent years.762 The World Health 
Organization said that new transmission of the polio virus in 2016–2017 
had been restricted both temporally and geographically, and the United 
Nations reported that a case from February 2017 in Kunduz Province was 
effectively contained.763 

This quarter, the MOPH launched the third and fourth rounds of polio 
National Immunization Days (NIDs) in August and September, respectively. 
Over the course of a year, through four annual NID campaigns, the MOPH 
aimed to vaccinate 9.9 million children under the age of 5.764 However, secu-
rity and access challenges continue to constrain vaccination campaigns in 
some areas. Access to certain parts of southern Afghanistan, where 64,000 
children in Kandahar were unable to receive vaccinations in July due to a 
ban on immunizations, remained fragile this quarter.765 USAID reported this 
quarter that Islamic State-Khorasan continues to ban polio immunization 
in areas it controls. USAID also said that while the Taliban and the Haqqani 
network are not opposed to vaccination, they disrupt campaigns for other 
reasons.766 Recent vaccination efforts were also unable to reach 60,000 chil-
dren in other areas of the country.767

As of December 31, 2016, USAID has obligated more than $25.7 mil-
lion and disbursed about $14.5 million for polio eradication in Afghanistan 
since FY 2003. USAID said that it does not yet have expenditure figures for 
FY 2017, as it is awaiting the year-end financial report scheduled for release 
this month.768 

A midwife disinfects a newborn’s umbilical-
cord stump at a health facility in Kandahar 
Province. (USAID photo)



218

COUNTERNARCOTICS

SPECIAL INSPECTOR GENERAL  I  AFGHANISTAN RECONSTRUCTION

COUNTERNARCOTICS CONTENTS

Key Issues and Events 219

U.S. Reconstruction Funding  
for Counternarcotics 220

Interdiction and Eradication 221

Alternative Development 227

Drug Demand Reduction 231



219

COUNTERNARCOTICS

REPORT TO THE UNITED STATES CONGRESS  I  OCTOBER 30, 2017

COUNTERNARCOTICS

KEY ISSUES AND EVENTS
A United Nations opium-cultivation report released this quarter found that 
the estimated value of opiates produced in Afghanistan nearly doubled from 
$1.56 billion in 2015 to $3.02 billion in 2016. The increase is a result of a higher 
level of opium production—43% more than in 2015—and higher heroin prices 
in neighboring countries. The current value of the opiates is worth more than 
two-thirds of the output of the country’s entire agricultural sector.769 

Despite a U.S. investment of $8.6 billion to counter Afghanistan’s illicit-
narcotics economy, Afghanistan remains the world’s largest opium producer 
and exporter—producing an estimated 80% of the world’s opium. The nar-
cotics industry—coupled with rampant corruption and fraud—is a major 
source of illicit revenue for the country.770

In 2017, Afghan authorities reported having eradicated 685 hectares in 
Balkh, Badghis, Herat, Kunar, Kabul, Kandahar, Laghman, Nangarhar, and 
Nimroz Provinces, as of May 2017. This represents a marked increase over 
2016, when only 355 hectares were eradicated.771 (One hectare is roughly 
2.5 acres.) However, the 685 hectares eradicated amount to less than 0.35% 
of the estimated 201,000 hectares under cultivation in 2016 for opium 
poppy.772 The Ministry of Counter Narcotics (MCN) reported 750 hectares 
eradicated as of September 1. However, these results are not yet verified by 
UNODC and remain subject to change until MCN and UNODC release an 
agreed-upon figure. INL anticipates that the UNODC Opium Survey, to be 
released mid-November, will contain final figures.773

Media reports and MCN officials indicate 2017 totals for cultivation 
will likely exceed last year’s totals. Opium is even grown on govern-
ment-controlled land or in the vicinity of security check points in some 
provinces.774 In May 2017, the MCN deputy minister was quoted as saying, 
“Unfortunately, the narcotics production is on the rise this year. … We are 
concerned that narcotics would increase this year, including in areas and 
provinces where previously we had zero opium production.”775

Following President Donald Trump’s announcement of a new strategy 
for South Asia in August, State informed SIGAR that the responsible U.S. 
departments and agencies are coordinating to finalize an updated U.S. coun-
ternarcotics strategy for the country.776 A new counternarcotics strategy for 
Afghanistan has been on hold since 2015.777
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The Afghan government launched the Kabul Compact with the United 
States in August 2017. Working groups developed benchmarks that focus 
on governance, economic development, peace and reconciliation, and secu-
rity.778 Counternarcotics efforts do not figure prominently in the compact, 
with only three benchmarks included:779

• double the number of interdiction operations conducted in 2016 by 
April 2018

• reduce opium cultivation by half in at least five provinces by 
December 2018

• hold quarterly meetings of the Counter Narcotics High Commission by 
October 2017

More information regarding the Kabul Compact is available on pages 150–
151 of this report.

A Department of Defense Inspector General report released this quarter 
on Drug Enforcement Administration (DEA) operations in Afghanistan 
found that the DOD/DEA Global Discovery counternarcotics program that 
ran between 2009 and 2016 was mismanaged. The program was designed 
for DEA to conduct aviation operations in Afghanistan with surveillance 
equipment and other capabilities. DEA personnel never used the aircraft for 
counternarcotics operations, and DOD potentially wasted $64.8 million.780

Between July and September 18, 2017, Afghan law-enforcement per-
sonnel conducted 16 interdiction operations. Seizures included over 
300 kilograms (kg) of opium, 7,100 kg of morphine, 150 kg of heroin, nearly 
1,300 kg of hashish, and 15,595 kg of precursor chemicals.781 A kilogram is 
about 2.2 pounds.

In addition to exporting opiates, Afghanistan suffers from widespread 
illegal drug use. A 2015 Afghanistan National Drug Use Survey estimated 
that roughly 11% of the population would test positive for one or more 
drugs, including 5.3% of the urban population and 13% of the rural popu-
lation. Drug use among men, women and children is among the highest 
documented worldwide, and 30.6% of rural households tested positive 
for some form of illicit drug.782 Afghans’ illicit drug use spawns other 
crimes, funds the insurgency, and costs the Afghan government hundreds 
of millions of dollars in health care costs, crime prevention, and lost 
economic productivity.783

U.S. RECONSTRUCTION FUNDING FOR 
COUNTERNARCOTICS
As of September 30, 2017, the United States has provided $8.6 billion for 
counternarcotics (CN) efforts in Afghanistan since 2002. Congress appro-
priated most CN funds for Afghanistan through the DOD Drug Interdiction 
and Counter-Drug Activities (DOD CN) Fund ($3.1 billion), the Afghan 
Security Forces Fund (ASFF) ($1.3 billion), the Economic Support Fund 

Precursor chemical: a substance that may 
be used in the production, manufacture, 
and/or preparation of narcotic drugs and 
psychotropic substances. 

Source: UNODC, Multilingual Dictionary of Precursors and 
Chemicals, 2008, viii.
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(ESF) ($1.6 billion), and a portion of the State Department’s International 
Narcotics Control and Law Enforcement (INCLE) account ($2.2 billion).784

 

ASFF is primarily used to develop the Afghan National Army and Police, 
including the Counter Narcotics Police of Afghanistan (CNPA) and the 
Special Mission Wing (SMW), which support the counternarcotics efforts of 
the Ministries of Defense (MOD) and Interior (MOI).785

 

USAID’s ESF-funded alternative-development programs are intended 
to support U.S. counternarcotics objectives by helping countries develop 
economic alternatives to narcotics production. In addition to reconstruc-
tion funding, the Drug Enforcement Administration (DEA) receives funds 
through direct appropriations to operate in Afghanistan.786

 

SIGAR is preparing a Lessons Learned Program report that will examine 
U.S. counternarcotics efforts from 2002 through 2016. This comprehensive 
review will incorporate satellite-imagery data analysis and provide recom-
mendations to policymakers to improve future strategies and programs.

INTERDICTION AND ERADICATION
The U.S. and Afghan governments use both interdiction and eradication to 
counter the cultivation and production of illicit narcotics in Afghanistan. 
According to the Department of State:787 

Drug interdiction—or preventing illicit drugs from reach-
ing their destination—is important in stemming the flow of 
illegal drugs and countering the negative effects of organized 
criminal groups. INL supports interdiction efforts through 
training, equipping, and providing technical assistance 
to partner nation law enforcement agencies. Such efforts 
increase the capacity to detect, investigate, disrupt, and 
seize shipments of illicit drugs and the chemicals (known as 
precursors) needed to process and produce drugs. 

Eradication—or the physical destruction—of illicit crops 
remains an important tool for decreasing the production of 
illegal drugs and preventing them from entering the United 
States, or other drug markets. INL provides training, equip-
ment, and technical assistance to foreign governments to 
support their own eradication programs, and address related 
counternarcotics and law enforcement challenges. 

The CNPA, comprising regular narcotics police and specialized units, 
leads counternarcotics efforts among Afghan security forces.788 Afghan 
Uniform Police and Afghan Border Police also participate in counternar-
cotic activities.789 The specialized units include the Sensitive Investigative 
Unit (SIU), National Interdiction Unit (NIU), and the Intelligence 
Investigation Unit. The CNPA has approximately 2,000 assigned per-
sonnel; roughly half of them are based in Kabul.790 The NIU maintains 
forward-based personnel in Kandahar, Kunduz, and Herat Provinces.805 
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MAJOR AFGHAN DRUG TRAFFICKING ROUTES

According to UNODC, Afghanistan accounts for nearly 
two-thirds of the world’s areas under illicit opium poppy 
cultivation.791 The opiates produced in Afghanistan 
reach their primary markets in Europe, Asia, and Africa 
through several routes. The Balkan route supplies west-
ern and central Europe, through Iran and Turkey via 
southeastern Europe. In 2014, the largest aggregate opi-
ate seizures worldwide were reported by Iran.792 Based 
on data reported during 2009–2012, UNODC estimates 
the value of opiates trafficked on the Balkan route at 
$28 billion per year. Profit by Iranian traffickers is higher 
than any other country on the Balkan route: $7.5 billion 
or 27% of the total value of drug traffic.793 Heroin flows 
into Europe along three branches of the Balkan route:

• one branch from the Turkish border through the 
eastern Balkans, by way of Bulgaria and Romania to 
western and central Europe,

• another branch from Turkey across Greece by way 
of Italy, and

• one branch passing through the western Balkans by 
land and sea into Europe

Trafficking routes may change over time.794

The southern route serves many destinations, includ-
ing Asia, Africa, and Western and Central Europe.795 
Drugs are shipped by sea from Pakistan, Iran, Asia, and 
the Middle East; air shipments are made from Pakistan 
to Bangkok, and via circuitous courier attempts to the 
Middle East, Europe, Southeast Asia, and Australia. 
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through Pakistan or Iran by sea to the Gulf region, Africa, and South Asia. The northern route runs through neighboring Central Asian states, Russia, and countries of the 
Commonwealth of Independent States. Ninety percent of the heroin in Canada originates in Afghanistan. Latin America is the primary supplier of heroin to the United States.

Source: UNODC, World Drug Report 2016, 6/2016, xii-xiv; UNODC, World Drug Report 2015, 5/2015, xiii-xiv, p. 47; DOJ/DEA, 2016 National Drug Threat Assessment Summary, 
11/2016, p. 54.
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DRUG TRAFFICKING ROUTES FROM AFGHANISTAN

Drugs also travel by land through Pakistan’s Balochistan 
Province and Iran’s southeastern provinces.796 The main 
destination for Afghan heroin smuggled via the southern 
route appears to be India. Since the 2000s, Afghan her-
oin has become more prominent in China, but remains a 
minority share of that market. Myanmar is China’s domi-
nant heroin supplier.797 Smuggling of Afghan opiates 
via the southern route has increased in recent years.798 
Between 2009 and 2012, the total gross profit averaged 
$357 million per year in Afghanistan, compared with 
$28 billion along the rest of the Balkan route.799 

The northern route, delivers opiates to neighboring 
Central Asian states, Russia, and other countries of the 
Commonwealth of Independent States.800 Traffickers 
choose Tajikistan, Uzbekistan, and Turkmenistan—
mainly Tajikistan—to transport drugs mostly in private 
and commercial vehicles, along established trade and 
transit routes. Once in Tajikistan, loads are separated 
into smaller quantities for shipment across the border by 

land, rail, and air. When heroin reaches Kazakhstan, the 
largest portion passes through the northwestern borders 
into southwestern Russia and western Siberia.801 Most 
Central Asian heroin is processed in and trafficked from 
southern Afghanistan.802 

Seizure data suggest that the Balkan route remains 
the world’s most significant opiate trafficking route. 
Profit tends to be the highest at the final stage of the 
drug production and distribution chain. A UNODC 
study estimated that nearly half of the profit made along 
the major heroin trafficking routes from Afghanistan 
to Europe was made in the four largest European 
consumer markets: France, Germany, Italy, and the 
United Kingdom.803

In North America, 90% of the heroin seized in Canada 
originates in Afghanistan. The southern route is the main 
conduit for the Canadian shipments by way of India, 
Iran, and Pakistan. The majority of heroin reaching the 
United States comes from Latin America.804 
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The Technical Investigative Unit (TIU), a group within the SIU, operates 
the Judicial Wire Intercept Program (JWIP).806 To date, DOD has obligated 
$3.5 million for security for the CNPA’s training facility in Kabul. DOD has 
also obligated $1.4 million for linguistic support for the TIU, as well as 
$1 million for its training.807

INL estimates that its total funding for operations and maintenance for 
the NIU and SIU is approximately $26 million per year. Costs directly attrib-
utable to NIU and SIU include $2.47 million in support of the JWIP program 
under an interagency agreement with DEA and $425,000 per year for NIU 
salary supplements. SIU supplements are funded by DEA.808 Salary supple-
ments are used to attract and retain the most qualified and highly trained 
officers to the specialized units. Supplements are provided to all NIU 
officers, from the police officer to the unit commander; the amount of the 
supplement is based on the individual’s rank.809

Interdiction Results 
In Afghanistan, INL partners with DEA and DOD to build the capacity of the 
CNPA, with particular focus on support for two specialized units mentored 
by DEA: the SIU and the NIU.810

 During the fourth quarter of FY 2017, most 
interdiction activities occurred in the capital and the eastern and southwest 
regions. These events included routine patrols, cordon-and-search opera-
tions, vehicle interdictions, and detention operations. Between July and 
September 18, 2017, Afghan combined operations resulted in the following 
seizures and destruction of multiple labs: over 300 kg of opium, 7,100 kg of 
morphine, 150 kg of heroin, nearly 1,300 kg of hashish, and 15,595 kg of pre-
cursor chemicals.811 

Afghan law-enforcement personnel in the specialized units conducted 16 
interdiction operations during the quarter.812 According to DOD, the poor 
security situation in Afghanistan makes conducting interdiction activities a 
challenge.813 Regional cooperation continued with a meeting on precursor 
cases held August 30 in Kazakhstan. Four cases were reviewed and regional 
backtracking investigations were launched.814 

Afghanistan’s main opium-producing regions are also major opiate-
processing locations. According to CNPA data, nearly two-thirds of the 
heroin-processing laboratories are located in the south with other major 
sites in western provinces as well as Nangarhar in the east and Badakhshan 
in the north.815

As shown in Table 3.22, from 2008 through September 18, 2017, over 
3,400 interdiction operations have resulted in the seizure of 455,376 kg of 
opium. However, over a nearly 10-year period, these seizures would account 
for less than one-tenth of 1% of the opium produced in Afghanistan in 2016 
alone. According to the 2016 Opium Survey by the UN Office on Drugs and 
Crime (UNODC), Afghanistan’s potential opium production in 2016 was 
approximately 4,800 metric tons (or 4.8 million kg).816

 

Conflict, criminality, 
and narcotics continue 
to be critical threats to 
personal safety, public 
service delivery, and 
private investment.

DOD, Enhancing Security and Stability in Afghanistan, 
6/2017, p. 27. 

Afghan forces prepare to destroy lab 
materials and narcotics after they seized 
about $19 million worth of drugs, equipment, 
vehicles, weapons and communication gear 
in Nad Ali District, Helmand Province in 
August. (DVIDS photo by Lieutenant Junior 
Grade Egdanis Torres Sierra)
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The United States is supporting Afghan CN missions through train, 
advise, and assist activities. DOD supports training and equipping the 
specialized Counternarcotics Police of Afghanistan (CNPA) units who 
investigate high-value targets and conduct drug interdiction operations. 
Although this quarter’s interdictions results decreased, overall the special-
ized units within the CNPA have demonstrated a significant increase in 
interdiction operations tempo and effectiveness since they have been men-
tored by DEA and a U.S. Army Special Forces unit, starting in 2016.817 

DOD created, equipped, and continues to provide training and main-
tenance support to the Special Mission Wing (SMW) to support CN and 
counter-terrorism (CT) operations.818 The SMW is the only ANDSF organiza-
tion with night-vision, rotary-wing air assault, and fixed-wing intelligence, 
surveillance, and reconnaissance capabilities.819 According to DOD, the 
SMW will expand to include additional helicopter crews, consolidate the 
fixed-wing PC-12 aircraft into a new fixed-wing kandak (battalion), and cre-
ate an aviation-support kandak.820 The SMW is essential to expanding the 
reach and range of the CN/CT units to engage high-value targets. CN units 
have become increasingly reliant on aviation support as the areas under 
the control of the Afghan government diminish. The high demand on the 
SMW from units across the ANDSF, and the limited number of aircraft and 
aircrews, has sometimes resulted in SMW being unable to support coun-
ternarcotics missions.821 The SMW is used by the Afghan Special Security 
Forces to conduct helicopter assault raids throughout the country.822 More 
information on the SMW is available on pages 135–136 of this report.

Eradication Results 
Compared to the previous year, the total area under poppy cultiva-
tion in 2016 increased 10% from 183,000 to 201,000 hectares. Opium 

TABLE 3.22

INTERDICTION RESULTS, FISCAL YEARS 2008–2017

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017* TOTAL

Number of Operations  136  282  263  624  669  518  333  270  190  134  3,419 

Detainees  49  190  484  862  535  386  442  394  301  131  3,774 

Hashish seized (kg) 241,353  58,677  25,044 182,213 183,776  37,826  19,088  24,785 123,063 227,320  1,123,145 

Heroin seized (kg)  277  576  8,392  10,982  3,441  2,489  3,056  2,859  3,532  1,974  37,578 

Morphine seized (kg)  409  5,195  2,279  18,040  10,042  11,067  5,925  505  13,041 105,667  172,170 

Opium seized (kg)  15,361  79,110  49,750  98,327  70,814  41,350  38,379  27,600  10,487  24,198  455,376 

Precursor chemicals 
seized (kg)

 4,709  93,031  20,397 122,150  30,846  36,250  53,184 234,981  42,314  89,828  827,690 

Note: The significant difference in precursor chemicals total seizures between 2014 and 2015 is due to a 12/22/2014 seizure of 135,000 kg of precursor chemicals. 
*Results for period 10/1/2016–9/18/2017.

Source: DOD, response to SIGAR data call, 7/29/2015, 7/20/2017, and 9/28/2017.
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production was estimated at 4,800 tons––a 43% increase from its 2015 
level. Afghanistan’s increased poppy yield was largely responsible for the 
worldwide opium production increase between 2015 and 2016, in which 
global opium production increased by a third, to 6,380 tons, compared to 
the previous year.823 The value of the illicit opiate economy nearly doubled 
from $1.56 billion in 2015 to $3.02 billion in 2016. The increase is a result of 
the higher level of opium production—43% more than in 2015—and higher 
heroin prices in neighboring countries.824

Governor-Led Eradication
Under the Governor-Led Eradication (GLE) program, INL reimburses pro-
vincial governors $250 for every UNODC-verified hectare of eradicated 
poppy.825 INL has obligated $6.8 million to date on GLE.826 A total of 750 
hectares were eradicated nationwide this year, according to the MCN. 
However, that result remains subject to change until MCN and UNODC 
release an agreed-upon figure. One hectare is roughly 2.5 acres.827 GLE is the 
only eradication program supported by the U.S. government and annually 
accounts for less than 2% of INL’s Afghanistan counternarcotics budget.828 
The 2017 UNODC opium survey is scheduled to be released in November.829 

Good Performers Initiative 
The INL-funded Good Performers Initiative (GPI) sought to incentivize 
provincial governors’ counternarcotics and supply-reduction activities by 
supporting sustainable, community-led development projects in provinces 
that significantly reduced or eliminated poppy cultivation. However, GPI is 
no longer taking on new projects.

From June 2012 to April 2016, INL funded GPI projects on-budget 
through the Afghan Ministry of Finance. However, INL phased out GPI due 
to MCN’s inability to adequately manage the program, approving no new 
GPI projects after April 30, 2016. INL performed a risk assessment of MCN’s 
financial risk-management system in 2015 and found 24 internal-control 
deficiencies that increased the potential for a material misstatement in 
financial reporting, ineffective operations, and noncompliance with Afghan 
laws and regulations.830 According to GPI’s 2014 annual report, procurement 
was slow and the ministry assigned unprofessional staff. Insufficient coor-
dination and lengthy processing of on-budget payments caused the slow 
implementation of projects.831 

As of September 1, 2017, INL reported that 286 projects valued at 
$126.4 million had been contracted. Of those, 255 projects have been com-
pleted; 31 are still in progress and will continue to receive INL funding until 
their completion.832 INL is also working on an alternative-development 
project called Boost Alternative Development Intervention through Licit 
Livelihoods (BADILL), formerly known as Strengthen and Diversify Licit 
Livelihoods through Alternative Development Interventions. BADILL is 

Provincial council administrative building 
completed under GPI in Panjshir Province, 
August 2017. (MCN Photo)
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expected to follow through on INL’s commitments to those provinces most 
affected by the GPI cancellation.833

Ministry of Counter Narcotics Capacity-Building 
Since 2008, INL has obligated $35.2 million and expended $27.4 million to 
build capacity at the Ministry of Counter Narcotics (MCN).834 During the 
third quarter of FY 2015, INL conducted an independent risk assessment 
of the MCN’s public financial-management system. The report identified 
significant deficiencies that increased the potential for inaccurate financial 
reporting, inefficiency, ineffective operations, and noncompliance with laws 
and regulations. Areas of particular concern were internal controls, pro-
gram management and monitoring, and facility management.835

Based on recommendations in the risk assessment, in mid-2016 INL 
solicited and awarded a contract for a financial-remediation plan that 
was expected to be completed in 2016.836 However, that original schedule 
changed following delays in solicitation. According to INL, the financial-
remediation plan was still on schedule to be completed in October 2017.837 
The contractor, the Afghanistan Holding Group, has developed standard 
operating procedures, databases, and training manuals for implementing 
effective financial controls.838 

INL has another capacity-building program under the Colombo Plan 
where Asian University for Women (AUW) fellows are assigned to the 
ministry.839 The Colombo Plan selected the 10 AUW fellows and recruited 
the first MCN advisor who will assist in revising the National Drug Action 
Plan.840 The MCN led the list of top Afghan institutions performing badly 
according to a report released by the Independent Administration Reform 
and Civil Service Commission on October 3. The report found that reforms 
and recruitment have been “delicate” and many institutions have not met 
their recruitment targets during the first six months of the 1396 Afghan 
solar year (approximately March 21, 2017, to March 20, 2018).841 

ALTERNATIVE DEVELOPMENT
USAID’s alternative-development (AD) programs support U.S. counternar-
cotics objectives by helping host countries develop economically viable 
alternatives to narcotics production. INL funding supports supply-reduction 
and alternative-development programs. INL holds biweekly meetings 
with USAID to coordinate their AD efforts and ensure that INL AD efforts 
complement and leverage ongoing USAID activities.842 According to USAID, 
both agencies also jointly attend AD program meetings with UNODC, 
the UN Development Programme (UNDP), the MCN, and the Ministry of 
Agriculture, Irrigation, and Livestock.843 

INL has been implementing AD programming in Afghanistan since 
2007 through GPI and a series of grants with the Aga Khan Foundation to 

Colombo Plan: Instituted as a regional 
intergovernmental organization to further 
economic and social development, it 
was conceived at a conference held in 
Colombo, Sri Lanka (then Ceylon), in 1950 
with seven founding-member countries. 
It has since expanded to 26 member 
countries. INL supports the Colombo Plan’s 
Universal Treatment Curriculum, a national-
level training and certification system 
for drug-addiction counselors aimed at 
improving the delivery of drug treatment 
services in Africa, Asia, and Latin America.

Source: The Colombo Plan Secretariat website, “History,” www.
colombo-plan.org, accessed 7/1/2017; INL, International 
Narcotics Control Strategy Report: Volume I, Drug and Chemical 
Control, 3/2017, p. 26. 
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strengthen subnational governance and alternative livelihoods. INL AD pro-
grams target high poppy-cultivating areas, in line with Afghan government 
priorities laid out in Afghanistan’s National Drug Action Plan.844

Boost Alternative Development Intervention  
Through Licit Livelihoods
INL chose UNODC as the BADILL project’s implementer because of its 
global expertise in alternative development. According to INL, UNODC has 
technically qualified and experienced staff at the provincial level, includ-
ing strong working relations with Afghan government counterparts and 
other stakeholders.845

UNODC’s plan for large- and small-scale projects in various provinces 
in its project proposal for BADILL runs counter to recommendations of its 
own internal evaluation. The evaluation said it should not be involved in 
delivering construction or equipment.846 However, the proposal calls for a 
rose-oil processing facility to be built in Nangarhar; and dams and terraces 
to be built to protect agricultural land for watershed management and reha-
bilitation projects.847

INL has obligated $20 million for BADILL and informed SIGAR in 
January 2017 that it had transferred all funds to UNODC. INL says that the 
performance-monitoring plan has not yet been drafted.848 Between April and 
June of this year, some of UNODC’s highlights were:849

• procurement of two large projects for Helmand and Uruzgan Provinces
• ongoing procurement of a large project in Nimroz Province 
• recruitment of national staff, including program associates and 

coordinators, liaison officers, and a monitoring and evaluation officer 
• holding coordination meetings with ministerial and donor 

representatives 

Community-Based Agriculture and Rural Development
INL has obligated and disbursed $17.8 million for its Community-Based 
Agriculture and Rural Development (CBARD) project: $2.8 million to 
UNODC and $15 million to UNDP, its two implementing partners. The 
program aims to improve household income while reducing dependency 
on illicit poppy cultivation for selected communities in Farah and Badghis 
Provinces, the second and sixth highest poppy-cultivating provinces in 
2016, respectively, according to UNODC.850 

According to INL, CBARD will improve the local production and mar-
keting of high-value crops. The high-value crops proposed are grapes and 
jojoba in Farah, apples and pistachio nuts in Badghis, oranges and grapes 
in Nangarhar, with greenhouse products, such as cucumber and tomatoes. 
The project will also develop and strengthen community-based business 
infrastructure, such as irrigation, transportation, and facilities. The project 
is scheduled to end in 2020.851
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From April to June 2017, UNODC conducted security assessments in 
Farah, Badghis, and Nangarhar Provinces. The team identified nearly 
200 communities for project implementation and met with community 
leaders, elders, farmers, and community development councils. The 
team also selected lead farmers and common interest groups to establish 
farmer field schools. The project prepared a counternarcotics campaign 
for farmers using multi-media techniques. The campaign introduces 
gender-sensitive messages through events, mobile drama shows, and 
printed material.852 

Commercial Horticulture and Agricultural Marketing Program
The Commercial Horticulture and Agricultural Marketing (CHAMP) 
program is a USAID-funded $61.3 million program designed to boost agri-
cultural productivity and food security, provide market opportunities, and 
decrease poppy production. The program started in 2010 and is scheduled 
to end in December 2019.853 

According to USAID, the program has helped export 52,000 tons of 
produce valued at $57 million to markets in Pakistan, Canada, India, 
the United Arab Emirates (UAE), and Russia. In addition, USAID said 
the program created more than 7,840 agribusiness jobs, trained 112,500 
farmers, and benefitted 38,400 households.854 Under the current exten-
sion, CHAMP is focusing on supply chain, marketing, and export 
promotion of Afghan fresh and dry fruits and nuts. It continues to sup-
port traders through trade offices in India and the UAE.855 Between 
April and June 2017, CHAMP finalized the Afghan Export Management 
Information System (MIS) which will capture export data from various 
government sources.856

This quarter, CHAMP conducted training and business-to-business meet-
ings for 80 commercial apricot and cherry farmers. It also reported the 
export of 19.8 metric tons of fruit valued at $31,804 to Indonesia. CHAMP 
collaborated with USAID’s Afghanistan Trade and Revenue (ATAR) proj-
ect in organizing the India Expo and Investment Summit that took place 
in Delhi from September 27–29. CHAMP also partnered with USAID’s 
Agricultural Credit Enhancement-II Project (ACE-II) and Agricultural 
Development Fund (ADF) to hold a Women’s Agricultural Credit Shura 
in May for about 75 women.857 As of September 30, 2017, approximately 
$50.4 million have been disbursed.858

Kandahar Food Zone
The Kandahar Food Zone (KFZ) is a $45.4 million, USAID-funded proj-
ect implemented by International Relief and Development (IRD). KFZ 
addresses the drivers of poppy cultivation in Kandahar Province by 
rehabilitating irrigation infrastructure, expanding alternative-livelihood 
opportunities, supporting small businesses, and building the capacity of 

SIGAR SPECIAL PROJECT
SIGAR’s Special Projects Directorate 
issued an inquiry letter in September 
on the Kandahar Food Zone 
requesting detailed information 
such as status, cost, and location of 
infrastructure projects. 
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the MCN to develop effective alternative-development policies. The project 
started in 2013 and is scheduled to end in August 2018.859 The target for the 
next two years is to renovate an additional 127 kilometers of 14 irrigation 
canals, continue vineyard trellising, intercropping, planting new orchards, 
and agribusiness development to increase international sales.860

During the third quarter of FY 2017, KFZ rehabilitated 11 canals and 
is awaiting approval on rehabilitating three more canals. The program 
repaired 41 damaged greenhouses, provided on-farm technical assistance 
to 38 greenhouse farmers and 100 women in maintenance and production 
of off-season vegetables. KFZ also provided on-the-job business skills train-
ing. The Afghan Red Pomegranate Company sold over 33 tons of apple and 
pomegranate juice in national markets with KFZ assistance. KFZ launched 
a radio drama to promote alternative crops and the importance of women’s 
roles in rural households.861 As of September 30, 2017, approximately 
$38.2 million has been disbursed.862

Regional Agricultural Development Program
USAID’s Regional Agricultural Development Program (RADP) is intended 
to help Afghan farmers achieve more inclusive and sustainable economic 
growth. RADP projects are under way in Afghanistan’s southern, eastern, 
and northern regions. The project focuses on strengthening the capacity of 
farmers to improve the productivity of wheat, high-value crops, and live-
stock. Using a value-chain approach, these projects work with farmers and 
agribusinesses to overcome obstacles hindering production, processing, 
sales, and overall development of agricultural value chains.863

RADP-East (RADP-E) is a USAID-funded, $28.1 million program 
designed to expand sustainable agriculture-led economic growth in the 
Ghazni, Kapisa, Laghman, Logar, Nangarhar, Parwan, Wardak, and Kabul 
Provinces. RADP-E works with the private sector to identify constraints to 
business and value-chain performance, and implement market-based solu-
tions. RADP-E aims to increase sales of agricultural goods and services 
by $57 million by the final year of the program. RADP-E started in 2016 
and is expected to end in 2021.864 As of September 30, 2017, approximately 
$4.6 million have been disbursed.865 

Between April 1 and June 30, 2017, RADP-E completed and received 
approval for its activity monitoring and evaluation plan, the baseline data 
report and other studies and surveys. RADP-E awarded two grants, one to 
the Afghanistan Institute of Banking and Finance and another to the Kia 
Research and Development Company.866 The program sponsored business-
to-business events to strengthen linkages between suppliers, farmers, and 
food processors.867

RADP-North (RADP-N) is a USAID-funded $78.4 million program that 
started in 2014 and is scheduled to end in May 2019. RADP-N invests in 
increased sustainability and profitability of select value chains—wheat, 

Intercropping: the cultivation of two 
or more crops at the same time in the 
same field. The most common goal of 
intercropping is to produce greater yield on 
a given piece of land.

Source: Agriculture and Biology Journal of North America, 
George Ouma and P. Jeruto, “Sustainable horticultural crop pro-
duction through intercropping: The case of fruits and vegetable 
crops: A review,” 2010, pp. 1098, 1100. 

Value chain: the range of goods and 
services necessary for an agricultural 
product to move from the farm to the final 
customer or consumer. It encompasses the 
provision of inputs, actual on-farm produc-
tion, post-harvest storage and processing, 
marketing, transportation, and wholesale 
and retail sales.

Source: USAID, response to SIGAR vetting, 4/12/2015. 
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high-value crops, and livestock—in rural areas of Badakhshan, Baghlan, 
Balkh, Jowzjan, Kunduz, and Samangan Provinces.868 Between April 1 
and June 30, 2017, RADP-N conducted numerous trainings, implemented 
22 activities and issued six grants valued at nearly $76,000. RADP-N held 
demonstration field days for approximately 1,800 farmers which resulted 
in contracts for 18 farmers, generating AFN 297,150 (approximately $4,338) 
in revenue. RADP-N continued its market linkage activities between seed 
companies, mills and processors of Afghan wheat. RADP-N supported 
the participation of 14 agribusinesses to the Second Balkh International 
Agricultural Fair held in April 2017 in Mazar-e Sharif. The fair generated 
over $11,000 in direct sales and about $10,000 in sales contracts.869 As of 
September 30, 2017, approximately $42 million has been disbursed.870 

RADP-South (RADP-S) is a USAID-funded, $125 million program that 
started in 2013 and is scheduled to end in October 2018.871 The purpose 
of RADP-S is to improve food and economic security for rural Afghans in 
Kandahar, Helmand, Uruzgan, and Zabul Provinces. The program supports 
farmers and micro, small, medium, and large agribusinesses to improve 
production, processing, and commodity sales. RADP-S strengthens market 
systems by using local agricultural firms to champion reform. RADP-S is 
working to increase the incomes of farmers, agribusinesses, and veterinary 
professionals, while raising awareness among farming families of proper 
nutrition and balanced diets.872 Some key accomplishments during the 
April 1 to June 30, 2017 period, are:873

• training more than 6,700 new farmers in post-harvesting techniques for 
wheat, including more than 5,100 women

• training more than 4,100 new farmers in post-harvesting techniques for 
high-value crops

• benefiting more than 28,000 individuals (6,400 of them women) with 
program interventions 

• benefiting 10,480 households—nearly 6,400 of them in poppy-growing 
districts—with agriculture and alternative-development interventions

As of September 30, 2017, approximately $101.1 million has 
been expended.874

DRUG DEMAND REDUCTION
Based on its survey, the 2015 Afghanistan National Drug Use Survey conser-
vatively estimated that roughly 11% of the population would test positive for 
one or more drugs, including 5.3% of the urban population and 13% of the 
rural population. Drug use among men, women and children is among the 
highest documented worldwide, and 30.6% of rural households tested posi-
tive for some form of illicit drug.875 According to the UN, 0.6% of the global 
adult population suffer from substance use disorders. Opioids, including 
heroin, remain the most harmful type of drug used.876 INL has obligated and 
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expended $97.16 million to support drug demand reduction in Afghanistan 
since 2002.877

The United States is helping Afghanistan face this public-health crisis by 
funding a new rural treatment program to expand substance-abuse treat-
ment to the hardest-hit communities. According to INL, the demand for 
treatment and prevention services far exceeds the capacity of the centers, 
most of which have extensive waiting lists for new patients. 

The United States also supports UNODC’s global child-addiction pro-
gram to develop protocols for treating opioid-addicted children, training 
treatment staff, and delivering services through NGOs.878 It also supports 
an antidrug curriculum in Afghan schools that has trained over 300 teach-
ers and reached over 30,000 students.879 INL started a pilot rural treatment 
program last quarter.880 The target villages and implementing partners have 
been selected and the rural curriculum is ready for translation before its 
dissemination.881 INL informed SIGAR that the Colombo Plan will roll out 
the rural treatment pilots in October 2017.882

Since 2015, INL has transitioned responsibility for 28 of the 86 U.S.-
funded drug treatment centers to the MOPH. Transition of other treatment 
centers, originally scheduled for January 2017, has been suspended while 
INL, the MOPH, the MCN, and the NGOs renegotiate the transition plan. The 
majority of the transition plan has been accepted and INL and MOPH are 
working out the final details.883 The remaining treatment centers are to tran-
sition by the end of 2019. INL reduced funding to all facilities (including the 
28 MOPH centers) by approximately 20% in 2015, another 15% in 2016, and 
another 25% in 2017.884 According to INL, with MOPH’s collaboration, fund-
ing has been decreased to treatment centers to redirect funding to other 
critical drug demand reduction programs.885 

Since 2002, INL has obligated the following amounts on drug- 
treatment centers:886

• $11.4 million to train clinical staff and expended $10 million to date
• $18.0 million for all drug-treatment staff ($12 million for clinical staff 

and $6 million for non-clinical staff) 
• $32.3 million to maintain drug treatment clinics, of which $31 million 

has been expended

INL has been working with the Afghan government and the Colombo 
Plan drug advisory program to develop and maintain the country’s drug-
treatment system since 2003.887 Most patients at the treatment centers are 
adult males. Of the 86 facilities, 66 are residential and 20 are outpatient 
centers. Among the residential treatment centers, 44 also offer home-based 
services. The residential treatment centers consist of 40 centers for adult 
males, eight for adult females, eight for children, five for adolescent males 
and five for adolescent females. Twelve of the 44 home-based programs 
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provide services to adult females.888 More than 5,600 clients were treated 
from April 1 through June 30, 2017.889 

INL has obligated and spent $12.5 million in FY 2016 and $16.1 million 
in FY 2017.890 INL estimates that approximately 105,000 patients have been 
treated to date.891

Counter-Narcotics Community Engagement 
INL has obligated $12.7 million and expended $11.9 million to fund its 
Counter-Narcotics Community Engagement (CNCE) program since the 
program began in April 2013.892 CNCE funds communication and outreach 
programs aimed at discouraging poppy cultivation, preventing drug use, and 
encouraging licit crops. According to INL, surveys indicate that the public 
messaging campaigns are having a slow but steady impact on Afghan atti-
tudes about illicit narcotics.893 

CNCE is in its third phase, which began May 2016 and ends November 
2017.894 During the quarter, the implementer, Sayara, held 17 meet-
ings (jirgas) across 12 provinces; 2,100 farmers and village elders 
participated. Sayara continued to mentor MCN staff on the creation of 
public-information campaigns.895 
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OTHER AGENCY OVERSIGHT

SIGAR’s enabling legislation requires it to keep the Secretary of State and 
the Secretary of Defense fully informed about problems relating to the 
administration of Afghanistan reconstruction programs, and to submit a 
report to Congress on SIGAR’s oversight work and on the status of the 
U.S. reconstruction effort no later than 30 days after the end of each fis-
cal quarter. Each quarter, SIGAR requests updates from other agencies on 
completed and ongoing oversight activities. This section compiles these 
updates. Publicly available copies of completed reports are posted on the 
agencies’ respective websites.

The descriptions appear as submitted, with minor changes to maintain 
consistency with other sections of this report: acronyms and abbreviations 
in place of full names; standardized capitalization, punctuation, and pre-
ferred spellings; and third-person instead of first-person construction.

These agencies perform oversight activities in Afghanistan and provide 
results to SIGAR:
• Department of Defense Office of Inspector General (DOD OIG) 
• Department of State Office of Inspector General (State OIG) 
• Government Accountability Office (GAO) 
• U.S. Army Audit Agency (USAAA) 
• U.S. Agency for International Development Office of Inspector General 

(USAID OIG) 
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COMPLETED OVERSIGHT ACTIVITIES
Table 4.1 lists the eight oversight reports related to reconstruction that par-
ticipating agencies completed this quarter. 

U.S. Department of Defense Office of Inspector General
During this quarter, DOD OIG released three reports related to Afghanistan 
reconstruction. 

CSTC-A Oversight for Ammunition Provided to  
Afghanistan National Defense and Security Forces
The Combined Security Transition Command–Afghanistan (CSTC-A) did 
not provide effective oversight of ammunition for the Afghanistan National 
Defense and Security Forces. Specifically, CSTC-A did not develop an effec-
tive strategy to oversee the ministries’ compliance with commitment-letter 
requirements. Without consistent, timely, and accurate reporting from 
the ministries, CSTC-A cannot account for all ammunition consumed by 
the Afghanistan National Defense and Security Forces (ANDSF). In addi-
tion, since CSTC-A was unable to verify the ministries’ consumption data, 
CSTC-A does not have assurance that the $702 million spent to procure 
ammunition in FYs 2015 and 2016 supported actual requirements and was 
used for its intended purposes. Finally, without accurate consumption data, 
future ammunition requirements may not be valid.

TABLE 4.1 

RECENTLY COMPLETED OVERSIGHT ACTIVITIES OF OTHER U.S. AGENCIES, AS OF SEPTEMBER 30, 2017

Agency Report Number Date Issued Report Title

DOD OIG DODIG-2017-122 9/22/2017 CSTC-A Oversight for Ammunition Provided to Afghanistan National Defense and Security Forces

DOD OIG DODIG-2017-119 9/11/2017 The Global Discovery Program and DOD Countermeasures Agreements

DOD OIG DODIG-2017-105 8/4/2017
Evaluation of U.S./Coalition Efforts to Enable the Afghan Ministry of Defense to Develop its Oversight and 
Internal Control Capability (MOD OICC)

State OIG AUD-MERO-17-47 7/5/2017
Audit of the Bureau of South and Central Asian Affairs Invoice Review Process for the Afghanistan Life 
Support Services Contract

State OIG AUD-SI-17-43 6/27/2017 Audit of Department of State Grants and Cooperative Agreements Awarded to Kennesaw State University

GAO GAO-17-667R 8/10/2017 Afghanistan Security: U.S.-Funded Equipment for the Afghan National Defense and Security Forces

GAO GAO-17-580 8/7/2017
DOD Biometrics and Forensics: Progress Made in Establishing Long-Term Deployable Capabilities, but 
Further Actions are Needed

USAID OIG 8-306-17-004-P 8/16/2017
USAID Planning and Monitoring Gaps Weaken Accountability for Results Through the Afghanistan 
Reconstruction Trust Fund

Source: DOD OIG, response to SIGAR data call, 9/22/2017; State OIG, response to SIGAR data call, 9/28/2017; GAO, response to SIGAR data call, 9/22/2017; USAID OIG, response to SIGAR 
data call, 9/22/2017; USAAA, response to SIGAR data call, 9/22/2017.
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The Global Discovery Program and  
DOD Countermeasures Agreements
The Office of Deputy Assistant Secretary of Defense for Counternarcotics 
and Global Threats did not effectively manage or oversee the Global 
Discovery Program and counternarcotics agreements between the 
Department of Justice and the DOD. As a result, the DOD OIG concluded 
that the Deputy Assistant Secretary of Defense for Counternarcotics and 
Global Threats wasted at least $64.8 million on the Global Discovery 
Program for modifications on the ATR 42-500 aircraft intended for use 
in Afghanistan. Furthermore, the DOD had no assurance that the funds 
transferred to the Department of Justice agencies were used to support the 
counternarcotics agreements reviewed.

Evaluation of U.S./Coalition Efforts to Enable the  
Afghan Ministry of Defense to Develop its Oversight  
and Internal Control Capability
The report results are classified.

U.S. Department of State Office of Inspector  
General-Middle East Regional Operations
During this quarter, State OIG released two reports related to 
Afghanistan reconstruction.

Audit of the Bureau of South and Central Asian Affairs
State OIG issued an audit report on the Bureau of South and Central 
Asian Affairs’ invoice review process for the Afghanistan Life Support 
Services contract. 

Audit of Department of State Grants  
and Cooperative Agreements
State OIG issued an audit report on State’s grants and cooperative agree-
ments awarded to Kennesaw State University.

Government Accountability Office
During this quarter, GAO released two reports related to Afghanistan 
reconstruction.

Afghanistan Security: U.S.-Funded Equipment for  
the Afghan National Defense and Security Forces
In 2003, the United States began funding a variety of key equipment for 
the Afghan National Army (ANA) and Afghan National Police (ANP)—col-
lectively known as the ANDSF. GAO’s analysis of DOD data identified six 
categories of key equipment that the United States funded for the ANDSF 
from fiscal years 2003 through 2016. Communications equipment and 
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vehicles were first authorized by DOD for procurement in fiscal year 2003; 
weapons in 2004; explosive-ordnance disposal (EOD) equipment in 2006; 
and intelligence, surveillance, and reconnaissance (ISR) equipment and air-
craft in 2007. GAO’s analysis also shows the following details about the six 
categories of key equipment:
• About 163,000 communications equipment items were funded for the 

ANDSF: approximately 95,000 for the ANA and nearly 68,000 for the 
ANP. The majority of this equipment consisted of tactical radios. 

• The nearly 76,000 U.S.-funded vehicles included a range of combat and 
support vehicles for the ANA and ANP. Over half of the U.S.-funded 
vehicles were light tactical vehicles, such as pickup trucks. 

• Almost 600,000 ANDSF weapons were funded by the United States: 
about 322,000 for the ANA and 278,000 for the ANP. Of these 600,000 
weapons, almost 81% were rifles and pistols. 

• The United States has funded a variety of EOD equipment for the 
ANDSF—such as mine rollers, electronic countermeasure devices, 
hand-held mine detectors, bomb suits, and related equipment—totaling 
about 30,000 items. 

There were slightly more than 16,000 U.S.-funded ISR equipment items, 
consisting almost entirely of night-vision devices: about 10,200 such devices 
for the ANA and 5,800 for the ANP. The United States has also funded bio-
metrics and positioning equipment for the ANDSF. 

Finally, the United States has funded 208 aircraft for the ANDSF; more 
than half were helicopters, and more than a quarter were transport/cargo 
airplanes. In addition, the United States has funded air-to-ground munitions, 
including nearly 2 million cannon rounds, more than 200,000 unguided 
rockets, and about 9,800 general-purpose bombs and guided bomb kits for 
the ANDSF.

DOD Biometrics and Forensics: Progress Made in  
Establishing Long-term Deployable Capabilities,  
But Further Actions Are Needed
DOD has validated its requirements for long-term deployable biometric 
capabilities (such as fingerprint-collection devices) and forensic capabili-
ties (such as expeditionary laboratories). Biometric capabilities are used 
to identify individuals based on measurable anatomical, physiological, and 
behavioral characteristics such as fingerprints, iris scans, and voice recogni-
tion. Forensic capabilities support the scientific analysis of evidence—such 
as DNA and latent fingerprints—to link persons, places, things, and events. 
DOD utilizes deployable biometric and forensic capabilities to support 
a range of military operations, such as targeting, force protection, and 
humanitarian assistance.
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DOD has made significant progress in addressing its long-term require-
ments for deployable biometric and forensic capabilities, such as issuing 
new doctrine and establishing long-term funding for several capabilities, 
including DOD’s authoritative biometric database that is used for identifying 
enemy combatants and terrorists. However, DOD’s efforts to institutionalize 
these capabilities are limited by the following strategic planning gaps and 
acquisition management challenges:

While DOD has a current and approved forensic strategic plan, it 
does not have one for its biometric capabilities, because no entity has 
been assigned responsibility for developing such a plan, according to 
DOD officials.

The Army did not follow DOD’s acquisition protocols in developing a 
recent key biometric capability, and it may have missed an opportunity to 
leverage existing, viable, and less costly alternatives.

DOD’s authoritative biometric database that is used for identifying 
enemy combatants and terrorists does not have a geographically dispersed 
back-up capability to protect against threats such as natural hazards. 
Having such a back-up could enhance the database’s availability.

Addressing these strategic planning and acquisition management chal-
lenges could help DOD sustain the progress it has made to establish 
enduring deployable biometric and forensic capabilities.

U.S. Army Audit Agency
The USAAA completed no audits related to Afghanistan reconstruction 
this quarter. 

U.S. Agency for International Development Office  
of Inspector General
This quarter, USAID OIG completed one performance audit.

USAID Planning and Monitoring Gaps Weaken  
Accountability for Results Through the  
Afghanistan Reconstruction Trust Fund
The audit reported findings in the following areas: USAID lacked adequate 
guidance and plans for making ARTF contributions, USAID has not ade-
quately measured or reported on how ARTF assists in achieving agency 
development objectives, and USAID neglected key responsibilities for 
evaluating and monitoring ARTF activities. The audit made 11 recommen-
dations. USAID took action on five, and USAID OIG disagreed with the 
management decisions on two.
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ONGOING OVERSIGHT ACTIVITIES
As of September 30, 2017, the participating agencies reported 18 ongoing 
oversight activities related to reconstruction in Afghanistan. The activi-
ties reported are listed in Table 4.2 and described in the following sections 
by agency.

U.S. Department of Defense Office of Inspector General
The Department of Defense continues to face many challenges in executing 
its Overseas Contingency Operations (OCO). DOD OIG has identified priori-
ties based on those challenges and high risks. DOD OIG oversight focuses 
on the areas of monitoring and oversight of acquisition and contracting pro-
cesses that support training, equipping, and sustaining Afghanistan security 
forces. DOD OIG will also continue to review and assess the Department’s 
efforts to train and equip Afghan National Defense and Security Forces.

The DOD OIG-led Southwest Asia Joint Planning Group assists in the 
coordination and deconfliction of federal and DOD OCO-related oversight 

TABLE 4.2

ONGOING OVERSIGHT ACTIVITIES OF OTHER U.S. AGENCIES, AS OF SEPTEMBER 30, 2017

Agency Project Number Date Initiated Project Title

DOD OIG D2017-D000CI-0176.000 8/1/2017 Summary Audit of U.S. Direct Funding Provided to Afghanistan

DOD OIG D2017-D000JB-0171.000 7/19/2017 Audit of DOD Oversight of Logistics Civil Augmentation Program Invoice Review and Payment

DOD OIG D2017-D000JB-0129.000 4/24/2017
Audit of Army Accountability of Logistics Civil Augmentation Program Government-Furnished  
Property in Afghanistan

DOD OIG D2017-D00SPO-0081.000 2/2/2017 Evaluation of U.S./Coalition Efforts to Train, Advise, and Assist the Afghan Air Force

DOD OIG D2016-DISPA2-0195.000 8/11/2016 Evaluation of Airborne ISR Allocation Process Supporting Counterterrorism Operations in Afghanistan

DOD OIG D2016-D00SPO-0083.000 2/19/2016 Allegations of Child Sexual Abuse by Members of the Afghan National Defense and Security Forces

State OIG 17AUD09 9/25/2017
DOS OIG Audit of the Invoice Review Process for Bureau of International Narcotics and Law 
Enforcement Affairs’ Overseas Contingency Operations contracts

State OIG 17AUD065 6/15/2017 Audit of the Bureau of International Narcotics and Law Enforcement Affairs aviation program

State OIG 17AUD018 1/15/2017 Follow-Up Review of Explosive Detection Dogs in Iraq and Afghanistan

State OIG 16AUD044 10/15/2016 Audit of Embassy Kabul Construction and Commissioning

State OIG 17AUD072 8/15/2016
Audit of the Antiterrorism Assistance Program in Countries Under the Department of  
State Bureaus of Near Eastern Affairs and South and Central Asian Affairs 

GAO 102261 8/14/2017 Advise and Assist Lessons Learned

GAO 101213 10/31/2016 Iraqi and Afghan Special Immigrant Resettlement

GAO 101053 8/1/2016 Afghan Defense and Security Forces' Equipment and Capability

GAO 100993 7/14/2016 OIG Oversight of U.S. Government's Efforts in Afghanistan

USAAA A-2017-IEX-0136.000 6/13/2017
Accuracy of the Financial Data the Army Provides to DOD for Inclusion into the  
Cost of War Report Provided to Congress

USAID OIG 8F1C0217 8/9/2017 Follow-Up Audit of USAID’s Multi-Tiered Monitoring Strategy in Afghanistan

USAID OIG FF1C0216 5/11/2016 Audit of USAID/Afghanistan’s New Development Partnership

Source: DOD OIG, response to SIGAR data call, 9/22/2017; State OIG, response to SIGAR data call, 9/28/2017; GAO, response to SIGAR data call, 9/22/2017; USAID OIG, response to SIGAR 
data call, 9/22/2017; USAAA, response to SIGAR data call, 9/22/2017.
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activities. DOD OIG, working with SIGAR as well as fellow Inspectors 
General and Defense oversight community members, has issued the 
FY 2018 Comprehensive Oversight Plan for Overseas Contingency 
Operations (COP-OCO), the third annual joint strategic plan submitted to 
Congress describing whole-of-government oversight activities in support of 
the ongoing overseas contingency operations as well as oversight efforts in 
Southwest Asia. The COP-OCO includes the Joint Strategic Oversight Plans 
(JSOP) for Operation Inherent Resolve and Afghanistan. The Afghanistan 
JSOP includes Operation Freedom’s Sentinel (OFS), as well as reconstruc-
tion and humanitarian assistance programs and activities that are separate 
from OFS. 

DOD OIG has six ongoing projects this quarter that relate to reconstruc-
tion or security operations in Afghanistan.

Summary Audit of U.S. Direct Funding Provided to Afghanistan
The DOD OIG is summarizing systemic challenges with the Combined 
Security Transition Command-Afghanistan’s oversight of the direct funding 
provided to the Government of Islamic Republic of Afghanistan.

 Audit of DOD Oversight of Logistics Civil Augmentation 
Program Invoice Review and Payment
The DOD OIG is determining whether the DOD adequately monitored con-
tractor performance and conducted sufficient invoice reviews for services 
provided under the Logistics Civil Augmentation Program IV contract.

Audit of Army Accountability of Logistics Civil Augmentation 
Program Government-Furnished Property in Afghanistan
The DOD OIG is determining whether the Army provided effective oversight 
of Logistics Civil Augmentation Program property in Afghanistan.

Evaluation of U.S./Coalition Efforts to Train, Advise,  
and Assist the Afghan Air Force
The DOD OIG is evaluating the U.S./Coalition progress toward—and its 
planned efforts to accomplish—the Train, Advise, and Assist Command-Air 
(TAAC-Air) mission of training, advising, and assisting their Afghan partners 
to develop into a professional, capable, and sustainable Air Force.

Evaluation of Airborne ISR Allocation Process Supporting 
Counterterrorism Operations in Afghanistan 
The DOD OIG is determining whether U.S. Forces-Afghanistan’s airborne 
Intelligence, Surveillance, and Reconnaissance (ISR) allocation process 
effectively supports U.S. counterterrorism operations. 



244

OTHER AGENCY OVERSIGHT

SPECIAL INSPECTOR GENERAL  I  AFGHANISTAN RECONSTRUCTION

Allegations of Child Sexual Abuse by Members of  
the Afghan National Defense and Security Forces
DOD OIG is focusing on answering a number of specific questions, includ-
ing DOD implementation of Title 10 “Leahy Law” statutory language 
regarding human-rights violations, raised by several members of Congress 
and congressional staff.

U.S. Department of State Office of Inspector  
General-Middle East Regional Operations
State OIG has five ongoing projects this quarter related to Afghanistan 
reconstruction. 

Audit of the Bureau of International Narcotics  
and Law Enforcement Affairs’ Invoice Review Process
State OIG is currently auditing the invoice review process for Overseas 
Contingency Operations contracts that have been awarded by the Bureau of 
International Narcotics and Law Enforcement Affairs.

Audit of the Bureau of International Narcotics  
and Law Enforcement Affairs Aviation Program
The purpose of the audit is to determine whether the Bureau of 
International Narcotics and Law Enforcement Affairs is administering its 
aviation program, including key internal controls such as inventory man-
agement, aviation-asset usage, aircraft maintenance, and asset disposal, in 
accordance with federal requirements and department guidelines.

Audit of the Bureau of Diplomatic Security’s  
Explosives Detection Dog Program
The purpose of the audit is to determine whether the Bureau of Diplomatic 
Security is managing and overseeing the Explosives Detection Dog program 
in accordance with State guidance and whether the selected contractors are 
complying with contract terms and conditions.

Audit of Embassy Kabul Construction and Commissioning
The purpose of this audit is to determine whether the Bureau of Overseas 
Buildings Operations followed State Department policies and guidance 
governing the affirmation of substantial completion and final acceptance of 
construction projects at U.S. Embassy Kabul.

Audit of State’s Antiterrorism Assistance Programs in 
Countries within the Bureau of Near Eastern Affairs and  
the Bureau of South and Central Asian Affairs 
The purpose of this audit is to determine the extent to which the Bureaus 
of Diplomatic Security and Counterterrorism have (1) developed specific, 
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measurable, and outcome-oriented goals and objectives; and (2) devel-
oped and implemented an evaluation process to assess host-country 
performance.

Government Accountability Office
GAO has four ongoing projects this quarter related to Afghanistan 
reconstruction.

Advise and Assist Lessons Learned
U.S. military personnel have been actively engaged as part of Operation 
Inherent Resolve (OIR) in advising and assisting Iraqi Security Forces and 
vetted Syrian forces to counter the Islamic State of Iraq and the Levant 
since late 2014. In Afghanistan, the U.S. still has more than 8,000 military 
forces, many of which are focused on advising and assisting the Afghan 
National Defense and Security Forces as part of Operation Freedom’s 
Sentinel (OFS). 

GAO notes that the DOD approach to advising and assisting partner 
nation forces has evolved over time, transitioning from a larger U.S. military 
presence to now relying on a more limited number of U.S. forces on the 
ground. For example, the current approach in Syria uses a small footprint 
with a significant presence of special operations forces and reliance on 
key enablers such as air support, airborne intelligence, surveillance, and 
reconnaissance (ISR), and logistics. DOD continues to draw personnel from 
across the military services, including from conventional combat units, to 
serve as advisors in Iraq and Afghanistan. 

GAO has previously identified challenges DOD has faced in supporting 
advising missions, such as selecting and training advisor personnel, balanc-
ing advising activities with other missions, and maintaining the readiness 
of units that provide advisors. The committee is aware of ongoing efforts to 
develop new capabilities, such as the Army’s effort to develop advise and 
assist brigades. 

Given these past challenges, and the emphasis that current military 
strategy continues to place on the importance of advising partner security 
forces to counter global threats, it remains essential for DOD to take steps 
to ensure that it: (1) has an effective approach for selecting, training, and 
utilizing advisor personnel in ongoing operations; and (2) continues the 
development of a long-term strategy that institutionalizes successful advise-
and-assist approaches to ensure U.S. forces are positioned to effectively 
execute similar missions in the future.

Iraqi and Afghan Special Immigrant Resettlement
Iraqi and Afghan special immigrant visa (SIV) holders who either worked as 
translators or were employed by the U.S. government in Iraq or Afghanistan 
are eligible for resettlement assistance when they are admitted to the 
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United States. The Department of State’s Refugee Admissions Reception 
and Placement Program provides initial resettlement services to refugees 
and certain SIVs, working with nine national resettlement agencies and 
their local affiliates. After the first 90 days from refugees’ and SIVs’ entry 
into the country, the Department of Health and Human Services’ Office of 
Refugee Resettlement provides resettlement services through state-level or 
private programs. 

The review will address: (1) How do relevant federal agencies ensure 
that the housing, employment, and other needs of Iraqi and Afghan SIV 
holders are being met? (2) What does  available housing and employment 
information show regarding Iraqi and Afghan SIV holders’ progress in 
achieving self-sufficiency? And (3) What factors, if any, affect resettlement 
agencies’ ability to serve Iraqi and Afghan SIV holders?

Afghan Defense and Security Forces’  
Equipment and Capability
Since 2002, the United States, with assistance from the North Atlantic 
Treaty Organization and other Coalition nations, has worked to train, equip, 
and develop the capability of the Afghan National Defense and Security 
Forces. In January 2015, the ANDSF formally assumed security responsibili-
ties for all of Afghanistan. The United States continues to train and equip 
the ANDSF to develop a force that can protect the Afghan people and con-
tribute to regional and international security. A House report associated 
with the FY 2017 National Defense Authorization Act cited concerns about 
the security situation in Afghanistan and included a provision for GAO to 
review U.S. assistance to the ANDSF, including weapons and equipment and 
the ANDSF’s capability to operate and maintain such items.

OIG Oversight of US Government’s Efforts in Afghanistan
GAO is to review the authorities and activities of the OIGs at the 
Department of State, DOD, USAID, and the Special Inspector General for 
Afghanistan Reconstruction regarding oversight of the expenditures of 
U.S. funds in Afghanistan since January 1, 2015. The engagement team will 
review enabling legislation and directive guidance that outlines the over-
sight mandate of each IG and identify any overlap or gaps in the oversight 
among the mandates of each IG. GAO will also describe the oversight activi-
ties and primary areas of focus of each IG and review other matters the 
engagement team deems relevant. 

U.S. Army Audit Agency
This quarter the USAAA has one ongoing audit related to Afghanistan 
reconstruction.
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Accuracy of Army Financial Data Provided for  
the Cost of War Report to Congress
The objective of this audit is to verify that the Army’s obligations and dis-
bursements reported in the Cost of War report for Operation Freedom’s 
Sentinel are accurate and reported timely.

U.S. Agency for International Development  
Office of Inspector General
This quarter USAID OIG has two ongoing audits related to reconstruction 
initiatives. 

Follow-Up Audit of USAID’s Multi-Tiered  
Monitoring Strategy in Afghanistan
The objective of this audit is to determine the extent which USAID has used 
its multi-tiered monitoring strategy in Afghanistan to manage projects and 
serve as the basis for informed decision making. The entrance conference 
was held August 9, 2017.

Audit of USAID/Afghanistan’s New Development Partnership
The objectives of this audit are to determine if USAID/Afghanistan has 
adopted internal policies and procedures to adequately verify the achieve-
ment of New Development Partnership (NDP) indicators contained in the 
July 25, 2015, NDP results framework; and if USAID/Afghanistan has ade-
quately verified the achievement of completed indicators under the NDP for 
any payments made to date.



The Official Seal of SIGAR 
The official seal of SIGAR represents the coordination of efforts between the United States and 
Afghanistan to provide accountability and oversight of reconstruction activities. The phrases in 

Dari (top) and Pashto (bottom) on the seal are translations of SIGAR’s name.
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APPENDIX A  
CROSS-REFERENCE OF REPORT TO  
STATUTORY REQUIREMENTS 
This appendix cross-references the pages of this report to the quarterly 
reporting and related requirements under SIGAR’s enabling legislation, 
the National Defense Authorization Act for Fiscal Year 2008, Pub. L. No. 
110-181, § 1229 (Table A.1), and to the semiannual reporting requirements 
prescribed for inspectors general more generally under the Inspector 
General Act of 1978, as amended (5 U.S.C. App. 3) (Table A.2).

TABLE A.1

CROSS-REFERENCE TO SIGAR QUARTERLY REPORTING REQUIREMENTS UNDER PUB. L. NO. 110-181, § 1229

Public Law Section SIGAR Enabling Language SIGAR Action Report Section

Purpose

Section 1229(a)(3) To provide for an independent and objective means of keeping the 
Secretary of State and the Secretary of Defense fully and currently 
informed about problems and deficiencies relating to the adminis-
tration of such programs and operations and the necessity for and 
progress on corrective action.

Ongoing; quarterly report Full report

Supervision

Section 1229(e)(1) The Inspector General shall report directly  
to, and be under the general supervision  
of, the Secretary of State and the Secretary of Defense.

Report to the Secretary of State 
and the Secretary of Defense

Full report

Duties

Section 1229(f)(1) OVERSIGHT OF AFGHANISTAN RECONSTRUCTION — 
It shall be the duty of the Inspector General to conduct, supervise, 
and coordinate audits and investigations of the treatment, handling, 
and expenditure of amounts appropriated or otherwise made avail-
able for the reconstruction of Afghanistan, and of the programs, 
operations, and contracts carried out utilizing such funds, including 
subsections (A) through (G) below.

Review appropriated/ 
available funds
 
Review programs, operations, 
contracts using appropriated/ 
available funds

Full report

Section 1229(f)(1)(A) The oversight and accounting of the obligation and expenditure of 
such funds 

Review obligations and 
expenditures of appropriated/
available funds

SIGAR Oversight
Funding

Section 1229(f)(1)(B) The monitoring and review of reconstruction activities funded by 
such funds

Review reconstruction activities 
funded by appropriations and 
donations

SIGAR Oversight

Section 1229(f)(1)(C) The monitoring and review of contracts funded by such funds Review contracts using appro-
priated and available funds

Note 1 

Section 1229(f)(1)(D) The monitoring and review of the transfer of such funds and associ-
ated information between and among departments, agencies, and 
entities of the United States, and private and nongovernmental 
entities.

Review internal and external 
transfers of appropriated/avail-
able funds

Appendix B

Section 1229(f)(1)(E) The maintenance of records on the use of such funds to facilitate 
future audits and investigations of the use of such fund[s] 

Maintain audit records SIGAR Oversight
Appendix C
Appendix D

Continued on the next page
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TABLE A.1 (CONTINUED)

CROSS-REFERENCE TO SIGAR QUARTERLY REPORTING REQUIREMENTS UNDER PUB. L. NO. 110-181, § 1229
Public Law Section SIGAR Enabling Language SIGAR Action Report Section

Section 1229(f)(1)(F) The monitoring and review of the effectiveness of United States 
coordination with the Governments of Afghanistan and other donor 
countries in the implementation of the Afghanistan Compact and 
the Afghanistan National Development Strategy 

Monitoring and review  
as described

Audits

Section 1229(f)(1)(G) The investigation of overpayments such as duplicate payments 
or duplicate billing and any potential unethical or illegal actions 
of Federal employees, contractors, or affiliated entities, and the 
referral of such reports, as necessary, to the Department of Justice 
to ensure further investigations, prosecutions, recovery of further 
funds, or other remedies

Conduct and reporting of inves-
tigations as described

Investigations 

Section 1229(f)(2) OTHER DUTIES RELATED TO OVERSIGHT — 
The Inspector General shall establish, maintain, and oversee such 
systems, procedures, and controls as the Inspector General consid-
ers appropriate to discharge the duties under paragraph (1). 

Establish, maintain, and 
oversee systems, procedures, 
and controls

Full report

Section 1229(f)(3) DUTIES AND RESPONSIBILITIES UNDER INSPECTOR GENERAL ACT 
OF 1978 — 
In addition, … the Inspector General shall also have the duties and 
responsibilities of inspectors general under the Inspector General 
Act of 1978. 

Duties as specified in Inspector 
General Act

Full report

Section 1229(f)(4) COORDINATION OF EFFORTS — 
The Inspector General shall coordinate with, and receive the 
cooperation of, each of the following: (A) the Inspector General 
of the Department of Defense, (B) the Inspector General of the 
Department of State, and (C) the Inspector General of the United 
States Agency for International Development. 

Coordination with the  
inspectors general of  
DOD, DOS, and USAID

Other Agency 
Oversight

Federal Support and Other Resources

Section 1229(h)(5)(A) ASSISTANCE FROM FEDERAL AGENCIES — 
Upon request of the Inspector General for information or assis-
tance from any department, agency, or other entity of the Federal 
Government, the head of such entity shall, insofar as is practi-
cable and not in contravention of any existing law, furnish such 
information or assistance to the Inspector General, or an authorized 
designee. 

Expect support as  
requested

Full report

Section 1229(h)(5)(B) REPORTING OF REFUSED ASSISTANCE —
Whenever information or assistance requested by the Inspector 
General is, in the judgment of the Inspector General, unreasonably 
refused or not provided, the Inspector General shall report the cir-
cumstances to the Secretary of State or the Secretary of Defense, 
as appropriate, and to the appropriate congressional committees 
without delay.

None reported N/A

Continued on the next page
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TABLE A.1 (CONTINUED)

CROSS-REFERENCE TO SIGAR QUARTERLY REPORTING REQUIREMENTS UNDER PUB. L. NO. 110-181, § 1229

Public Law Section SIGAR Enabling Language SIGAR Action Report Section

Reports

Section 1229(i)(1) QUARTERLY REPORTS — 
Not later than 30 days after the end of each fiscal-year quarter, 
the Inspector General shall submit to the appropriate commit-
tees of Congress a report summarizing, for the period of that 
quarter and, to the extent possible, the period from the end of 
such quarter to the time of the submission of the report, the 
activities during such period of the Inspector General and the 
activities under programs and operations funded with amounts 
appropriated or otherwise made available for the reconstruction of 
Afghanistan. Each report shall include, for the period covered by 
such report, a detailed statement of all obligations, expenditures, 
and revenues associated with reconstruction and rehabilitation 
activities in Afghanistan, including the following – 

Report – 30 days after the 
end of each calendar quarter 
 
Summarize activities of the 
Inspector General 
 
Detailed statement of all 
obligations, expenditures, and 
revenues 

Full report

Appendix B

Section 1229(i)(1)(A) Obligations and expenditures of appropriated/donated funds Obligations and expenditures 
of appropriated/donated 
funds

Appendix B

Section 1229(i)(1)(B) A project-by-project and program-by-program accounting of the 
costs incurred to date for the reconstruction of Afghanistan, 
together with the estimate of the Department of Defense, 
the Department of State, and the United States Agency for 
International Development, as applicable, of the costs to com-
plete each project and each program 

Project-by-project and 
program-by-program account-
ing of costs. List unexpended 
funds for each project or 
program 

Funding

Note 1

Section 1229(i)(1)(C) Revenues attributable to or consisting of funds provided by 
foreign nations or international organizations to programs and 
projects funded by any department or agency of the United States 
Government, and any obligations or expenditures of  
such revenues 

Revenues, obligations, and 
expenditures of donor funds 

 Funding 

Section 1229(i)(1)(D) Revenues attributable to or consisting of foreign assets seized or 
frozen that contribute to programs and projects funded by any 
U.S. government department or agency, and any obligations or 
expenditures of such revenues 

Revenues, obligations, and 
expenditures of funds from 
seized or frozen assets

Funding

Section 1229(i)(1)(E) Operating expenses of agencies or entities receiving amounts 
appropriated or otherwise made available for the reconstruction 
of Afghanistan 

Operating expenses of 
agencies or any organization 
receiving appropriated funds

Funding 

Appendix B 

Section 1229(i)(1)(F) In the case of any contract, grant, agreement, or other funding 
mechanism described in paragraph (2)*—   
(i) The amount of the contract or other funding mechanism; 
(ii) A brief discussion of the scope of the contract or other funding 
mechanism; 
(iii) A discussion of how the department or agency of the United 
States Government involved in the contract, grant, agreement, 
or other funding mechanism identified and solicited offers from 
potential contractors to perform the contract, grant, agreement, or 
other funding mechanism, together with a list of the potential indi-
viduals or entities that were issued solicitations for the offers; and 
(iv) The justification and approval documents on which was based 
the determination to use procedures other than procedures that 
provide for full and open competition

Describe contract details Note 1

Continued on the next page
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TABLE A.1 (CONTINUED)

CROSS-REFERENCE TO SIGAR QUARTERLY REPORTING REQUIREMENTS UNDER PUB. L. NO. 110-181, § 1229

Public Law Section SIGAR Enabling Language SIGAR Action Report Section

Section 1229(i)(3) PUBLIC AVAILABILITY — 
The Inspector General shall publish on a publicly available 
Internet website each report under paragraph (1) of this subsec-
tion in English and other languages that the Inspector General 
determines are widely used and understood in Afghanistan. 

Publish report as directed at 
www.sigar.mil

Dari and Pashto translation 
in process 

Full report 

Section 1229(i)(4) FORM — 
Each report required under this subsection shall be submitted 
in unclassified form, but may include a classified annex if the 
Inspector General considers it necessary.

Publish report as directed Full report

Section 1229(j)(1) Inspector General shall also submit each report required under 
subsection (i) to the Secretary of State and the Secretary of 
Defense.

Submit quarterly report Full report

Note: Although this data is normally made available on SIGAR’s website (www.sigar.mil), the data SIGAR has received is in relatively raw form and is currently being reviewed, analyzed, 
and organized for future SIGAR use and publication.

* Covered “contracts, grants, agreements, and funding mechanisms” are defined in paragraph (2) of Section 1229(i) of Pub. L. No. 110-181 as being—

“any major contract, grant, agreement, or other funding mechanism that is entered into by any department or agency of the United States Government that involves the use of 
amounts appropriated or otherwise made available for the reconstruction of Afghanistan with any public or private sector entity for any of the following purposes: 

To build or rebuild physical infrastructure of Afghanistan.

To establish or reestablish a political or societal institution of Afghanistan.

To provide products or services to the people of Afghanistan.”
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APPENDIX B 
U.S. FUNDS FOR AFGHANISTAN RECONSTRUCTION ($ MILLIONS) 
Table B.1 lists funds appropriated for Afghanistan reconstruction by program,  
per year, as of September 30, 2017. Table B.2 lists fund appropriated for counter-
narcotics initiatives since 2002.

TABLE B.2

COUNTERNARCOTICS, CUMULATIVE 
AMOUNT APPROPRIATED,  
SINCE 2002 ($ MILLIONS)

ASFF $1,311.92

DOD CN 3,132.46

ESF 1,555.32

INCLE 2,178.47

DEAa 444.61

Total $8,622.78

Table B.2 Note: Numbers have been rounded. 
Counternarcotics funds cross-cut both the Security and 
Governance & Development spending categories; these 
funds are also captured in those categories in Table B.1. 
Figures represent cumulative amounts appropriated for 
counternarcotics initiatives in Afghanistan since 2002. 
Intitatives include eradication, interdiction, support to 
Afghanistan’s Special Mission Wing (SMW), counternarcotics-
related capacity building, and alternative agricultural 
development efforts. ESF and INCLE figures show the 
cumulative amounts appropriated for counternarcotics 
intiatives from those funds. SIGAR excluded ASFF funding 
for the SMW after FY 2013 from this analysis due to 
the decreasing number of counterternarcotics missions 
conducted by the SMW. 

a DEA receives funding from State’s Diplomatic & Consular 
Programs account in addition to DEA’s direct line 
appropriation listed in Appendix B.

Table B.2 Source: SIGAR analysis of counternarcotics 
funding, 10/19/2017; State, response to SIGAR data 
call, 10/11/2017; DOD, response to SIGAR data call, 
10/18/2017 and 3/8/2016; USAID, response to SIGAR 
data call, 10/16/2017; DOJ, response to SIGAR data call, 
6/30/2017.

Table B.1 Note: Numbers have been rounded. DOD 
reprogrammed $1 billion from FY 2011 ASFF, $1 billion from 
FY 2012 ASFF, and $178 million from FY 2013 ASFF to fund 
other DOD OCO requirements. DOD reprogrammed $230 
million into FY 2015 ASFF. ASFF data reflects the following 
rescissions: $1 billion from FY 2012 in Pub. L. No. 113-6, 
$764.38 million from FY 2014 in Pub. L. No. 113-235, $400 
million from FY 2015 in Pub. L. No. 114-113, and $150 
million from FY 2016 in Pub. L. No. 115-31. DOD transferred 
$101 million from FY 2011 AIF, $179.5 million from FY 2013 
AIF, and $55 million from FY 2014 AIF to the ESF to fund 
infrastructure projects implemented by USAID.

Table B.1 Source: DOD, response to SIGAR data call, 
10/18/2017, 10/12/2017, 10/22/2012, 10/14/2009, 
and 10/1/2009; State, response to SIGAR data call, 
10/11/2017, 10/13/2017, 9/21/2017, 5/4/2016, 
10/20/2015, 4/15/2015, 4/15/2014, 6/27/2013, 
10/5/2012 and 6/27/2012; Treasury, response to SIGAR 
data call, 7/10/2017; OMB, response to SIGAR data call, 
4/16/2015, 7/14/2014, 7/19/2013 and 1/4/2013; 
USAID, response to SIGAR data call, 10/16/2017, 
10/15/2010, 1/15/2010, and 10/9/2009; DOJ, response 
to SIGAR data call, 6/30/2017 and 7/7/2009; USDA, 
response to SIGAR data call, 4/2009; DFAS, “AR(M) 1002 
Appropriation Status by FY Program and Subaccounts 
September 2017 (Draft),” 10/18/2017; OSD Comptroller, 
16-22 PA: Omnibus 2016 Prior Approval Request, 
6/30/2016; Pub. L. Nos. 115-31, 114-113, 113-235, 113-
76, 113-6, 112-74, 112-10, 111-212, 111-118.

TABLE B.1

U.S. FUNDING SOURCES AGENCY Total FY 2002–05 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017

Security

Afghanistan Security Forces Fund (ASFF) DOD  $68,265.37 995.00 1,908.13 7,406.40 2,750.00 5,606.94 9,166.77 10,619.28 9,200.00 4,946.20 3,962.34 3,939.33 3,502.26 4,262.72
Train & Equip (DOD) DOD  $440.00 440.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Foreign Military Financing (FMF) State  $1,059.14 1,059.14 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
International Military Education and Training (IMET) State  $17.53 2.18 0.98 1.19 1.66 1.40 1.76 1.56 1.18 1.42 1.50 1.05 0.86 0.80
Voluntary Peacekeeping (PKO) State  $69.33 69.33 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Afghanistan Freedom Support Act (AFSA) DOD  $550.00 550.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Drug Interdiction & Counter-Drug Activities (DOD CN) DOD  $3,132.46 296.34 108.05 290.97 192.81 230.06 392.27 379.83 472.99 255.81 238.96 0.00 138.76 135.61

Total - Security  $73,533.83 3,411.98 2,017.17 7,698.57 2,944.47 5,838.40 9,560.80 11,000.67 9,674.16 5,203.44 4,202.80 3,940.38 3,641.88 4,399.12
Governance & Development

Commander's Emergency Response Program (CERP) DOD  $3,689.00 176.00 215.00 209.00 488.33 550.67 1,000.00 400.00 400.00 200.00 30.00 10.00 5.00 5.00
Afghanistan Infrastructure Fund (AIF) DOD  $988.50 0.00 0.00 0.00 0.00 0.00 0.00 299.00 400.00 145.50 144.00 0.00 0.00 0.00
Task Force for Business and Stability Operations (TFBSO) DOD  $822.85 0.00 0.00 0.00 0.00 14.44 59.26 239.24 245.76 138.20 122.24 3.72 0.00 0.00
Economic Support Fund (ESF) USAID  $19,882.27 2,531.05 473.39 1,224.75 1,399.51 2,077.48 3,346.00 2,168.51 1,836.76 1,802.65 907.00 831.90 633.27 650.00
Development Assistance (DA) USAID  $886.50 383.18 185.08 166.81 149.43 0.40 0.30 0.00 0.00 0.35 0.00 0.95 0.00 0.00
Child Survival & Health (CSH + GHAI) USAID  $554.63 128.60 41.45 100.77 63.04 58.23 92.30 69.91 0.00 0.25 0.01 0.06 0.00 0.00
Commodity Credit Corp (CCC) USAID  $33.43 8.80 0.00 0.00 10.77 4.22 4.22 3.09 0.38 0.00 0.00 0.00 0.00 1.95
USAID (other) USAID  $53.01 5.50 0.00 0.00 21.96 2.81 4.90 6.25 7.10 1.84 0.80 0.82 0.74 0.29
Non-Proliferation, Antiterrorism, Demining & Related (NADR) State  $767.94 186.25 35.72 36.72 29.72 59.92 70.74 69.30 65.32 52.60 43.20 43.50 37.96 37.00
Provincial Reconstruction Team Advisors USDA  $5.70 0.00 0.00 0.00 0.00 5.70 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Treasury Technical Assistance Treasury  $4.65 2.91 0.19 0.13 0.75 0.47 0.00 0.00 0.00 0.20 0.00 0.00 0.00 0.00
International Narcotics Control & Law Enforcement (INCLE) State  $5,060.86 989.28 232.65 251.74 307.56 493.90 589.00 400.00 357.92 593.81 225.00 250.00 210.00 160.00
Drug Enforcement Administration (DEA) DOJ  $235.20 23.93 23.66 20.38 40.59 18.88 19.20 18.70 18.70 17.00 18.70 9.05 3.31 3.10

Total - Governance & Development  $32,984.53 4,435.52 1,207.14 2,010.30 2,511.66 3,287.12 5,185.92 3,673.99 3,331.93 2,952.39 1,490.96 1,149.99 890.27 857.35
Humanitarian

P.L. 480 Title I USDA  $5.00 5.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
P.L. 480 Title II USAID  $1,086.26 316.63 60.03 60.00 149.53 73.01 58.13 112.55 59.20 46.15 65.97 53.73 26.65 4.69
Disaster Assistance (IDA) USAID  $703.16 298.23 0.04 0.03 16.84 27.13 29.61 66.23 56.00 21.50 28.15 25.69 39.89 93.84
Transition Initiatives (TI) USAID  $37.54 32.58 0.00 0.00 0.00 0.75 0.84 1.08 0.62 0.32 0.83 0.49 0.04 0.00
Migration & Refugee Assistance (MRA) State  $1,253.85 313.00 41.80 54.00 44.25 76.79 80.93 65.00 99.56 76.07 107.89 129.27 84.27 81.03
Emergency Refugee & Migration Assistance (ERMA) State  $25.20 25.00 0.00 0.00 0.00 0.20 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Food for Progress USDA  $109.49 44.14 23.24 9.47 20.55 12.09 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
416(b) Food Aid USDA  $95.18 95.18 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Food for Education USDA  $50.49 25.41 25.08 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Emerson Trust USDA  $22.40 0.00 0.00 0.00 22.40 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Total - Humanitarian  $3,388.58 1,155.16 150.19 123.50 253.57 189.97 169.51 244.85 215.38 144.04 202.83 209.18 150.85 179.55
Civilian Operations

Oversight  $480.65 0.00 0.00 2.50 14.30 25.20 34.40 37.20 59.00 58.70 62.65 68.60 62.37 55.74
Other  $10,396.16 539.63 131.90 207.80 435.51 1,065.86 1,761.70 905.10 1,425.43 1,272.49 852.45 909.50 795.29 93.50

Total - Civilian Operations  $10,876.82 539.63 131.90 210.30 449.81 1,091.06 1,796.10 942.30 1,484.43 1,331.19 915.10 978.10 857.66 149.24

Total Funding  $120,783.76 9,542.29 3,506.39 10,042.66 6,159.50 10,406.55 16,712.32 15,861.81 14,705.90 9,631.06 6,811.69 6,277.65 5,540.67 5,585.26
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U.S. FUNDING SOURCES AGENCY Total FY 2002–05 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017

Security

Afghanistan Security Forces Fund (ASFF) DOD  $68,265.37 995.00 1,908.13 7,406.40 2,750.00 5,606.94 9,166.77 10,619.28 9,200.00 4,946.20 3,962.34 3,939.33 3,502.26 4,262.72
Train & Equip (DOD) DOD  $440.00 440.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Foreign Military Financing (FMF) State  $1,059.14 1,059.14 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
International Military Education and Training (IMET) State  $17.53 2.18 0.98 1.19 1.66 1.40 1.76 1.56 1.18 1.42 1.50 1.05 0.86 0.80
Voluntary Peacekeeping (PKO) State  $69.33 69.33 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Afghanistan Freedom Support Act (AFSA) DOD  $550.00 550.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Drug Interdiction & Counter-Drug Activities (DOD CN) DOD  $3,132.46 296.34 108.05 290.97 192.81 230.06 392.27 379.83 472.99 255.81 238.96 0.00 138.76 135.61

Total - Security  $73,533.83 3,411.98 2,017.17 7,698.57 2,944.47 5,838.40 9,560.80 11,000.67 9,674.16 5,203.44 4,202.80 3,940.38 3,641.88 4,399.12
Governance & Development

Commander's Emergency Response Program (CERP) DOD  $3,689.00 176.00 215.00 209.00 488.33 550.67 1,000.00 400.00 400.00 200.00 30.00 10.00 5.00 5.00
Afghanistan Infrastructure Fund (AIF) DOD  $988.50 0.00 0.00 0.00 0.00 0.00 0.00 299.00 400.00 145.50 144.00 0.00 0.00 0.00
Task Force for Business and Stability Operations (TFBSO) DOD  $822.85 0.00 0.00 0.00 0.00 14.44 59.26 239.24 245.76 138.20 122.24 3.72 0.00 0.00
Economic Support Fund (ESF) USAID  $19,882.27 2,531.05 473.39 1,224.75 1,399.51 2,077.48 3,346.00 2,168.51 1,836.76 1,802.65 907.00 831.90 633.27 650.00
Development Assistance (DA) USAID  $886.50 383.18 185.08 166.81 149.43 0.40 0.30 0.00 0.00 0.35 0.00 0.95 0.00 0.00
Child Survival & Health (CSH + GHAI) USAID  $554.63 128.60 41.45 100.77 63.04 58.23 92.30 69.91 0.00 0.25 0.01 0.06 0.00 0.00
Commodity Credit Corp (CCC) USAID  $33.43 8.80 0.00 0.00 10.77 4.22 4.22 3.09 0.38 0.00 0.00 0.00 0.00 1.95
USAID (other) USAID  $53.01 5.50 0.00 0.00 21.96 2.81 4.90 6.25 7.10 1.84 0.80 0.82 0.74 0.29
Non-Proliferation, Antiterrorism, Demining & Related (NADR) State  $767.94 186.25 35.72 36.72 29.72 59.92 70.74 69.30 65.32 52.60 43.20 43.50 37.96 37.00
Provincial Reconstruction Team Advisors USDA  $5.70 0.00 0.00 0.00 0.00 5.70 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Treasury Technical Assistance Treasury  $4.65 2.91 0.19 0.13 0.75 0.47 0.00 0.00 0.00 0.20 0.00 0.00 0.00 0.00
International Narcotics Control & Law Enforcement (INCLE) State  $5,060.86 989.28 232.65 251.74 307.56 493.90 589.00 400.00 357.92 593.81 225.00 250.00 210.00 160.00
Drug Enforcement Administration (DEA) DOJ  $235.20 23.93 23.66 20.38 40.59 18.88 19.20 18.70 18.70 17.00 18.70 9.05 3.31 3.10

Total - Governance & Development  $32,984.53 4,435.52 1,207.14 2,010.30 2,511.66 3,287.12 5,185.92 3,673.99 3,331.93 2,952.39 1,490.96 1,149.99 890.27 857.35
Humanitarian

P.L. 480 Title I USDA  $5.00 5.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
P.L. 480 Title II USAID  $1,086.26 316.63 60.03 60.00 149.53 73.01 58.13 112.55 59.20 46.15 65.97 53.73 26.65 4.69
Disaster Assistance (IDA) USAID  $703.16 298.23 0.04 0.03 16.84 27.13 29.61 66.23 56.00 21.50 28.15 25.69 39.89 93.84
Transition Initiatives (TI) USAID  $37.54 32.58 0.00 0.00 0.00 0.75 0.84 1.08 0.62 0.32 0.83 0.49 0.04 0.00
Migration & Refugee Assistance (MRA) State  $1,253.85 313.00 41.80 54.00 44.25 76.79 80.93 65.00 99.56 76.07 107.89 129.27 84.27 81.03
Emergency Refugee & Migration Assistance (ERMA) State  $25.20 25.00 0.00 0.00 0.00 0.20 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Food for Progress USDA  $109.49 44.14 23.24 9.47 20.55 12.09 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
416(b) Food Aid USDA  $95.18 95.18 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Food for Education USDA  $50.49 25.41 25.08 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Emerson Trust USDA  $22.40 0.00 0.00 0.00 22.40 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Total - Humanitarian  $3,388.58 1,155.16 150.19 123.50 253.57 189.97 169.51 244.85 215.38 144.04 202.83 209.18 150.85 179.55
Civilian Operations

Oversight  $480.65 0.00 0.00 2.50 14.30 25.20 34.40 37.20 59.00 58.70 62.65 68.60 62.37 55.74
Other  $10,396.16 539.63 131.90 207.80 435.51 1,065.86 1,761.70 905.10 1,425.43 1,272.49 852.45 909.50 795.29 93.50

Total - Civilian Operations  $10,876.82 539.63 131.90 210.30 449.81 1,091.06 1,796.10 942.30 1,484.43 1,331.19 915.10 978.10 857.66 149.24

Total Funding  $120,783.76 9,542.29 3,506.39 10,042.66 6,159.50 10,406.55 16,712.32 15,861.81 14,705.90 9,631.06 6,811.69 6,277.65 5,540.67 5,585.26
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APPENDIX C
SIGAR WRITTEN PRODUCTS*

SIGAR Audits
Completed Performance Audits
SIGAR completed one performance audits during this reporting period. 

COMPLETED SIGAR PERFORMANCE AUDIT AS OF SEPTEMBER 30, 2017

Report Identifier Report Title Date Issued

SIGAR 18-10-AR

Afghanistan Infrastructure Fund: Agencies Have Not Assessed 
Whether Six Projects That Began in Fiscal Year 2011, Worth About 
$400 Million, Achieved Counterinsurgency Objectives, and Can 
Be Sustained

10/2017

Ongoing Performance Audits 
SIGAR had 11 ongoing performance audits during this reporting period. 

ONGOING SIGAR PERFORMANCE AUDITS AS OF SEPTEMBER 30, 2017

Project Identifier Project Title Date Initiated

SIGAR 121A Afghanistan Anti-Corruption Strategy 6/2017

SIGAR 120A Afghan Air Force’s Ability to Operate and Maintain U.S.-Provided Aircraft 3/2017

SIGAR 119A
U.S. Army Corps of Engineers’ Local National Quality Assurance 
Program

3/2017

SIGAR 118A DOD Efforts to Advise the Afghan Ministries of Defense and Interior 1/2017

SIGAR 117A USAID’s Regional Agricultural Development Program 12/2016

SIGAR 116A Promoting Gender Equity in National Priority Programs (Promote) 11/2016

SIGAR  115A
U.S. Government Efforts to Increase the Supply, Quantity, and 
Distribution of Electric Power from the Kajaki Dam

4/2016

SIGAR  114A
Task Force for Business and Stability Operations’ Programs and 
Activities in Afghanistan from 2010 through 2014

3/2016

SIGAR  112A
Administration, Monitoring, and Reporting of the Afghanistan 
Reconstruction Trust Fund

12/2015

SIGAR  110A
Effectiveness of the Commander’s Emergency Response Program in 
Afghanistan

8/2015

SIGAR 100A
DOD Oversight of Infrastructure Projects Transferred to the Afghan 
Government

8/2014

* SIGAR may also report on products and events occurring after September 30, 
2017, up to the publication date.
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Completed Financial Audits
SIGAR completed five financial audits during this reporting period.

COMPLETED SIGAR FINANCIAL AUDITS AS OF SEPTEMBER 30, 2017

Report Identifier Report Title Date Issued

SIGAR 18-07-FA
U.S. Army Contracting Command’s Interim Training Support for the Afghan 
National Army to Maintain and Sustain Mobile Strike Force Vehicles

  10/2017

SIGAR 18-06-FA
U.S. Air Force Support for Pilatus PC-12 Knight Ryder Aircraft 
in Afghanistan

10/2017

SIGAR 18-05-FA
DOD Task Force for Business and Stability Operations’ Afghanistan 
Indigenous Industries Program

10/2017

SIGAR 18-04-FA
U.S. Army Contracting Command’s Acquisition of Mobile Strike Force 
Vehicles for the Afghan National Army

10/2017

SIGAR 17-63-FA U.S. Air Force Logistical Support to the Afghan Air Force 8/2017

New Financial Audits 
SIGAR initiated 11 new financial audits during this reporting period.

NEW SIGAR FINANCIAL AUDITS AS OF SEPTEMBER 30, 2017

Project Identifier Project Title Date Initiated

SIGAR F-130
Corrections System Support Program (CSSP) and National 
Justice Program

8/2017

SIGAR F-129
Support to Mobile Security Teams for Corrections Support, Justice 
Support, and Interdiction Units 

8/2017

SIGAR F-128
Afghanistan-wide Mine, Battle Area, and Range Clearance– 
Phase II, Effort II

8/2017

SIGAR F-127
Afghanistan-wide Mine, Battle Area, and Range Clearance– 
Phase II, Effort I

8/2017

SIGAR F-126 Afghanistan Trade and Revenue Project (ATAR) 8/2017

SIGAR F-125 Initiative to Strengthen Local Administration (ISLA) 8/2017

SIGAR F-124 Strengthening Political Entities and Civil Society (SPECS) 8/2017

SIGAR F-123 Sheberghan Gas Development Project 8/2017

SIGAR F-122 Afghanistan Agriculture Extension Project II (AAEP-II) 8/2017

SIGAR F-121 Monitoring Support Project (MSP), Eastern Provinces 8/2017

SIGAR F-120 Sheberghan Gas Generation (SGG) 8/2017

Ongoing Financial Audits 
SIGAR had 16 financial audits in progress during this reporting period.

ONGOING SIGAR FINANCIAL AUDITS AS OF SEPTEMBER 30, 2017

Project Identifier Project Title Date Initiated

SIGAR F-119
Construction of Ministry of Defense HQ Support and Security Brigade 
Expansion Phase II

5/2017

SIGAR F-118 Construction of Ministry of Defense Phase I 5/2017

SIGAR F-117 Freedom of Maneuver (FOM) Program 3/2017

SIGAR F-116
Combined Security Transition Command–Afghanistan, Afghanistan 
Ministry of Defense and Afghan National Army Program Support

3/2017

Continued on the next page
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Project Identifier Project Title Date Initiated

SIGAR F-115
ANA Communications Equipment Service Mentoring, Systems 
Engineering and Technical Assistance, and Training and Maintenance 
Radio Sustainment

3/2017

SIGAR F-114 Afghan Engineering Support Program 2/2017

SIGAR F-113
Mining Investment and Development for Afghanistan Sustainability 
(MIDAS) Project

2/2017

SIGAR F-112 Agriculture Credit Enhancement (ACE) Program in Afghanistan 2/2017

SIGAR F-111 Early Grade Reading (EGR) Survey 2/2017

SIGAR F-110
DOD Contract with Friends of the American University of Afghanistan 
for Village Stability Operations Project Subject Matter Experts

11/2016

SIGAR F-109
DOD Contract with Alion Science and Technology Corporation for 
Kabul Business Incubator

11/2016

SIGAR F-107
DOD Contract with SRK Consulting Inc. for Mineral Tender 
Development and Geological Services

11/2016

SIGAR F-106
DOD Contract with Leidos Inc. (previously SAIC) for Economic Impact 
Assessment

11/2016

SIGAR F-105
DOD Contract with aXseum Solutions LLC for Banking and Financial 
Infrastructure Development

11/2016

SIGAR F-104
DOD Contract with Curtis, Mallet-Prevost, Colt & Mosle LLP for 
Advisory Services and International Hydrocarbons Sector

11/2016

SIGAR F-101
DOD Contract with Lockheed Martin Integrated Systems Inc. for 
Afghan Air Force Spare Parts Surge Buy in Support of the Afghan 
Security Forces

6/2016

SIGAR Inspections
Completed Inspections
SIGAR completed four inspection reports during this reporting period. 

COMPLETED SIGAR INSPECTIONS AS OF SEPTEMBER 30, 2017

Product Identifier Report Title Date Issued

SIGAR 18-09-IP
Afghan Ministry of Defense Headquarters Security and Support 
Brigade: Facility Construction Generally Met Contract Requirements, 
but Four Safety-Related Deficiencies Need to Be Addressed

10/2017

SIGAR 18-08-IP
Department of State and USAID Reconstruction Projects in 
Afghanistan: Analysis of SIGAR Inspection Reports Issued from 
August 2009 through March 2017

10/2017

SIGAR 18-01-IP
Kabul Military Training Center Phase IV: Poor Design and 
Construction, and Contractor Noncompliance Resulted in the 
Potential Waste of as Much as $4.1 Million in Taxpayer Funds

10/2017

SIGAR 17-65-IP
Afghan Ministry of Interior Headquarters Project: Phase 2 
Experienced Lengthy Delays, Increased Costs, and Construction 
Deficiencies that Need to Be Addressed

9/2017

ONGOING SIGAR FINANCIAL AUDITS AS OF SEPTEMBER 30, 2017 (CONTINUED)
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New Inspections
SIGAR initiated five inspections during this reporting period. 

NEW SIGAR INSPECTIONS AS OF SEPTEMBER 30, 2017

Project Identifier Project Title Date Initiated

SIGAR-I-052
Inspection of the North East Power System Project Phase 1: 
Transmission Lines Between Argandeh and Pul-e Alam and 
Substation at Pul-e Alam

10/2017

SIGAR-I-051
Inspection of the Power Transmission Expansion and Connectivity 
Project Power Substations at Ghazni and Sayadabad

10/2017

SIGAR-I-050
Inspection of Construction and Utility Upgrades for the ANA Garrison 
at South Kabul International Airport

9/2017

SIGAR-I-049
Inspection of the ANP Women’s Compound at the Ministry of Interior 
HQ Complex

9/2017

SIGAR-I-048
Inspection of the Power Transmission Expansion and Connectivity 
Project Transmission Line Between Arghandi and Ghazni

9/2017

Ongoing Inspections
SIGAR had 11 ongoing inspections during this reporting period.

ONGOING SIGAR INSPECTIONS AS OF SEPTEMBER 30, 2017

Project Identifier Project Title Date Initiated

SIGAR-I-047
Inspection of the Women’s Dormitory at the American University 
of Afghanistan

3/2017

SIGAR-I-045a Inspection of the Marshal Fahim National Defense University – Phase 1 2/2017

SIGAR-I-045b Inspection of the Marshal Fahim National Defense University – Phase 3 2/2017

SIGAR-I-044 Inspection of the Zarang Border Crossing Point 2/2017

SIGAR-I-043 Inspection of the Kang Border Patrol Company Headquarters 2/2017

SIGAR-I-042 Inspection of the Wardak Prison 2/2017

SIGAR-I-041 Inspection of the Northeast Power System Project 5/2016

SIGAR-I-034
Inspection of Construction for the Afghan National Army’s Ground Forces 
Com-mand, Garrison Support Unit, and Army Support Command

8/2015

SIGAR-I-033a Inspection of Afghan National Army Camp Commando – Phase III 7/2015

SIGAR-I-033b Inspection of Afghan National Army Camp Commando – Phase IV 7/2015

SIGAR-I-031b Inspection of the Ministry of Interior’s Headquarters Support Structures 7/2015

SIGAR Evaluations
New Evaluation
SIGAR initiated one evaluation during this reporting period.

NEW SIGAR EVALUATION AS OF SEPTEMBER 30, 2017

Project Identifier Project Title Date Initiated

SIGAR 122A Fuel Accountability in Afghanistan 9/2017



SPECIAL INSPECTOR GENERAL  I  AFGHANISTAN RECONSTRUCTION

APPENDICES

260 SPECIAL INSPECTOR GENERAL  I  AFGHANISTAN RECONSTRUCTION

SIGAR Special Projects
Completed Special Projects 
SIGAR completed five Special Projects products this reporting period.

COMPLETED SIGAR SPECIAL PROJECTS AS OF SEPTEMBER 30, 2017

Product Identifier Product Title Date Issued

SIGAR 18-03-SP U.S.-Based Training for Afghan Security Personnel 10/2017

SIGAR 18-03-SP Schools in Kapisa Province 10/2017

SIGAR 17-67-SP Health Facilities in Nangarhar Province 10/2017

SIGAR 17-66-SP Schools in Khowst Province 10/2017

SIGAR 17-61-SP USAID’s Afghan Trade and Revenue 10/2017

SIGAR Lessons Learned Projects 
Completed Lessons Learned Projects
SIGAR completed one Lessons Learned project during this reporting period.

COMPLETED SIGAR LESSONS LEARNED PROJECTS AS OF SEPTEMBER 30, 2017

Product Identifier Project Title Date Issued

SIGAR LL-06
Reconstructing the Afghan National Defense and Security Forces: 
Lessons From the U.S. Experience in Afghanistan

9/2017

Ongoing Lessons Learned Projects
SIGAR has six ongoing Lessons Learned projects this reporting period. 

ONGOING SIGAR LESSONS LEARNED PROJECTS AS OF SEPTEMBER 30, 2017

Project Identifier Project Title Date Initiated

SIGAR LL-08 Monitoring & Evaluation 4/2017

SIGAR LL-07 Stabilization 2/2016

SIGAR LL-05 Private Sector Development and Economic Growth 10/2015

SIGAR LL-04 Counternarcotics in Afghanistan Reconstruction 4/2015

SIGAR LL-02 U.S. Coordination with External Partners in Administering Aid 12/2014

SIGAR LL-01 Interagency Coordination on Strategy and Planning 12/2014
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APPENDIX D

SIGAR INVESTIGATIONS AND HOTLINE 

SIGAR Investigations
This quarter, SIGAR opened 11 new investigations and closed 47, bringing 
the total number of ongoing investigations to 231. Of the closed investiga-
tions, most were closed due to lack of investigative merit, as shown in 
Figure D.1. Of the new investigations, most were related to corruption, as 
shown in Figure D.2. 

Total:  11

Procurement/
Contract
2Corruption

4

Other
2Money

Laundering 
1

Theft
2

Source: SIGAR Investigations Directorate, 10/6/2017.

SIGAR NEW INVESTIGATIONS, 
JULY 1–SEPTEMBER 30, 2017

Total: 47

Lack of Investigative Merit

Administrative

Unfounded Allegations

Civil Judgement

Convictions

11

22

4–

8

1

2

Source: SIGAR Investigations Directorate, 10/6/2017.  

SIGAR INVESTIGATIONS: CLOSED INVESTIGATIONS, JULY 1–SEPTEMBER 30 2017

FIGURE D.1 FIGURE D.2
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SIGAR Hotline
The SIGAR Hotline received 107 complaints this quarter, as shown in 
Figure D.3. In addition to working on new complaints, the Investigations 
Directorate continued its work this quarter on complaints received prior to 
July 1, 2017. This quarter, the directorate processed 227 complaints, most of 
which are under review or were closed, as shown in Figure D.4.

SIGAR SUSPENSIONS AND DEBARMENTS
Table D.1 is a comprehensive list of finalized suspensions, debarments, and 
special entity designations relating to SIGAR’s work in Afghanistan as of 
September 30, 2017. SIGAR lists its suspensions, debarments and special 
entity designations for historical purposes only. For the current status of 
any individual or entity listed herein as previously suspended, debarred or 
listed as a special entity designation, please consult the System for Award 
Management, www.sam.gov. 

Entries appearing in both the suspension and debarment sections are 
based upon their placement in suspended status following criminal indict-
ment or determination of non-responsibility by agency suspension and 
debarment official. Final debarment was imposed following criminal con-
viction in U.S. Federal District Court and/or final determination by agency 
suspension and debarment official regarding term of debarment. 

Source: SIGAR Investigations Directorate, 10/5/2017.

STATUS OF SIGAR HOTLINE COMPLAINTS: JULY 1-SEPTEMBER 30, 2017

Total: 227

Complaints Received

Complaints (Open)

Gen Info File (Closed)
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47
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FIGURE D.4

Total: 107

Electronic 
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Source: SIGAR Investigations Directorate, 10/5/2017. 

SOURCE OF SIGAR HOTLINE COMPLAINTS,  
JULY 1–SEPT 30, 2017

FIGURE D.3
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TABLE D.1

SPECIAL ENTITY DESIGNATIONS, SUSPENSIONS, AND DEBARMENTS AS OF SEPTEMBER 30, 2017

Special Entity Designations

Suspensions

Al-Watan Construction Company

Basirat Construction Firm

Brophy, Kenneth

Naqibullah, Nadeem

Rahman, Obaidur

Campbell, Neil Patrick

Borcata, Raul A.

Close, Jarred Lee

Logistical Operations Worldwide

Robinson, Franz Martin

Taylor, Zachery Dustin 

Aaria Group Construction Company

Aaria Group

Aaria Herai General Trading

Aaria M.E. General Trading LLC

Aaria Middle East

Aaria Middle East Company LLC

Aaria Middle East Company Ltd – Herat

Aaria Supplies Company Ltd

Aaria Supply Services and Consultancy

Aftech International

Aftech International Pvt. Ltd

Alam, Ahmed Farzad

Albahar Logistics

American Aaria Company LLC

American Aaria LLC

Barakzai, Nangialai

Formid Supply and Services

Greenlight General Trading

Kabul Hackle Logistics Company

Sharpway Logistics

United States California Logistics Company

Arvin Kam Construction Company

Arvin Kam Group LLC, d.b.a. “Arvin Kam Group 
Security,” d.b.a. “Arvin Kam Group Foundation,” d.b.a. 
“Arvin Global Logistics Services Company”

Ayub, Mohammad

Fruzi, Haji Khalil

Haji Amir Muhammad

Haji Dhost Mohammad Zurmat Construction Company

Jan, Nurullah

Khan, Haji Mohammad Almas

Noh-E Safi Mining Company

Noor Rahman Company

Noor Rahman Construction Company

Nur Rahman Group, d.b.a. “NUCCL Construction 
Company,” d.b.a. “RUCCL Rahman Umar Construction 
Company,” d.b.a. “Rahman Trading and General 
Logistics Company LLC

Rahman, Nur, a.k.a. “Noor Rahman,” a.k.a. “Noor 
Rahman Safa”

Rhaman, Mohammad

Saadat, Vakil

Triangle Technologies

Wasim, Abdul Wakil

Zaland, Yousef

Zurmat Construction Company

Zurmat Foundation

Zurmat General Trading

Zurmat Group of Companies, d.b.a. “Zurmat LLC”

Zurmat Material Testing Laboratory

Yousef, Najeebullah

Rahimi, Mohammad Edris

Wooten, Philip Steven

Domineck, Lavette Kaye

Markwith, James

All Points International Distributors Inc.

Cipolla, James

Hercules Global Logistics

Schroeder, Robert

AISC LLC

American International Security Corporation

Brothers, Richard S.

David A Young Construction & Renovation Inc.

Force Direct Solutions LLC

Harris, Christopher

Hernando County Holdings LLC

Hide-A-Wreck LLC

Panthers LLC

Paper Mill Village Inc

Shroud Line LLC

Spada, Carol

Taylor, Michael

Welventure LLC

World Wide Trainers LLC

Young, David

Espinoza, Mauricio

Long, Tonya

Brophy, Kenneth Michael

Rivera-Medina, Franklin Delano

Peace Thru Business

Pudenz, Adam Jeff Julias

Elham, Yaser, a.k.a. “Najibullah Saadullah”

Everest Faizy Logistics Services

Faizy Elham Brothers Ltd

Faizy, Rohullah

Hekmat Shadman General Trading LLC

Hekmat Shadman Ltd., d.b.a. “Hikmat  
Shadman Ltd”

Hikmat Shadman Construction and Supply Company

Hikmat Shadman Logistics Services Company, 
d.b.a. “Hikmat Shadman Commerce Construction 
and Supply Company,” d.b.a. “Hikmat Shadman 
Commerce Construction Services”

Saif Hikmat Construction Logistic Services and 
Supply Co

Shadman, Hikmatullah, a.k.a. “Hikmat Shadman,” 
a.k.a. “Haji Hikmatullah Shadman,” a.k.a. 
“Hikmatullah Saadulah”

Travis, James Edward

Sherzai, Akbar Ahmed

Bertolini, Robert L.

Kahn, Haroon Shams, a.k.a. “Haroon Shams”

Shams Constructions Limited

Shams General Services and Logistics Unlimited

Shams Group International, d.b.a. “Shams Group 
International FZE”

Shams London Academy

Shams Production

Shams Welfare Foundation

Autry, Cleo Brian

Chamberlain, William Todd

Cook, Jeffrey Arthur

Harper, Deric Tyron

Swim, Alexander
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Walls, Barry Lee, Jr.

Ciampa, Christopher

Casellas, Luis Ramon

International Contracting and Development

Sobh, Adeeb Nagib, a.k.a. “Ali Sobh”

Stallion Construction and Engineering Group

Wazne Group Inc., d.b.a. “Wazne Wholesale”

Wazne, Ayman, a.k.a. “Ayman Ibrahim Wazne”

Hampton, Seneca Darnell

Green, George E.

Tran, Anthony Don

Vergez, Norbert

Mayberry, Teresa

Addas, James

Advanced Ability for U-PVC

Al Bait Al Amer

Al Iraq Al Waed

TABLE D.1 (CONTINUED)

SPECIAL ENTITY DESIGNATIONS, SUSPENSIONS, AND DEBARMENTS AS OF SEPTEMBER 30, 2017 (CONTINUED)

Suspensions (continued)

Debarments

Farooqi, Hashmatullah

Hamid Lais Construction Company

Hamid Lais Group

Lodin, Rohullah Farooqi

Bennett & Fouch Associates LLC

Brandon, Gary

K5 Global

Ahmad, Noor

Noor Ahmad Yousufzai Construction Company

Ayeni, Sheryl Adenike

Cannon, Justin

Constantino, April Anne

Constantino, Dee

Constantino, Ramil Palmes

Crilly, Braam

Drotleff, Christopher

Fil-Tech Engineering and Construction Company

Handa, Sdiharth

Jabak, Imad

Jamally, Rohullah 

Khalid, Mohammad

Khan, Daro

Mariano, April Anne Perez

McCabe, Elton Maurice

Mihalczo, John

Qasimi, Mohammed Indress

Al Quraishi Bureau

Al Zakoura Company

Al-Amir Group LLC

Al-Noor Contracting Company

Al-Noor Industrial Technologies Company

California for Project Company

Civilian Technologies Limited Company

Industrial Techniques Engineering 
Electromechanically Company

Jamil, Omar K.

Pulsars Company

San Francisco for Housing Company

Sura Al Mustakbal

Top Techno Concrete Batch

Edmondson, Jeffrey B.

Lugo, Emanuel

Montague, Geoffrey K.

Pena, Ramiro

Ware, Marvin

Green, Robert Warren

Bailly, Louis Matthew

Albright, Timothy H.

Bailly, Louis Matthew

Bunch, Donald P.

Epps, Willis

Kline, David

Morgan, Sheldon J.

Badgett, Michael J.

Blevins, Kenneth Preston

Banks, Michael

Badgett, Michael J.

Blevins, Kenneth Preston

Banks, Michael

Radhi, Mohammad Khalid

Safi, Fazal Ahmed

Shin Gul Shaheen, a.k.a. “Sheen Gul Shaheen”

Espinoza-Loor, Pedro Alfredo

Campbell, Neil Patrick

Navarro, Wesley

Hazrati, Arash

Midfield International

Moore, Robert G.

Noori, Noor Alam, a.k.a. “Noor Alam”

Northern Reconstruction Organization

Shamal Pamir Building and Road Construction Company

Wade, Desi D.

Blue Planet Logistics Services

Mahmodi, Padres

Mahmodi, Shikab

Saber, Mohammed

Watson, Brian Erik

Abbasi, Shahpoor

Amiri, Waheedullah

Atal, Waheed

Daud, Abdulilah

Dehati, Abdul Majid

Fazli, Qais

Hamdard, Mohammad Yousuf

Kunari, Haji Pir Mohammad

Mushfiq, Muhammad Jaffar

Mutallib, Abdul

Nasrat, Sami

National General Construction Company

Passerly, Ahmaad Saleem

Rabi, Fazal

Rahman, Atta

Rahman, Fazal

Roshandil, Mohammad Ajmal

Saber, Mohammed

Safi, Azizur Rahman

Safi, Matiullah

Sahak, Sher Khan

Shaheed, Murad

Shirzad, Daulet Khan

Uddin, Mehrab

Watson, Brian Erik

Wooten, Philip Steven

Espinoza, Mauricio

Alam, Ahmed Farzad

Greenlight General Trading

Aaria Middle East Company LLC

Aaria Middle East Company Ltd – Herat

Aaria M.E. General Trading LLC

Aaria Middle East
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Barakzai, Nangialai

Formid Supply and Services

Aaria Supply Services and Consultancy

Kabul Hackle Logistics Company

Yousef, Najeebullah

Aaria Group

Aaria Group Construction Company

Aaria Supplies Company Ltd.

Rahimi, Mohammad Edris

All Points International Distributors Inc.

Hercules Global Logistics

Schroeder, Robert

Helmand Twinkle Construction Company

Waziri, Heward Omar

Zadran, Mohammad

Afghan Mercury Construction Company, d.b.a. “Afghan 
Mercury Construction & Logistics Company”

Mirzali Naseeb Construction Company

Montes, Diyana

Naseeb, Mirzali

Robinson, Franz Martin

Smith, Nancy

Sultani, Abdul Anas a.k.a. “Abdul Anas”

Faqiri, Shir

Hosmat, Haji

Jim Black Construction Company

Arya Ariana Aryayee Logistics, d.b.a. “AAA Logistics,” d.b.a. 
“Somo Logistics”

Garst, Donald

Mukhtar, Abdul a.k.a. “Abdul Kubar”

Noori Mahgir Construction Company

Noori, Sherin Agha

Long, Tonya

Isranuddin, Burhanuddin

Matun, Navidullah, a.k.a. “Javid Ahmad”

Matun, Wahidullah

Navid Basir Construction Company

Navid Basir JV Gagar Baba Construction Company

NBCC & GBCC JV

Noori, Navid 

Asmatullah, Mahmood, a.k.a. "Mahmood"

Khan, Gul

TABLE D.1 (CONTINUED)

SPECIAL ENTITY DESIGNATIONS, SUSPENSIONS, AND DEBARMENTS AS OF SEPTEMBER 30, 2017 (CONTINUED)

Debarments (continued)

Khan, Solomon Sherdad, a.k.a. "Solomon"

Mursalin, Ikramullah, a.k.a. "Ikramullah"

Musafer, Naseem, a.k.a. "Naseem"

Ali, Esrar

Gul, Ghanzi

Luqman Engineering Construction Company, d.b.a. 
“Luqman Engineering”

Safiullah, a.k.a. "Mr. Safiullah"

Sarfarez, a.k.a."Mr. Sarfarez"

Wazir, Khan

Akbar, Ali

Crystal Construction Company, d.b.a. “Samitullah Road 
Construction Company”

Samitullah (Individual uses only one name)

Ashna, Mohammad Ibrahim, a.k.a. “Ibrahim”

Gurvinder, Singh

Jahan, Shah

Shahim, Zakirullah a.k.a. “Zakrullah Shahim”, a.k.a. 
“Zikrullah Shahim”

Alyas, Maiwand Ansunullah a.k.a. “Engineer Maiwand 
Alyas”

BMCSC

Maiwand Haqmal Construction and Supply Company

New Riders Construction Company, d.b.a. “Riders 
Construction Company,” d.b.a. “New Riders Construction 
and Services Company”

Riders Constructions, Services, Logistics and 
Transportation Company

Riders Group of Companies

Domineck, Lavette Kaye

Markwith, James

Martinez, Rene

Maroof, Abdul

Qara, Yousef

Royal Palace Construction Company

Bradshaw, Christopher Chase

Zuhra Productions

Zuhra, Niazai

Boulware, Candice a.k.a. “Candice Joy Dawkins"

Dawkins, John

Mesopotamia Group LLC

Nordloh, Geoffrey

Kieffer, Jerry

Johnson, Angela

CNH Development Company LLC

Johnson, Keith

Military Logistic Support LLC

Eisner, John

Taurus Holdings LLC

Brophy, Kenneth Michael

Abdul Haq Foundation

Adajar, Adonis

Calhoun, Josh W.

Clark Logistic Services Company, d.b.a. "Clark 
Construction Company"

Farkas, Janos

Flordeliz, Alex F.

Knight, Michael T., II

Lozado, Gary

Mijares, Armando N., Jr.

Mullakhiel, Wadir Abdullahmatin

Rainbow Construction Company

Sardar, Hassan, a.k.a. “Hassan Sardar Inqilab”

Shah, Mohammad Nadir, a.k.a. "Nader Shah"

Tito, Regor

Brown, Charles Phillip

Sheren, Fasela, a.k.a. “Sheren Fasela”

Anderson, Jesse Montel

Charboneau, Stephanie, a.k.a. “Stephanie Shankel”

Hightower, Jonathan

Khan, Noor Zali, a.k.a. "Wali Kahn Noor"

Saheed, a.k.a. "Mr. Saheed;" a.k.a. "Sahill;" a.k.a. 
"Ghazi-Rahman"

Weaver, Christopher

Al Kaheel Oasis Services

Al Kaheel Technical Service

CLC Construction Company

CLC Consulting LLC

Complete Manpower Solutions

Mohammed, Masiuddin, a.k.a. “Masi Mohammed”

Rhoden, Bradley L., a.k.a. “Brad L. Rhoden”

Rhoden, Lorraine Serena

Royal Super Jet General Trading LLC

Super Jet Construction Company

Super Jet Fuel Services



SPECIAL INSPECTOR GENERAL  I  AFGHANISTAN RECONSTRUCTION

APPENDICES

266 SPECIAL INSPECTOR GENERAL  I  AFGHANISTAN RECONSTRUCTION

TABLE D.1 (CONTINUED)

SPECIAL ENTITY DESIGNATIONS, SUSPENSIONS, AND DEBARMENTS AS OF SEPTEMBER 30, 2017 (CONTINUED)

Debarments (continued)

Super Jet Group

Super Jet Tours LLC, d.b.a. “Super Jet Travel and Holidays 
LLC”

Super Solutions LLC

Abdullah, Bilal

Farmer, Robert Scott

Mudiyanselage, Oliver

Kelly, Albert, III

Ethridge, James

Fernridge Strategic Partners

AISC LLC

American International Security Corporation

David A Young Construction & Renovation Inc.

Force Direct Solutions LLC

Harris, Christopher

Hernando County Holdings LLC

Hide-A-Wreck LLC

Panthers LLC

Paper Mill Village Inc.

Shroud Line LLC

Spada, Carol

Welventure LLC

World Wide Trainers LLC

Young, David Andrew

Woodruff and Company

Travis, James Edward

Khairfullah, Gul Agha

Khalil Rahimi Construction Company

Momand, Jahanzeb, a.k.a. “Engineer Jahanzeb Momand”

Yar-Mohammad, Hazrat Nabi

Walizada, Abdul Masoud, a.k.a. "Masood Walizada"

Alizai, Zarghona

Aman, Abdul

Anwari, Laila

Anwari, Mezhgan

Anwari, Rafi

Arghandiwal, Zahra, a.k.a. "Sarah Arghandiwal"

Azizi, Farwad, a.k.a. "Farwad Mohammad Azizi"

Bashizada, Razia

Coates, Kenneth

Gibani, Marika

Haidari, Mahboob

Latifi, Abdul

McCammon, Christina

Mohibzada, Ahmadullah, a.k.a. "Ahmadullah 
Mohebzada"

Neghat, Mustafa

Qurashi, Abdul

Raouf, Ashmatullah

Shah, David

Touba, Kajim

Zahir, Khalid

Aryubi, Mohammad Raza Samim

Atlas Sahil Construction Company

Bab Al Jazeera LLC

Emar-E-Sarey Construction Company

Muhammad, Pianda

Sambros International, d.b.a. “Sambros International Ltd,” 
d.b.a. “Sambros-UK JV”

Sambros JV Emar-E-Sarey Construction Company, d.b.a. 
“Sambros JV ESCC”

Antes, Bradley A.

Lakeshore Engineering & Construction Afghanistan Inc, 
d.b.a. “Lakeshore General Contractors Inc”

Lakeshore Engineering Services Inc

Lakeshore Engineering Services/Toltest JV LLC

Lakeshore Toltest – Rentenbach JV LLC

Lakeshore Toltest Corporation, d.b.a. “Lakeshore Group,” 
d.b.a. “LTC Newco d.b.a. “LTC CORP Michigan,” d.b.a. 
“Lakeshore Toltest KK”

Lakeshore Toltest Guam LLC

Lakeshore Toltest JV LLC

Lakeshore Toltest RRCC JV LLC

Lakeshore/Walsh JV LLC

LakeshoreToltest METAG JV LLC

LTC & Metawater JV LLC

LTC Holdings Inc.

LTC Italia SRL

LTC Tower General Contractors LLC

LTCCORP Commercial LLC

LTCCORP E&C Inc

LTCCORP Government Services - OH Inc

LTCCORP Government Services Inc

LTCCORP Government Services-MI Inc

LTCCORP O&G LLC

LTCCORP Renewables LLC

LTCCORP Inc.

LTCCORP/Kaya Dijbouti LLC

LTCCORP/Kaya East Africa LLC

LTCCORP/Kaya Romania LLC

LTCCORP/Kaya Rwanda LLC

LTCORP Technology LLC

Toltest Inc., d.b.a. “Wolverine Testing and Engineering,” 
d.b.a. “Toledo Testing Laboratory,” d.b.a. “LTC,” d.b.a. “LTC 
Corp,” d.b.a. “LTC Corp Ohio,” d.b.a. “LTC Ohio"

Toltest/Desbuild Germany JV LLC

Veterans Construction/Lakeshore JV LLC

Afghan Royal First Logistics, d.b.a. “Afghan Royal”

American Barriers

Arakozia Afghan Advertising

Dubai Armored Cars

Enayatullah, son of Hafizullah

Farhas, Ahmad

Inland Holdings Inc

Intermaax, FZE

Intermaax Inc

Karkar, Shah Wali

Sandman Security Services

Siddiqi, Atta

Specialty Bunkering

Spidle, Chris Calvin

Vulcan Amps Inc

Worldwide Cargomasters

Aziz, Haji Abdul, a.k.a. “Abdul Aziz Shah Jan,” a.k.a. “Aziz”

Castillo, Alfredo, Jr.

Abbasi, Asim

Muturi, Samuel

Mwakio, Shannel

Ahmad, Jaweed

Ahmad, Masood

A & J Total Landscapes

Aryana Green Light Support Services

Mohammad, Sardar, a.k.a. “Sardar Mohammad 
Barakzai”

Pittman, James C., a.k.a. “Carl Pittman”

Poaipuni, Clayton

Wiley, Patrick
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TABLE D.1 (CONTINUED)

SPECIAL ENTITY DESIGNATIONS, SUSPENSIONS, AND DEBARMENTS AS OF SEPTEMBER 30, 2017 (CONTINUED)

Debarments (continued)

Crystal Island Construction Company

Afghan Columbia Constructon Company

Ahmadi, Mohammad Omid

Dashti, Jamsheed

Hamdard, Eraj

Hamidi, Mahrokh

Raising Wall Construction Company

Artemis Global Inc., d.b.a. “Artemis Global Logistics and 
Solutions,” d.b.a. “Artemis Global Trucking LLC”

O’Brien, James Michael, a.k.a. “James Michael Wienert”

Tamerlane Global Services Inc., d.b.a. “Tamerlane 
Global LLC,” d.b.a. “Tamerlane LLC,” d.b.a. “Tamerlane 
Technologies LLC”

Jean-Noel, Dimitry

Hampton, Seneca Darnell

Dennis, Jimmy W.

Timor, Karim

Wardak, Khalid

Rahmat Siddiqi Transportation Company

Siddiqi, Rahmat

Siddiqi, Sayed Attaullah

Umbrella Insurance Limited Company

Taylor, Michael

Gardazi, Syed

Smarasinghage, Sagara

Security Assistance Group LLC

Bailly, Louis Matthew

Kumar, Krishan

Raj, Janak

Singh, Roop

Masraq Engineering and Construction Company

Miakhil, Azizullah

Stratton, William G

Umeer Star Construction Company

Zahir, Mohammad Ayub

Marshal Afghan American Construction Company

Marshal, Sayed Abbas Shah

Peace Thru Business

Pudenz, Adam Jeff Julias

Green, Robert Warren

Mayberry, Teresa

Addas, James

Advanced Ability for U-PVC

Al Bait Al Amer

Al Iraq Al Waed

Al Quraishi Bureau

Al Zakoura Company

Al-Amir Group LLC

Al-Noor Contracting Company

Al-Noor Industrial Technologies Company

California for Project Company

Civilian Technologies Limited Company

Industrial Techniques Engineering Electromechanically 
Company

Pena, Ramiro

Pulsars Company

San Francisco for Housing Company

Sura Al Mustakbal

Top Techno Concrete Batch

Albright, Timothy H.

Insurance Group of Afghanistan

Ratib, Ahmad, a.k.a. “Nazari”

Jamil, Omar K.

Rawat, Ashita

Casellas, Luis Ramon

Saber, Mohammad a.k.a. “Saber,” a.k.a. “Sabir”

Zahir, Shafiullah Mohammad a.k.a. “Shafiullah,” a.k.a. 
“Shafie”

Achiever’s International Ministries Inc., d.b.a. “Center for 
Achievement and Development LLC”

Bickersteth, Diana

Bonview Consulting Group Inc.

Fagbenro, Oyetayo Ayoola, a.k.a. “Tayo Ayoola Fagbenro”

Global Vision Consulting LLC

HUDA Development Organization

Strategic Impact Consulting, d.b.a. “Strategic Impact 
KarKon Afghanistan Material Testing Laboratory”

Davies, Simon

Gannon, Robert, W.

Gillam, Robert

Mondial Defence Systems Ltd

Mondial Defense Systems USA LLC

Mondial Logistics

Khan, Adam

Khan, Amir, a.k.a. “Amir Khan Sahel”

Sharq Afghan Logistics Company, d.b.a. “East Afghan 
Logistics Company”

Hafizullah, Sayed; a.k.a. “Sadat Sayed Hafizullah”; a.k.a. 
“Sayed Hafizullah Delsooz”

Sadat Zohori Construction and Road Building Company; 
d.b.a. “Sadat Zohori Cons Co.”

Abdullah, Son of Lal Gul

Ahmad, Aziz

Ahmad, Zubir

Aimal, Son of Masom

Ajmal, Son of Mohammad Anwar

Fareed, Son of Shir

Fayaz Afghan Logistics Services

Fayaz, Afghan, a.k.a. “Fayaz Alimi,” a.k.a. “Fayaz, Son of 
Mohammad”

Gul, Khuja

Habibullah, Son of Ainuddin

Hamidullah, Son of Abdul Rashid

Haq, Fazal

Jahangir, Son of Abdul Qadir

Kaka, Son of Ismail

Khalil, Son of Mohammad Ajan

Khan, Mirullah

Khan, Mukamal

Khoshal, Son of Sayed Hasan

Malang, Son of Qand

Masom, Son of Asad Gul

Mateen, Abdul

Mohammad, Asghar

Mohammad, Baqi

Mohammad, Khial

Mohammad, Sayed

Mujahid, Son of Abdul Qadir

Nangiali, Son of Alem Jan

Nawid, Son of Mashoq

Noorullah, Son of Noor Mohammad

Qayoum, Abdul

Roz, Gul

Shafiq, Mohammad

Shah, Ahmad

Shah, Mohammad

Shah, Rahim
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TABLE D.1 (CONTINUED)

SPECIAL ENTITY DESIGNATIONS, SUSPENSIONS, AND DEBARMENTS AS OF SEPTEMBER 30, 2017 (CONTINUED)

Debarments (continued)

Sharif, Mohammad

Waheedullah, Son of Sardar Mohammad

Wahid, Abdul

Wais, Gul

Wali, Khair

Wali, Sayed

Wali, Taj

Yaseen, Mohammad

Yaseen, Son of Mohammad Aajan

Zakir, Mohammad

Zamir, Son of Kabir

Rogers, Sean

Slade, Justin

Morgan, Sheldon J.

Dixon, Reginald

Emmons, Larry

Epps, Willis

Etihad Hamidi Group; d.b.a. “Etihad Hamidi Trading, 
Transportation, Logistics and Construction Company”

Etihad Hamidi Logistics Company; d.b.a. “Etihad 
Hamidi Transportation, Logistic Company 
Corporation”

Hamidi, Abdul Basit; a.k.a. Basit Hamidi

Kakar, Rohani; a.k.a. “Daro Khan Rohani”

Mohammad, Abdullah Nazar

Nasir, Mohammad

Wali Eshaq Zada Logistics Company; d.b.a. “Wali 
Ashqa Zada Logistics Company”; d.b.a. “Nasert 
Nawazi Transportation Company”

Ware, Marvin

Belgin, Andrew

Afghan Bamdad Construction Company, d.b.a. 
"Afghan Bamdda Development Construction 
Company"

Areeb of East company for Trade & Farzam 
Construction Company JV

Areeb of East for Engineering and General Trading 
Company Limited d.b.a. "Areeb of East, LLC"

Areeb-BDCC JV

Areebel Engineering and Logistics - Farzam

Areebel Engineering and Logistics

Areeb-Rixon Construction company LLC d.b.a. 
"Areeb-REC JV"

Carver, Elizabeth N.

Carver, Paul W.

RAB JV

Ullah, Izat; a.k.a. "Ezatullah"; a.k.a. "Izatullah, son of 
Shamsudeen"

Saboor, Baryalai Abdul; a.k.a. "Barry Gafuri"

Stratex Logistic and Support, d.b.a. "Stratex 
Logistics"
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SIGAR DATA CALL QUESTIONS THAT RECEIVED 
CLASSIFIED OR OTHERWISE RESTRICTED RESPONSES
Every quarter, SIGAR sends U.S. implementing agencies in Afghanistan a 
list of questions about their programs. This quarter, United States Forces-
Afghanistan (USFOR-A), classified or restricted its responses to the bolded 
portions of nine questions from SIGAR’s data call (below). As authorized 
by its enabling statute, SIGAR will publish a classified annex containing the 
classified data.

Question ID Question
Oct-Sec-01 Please provide the following information on ANA strength as of August 31, 2017 (or latest available date):

a. the most recent three ANA PASR month-end reports with “as of” dates on each.
b. please complete the attached ANA Strength spreadsheet, or provide the applicable data.
c. total number of officers, NCOs, and enlisted personnel within the ANA.
d. monthly attrition rates for the last three months for the ANA by Corps, Division, SOF, and AAF with “as of” dates provided.

Oct-Sec-04 On the ANDSF's performance:
a. Please characterize the extent to which U.S. forces have visibility into the ANDSF units/pillars tactical and operational readiness and effectiveness, 

particularly for those ANDSF elements where RS/U.S. forces are not co-located.  To what extent do such insights rely upon information from Afghan 
ministries and is such information consistent, comprehensive, and credible? If not, how do RS/U.S. trainers and/or advisors identify the capability 
gaps among ANDSF elements that require mitigation or to vet and confirm ANDSF requests for mitigation? 

b. Please provide a recent unclassified assessment of the ANDSF HQs elements and units/pillars below the HQs level. 
c. Please provide a recent classified comprehensive assessment of the ANDSF HQ elements via SIPR. We will provide examples of these assessments 

via NIPR/SIPR.
d. Last quarter, DCOS OPS reported that the  TAACs and TFs would be conducting assessments at the ANA brigade / ANP Provincial HQ level. 

Please provide an unclassified summary of those assessments. In addition, if the original assessments are classified, or portions of them are, 
please provide those via SIPR.

e. Last quarter, DCOS OPS reported deficiencies across training, reporting, operational planning at the corps, zone and HQ levels. What improvements 
or regressions have taken place in these areas this quarter? What steps are being taken to address any regressions?

f. Please describe the training schools for the ANA, the extent of Coalition advisor presence at the training schools, and how the qualifications of 
Afghan trainers are assessed by the Coalition.

Oct-Sec-07 Please provide the following information on women in the ANDSF: 
a. How many women serve in the ANA (please reflect AAF and ASSF women separately), and ANP as of August 31, 2017 (or latest available 

date)? Of that total, how many women are soldiers, NCOs, and officers? 
b. If any changes since last quarter, what is the current target/goal for recruiting women into the ANA and ANP overall and by category of 

officer, NCO, and enlisted?
c. Last quarter, there was an increase reported in the number of AWOL female personnel, particularly within the ANP. What is being done to address 

this attrition problem?
Oct-Sec-08 Please provide the following information on ANP strength as of August 31, 2017 (or latest available date):

a. the most recent three ANP PERSTAT month-end reports with “as of” dates on each.
b. please complete the attached ANP Strength spreadsheet, or provide the applicable data.
c. total number of officers, NCOs, and enlisted personnel within the ANP.
d. monthly attrition rates for the last three months for the entire ANP and by ANP component with “as of” dates included.

SECURITY

Continued on the next page
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Question ID Question
Oct-Sec-15 Please provide an update on the Afghan Local Police program, including:

a. the current number of ALP members and current number of ALP members that are fully trained (include “as of” date)
b. estimate of likely Fiscal Year 2017 costs to support and sustain the ALP at target strength and capability
c. retention, attrition, and death rates for ALP members.
d. an update to the ALP reform status and district assessment findings
e. The Fiscal Year 1395 Bilateral Financial Commitment Letter required all ALP personnel, by December 20, 2016, to possess a biometrically linked 

identification card and for 90% of all ALP personnel to be on an approved Tashkil in AHRIMS and enrolled in and using EFT for salary payments. 
Additionally, the Afghan Uniformed Police (AUP) is to validate there are no payments to ghost ALP personnel. What is the current status of the ALP 
and AUP in meeting these requirements?

Oct-Sec-18 Please provide the following information on the Ministry assessment system and processes:
a. Please provide a recent unclassified assessment of the MOD and MOI as well as the date of the assessments. 
b. For each Essential Function, what overall rating is realistic for the MOD and the MOI to obtain by the end of U.S. fiscal 

year 2017, and where does each ministry stand as of August 31, 2017 (or latest available date)? 
c. Please provide a copy of the most recent classified, comprehensive MOD/MOI assessments via SIPR with an “as of” date. We will provide examples 

of these assessments via NIPR/SIPR.
Oct-Sec-21 Please provide the status of the ANDSF's medical/health care system as of August 31, 2017 (or latest available date), including:

a. please complete the attached ANDSF Medical personnel spreadsheet, or provide the applicable data with an “as of” date
b. total cost of ANDSF medical equipment procured and fielded to date 
c. an update on the ANDSF's medical/health care system, services, and personnel accomplishments this past quarter
d. What is the status of the improvements being made to the Afghan MEDEVAC system? What types of training are being conducted for medical 

personnel to prevent combat deaths and treat combat woundings?
Oct-Sec-23 1. Please provide information on insider attacks against Coalition Forces and ANDSF casualties, including:

a. the number of insider attacks against U.S. military personnel since January 1, 2017. 
b. the number of U.S. military personnel wounded or killed as a result of insider attacks since January 1, 2017. 
c. the number of insider attacks against ANDSF since January 1, 2017. 
d. the number of ANDSF personnel wounded or killed as a result of insider attacks  since January 1, 2017. 
e. the number of ANDSF personnel killed and wounded since January 1, 2017. 

2. What is RS doing at the HQ and corps level to prevent insider attacks (both green-on green and green-on-blue)? Please detail any actions occurring in 
this regard. 

3. What is the status of the investigation into the 209th Corps attack in April? Has it been deemed an insider attack? Please provide any unclassified 
reports from the investigation or if they are classified, please provide those via SIPR.

Oct-Sec-40 a. Please provide the  ANA Corps/Kandak equipment operational readiness (OR) rate. 
b. Please provide the goal OR rate is for each ANA corps, and the reasoning for that OR benchmark.
c. If the OR rate is below the benchmark for some corps, please explain why for each corps and what actions are being taken to support the 

ANDSF to increase the OR rate.
d. Please provide the OR rate or similar metric for the ANP by zone, including the benchmark OR rates by zone. If the rates are below 

benchmark, please explain why by zone.
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ABBREVIATIONS AND ACRONYMS
ACRONYM OR 
ABBREVIATION DEFINITION

AAEP Afghanistan Agriculture Extension Project

AAF Afghan Air Force

AATP Afghan Aviation Transition Plan

ABADE Assistance in Building Afghanistan by Developing Enterprises

ABP Afghan Border Police

ACAP Afghan Civilian Assistance Program

ACC Army Contracting Command

ACE Agricultural Credit Enhancement

ACEP Afghan Civic Engagement Program

ACJC Anti-Corruption Justice Center

AD alternative-development

ADALAT Assistance for Development of Afghan Legal Access and Transparency

ADB Asian Development Bank

ADF Agricultural Development Fund

AERCA
Advancing Effective Reforms for Civic Accountability (formerly Afghanistan Electoral 
Reform and Civic Advocacy Program)

AFCEC Air Force Civil Engineer Center

AFLCMC U.S. Air Force Life Cycle Management Center

AFMIS Afghan Financial Management Information System

AFN afghani (currency)

AGO Attorney General’s Office

AHRIMS Afghan Human Resource Information Management System

AIBA Afghanistan Independent Bar Association

AIF Afghanistan Infrastructure Fund

AIP Annual Inspection Plan

AITF Afghanistan Infrastructure Trust Fund

ALBA Assistance to Legislative Bodies of Afghanistan

ALP Afghan Local Police

AML/CFT anti-money-laundering/combating the financing of terrorism

ANA Afghan National Army

ANASOC ANA Special Command

ANCOP Afghan National Civil Order Police

ANDSF Afghan National Defense and Security Forces

ANP Afghan National Police
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ANPR Afghanistan National Peace and Reconciliation Strategy

AO abandoned ordnance

APFM Afghanistan Public Financial Management program

APPS Afghan Personnel Pay System

APRP Afghan Peace and Reintegration Plan

AROC Afghan Resources Oversight Council

ARP Afghans Read Program

ARTF Afghanistan Reconstruction Trust Fund

ASFF Afghanistan Security Forces Fund

ASSF Afghan Special Security Forces

ATAR Afghanistan Trade and Revenue Project

AUP Afghan Uniform Police

AWDP Afghanistan Workforce Development Program

AWOL absent without leave

BADILL Boost Alternative Development Intervention through Licit Livelihoods

BAF Bagram Air Field

BELT Basic Education, Literacy, and Technical-Vocational Education and Training

BPHS Basic Package of Health Services

BSA Bank Secrecy Act

BVR biometric voter-registration

BWT Basic Warrior Training

CASEVAC casualty evacuation

CBARD Community-Based Agricultre and Rural Development Project

CBCMP Capacity Building and Change Management Program

CBE Community Based Education

CBR Capacity Building for Results Program

CERP Commander’s Emergency Response Program

CBTA Cross-Border Transit Agreement

CHAMP Commercial Horticulture and Agricultural Marketing Program

CHX Chlorhexidine

CI counterintelligence

CID MPFU U.S. Army Criminal Investigation Division Major Procurement Fraud Unit

CMR certified mission ready

CMS Case Management System

CN Counternarcotics

CNCE Counter Narcotics Community Engagement

CNPA Counternarcotics Police of Afghanistan

CoreIMS Core Information Management System
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COIN Counterinsurgency

CPMD Construction and Property Management Department

CPRD Central Population Registration Department

CSIS Center for Strategic and Internationla Studies

CSO civil-society organization

CSSP Corrections System Support Program

CSTC-A Combined Security Transition Command-Afghanistan

CTA Counter-narcotics Central Transfer Account

CTF Counter Threat Finance

DABS Da Afghanistan Breshna Sherkat

DCA Development Credit Authority

DCAR Delegated Cooperation Agreement

DCIS Defense Criminal Investiagtive Service

DEA Drug Enforcement Administration (U.S.)

DEWS Plus Disease Early Warning System Plus

DFAC dining facility

DFID Department for International Development

DFOW definable feature of work

DHS Department of Homeland Security (U.S.)

DHS Demographic and Health Survey

DIG Deputy Inspector General

DOD Department of Defense (U.S.)

DOD CN Department of Defense Drug Interdiction and Counter-Drug Activities fund (U.S.)

DOD OIG Department of Defense Office of Inspector General

DOJ Department of Justice (U.S.)

EAEU Eurasian Economic Union

ECC Elections Complaint Commission

ECF Extended Credit Facility

EF essential function

EFT electronic funds-transfer

EMIS Education Management Information System (Afghan)

EPHS Essential Package of Hospital Services

ERW explosive remnants of war

eSAT expeditionary sustainment advisory team

ESF Economic Support Fund

EU European Union

FATF Financial Action Task Force

FBI Federal Bureau of Investigation
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FE facility engineer

FinTRACA Financial Transactions and Reports Analysis Center of Afghanistan

FPIP fiscal performance improvement plan

FSD Financial Supervision Department

FY fiscal year

GAO Government Accountability Office (U.S.)

GBI Global Broadband and Innovation

GCPSU General Command Police Special Unit

GDP gross domestic product

GDPDC General Directorate of Prisons and Detention Centers

GEC Girls' Education Challenge Program

GFCI ground-fault circuit interrupter

GIROA Government of the Islamic Republic of Afghanistan

GLE Governor-Led Eradication

GMIC Government Media and Information Center

GOOD Gender Occupational Opportunity Development

GPI Good Performer's Initiative

GRAIN Grain Research and Innovation

GVHR gross violations of human rights

HEMAYAT Helping Mothers and Children Thrive

HIG Hezb-e Islami Gulbuddin

HOOAC High Office of Oversight for Anti-Corruption (Afghan)

HPC High Peace Council

HQ headquarters

HRW Human Rights Watch

HSR Health Sector Resiliency

HSSB Headquarters Security and Support Brigade

IARCSC Independent Administrative Reform and Civil Service Commission

ICE U.S. Immigrations and Customs Enforcement

ICRC International Committee of the Red Cross

IEC Independent Election Commission (Afghan)

IED improvised explosive device

IG inspector general

IHSAN Initiative for Hygiene, Sanitation, and Nutrition

IMF International Monetary Fund

IMSMA Information Management System for Mine Action

INCLE International Narcotics Control and Law Enforcement (U.S)

INL Bureau of International Narcotics and Law Enforcement Affairs (U.S.)
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IOM International Organization for Migration

ITSI Innovative Technical Solutions Inc.

IRD International Relief and Development Inc.

IS-K Islamic State Khorasan Province

ISLA Initiative to Strengthen Local Administrations Program

IWA Integrity Watch Afghanistan

JRD Juvenile Rehabilitation Directorate

JSSP Justice Sector Support Program (State)

JTTP Justice Training Transition Program (State)

JWIP Judicial Wire Intercept Program

KAF Kandahar Air Field

KBR Kabul Bank Receivership Organization

KFZ Kandahar Food Zone

kg kilograms

KMTC Kabul Military Training Center

kWh kilowatt-hours

LLP Lessons Learned Program

LOTFA Law and Order Trust Fund for Afghanistan

MAIL Ministry of Agriculture, Irrigation and Livestock (Afghan)

MASV Medium Armored Security Vehicle

MCN Ministry of Counter-Narcotics (Afghan)

MCTF Major Crimes Task Force

MEC Monitoring and Evaluation Committee (Afghan)

MEDCOM Medical Command

MEDEVAC medical evacuation

MICP Ministerial Internal Control Program

MIDAS Mining Investment and Development for Afghan Stability

MIS Management Information System

MHM Mayer Hoffman McCann

MOD Ministry of Defense (Afghan)

MOE Minister of Education (Afghan)

MOEc Ministry of Economy (Afghan)

MOF Ministry of Finance (Afghan)

MOHE Ministry of Higher Education (Afghan)

MOI Ministry of Interior (Afghan)

MOI HQ & IS Ministry of Interior Headquarters and Institutional Support (Afghan)

MOJ Ministry of Justice (Afghan)

MOMP Ministry of Mines and Petroleum (Afghan)
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MOPH Ministry of Public Health (Afghan)

MOPW Ministry of Public Works (Afghan)

MORR Ministry of Refugees and Repatriation

MPD MOI and Police Development project

MSB money service businesses

MSFV Mobile Strike Force Vehicle

MUNCH Mothers Under-Five Nutrition and Child Health Program

NATO North Atlantic Treaty Organization

NDP New Development Partnership

NEI Northern Electrical Interconnect

NEPS Northeast Power System

NGO nongovernmental organization

NIU National Interdiction Unit

NPA National Procurement Authority

NPC National Procurement Commision

NPP national priority program

NSOCC-A NATO Special Operations Component Command-Afghanistan

O&M operations and maintenance

OCHA Office for the Coordination of Humanitarian Affairs

OFS Operation Freedom's Sentinel

OIG Office of the Inspector General

OR operational readiness

OTA Office of Technical Assistance (U.S. Treasury)

OTSG Office of the Surgeon General

PAI Personnel Asset Inventory

PCC Pre-Command Course

PEEL Program Evaluation for Effective Learning

PJC Provincial Justice Center

PM/WRA
Bureau of Political-Military Affairs' Office of Weapons Removal and Abatement 
(State)

POAM Program of Actions & Milestones

PPC Provincial Peace Committee

PRA Peace and Reconciliation in Afghanistan

PTEC Power Transmission Expansion and Connectivity

RADP Regional Agriculture Development Program

RC Recurrent Cost

REA request for equitable adjustment

RMTC Regional Maneuver Training Center
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RS Resolute Support

RSSP Road Sector Sustainability Program

SAAF Strengthening Afghan Agricultural Faculties

SCI Save the Children 

SCIP Security Cooperation Information Portal

SCO Shanghai Cooperation Organization

SCSP Strategic Communication Support to the Palace

SEHAT System Enhancement for Health Action in Transition

SEPS Southeast Power System

SGGA Sheberghan Gas Generation Activity

SHAHAR Strong Hubs for Afghan Hope and Resilience

SHOPS Plus Sustaining Health Outcomes through the Private Sector

SIU Sensitive Investigation Unit

SMAF Self-Reliance through Mutual Accountability Framework

SMART specific, measurable, achievable, realistic, and time-bound

SMW Special Mission Wing (Afghan)

SNC Sierra Nevada Corp.

SOA statement of assurance

SOF Special Operations Forces

SOM Senior Officials Meeting

SPA Strategic Partnership Agreement

SPFS Special Purpose Financial Statement

SPM Support to Payroll Management

SPS Strengthening Pharmaceutical Systems

SRAP Special Representative for Afghanistan and Pakistan

SSA Security-Sector Assistance

State OIG Department of State Office of the Inspector General

SWIM Strengthening Watershed and Irrigation Management

TAA train, advise, and assist

TAAC train, advise, and assist command

TA-MOPW Technical Assistance for the Ministry of Public Works Project

TFBSO Task Force for Business and Stability Operations

TIU Technical Investigative Unit

TMAF Tokyo Mutual Accountability Framework

TSA Treasury Single Account

TTHS Trainee, Transient, Holdee, and Students

UAE United Arab Emirates

UN United Nations
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UNAMA UN Assistance Mission in Afghanistan

UNDP UN Development Programme

UNMAS UN Mine Action Service

UNODC UN Office on Drugs and Crime

USAAA U.S. Army Audit Agency

USACE U.S. Army Corps of Engineers

USAID U.S. Agency for International Development

USAID OIG USAID Office of the Inspector General

USCIS U.S. Citizenship and Immigration Services

USFOR-A U.S. Forces-Afghanistan

USGS United States Geological Survey

USWDP University Support and Workforce Development

UXO unexploded ordnance

WIE Women in the Economy Project

WPP Women's Participation Projects

WTO World Trade Organization
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The National Defense Authorization Act for FY 2008 (P.L. 110-181)  
established the Special Inspector General for Afghanistan 
Reconstruction (SIGAR). 

SIGAR’s oversight mission, as defined by the legislation, is to provide for the 
independent and objective 
• conduct and supervision of audits and investigations relating to the programs  

and operations funded with amounts appropriated or otherwise made available 
for the reconstruction of Afghanistan.

• leadership and coordination of, and recommendations on, policies designed 
to promote economy, efficiency, and effectiveness in the administration of the 
programs and operations, and to prevent and detect waste, fraud, and abuse  
in such programs and operations.

• means of keeping the Secretary of State and the Secretary of Defense fully  
and currently informed about problems and deficiencies relating to the 
administration of such programs and operation and the necessity for and 
progress on corrective action.

Afghanistan reconstruction includes any major contract, grant, agreement,  
or other funding mechanism entered into by any department or agency of the  
U.S. government that involves the use of amounts appropriated or otherwise made 
available for the reconstruction of Afghanistan. 

Source: P.L. 110-181, “National Defense Authorization Act for FY 2008,” 1/28/2008.

(For a list of the congressionally mandated contents of this report, see Section 3.)
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